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The purpose of this exhibit is to provide prospective Service Providers insight into the scope and
complexity of this mission.
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SFWMD USACE CERP Number
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Subject:
Describe the Business Problem and User Requirements:

Describe Current Process and Existing Technology if any:

Describe Shortfalls of Current Process/Technology:

Describe the implications (Risks) if not implemented:

IT Evaluation of Requirements:

IT Review

SFWMD

Approval to Proceed SFWMD CIO: Date:
Approval to Proceed USACE CIO: Date:
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TECHNOLOGY INITIATION FORM INSTRUCTIONS

Please complete this form prior to any technology acquisition that will connect to the CERP
infrastructure or impact the technology direction of CERP.

Please complete this form in its entirety.

The originator shall complete this form as follows:

First Section (Should have requestor information from both agencies):

Requestor: Person and other Agency concurring counterpart responsible for this
initiative

Approval: Signature of Requestors

Date: Date of this request/concurrence

Phone: Phone number of requestors

Email Address: Email address of the requestors

Funding Approver: Signature and date for each agency

Second Section:

Describe the Business Problem and User Requirements: Describe the business
problem and any known requirements that will be addressed by this initiative.

Describe Current Process and Existing Technology if any: Describe the current
manual or automated process that this initiative will address.

Describe Shortfalls of Current Process/Technology: What is lacking and/or is not
working. To what degree are you enhancing the current technology?

Describe the implications (Risks) if not implemented: What is the impact if this
initiative is not approved.

The Information Technology Office shall complete this Section

Third Section:

IT Evaluation of Requirements: Identify any automation requirements that need to be
satisfied by this initiative.

IT Review: Signature and date of CERP IT Project Managers of each agency
Approval to Proceed SFWMD CIO:

Approval to Proceed USACE CIO:

4. See Page 3 for document coordination.
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DOCUMENT COORDINATION

1. Requestor will

complete sections One and Two.

print and sign the Requestor approval section.

Fax or overnight mail the printed signed form to the counterpart requestor in the
other organization.

When both requestors’ signatures are on the document, the document will be delivered to
the CERP IT Project Manager in their respective organization.

SFWMD - Bill Hall
USACE - BarbaraBurch

2. Upon receipt of request signed by both requestors, the receiving CERP IT Project
Manager will fax or overnight a signed copy to their counterpart.

IT evaluators will be identified and given copies of the request to review.

Request will be discussed at next available CERP IT weekly meeting.

IT evaluation will be discussed and course of action agreed upon by both agencies.
Agreed IT evaluation and cost estimate will be added to the form.

3. Budget approvals and Requestor Authorization. Form will be returned to both
requestors with proposed solution and cost estimate. Requestors from each agency will
initial & date the form next to their “Budget Source” line, returning to the CERP IT
Project Manager in their respective organization.

4. Form will be coordinated and presented to CIOs at both agencies for signature.

5. Requestor will be notified via e-mail of recommendations and approval if appropriate.
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1.0 Introduction

The purpose of this Master Program Management Plan (Master Plan) is to describe the
framework and process to be used by the U.S. Army Corps of Engineers (Corps) and the South
Florida Water Management District (SFWMD) for managing and monitoring implementation of
the Comprehensive Everglades Restoration Plan (Comprehensive Plan). This document provides
the Corps and the SFWMD with a common understanding of the business processes and
protocols to be applied during implementation of the Comprehensive Plan. For this Master Plan
the term program refers to the Comprehensive Plan projects for which the SFWMD s the local
Sponsor.

The Comprehensive Plan was developed to accomplish a set of system-wide goals and
objectives. Due to size and complexity, implementation of the Comprehensive Plan requires that
it be divided into smaller implementable packages of components that are referred to as projects.
As these projects are further planned and designed, analyses and evaluations that measure each

package's overall contribution to system-wide goals will be conducted to determine and, thus,

ensure that the system-wide goals and benefits of the Comprehensive Plan are being realized.

This process will allow the Comprehensive Plan to be refined and revised, as necessary, as part
of the adaptive assessment process.

In this document, the program has been separated into 1) program-level activities and 2) project-
level activities. Program-level activities are defined as any work that spans multiple projects and
system-wide issues. The program-level activities include Restoration Coordination and
Verification (RECOVER), public outreach, socioeconomic and environmental justice, and
program management and control tasks. For the project-level activities, this document describes
the process for developing Project Management Plans for each component or group of
components, Pilot Project Design Reports, Project Implementation Reports, Design
Documentation Reports, plans and specifications, and project cooperation agreements. This
Master Plan also addresses real estate acquisition procedures, preparation and processing of
application for permits, and construction guidelines including preparation of operational plans,
water control plans and water control manuals.

This document is written in two volumes. Volume | includes 1) a background and overview of
the program, 2) program and project management guidelines and a structure for implementing

the Comprehensive Plan, 3) a description of products and approval authorities necessary for
project development, and 4) a description of the program-level tasks associated with the system-
wide activities (activities that are not specifically linked to a particular project). Volume Il, the
Annual Report and Work Plan, provides an update on progress made during the previous year
and a summary of program-level and project-level work planned for the upcoming two fiscal
years, and a set of project summaries for all projects for which design is ongoing.

1.1 Program Goal

The south Florida ecosystem is a nationaly and internationally unique and important natural
resource. It is also aresource in peril, having been severely impacted by human activities for
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over a hundred years. The “Central and Southern Florida Project Comprehensive Review Study
Final Integrated Feasibility Report and Programmatic Environmental Impact Statement” (April
1999 Final Feasibility Report) recommends a comprehensive plan for the restoration, protection
and preservation of the water resources of central and southern Florida. This plan is known as
the Comprehensive Everglades Restoration Plan. The primary goal of this Comprehensive Plan
is the restoration, preservation and protection of the south Florida ecosystem while providing for
other water-related needs of the region such as flood protection and water supply. The plan
contains 68 major components that involve creation of approximately 217,000 acres of reservoirs
and wetland-based water treatment areas. These components will vastly increase storage and
water supply for the natural system, as well as for urban and agricultural needs, while
maintaining current Central and Southern Florida Project purposes. The Comprehensive Plan
will restore more natural flows of water, including sheet flow; improve water quality; and
establish more natural hydroperiods in the south Florida ecosystem. Improvements to native flora
and fauna, including threatened and endangered species, will occur as a result of the restoration
of hydrologic conditions.

Implementing the Comprehensive Plan will require a well-coordinated strategy that, like the plan

itself, is based on a set of principles that recognize ecosystem restoration is the overarching
objective. This objective will be the principle driving force behind the sequence and pace at
which the Corps and the SFWMD undertake the specific project features. I|mplementation of the
Comprehensive Plan will require integration of many related projects and activities. This Master

Plan provides the processes for an intense and innovative program management effort necessary
to implement the Comprehensive Plan.

While the purpose of this Master Plan is to provide an overall management strategy to implement
the Comprehensive Plan, activities associated with project implementation are limited to the
components for which the SFWMD has agreed to be the local sponsor. The remaining
components will be implemented through other programs, such as the Critica Restoration
Projects authority, or will be implemented under separate Design Agreements and Project
Management Plans with appropriate local sponsors.

1.2 Authority

The authority for this Master Plan is contained within the “Design Agreement between the
Department of the Army and the SFWMD for the Design of Elements of the Comprehensive
Plan for the Everglades and South Florida Ecosystem Restoration Project” (Design Agreement).

Section 528 of the Water Resources Development Act of 1996 includes additional direction and
guidance for conducting studies after completion of the feasibility report. The provisions of
Section 528 concerning continuing studies are:

(b) RESTORATION ACTIVITIES
(1) COMPREHENSIVE PLAN-
(A) DEVELOPMENT-
() PURPOSE- The Secretary shall develop, as expeditiously as practicable, a proposed
Comprehensive Plan for the purpose of restoring, preserving, and protecting the South Florida
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ecosystem. The Comprehensive Plan shall provide for the protection of water quality in, and the
reduction of the loss of fresh water from, the Everglades. The Comprehensive Plan shall include
such features as are necessary to provide for the water-related needs of the region, including
flood control, the enhancement of water supplies, and other objectives served by the Central and
Southern Florida Project.

(i) CONS DERATIONS: The Comprehensive Plan shall--

(I Be developed by the Secretary in cooperation with the non-Federal project sponsor
and in consultation with the Task Force; and

(I1) Consider the conceptual framework specified in the report titled Con ceptual Plan
for the Central and Southern Florida Project Restudy,” published by the Commission and
approved by the Governor.
(B) SUBMISS ON- Not later than July 1, 1999, the Secretary shall --

(i) Complete the feasibility phase of the Central and Southern Florida Project
comprehensive review study as authorized by section 309(1) of the Water Resources Devel opment
Act of 1992 (106 Satue. 4844), and by two resolutions of the Committee on Public Works and
Transportation of the House of Representatives, dated September 24, 1992; and

(i) Submit to Congress the plan developed under subparagraph (A)(i) consisting of a
feasibility report and a programmatic environmental impact statement covering the proposed
Federal action set forth in the plan.

(C) ADDITIONAL STUDIESAND ANALYSES- Notwithstanding the completion of the feasibility
report under subparagraph (B), the Secretary shall continue to conduct such studies and analyses
as are necessary, consistent with subparagraph (A)(i).

Further, the Water Resources Development Act of 1999 included specific language on the in-
kind work accomplished by the local sponsor. Section 528(e)(4) CREDIT- of the Water
Resources Development Act of 1999 states:

(2) IN-KIND WORK -

(A) IN GENERAL - During the preconstruction, engineering, and design phase
and the construction phase of the Central and Southern Florida Project, the Secretary shall
allow credit against the non-Federal share of the cost of activities described in subsection
(b) for work performed by non-Federal interests at the request of the Secretary in
furtherance of the design of featuresincluded in the comprehensive plan under that
subsection. (B) AUDITS- In-kind work to be credited under subparagraph (A) shall be
subject to audit.

1.3 Federal Authorization

The Final Integrated Feasibility Report and Programmatic Environmental Impact Statement was

transmitted to Congress on July 1, 1999. It is currently anticipated that Congress, through

enactment of a Water Resources Development Act of 2000, will approve the Comprehensive
Everglades Restoration Plan as a framework and guide for authorization and implementation of

the program. It is also anticipated that Congress will authorize the four pilot projects (two pilot

projects were authorized in the Water Resources Act of 1999) and an initial set of 10 projectsin
Water Resources Development Act of 2000. The remaining projects would be authorized under
a new programmatic authority, similar to the existing Critical Restoration Projects authority, or

would be authorized in subsequent Water Resources Development Acts.
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1.4 South Florida Water Management District Authorization

During the 1999 legidative session, Florida lawmakers created Section 373.1501 of the Florida
Statues and amended Section 373.026 of the Florida Statutes. Section 373.1501 of the Florida
Statues provides a legidative finding that the Comprehensive Plan is important for restoring the
Everglades ecosystem and for sustaining the environment, economy and social well-being of
south Florida. Its purpose is to facilitate and support the Comprehensive Plan through an
approval process concurrent with Federal government review and congressional authorization.
Further, this section ensures that al project components are implemented through appropriate
processes and are consistent with the balanced policies and purposes of Chapter 373 of the
Florida Statutes, specifically Section 373.026. Section 373.026 (8)(b) directs the Florida
Department of Environmental Protection to collaborate with the SFWMD and to approve each
project component, with or without amendments, within a specified time frame.

In the 2000 legidative session, the Florida Legidature created an act relating to Everglades
restoration and funding, amending Section 215.22 of the Florida Statutes and creating Section

373.470 which is cited as the “Everglades Restoration Investment Act.” The purpose of this act

isto establish afull and equal partnership between the state and the Federal governments for the
implementation of the Comprehensive Plan. This act requires that a Project Implementation
Report be approved in accordance with Section 373.026 of the Florida Statutes before the
SFWMD and the Corps execute a Project Cooperation Agreement.

1.5 Partnership

The U.S. Army Corps of Engineers is the Federal government’s largest water resources
development agency. Congress assigned the Corps civil works responsibility for the Central and
Southern Florida Project in an effort to conserve and protect one of the nation's most valuable
natural resources. Following the disastrous flood in 1947, the problems of south Florida came to
aclimax. The flood, coupled with the experiences of the drought in 1945 and the intrusion of
salt water, made it imperative that immediate corrective action be started. Acting upon the
requests of many local agencies concerned with flood control and water conservation, the Corps
Jacksonville District developed the Central and Southern Florida Project, a comprehensive plan
for flood control and water conservation, which would be constructed by the Corps, with local
cooperation. Congress approved the comprehensive report and authorized construction of the
first phase of the Central and Southern Florida Project as part of the Flood Control Act of June
30, 1948.

In 1949, the Florida Legislature created the Central and Southern Florida Flood Control District
to act as the local sponsor for the Central and Southern Florida Project. This Flood Control
Digtrict is the predecessor to the SFWMD. The SFWMD now operates and maintains most of
the Central and Southern Florida Project, which today includes 1,800 miles of canals and levees,
16 major pumping stations and approximately 150 water control structures. The SFWMD spans
16 counties with a total population of over six million residents. This geographic region covers
18,000 sguare miles and includes vast areas of agricultural lands, water conservation areas, and
areas of enormous urban growth and development. The SFWMD provides flood control
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protection and water supply protection to residents living and working in cities or on farms
within this region, and is working in partnership with the Corps to restore and manage
ecosystems from the Kissimmee River to Florida Bay.

Since their initial collaboration on the Central and Southern Florida Project, the Jacksonville
District Corps of Engineers and the SFWMD have been working together to implement and
operate the Centra and Southern Florida Project. However, implementation of the
Comprehensive Plan under this agreement will take the Corps and the SFWMD to a higher level

of partnering. For the first time in the Central and Southern Florida Project history, the Corps
and the SFWMD will be sharing the responsibility for designing and constructing projects.
Under the Design Agreement, the SFWMD will have the authority to develop Project
Management Plans, conduct studies, write Project Implementation Reports, prepare Design
Documentation Reports and develop plans and specifications. While these products will still be
required to meet the Corps' requirements and undergo the same review and approval processes,

this new method of sharing project development will require new and innovative business
practices to ensure that the Comprehensive Plan is implemented in accordance with all

applicable laws and regulations. These new business practices are described in Section 2 of this
document. Further, to facilitate implementation of the Comprehensive Plan, the Corps has co-
located personnel at the SFWMD Headquarters in West Palm Beach. This satellite office will
serve as akey liaison hub for activities related to the Comprehensive Plan.

1.6 Program Area

The program area encompasses approximately 18,000 square miles from Orlando to the Florida
Reef Tract with at least 11 major physiographic provinces: the Everglades, Big Cypress, Lake
Okeechobee, Florida Bay, Biscayne Bay, the Florida Reef Tract, near shore coastal waters, the
Atlantic Coastal Ridge, the Florida Keys, Immokalee Rise and the Kissmmee River Valley. The
Kisssmmee River, Lake Okeechobee and the Everglades are the dominant watersheds that
connect a mosaic of wetlands, uplands and coastal and marine areas. The program encompasses
al or part of the following 16 counties. Monroe, Miami-Dade, Broward, Collier, Palm Beach,
Hendry, Martin, St. Lucie, Glades, Lee, Charlotte, Highlands, Okeechobee, Osceola, Orange and
Polk.

1.7 Program Summary

The Central and Southern Florida Project, which was first authorized by Congressin 1948, is a
multipurpose project that provides flood control; provides water supply for municipal, industrial
and agricultural uses; prevents salt water intrusion; provides water supply for Everglades
National Park; and protects fish and wildlife resources. Construction began in 1950 and was
essentially complete in the 1970s athough some work is still under way. The primary system
includes 1,000 miles of canals, 720 miles of levees, 150 water control structures and 16 major
pump stations. Today, the Central and Southern Florida Project is the backbone of south
Floridas system of water management providing flood protection and water supply to over six
million people and amost 1,000,000 acres of agricultural lands. It encompasses 1,800,000 acres
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of Everglades habitat including Everglades National Park. The SFWMD now largely operates
the project.

1.7.1 Feasibility Report

The Central and South Florida Project Comprehensive Review Study, known as the Restudy,
was authorized by Section 309(1) of the Water Resources Development Act of 1992 (Public
Laws 102-580). This study was also authorized by two resolutions of the Committee on
Transportation and Infrastructure, United States House of Representatives, dated September 24,
1992. Further, Section 528 of the Water Resources Development Act of 1996 provided specific
direction and guidance for the Restudy.

The purpose of the study was to reexamine the Central and South Florida Project to determine the
feasibility of modifying the project to restore the south Florida ecosystem and provide for other
water-related needs of the region. Specifically, as required by the authorizing legislation, the
study investigated making structural or operationa modifications to the Central and South
Florida Project for improving the quality of the environment; protecting water quality in the
south Florida ecosystem; improving the protection of the aguifer; improving the integrity,
capability, and conservation of urban and agricultural water supplies; and improving other water-
related purposes.

The following principles guided the development of the Comprehensive Plan:

The overarching objective of the Comprehensive Plan was the restoration, preservation
and protection of the south Florida ecosystem while providing for other water-related
needs of the region.

The Comprehensive Plan was based on the best available science, and independent
scientific review will be an integral part of its development and implementation.

The Comprehensive Plan was developed through an inclusive and open process that
engaged al stakeholders.

All applicable Federal, tribal, state and local agencies were full partners, and their views
were considered fully.

The Comprehensive Plan is a flexible plan that is based on the concept of adaptive
assessment, recognizing that modifications will be made in the future based on new
information.

The Comprehensive Plan contains 68 components and creates approximately 217,000 acres of
reservoirs and wetland-based water treatment areas. Implementation of the plan will vastly
increase storage and water supply for the natural system as well as urban and agricultural needs,
while maintaining current Central and Southern Florida Project purposes. The Comprehensive
Plan will accomplish the following:

Construct Surface Water Storage Reservoirs. A number of water storage facilities are

planned north of Lake Okeechobee, in the Caloosahatchee and St. Lucie basins,
Everglades Agricultural Area and Water Preserve Areas of Palm Beach, Broward and
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Miami-Dade counties. These areas will encompass approximately 181,300 acres and will
have the capacity to store 1.5 million acre-feet of water.

Create Water Preserve Areas. Multipurpose water management areas are planned in
Palm Beach, Broward and Miami-Dade counties between the urban areas and the eastern
Everglades. The Water Preserve Areas will have the ability to treat urban runoff, store
water, reduce seepage and improve existing wetland areas.

Manage Lake Okeechobee as an Ecological Resource. Lake Okeechobee is currently
managed for many, often conflicting, uses. The lake's regulation schedule will be
modified and plan features constructed to reduce both the extremely high and low water
levels that damage the lake and its shoreline. Management of intermediate water levels
will be improved, while alowing the lake to continue to serve as an important source for
water supply. Severa plan components and other project elements are included to
improve water quality conditions in the lake. A study is recommended to evaluate in
detail the dredging of nutrient-enriched lake sediments to help achieve water quality
restoration targets, important not only for the lake, but also for downstream receiving
bodies.

Improve Water Deliveries to Estuaries. Excess stormwater that is discharged to the
ocean and the gulf through the Caloosahatchee and St. Lucie rivers is very damaging to
their respective estuaries. The Comprehensive Plan will greatly reduce these discharges
by storing excess runoff in surface and underground water storage areas. During times of
low rainfall, the stored water can be used to augment flow to the estuaries. Damaging
high flows will aso be reduced to the Lake Worth Lagoon.

Establish Underground Water Storage. Wells and associated infrastructures will be
built to store water in the upper Floridan agquifer. As much as 1.6 billion galons a day

may be pumped down the wells into underground storage zones. The injected freshwater,
which does not mix with the saline aquifer water, is stored in a “bubble” and can be

pumped out during dry periods. This approach, known as aquifer storage and recovery,
has been used for years on a smaller scale to augment municipal water supplies. Since
water does not evaporate when stored underground and less land is required for storage,

aquifer storage and recovery has some advantages over surface storage. The
Comprehensive Plan includes aquifer storage and recovery wells around Lake
Okeechobee and in the Water Preserve Areas, and Caloosahatchee Basin.

Create Treatment Wetlands. Approximately 35,600 acres of manmade wetlands, known
as stormwater treatment areas, will be built to treat urban and agricultural runoff water
before it is discharged to the natural areas throughout the system. Stormwater treatment
areas are included in the Comprehensive Plan for basins draining to Lake Okeechobee,
the Caloosahatchee River Basin, the St. Lucie Estuary Basin, the Everglades and the
Lower East Coast. These arein addition to the over 44,000 acres of stormwater treatment
areas already being constructed pursuant to the Everglades Forever Act to treat water
discharged from the Everglades Agricultural Area.
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Improve Water Deliveries to the Everglades. The volume, timing and quality of water
delivered to the south Florida ecosystem will be greatly improved. The Comprehensive
Plan will deliver an average of 26 percent more water into Northeast Shark River Slough

compared to current conditions. This trandates into nearly a half million acre-feet of

additional water reaching the slough and is especially critical in the dry season. More

natural refinements will be made to the rainfall-driven operational plan to enhance the

timing of water sent to the Water Conservation Areas, Everglades National Park and the

Holey Land and Rotenberger Wildlife Management Areas.

Remove Barriersto Sheetflow. More than 240 miles of project canals and internal levees
within the Everglades will be removed to reestablish the natural sheetflow of water
through the Everglades. Most of the Miami Canal in Water Conservation Area 3 will be
removed, and 20 miles of the Tamiami Trail (U.S. Route 41) will be rebuilt with bridges
and culverts, allowing water to flow more naturally into Everglades National Park, as it
once did. In the Big Cypress National Preserve, a north-south levee will be removed to
restore more natural overland water flow.

Store Water in Existing Quarries. Two limestone quarries in northern Miami-Dade

County will be converted to water storage reservoirs to supply Florida Bay, the
Everglades, Biscayne Bay and Miami-Dade County residents with water. The 11,000-
acre areawill be ringed with a seepage barrier to ensure that stored water does not leak or

adjacent groundwater does not seep into the area. A similar facility will be constructed in

northern Palm Beach County.

Reuse Wastewater. The Comprehensive Plan includes two advanced wastewater
treatment plants in Miami-Dade County capable of making more than 220 million gallons
a day of the county’s treated wastewater clean enough to discharge into wetlands along
Biscayne Bay and recharge the Biscayne Aquifer. Thisreuse of water will improve water
supplies to south Miami-Dade County as well as reduce seepage from the Northeast
Shark River Slough area of the Everglades. Given the high cost associated with using
reuse to meet the ecological goals and objectives for Biscayne Bay, other potential
sources of water to provide freshwater flows to the central and southern bay will be
investigated before pursuing reuse.

Improve Freshwater Flows to Florida Bay. Improved water deliveries to Shark River
Slough, Taylor Slough and wetlands to the east of Everglades National Park will, in turn,
provide improved deliveries of freshwater flows to Florida Bay.

Monitor Pilot Projectss. A number of technologies that are proposed in the
Comprehensive Plan have uncertainties associated with them -- either in the technology
itself, its application or in the scale of implementation. While none of the proposed
technologies are untested, what is not known is whether actual performance will measure
up to that anticipated in the Comprehensive Plan. The pilot projects, which include
wastewater reuse, seepage management, Lake Belt technology and three aquifer storage
and recovery projects are recommended to address uncertainties prior to full
implementation of these components.
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Overdl, the Comprehensive Plan will capture and store much of the water that is now lost to the
ocean and gulf. This will provide enough water in the future for the natural system as well as
urban and agricultural users. It will continue to provide the same level of flood protection, if not
more, as it does at present for south Florida. The Comprehensive Plan is a system-wide solution
for ecosystem restoration, water supply and flood damage reduction. It is a necessary step
toward a sustainable south Florida.

1.7.2 Projects Covered by thisMaster Program Management Plan

The Comprehensive Plan includes 68 major components and six pilot projects. This Master Plan
provides the general scope and guidance for the pilot projects and 56 components for which the
SFWMD has agreed to be local sponsor. The remaining 12 components will be implemented
through other programs, such as the Critical Restoration Projects authority, or will be
implemented with an appropriate local sponsor under separate Design Agreements and Project
Management Plans.

In developing the program implementation schedule, it was necessary to reorganize components
into projects that would provide immediate and separable benefits. While many of the
components aready meet this definition of a project, other components were interdependent
requiring that they be grouped for a more comprehensive and consistent analysis. For example, a
flow distribution component that will enhance sheetflow into northwest and central Water
Conservation Area 3A is dependent on improvements to the G-404 pump station to achieve the
level of benefits identified in the Comprehensive Plan. These components were combined to
create one project; Flow to Northwest and Central Water Conservation Area 3A. In addition,
some components were grouped as a single project to provide the opportunity to generate a more
efficient design of the components. For example, the components within North Palm Beach
County were combined into the North Palm Beach County Project to address the
interdependencies and tradeoffs between the different components and provide a more efficient
design of the project.

Other components were separated into multiple projects in order to accelerate implementation of

separable elements of a component. For instance, due to the need to conduct the Aquifer Storage
and Recovery Pilot Project before constructing any full scale project, the Hillsboro Site 1
Impoundment and Aquifer Storage and Recovery component was separated into the Hillsboro
Site 1 Impoundment Project (Part 1) and the Hillsboro Site 1 Aquifer Storage and Recovery
Project (Part 2). Consequently, project benefits from accelerated implementation of the
impoundment can begin to accrue earlier than if the impoundment portion were delayed until the

pilot project was completed. Finally, some projects are divided into construction phases to
permit more efficient implementation of the projects.

The resulting 31 projects and six pilot projects to be implemented under this Master Plan are
listed in Table 1-1 and described in Appendix A. The component designation that was used
throughout the planning and modeling of the Comprehensive Plan isincluded in parentheses, e.g.
(A). Other Project Elements are identified as (OPE).
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PROJECTS COVERED BY THE MASTER PROGRAM MANAGEMENT PLAN

Table1-1

|PROJECT/SEPARABLE ELEMENTS]

DESCRIPTION

Pilot Projects

P1

Lake Okeechobee ASR Pilot Project

Demonstrate ASR technology

P2

Caloosahatchee River ASR Pilot
Project

Demonstrate ASR technology

P3

Hillsboro Site 1 Impoundment and
ASR Pilot Project

Demonstrate ASR technology

P4

Lake Belt In-Ground Reservoir
Technology Pilot Project

Demonstrate seepage management technology in rock
mined areas

PS5

L-31N Seepage Management Pilot
Project

Demonstrate seepage management technology

P6

Wastewater Reuse Technology Pilot
Project

Demonstrate wastewater reuse technology

Kis

simmee River and Lake Okeechobee

Region

Lake Okeechobee Watershed Project

This project includes 4 separable elements

North of Lake Okeechobee

la Storage Reservoir (A)

17,500-acre reservoir @11.5 feet (200,000 AF) and
2,500-acre STA @ 4 feet (10,000 AF) for water storage
to shorten the duration and frequency of damaging
high water levels

Taylor Creek/Nubbin Slough
Storage and Treatment Area

(W)

1b

5,000-acre reservoir @ 10 feet (50,000 AF) and 5,000-
acre STA @ 4 feet (20,000 AF) to provide estuary
protection, water supply, water quality treatment and
flood protection benefits

Lake Okeechobee Watershed
Water Quality Treatment
Facilities (OPE)

1c

3,500-acre headwater restoration/ regional reservoir
assisted STA

Lake Okeechobee Tributary
Sediment Dredging (OPE)

1d

Sediment dredging on 10 mile primary canals

Lake Istokpoga Regulation Schedule
Project (OPE)

Plan to balance fish and wildlife benefits with long-term
comprehensive management plan

Lake Okeechobee Aquifer Storage
and Recovery Project (GG — Phased
Construction)

200 ASR wells @ 5 mgd (1,000 mgd) phased over
time and location for supplemental water during the dry
season

Cal

oosahatchee River Region

C-43 Basin Storage Reservoir Project
(D —Part1)

20,000-acre reservoir @ 8 feet (160,000 AF) for
environmental benefits to Caloosahatchee Basin

C-43 Basin Aquifer Storage and
Recovery Project (D — Part 2)

44 ASR wells @ 5 mgd (220 mgd) for environmental
benefits to Caloosahatchee Basin

6

Caloosahatchee Backpumping with
Stormwater Treatment Project (DDD)

5,000-acre STA @ 4 feet (20,000 AF) to supplement
water from Caloosahatchee River into Lake
Okeechobee

Upper East Coast

7 |Indian River Lagoon Project This project includes separable elements

7a C-44 Basin Storage Reservoir  [10,000-acre reservoir @ 4 feet (40,000 AF) for
(B) environmental benefits to St. Lucie Estuary

Zb C-23, C-24 Storage Reservoirs (14,400 acres of reservoirs (115,200 AF) to provide
(UU —Part 1) environmental benefits to Indian River Lagoon
C-25, and North ?‘”d South Fork 33,950 acres of reservoirs (234,400 AF) to provide

7c |Storage Reservoirs (UU — Part . . : .
2) environmental benefits to Indian River Lagoon

Everglades Agricultural Area
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PROJECT/SEPARABLE ELEMENTS DESCRIPTION
Approximately 50,000-acre reservoir @ 6 feet (300,000

Everglades Agricultural Storage

8 Reservoir Part 1 Project (G — Part 1) féllz ;(SJesStore EAA runoff and Lake Okeechobee
9 Everglades Agricultural Storage 10,000-acre reservoir @ 6 feet (60,000 AF) to store

Reservoir Part 2 Project (G Part —2) |Lake Okeechobee releases
Big Cypress Region
10 Big Cypress/L-28 Interceptor Levee degrade, canal fill and 1,900 acres of STA to
Modifications Project (CCC) alleviate over drainage in Big Cypress

Water Conservation Areas and Everglades Region

Increase capacity of G-404 and add spreader canal
system to improve hydropattern in NW WCA 3A and
increase amount of water available in west-central
region of WCA 3A to reduce dry out periods

Fill in Miami Canal, improve N. New River Canal for
water supply deliveries to Miami-Dade County, remove
eastern portion of L-29 and raise eastern portion of
Tamiami Trail, modify L-67 a and c to achieve
unconstrained or passive flow between WCA 3B and
Northeast Shark River Slough

Water Conservation Area 3 Remove remainder of L-29 and raise western portion
Decompartmentalization and Sheet of Tamiami Trail below WCA 3A, remove southern

13 [Flow Enhancement Phase 2 Project  |portion of L-28 and L-28 tieback and replace L-67 a
(AA, QQ Part 2 — Phased and c with passive weirs to achieve unconstrained flow
Construction) between WCA 3 and Everglades National Park
Loxahatchee National Wildlife Refuge |Water Control Structures to improve timing and
Internal Canal Structures Project (KK) |location of water depths in Refuge

Modify Holey Land Wildlife

15 [Management Area Operation Plan
(DD)

Modify Rotenberger Wildlife

16 [Management Area Operation Plan
(EE)

Lower East Coast Region

North Palm Beach County Project

Flow to Northwest and Central Water
11 |Conservation Area 3A Project (Il and
RR Phased Construction)

Water Conservation Area 3
Decompartmentalization and Sheet
12 |Flow Enhancement Phase 1 Project
(QQ Part 1 and SS Part 2 — Phased
Construction)

14

Change in rules to improve timing and location of water
depths in Holey Land Water Management Area

Change in rules to improve timing and location of water
depths in Rotenberger Water Management Area

17 (Part 1) This project includes a number of separable elements
Pal Mar and J.W. Corbett 3,000-acre land acquisition for area connection
17a |Wildlife Management Area between Pal Mar and Corbett and hydropattern

Hydropattern Restoration (OPE) |restoration for SE Corbett

. 1,200-acre reservoir @ 40 foot depth (48,000 AF), L-8
C-51 and L-8 Basin . ;
Modifications and Reservoir (K Basin canal improvements and STA (tbd) for

17b environmental restoration and water supply for
g?)r;s%[rﬁggo(rif G — Phased environmental and water supply goals in Lake Worth
Lagoon and West Palm Beach Water Catchment Area
17¢ (LSEGI}E\)Nonh Lagoon Restoration Sediment removal on C-51
. 550-acre STA @ 4 feet (2,200 AF) to supplement
17d ¢-17 Backpumping and water to West Palm Beach Water Catchment Area and
Treatment (X)
Loxahatchee Slough
. 600-acre STA @ 4 feet (2,400 AF) to supplement
17e €-51 Backpumping and water to West Palm Beach Water Catchment Area and

Treatment (Y) Loxahatchee Slough

North Palm Beach County Project

18 (Part 2)

This project includes two separable elements
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PROJECT/SEPARABLE ELEMENTS

DESCRIPTION

18a iqi}feieg;gpaﬂer;(r):cjjngch\;/g\tgy 34 ASR wells @ 5 mgd (170 mgd) for supplemental
(LL) water to C-51 during the dry season
10 ASR wells for environmental restoration and water
. supply for environmental and water supply goals in
180 |L-8 Basin ASR (K - Part 2) Lake Worth Lagoon and West Palm Beach Water
Catchment Area
19 |Water Preserve Areas A-List Project |This project includes numerous separable elements
620-acre reservoir @ 8 feet (4,950 AF) and 310-acre
19a |Acme Basin B Discharge (OPE) |STA @ 4 feet (1,240 AF) for treatment of water sent to
Loxahatchee National Wildlife Refuge
Protect & Enhance Existing
Wetland Systems along
19b |Loxahatchee National Wildlife {3,335 acres of wetland acquisition along LNWR
Refuge including the Strazzulla
Tract (OPE)
. . 2,460-acre reservoir @ 6 feet (14,760 AF) to
19¢c Hillsboro Site 1 Impoundment supplement water deliveries to the Hillsboro Canal
(M —Part 1) duri
uring the dry season
Western C-11 Diversion 1,600-acre impoundment @ 4 feet (6,400 AF) to clean
Impoundment and Canal and  |water from western C-11 basin, 3,350 acre buffer,
19d |WCA 3A&B Levee Seepage levee improvements, and diversion canal for water
Management (O, Q, SS Part 1 —|supply deliveries to Miami-Dade County to reduce
Phased Construction) seepage and improve hydropatterns within the WCA
19e C-9 Stormwater Treatment 2,500-acre impoundment @ 4 feet (10,000 AF) for
Area/Impoundment (R) treatment of water in north lake belt storage area
10f Dade-Broward Levee/Pennsuco |Levee and canal improvements to reduce seepage
Wetlands (BB) from Pennsuco Wetlands
19g |C-4 Control Structures (T) Water control structure to control seepage
19h |Bird Drive Recharge Area (U) 2,900-acre shallow impoundment @ 4 feet (11,600) to
recharge groundwater and reduce seepage from ENP

20

Palm Beach County Agriculture
Reserve Reservoir Project (VV — Part
1)

1,660-acre reservoir @ 12 feet (19,920 AF) to
supplement water deliveries to central and southern
Palm Beach County

21

Palm Beach County Agriculture
Reserve Aquifer Storage and
Recovery Project (VV — Part 2)

15 ASR wells @ 5 mgd (75 mgd) to supplement water
deliveries to central and southern Palm Beach County

22

Hillsboro Site 1 ASR Project (M — Part
2)

30 ASR wells @ 5 mgd (150 mgd) to supplement water
deliveries to the Hillsboro Canal during the dry season

23

Diverting Water Conservation Areas to
Central Lake Belt Storage to
Downstream Natural Areas Project
(YY, ZZ, and EEE — Phased
Construction)

Water control structure to remove excess flows from
WCA 2B and divert flows to WCA 3B

24

Broward County Secondary Canal
System Project (CC)

Canal improvements for water supply

25

North Lake Belt Storage Area Project
(XX = Phased Construction)

4,500-acre in-ground reservoir @ 20 foot depth
(90,000 AF)

26

Central Lake Belt Storage Project (S —
Phased Construction)

5,200-acre in-ground reservoir @ 36 foot depth
(187,200 AF) to provide flows to Everglades National
Park

27

Everglades National Park Seepage
Management Project (V and FF —
Phased Construction)

Relocation of L-31 N and Modified Water Deliveries
Structure S-356 to reduce seepage losses from and
enhance flows into Everglades National Park
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PROJECT/SEPARABLE ELEMENTS DESCRIPTION
Biscayne Bay Coastal Wetlands
Project (FFF and OPE)

29|C-111N Spreader Canal Project (WW)

Southwest Florida Region
Southern Golden Gate Estates Spreader channel, canal plugs, pump station and road
30 ; .
Restoration Project (OPE) removal
Florida Bay and Keys Region
Florida Keys Tidal Restoration Project [Culvert installation under US 1 to improve circulation in
31 .
(OPE) Florida Bay

28 Sheetflow distribution to Biscayne Bay

Canal under US 1, Card Sound Rd. to improve
hydroperiod in Model Lands

There are several operational components that will be implemented as integral features of the
projects listed in Table 1-1. While these components do not require additional congressional
action to implement, they will be included in the studies necessary to further the project to
completion. Also, other operational changes will be implemented as part of other existing state
programs. These projects are critical to the success of the Comprehensive Plan and
implementation of these projects will be funded and monitored through the RECOVER process.

OPERATIONAL COMPONENTSCOVERED BY THE
MASTER PROGRAM MANAGEMENT PLAN
Table1-2

# Project Explanation Projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project

C-43 Basin Storage Reservoir and
ASR Projects

Caloosahatchee Backpumping
with Stormwater Treatment Project
Indian River Lagoon Project
Everglades Agricultural Storage
Reservoir Projects

North Palm Beach County Projects
Water Preserve Areas A-List
Project

Palm Beach County Agriculture
Reserve Reservoir Projects
Hillsboro Site 1 Impoundment and
ASR Project

Diverting Water Conservation
Areas to Central Lake Belt Storage
to Downstream Natural Areas
Project

Broward County Secondary Canal
System Project

North Lake Belt Storage Area
Project

Operational change only;
implement with appropriate
projects

Lake Okeechobee Regulation

32 | schedule (F)
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# Project

Explanation

Projects

Central Lake Belt Storage Project

Environmental Water Supply
33 | Deliveries to the Caloosahatchee
Estuary (E)

Operational change only;
implement with appropriate
projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project

C-43 Basin Storage Reservoir and
ASR Projects

Caloosahatchee Backpumping
with Stormwater Treatment Project
Everglades Agricultural Storage
Reservoir Projects

Environmental Water Supply
34 | Deliveries to the St. Lucie
Estuary (C)

Operational change only;
implement with appropriate
projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project

Indian River Lagoon Project
Everglades Agricultural Storage
Reservoir Projects

Everglades Rain Driven

35 Operations (H)

Operational change only;
implement with appropriate
projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project
Caloosahatchee Backpumping
with Stormwater Treatment Project
Everglades Agricultural Storage
Reservoir Projects

Big Cypress/L-28 Interceptor
Modifications Project

Flow to Northwest and Central
Water Conservation Area 3A
Project

Water Conservation Area 3
Decompartmentalization and
Sheet Flow Enhancement Projects
Loxahatchee National Wildlife
Refuge Internal Canal Structures
Project

Water Preserve Areas Projects
Diverting Water Conservation
Areas to Central Lake Belt Storage
to Downstream Natural Areas
Project

North Lake Belt Storage Area
Project

Central Lake Belt Storage Project
Everglades National Park Seepage
Management Project

Change Coastal Wellfield

36 Operations (L)

Implement under existing
state process

RECOVER will monitor progress

Lower East Coast Utility Water

37 Conservation (AAA)

Implement under existing
state process

RECOVER will monitor progress
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# Project Explanation Projects

C-111 Project (ongoing)

Operational Modifications to Operational change only; ) .
38 | Southern Portion of L-31N and implement with appropriate ' (E: 111|N dSprEIacti_er Clalg alkPgOJeCt
C-111(00) projects - verglades National Park Seepage

Management Project

1.7.3 Ongoing Projects and Programs

Development of south Floridas water management system has been continuous since the
original Central and Southern Florida Project’s authorization. Numerous efforts are currently

under way to modify the project. Some maor ongoing efforts within the program area that are
sufficiently developed and could impact or be impacted by the Comprehensive Plan include:
Critical Restoration Projects, C-111 Project, C-51 Project, Everglades Construction Project,
Kissimmee River Restoration, Modified Water Deliveries to Everglades National Park, Lower
East Coast Regional Water Supply Plan and, Minimum Flows and Levels. These ongoing efforts
could have a direct impact on the success of the Comprehensive Plan. Therefore, integration and
coordination of these efforts with implementation of the Comprehensive Plan is critical. This
integration will occur through the RECOVER process identified in Section 3.2 of this document.

1.8 Protocol for Updating the Master Program M anagement Plan

The Master Plan is not intended to be al-inclusive nor to anticipate or include all possible
changes to the Comprehensive Plan during its continuing development. Rather, it is a dynamic
document that will require revison and updating as the program progresses through its
completion. Asdescribed previoudly, this Master Plan iswritten in two volumes. Volumel isan
overview of the processes necessary to implement the program and individual projects and
includes specific functions and activities associated with managing the program with a system-
wide perspective. Volume | will be updated, as necessary, to reflect improvements and
refinements in processes and protocols as the program progresses through implementation.
Volume |1 includes an Annua Report and Work Plan that will summarize all Comprehensive
Plan activities under way. The Volume Il appendices will be updated twice each year and the
entire Volume Il Annual Report and Work Plan will be updated once each year (See Section
6.0). Master Plan updates will be approved by the Corps and SFWMD in accordance with
Section 5.1 of this document.
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2.0 Program Management

Because of the large number of projects included in the Comprehensive Plan, as well as many
related ongoing projects that impact the system-wide restoration effort, an intense and innovative
management, coordination and communication effort will be required throughout
implementation of the plan. The program management strategies to be used during the
implementation phase build upon the interagency partnership, implementation guidelines and
successful strategies developed during the Restudy’s feasibility planning phase. This section
summarizes the program management structure as well as the processes to be used for
completing program-level activities such as program controls, contract management and real
estate protocols.

2.1 Program Management and Coordination

The Corps and the SFWMD will establish Program Managers to provide programmatic oversight
for work completed under the Design Agreement. The Corps Program Manager will report to

the Deputy District Engineer for Programs and Project Management in the Jacksonville District
and the SFWMD’s Program Manager will report to the Director for the Water Supply Division.

The Corps and the SFWMD will establish a Design Coordination Team to provide program
management and oversight for the design of all Comprehensive Plan projects for which the
SFWMD s the local sponsor. In addition, a Project Delivery Team will be established to
implement each project. An Independent Technical Review Team aso will be assembled for
each project to review planning, engineering and design products. This section describes the
membership composition, scope and responsibilities of the Design Coordination Team, Project
Delivery Teams and Independent Technical Review Teams.

2.1.1 Design Coordination Team

A Design Coordination Team comprised of Corps, SFWMD and Florida Department of
Environmental Protection staff will meet regularly throughout the period of design for the
Comprehensive Plan to provide for consistent and effective communication, coordination and
issue resolution on projects included in the Design Agreement. The Design Coordination Team
will provide technical and managerial oversight on issues related to design including:

Design schedules and budgets

Design plans and work products including Project Management Plans, Project
Implementation Reports, Pilot Project Design Reports and Design Documentation Reports
Construction plans and specifications

Updates of the Master Program Management Plan

Real property and relocation requirements

Contract scopes of work, modifications and costs

Program and project cost projections

Anticipated requirements for performance of operation, maintenance, repair, replacement and
rehabilitation of a project

Restoration Coordination and Verification (RECOVER) efforts
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Development of program-level procurement strategies

The Design Coordination Team also will review design cost estimates and actual expenditures to
ensure that design work is proceeding cost effectively and within budget.

As needed, the Design Coordination Team also will consider Comprehensive Plan projects being
sponsored by other agencies and other Corps-sponsored ecosystem restoration projects in south
Florida (e.g., Kissmmee River Restoration, C-111 Project, Modified Water Deliveries Project,
etc.) that may impact the design of projects covered by the Design Agreement. The Design
Coordination Team will identify and attempt to resolve technical issues that have potential to
impact major milestones or budgets, or have system-wide restoration impacts. When necessary,
the team will elevate issues and/or recommendations to the SFWMD's senior management and

the Jacksonville District's Project Review Board.

The Design Coordination Team will be comprised of managers (e.g., Corps Assistant Division
Chiefs and Branch Chiefs and SFWMD Division and Department Directors) and senior level
staff from the Corps and the SFWMD as well as a representative from the Florida Department of
Environmental Protection. The team will include representatives from various disciplines within
the Corps and SFWMD, including but not limited to, project management and program controls;
design and construction management; rea estate; research and monitoring; operations and
maintenance; environmental compliance; regulation and permitting; and others. The Corps and
the SFWMD program managers for the Comprehensive Plan will co-chair the Design
Coordination Team and will periodically report to the Jacksonville District's Project Review
Board and the SFWMD’s senior management.

The Design Coordination Team will review budgets and schedules for each project and will
conduct a formal review of each project on a semiannua basis. On a monthly basis, project
managers will provide the Design Coordination Team with an overview of the technica and
funding status of their projects as well as a summary of any technical, schedule or budget issues,
and actions being taken to resolve these issues. Slippage of maor milestones and significant
changes in budgets will be elevated to the Jacksonville District’'s Project Review Board and the
SFWMD's Executive Director for approval. The responsibility for coordinating any approved
changes in scope, schedule or budget lies completely with the project managers.

2.1.2 Project Delivery Teams

Implementation of the Comprehensive Plan projects being co-sponsored by the SFWMD will be
the responsibility of the Corps and the SFWMD as the implementing agencies. The Corps and

the SFWMD will assign individual project managers who will be responsible for the successful

implementation of these projects on schedule and on budget, and will ensure that projects are
designed and contracted consistent with the Design Agreement, this Master Plan and Project

Management Plans. The Project Delivery Teams will develop the products necessary to deliver
these projects (e.g., Project Implementation Reports, plans and specifications, etc.). Project
Delivery Teams will be formed from the resources of the implementing agencies, which would
include in-house staff, or in some cases architect-engineer contract services. The project
managers, working with technical staff from both agencies, will establish the Project Delivery
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Teams or determine the need to outsource efforts during the early stages of project
implementation.

Project Delivery Teams will be interdisciplinary in composition. Additionally, and by joint
invitation, the Corps and the SFWMD will request that Federal, state, local and tribal

governments participate in the development of the projects. In general, agency participation in
project development will be the financial responsibility of the participating agencies. An
exception to thisisthe U.S. Fish and Wildlife Service's preparation of Coordination Act Reports,

for which the Corps provides funding to the service. Utilizing the skills of these specialists from
other agencies will provide additional expertise to product development, facilitate the flow of
information among agencies, and help achieve concurrence and ownership by the key public
agency stakeholders throughout project implementation. Should issues arise within the Project
Delivery Teams that are unable to be resolved by the team, the project managers will elevate the
issues to the Design Coordination Team.

Because of the importance that permitting will play in the timely implementation of projects, the
project managers, as appropriate, will invite representatives from the Corps and SFWMD’s
regulatory/permitting divisions, a representative from the Florida Department of Environmental
Protection and local regulatory agencies to participate in project development as well. The
Project Delivery Teams will aso coordinate with the RECOVER teams at pertinent periods
throughout the project delivery process to ensure compatibility between project and system-wide
objectives.

2.1.3 Independent Technical Review Teams

Throughout the life of each project, quality assurance will be maintained through periodic
independent technical reviews. During development of the Project Management Plan for each
project, an Independent Technical Review Team will be established to conduct reviews, as
needed, to ensure that design products are consistent with established criteria, guidance,
procedures and policy. The members of the team will be completely independent of the Project
Delivery Team and the project being reviewed, and should be knowledgeable of design criteria
established for the Comprehensive Plan. The Independent Technical Review Teams may be
composed of Corps, SFWMD and contract personnel or any combination of the three.
Independent technical review will be a continuous process with reviews coordinated by the
project managers to minimize lost design efforts. All planned reviews will be integrated into
project scheduling and closely tracked to ensure their timely completion.

The Independent Technical Review Team will document its actions and recommendations and
report to the Project Delivery Team at critical points during the project design phase.

2.2 Program Controls

To ensure successful implementation of the Comprehensive Plan on schedule and within budget,

a set of program controls will be developed and implemented. This section describes the
program control activities planned for implementation by the Corps and SFWMD. The program
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control activities are grouped under three general headings: 1) information management, 2)
financia management and 3) schedule management.

2.2.1 Information Management

A set of program controls will be established to provide project managers with processes and
tools to manage documents, data and information that are critica to implementation of the
Comprehensive Plan. Effective information management is a critical component of program
controls for a program the scope and magnitude of the Comprehensive Plan.

2.2.1.1 Shared Data and I nfor mation Network

A separate network will be established to facilitate electronic document storage and retrieval as well
as information management and collaboration for the Comprehensive Plan implementation. This
shared data and information network will be equally accessible to both the SFWMD and the Corps.
It will consist of a web site and servers that will alow for sharing of draft and fina documents,
schedules, financia, scientific and geospatial data, and other program-related information between
the Corps, SFWMD and other authorized users. The infrastructure and software will be designed to
eliminate the potential for security and firewall breaches that could threaten the integrity of the
system and the information it contains. The web site also will be used to post information and data
for review by other agencies, stakeholder groups and the public.

2.2.1.2 Geospatial Data M anagement

A data management plan will be developed to ensure that al geospatial data needed for the
Comprehensive Plan implementation can be easily accessed, retrieved and used by all authorized
users. Geogpatial data includes but is not limited to surveys, maps, aerial photography, aerial
imagery, and biological, ecological, and hydrologica modeling coverages. The Corps and
SFWMD will collect, store, disseminate and use geospatial data from multiple sources. To
effectively manage this data, the Corps and SFWMD will establish standards and procedures to
facilitate electronic storage, retrieval and transfer of data. The standards and procedures will
address such topics as geospatial metadata, data projections, horizontal/vertical datums, file
formats, compression techniques, file coding and file naming conventions for all geospatial data
to be stored on the shared data and information network.

2.2.1.3 Real Estate Data Management System

Real estate acquisition is a key element in the implementation of the Comprehensive Plan and
represents a significant portion of the workload and costs for the program (i.e., approximately 25
percent of total cost). Tracking real estate acquisition is aso critical to project implementation.
The SFWMD, in collaboration with the Corps, will upgrade the rea estate data management
system used for tracking activities associated with land acquisition for the Comprehensive Plan.
Process improvements and database modifications will be made to streamline information
sharing; improve data input efficiency and data reliability; expand querying, tracking, reporting
and mapping capabilities; and improve accessibility by users within the SFWMD and the Corps.
By linking the ORACLE database with Geographic Information Systems, the new system will
alow more efficient production of project maps showing the status of rea estate acquisition
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(e.g., maps showing al lands in project with legends showing lands purchased, lands under
contract, lands appraised, etc.). A common web-enabled interface will alow Corps and
SFWMD staff easy access to the database.

While the mgjority of lands purchased by the SFWMD in the next 10 to 15 years will be for
implementation of the Comprehensive Plan, this system also will enhance real estate tracking for

other SFWMD land acquisition projects. Consequently, only a portion of the development costs
will be allocated to the Corps-SFWMD Design Agreement.

2.2.1.4 Document Management and Control

The Corps and the SFWMD will work together to develop and implement a process and protocol
for tracking and documenting decisions that impact the design, design process or schedules for
the Comprehensive Plan. A document management and control system will be developed and
implemented for collaboration, storage and retrieval of design products, records and documents,
as well as information pertaining to design costs and expenses incurred during implementation of
the Comprehensive Plan. The Corps and SFWMD will develop and maintain a compatible
document management and control system so that all information is readily available to both
organizations with electronic posting to the shared data information network.

All Corps and SFWMD project managers will be expected to become familiar with and use the
document management and control system. It is critical that al electronic and hardcopy project
documents generated during the implementation of their project be preserved for the record and
are accessible to others.

2.2.2 Financial Management

Proper financial management is key to successfully implementing the Comprehensive Plan. The
task of managing a program with the scope and magnitude of the Comprehensive Plan will
require strict adherence to protocols identified within this section. A project manager’s success
in bringing a project to a successful conclusion will directly rest on how well the protocols
outlined below are understood and followed.

2.2.2.1 Cost Estimating and Forecasting

The Corps and the SFWMD will develop and implement standard protocols for collection,
dissemination and reporting of all estimated direct project costs and overhead costs. A key
objective of this effort will be for both agencies to use a common estimating and cost component
terminology and to rely on common indices for cost escalation. This will ensure uniformity in
cost estimates and enable each agency to capture the other’s datain a usable format that can then
be applied to any tracking and forecasting methodology. It will also ensure consistency of
program costs as reported by the two agencies.

Program and project managers will be directly responsible for the collection, analysis and
dissemination of al program-level and project-level cost estimates. Using the protocol
referenced above will ensure that cost estimates are uniform and that all forecasted costs reflect
the most current and accurate data available.
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2.2.2.2 Budget Development Process

The Corps and the SFWMD will work together to establish a timely process for developing
yearly project cost estimates for implementing the Design Agreement in a manner that
accommodates the budget development processes of both agencies. In particular, the budget
development process will include the SFWMD’s statutory obligation to seek approva from the
Florida Department of Environmental Protection in accordance with the criteria contained in
Sections 373.1501(5)(a-e), of the Florida Statutes, for project components requiring state
funding. The budget development process will also recognize that requests for state
appropriations by the SFWMD for project components are to be submitted to the Florida
Department of Environmental Protection and included in the department’s annua budget

requests to the Governor.

Appendices A and B to Volume Il of the Master Plan will serve as the vehicle for updating
design cost estimates, which will then be used by the Corps and SFWMD to develop their annual
funding requests. Draft updates to the VVolume 11 appendices will be completed by March 1% of
each year and final updates will be completed by April 15™.

Project managers will ensure that cost estimates included in the funding requests for their
projects reflect the most current information available. Development of annual budget forecasts,
fact sheets and work-in-kind credit reports for individual projects are the direct responsibility of
the assigned project manager.

2.2.2.3 Financial Reporting Requirements

The Corps and SFWMD will furnish one another with quarterly financia reports that summarize
al expenditures, budget projections and comparisons between budgeted and actual expenditures
for each project. The Corps and SFWMD will develop and utilize standardized financial reports
with the following requirements:

Thereports will provide actual expenditure data, organized by project, and further organized
by separable elements, where required. Within each project or separable eement,
expenditures will be broken out by cost categories as defined in each agency’s cost
accounting system. The reports will present the expenditure totals in quarterly, yearly and
inception-to-date formats.

The reports will reflect the most current estimates of total costs to be budgeted, on a yearly
basis, organized by project, and further organized by separable e ements where required.
Within each project or separable element, cost projections will be sorted by cost category.
Reports will reflect any changes in cost projections as well as a quantification and
explanation of variances from estimates reflected in previous reports. The Corps and the
SFWMD will work together to develop standard protocols for tracking and documenting
changesin cost estimates.

The reports will reflect comparisons of actua expenditures to projected costs budgeted for
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each cost category within a project. The reports shal quantify variances between actual
costs and projected costs and be accompanied by an explanation of these variances.

The Corps and the SFWMD will make the above-mentioned financial reports available no later
than the 30™ day following the end of each quarterly reporting period. These reports and al
source data will be maintained in accordance with document control protocols (See Section
2.2.1.4) for future reference or audit.

Project managers will ensure that they are familiar with the financial reports listed above. Use of
these reports on a quarterly basis will enhance the fiscal integrity of the Comprehensive Plan.
Using these tools, project managers will stay informed on their project’s financia status, manage
their work effort within established budget targets and quickly identify problems areas within
thelr projects.

2.2.2.4 CorpsRequest of In-kind Creditsfor the SFWMD

In accordance with Section 208(d) of the Water Resources Development Act of 1999 and the
Design Agreement, al design work for which the SFWMD will receive in-kind credit will be
performed at the request of the Secretary of the Army. The Secretary of the Army has delegated
authority to the Jacksonville District Engineer to request the SFWMD to perform in-kind work to
further the design of the Comprehensive Plan. All in-kind performed by the SFWMD will be
covered by a written request from the Jacksonville District Engineer. Such written requests can
be handled in one of three ways:

A letter of transmittal for a Project Management Plan for one of the individua projects. This
letter will request the SFWMD to perform the in-kind work described in a Project
Management Plan that has been approved by the Corps and SFWMD in accordance with
Section 5.1 of this Master Plan.

A letter of transmittal for a management plan for a program-level activity. This letter will
request the SFWMD to perform the in-kind work described in a management plan that has
been approved by the Corps and SFWMD in accordance with Section 5.1 of this Master Plan.

A separate |etter describing the in-kind work to be performed by the SFWMD.

The SFWMD will accept the request for performing in-kind work through approval of a Project
Management Plan, approva of a management plan for a program-level activity or through a
letter response to the Corps.

The SFWMD will submit areport for in-kind credit to the Corps on a quarterly basis. The Corps
will review products submitted as in-kind credit and provide the SFWMD with a letter indicating
approva of in-kind work completed. The SFWMD may request that the Corps perform an
interim accounting review to reconcile in-kind credit upon completion of design work for a
project. Audits by the Corps will occur, as needed, in accordance with the Design Agreement.
Any in-kind discrepancies between the Corps and SFWMD will be resolved prior to afinal audit
at project closeout.
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2.2.25 Audits

The Corps and SFWMD may request audits of either party’s financial activities to ensure each

party is following generally accepted accounting principles. Audits will be conducted by any
mutually agreed upon entity, so long as the audits are conducted in accordance with generally
accepted government auditing standards issued by the Comptroller General of the United States.
The audits will ensure that each party maintains adequate internal controls over financial data to

achieve effective and efficient operations, reliable financial reporting and compliance with
applicable state and Federa laws and regulations. Costs of audits will be cost-shared in
accordance with the provisions of the Design Agreement. Audits will be completed on a regular
basis or as soon as a segment of work of reasonable quantity has been compl eted.

Project managers play a key role in facilitating audits of their projects by ensuring that the
resource needs of the audit team are met and providing auditors with access to all necessary
documentation needed to successfully carry out their audit.

2.2.3 Schedule Management

A set of program controls will be put in place to provide project managers with processes and
tools to control costs, schedules and resources during the implementation of the Comprehensive
Plan. The Corps and SFWMD will develop and maintain a common program scheduling and
tracking system for planning, scheduling, monitoring and controlling al projects within the

program.

This program scheduling and tracking system will be configured to use one common repository
of data and provide access for data entry and retrieval by both Corps and SFWMD authorized
staff. The system will be capable of interfacing with existing and future administrative,
accounting, reporting and scheduling systems used by the Corps and the SFWMD. Roll up
program and project schedules generated by this system will be made available on the web site of
the shared data and information network to keep the public informed of the status of projects.

2.3 Contract Management
2.3.1 Proceduresfor Contracting Actions

All project elements designated for performance by contract will be processed in accordance
with the procuring agency's (Corps or SFWMD) standard acquisition policies and in accordance
with all applicable state and federal laws, regulations and executive orders. The procuring
agency will have exclusive authority over contractual actions, however, the Corps and the
SFWMD agree to provide each other with the opportunity to review and comment on
solicitations for all contracts, including relevant draft scopes of work, prior to issuance of
solicitations. Whenever practicable, the Corps and the SFWMD will offer each other the
opportunity to review and comment on contract modifications, including change orders, prior to
issuing the contractor a Notice to Proceed. If it is necessary to conduct non-procuring agency
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reviews and solicitation advertisements concurrently, review comments will be submitted to the
procuring agency prior to the date established for receipt of bids or proposals. The procuring
agency'’s project manager will work with the contracting officer and appropriate staff from the
Corps and SFWMD to develop a Source Selection Plan and a Technical Evaluation Team for
each project. The Corps and the SFWMD agree to offer each other the opportunity, if desired, to
participate in the devel opment of a Source Selection Plan and to serve as a voting member on the
Technical Evaluation Team for all competitive acquisitions. All procurement information will be
managed to maintain the integrity of the procurement process as required by the procuring

agency.
2.3.2 Procedurefor Identification of Prospective Contractors

The Corps and the SFWMD agree to share available information that will help expand the list of
qualified firms for participation in procurement opportunities. The parties agree to develop and
conduct outreach activities designed to keep prospective contractors and vendors informed of
procurement opportunities and to promote to the maximum extent practicable participation by
small, disadvantaged and women-owned businesses. These activities will be conducted in a
manner consistent with applicable state and Federal laws, regulations, executive orders and
policies.

2.4 Real Estate Program Requirements

The Corps and SFWMD will identify real estate members for each Project Delivery Team.
These real estate staff will work closely together to ensure that real estate needs and estimated
costs are thoroughly described in the Project Implementation Reports, considering past and
future land acquisition for each project. The real estate team members will also collaborate to
ensure that all scheduled real estate milestones are being met during the Project |mplementation
Report preparation, land acquisition and certification, crediting, and operations and maintenance
phases of the project.

2.4.1 Real Estate Plan

A Real Estate Plan developed by the Corps and SFWMD will be included as an appendix to each
Project Implementation Report. The Real Estate Plan will be developed consistent with guidance
provided by Corps Engineering Regulation 405-1-12, Chapter 12. The Corps and SFWMD will
collaboratively develop a gross appraisal in accordance with Chapter 4 of Engineering
Regulation 405-1-12. This gross appraisal will be prepared, reviewed and approved according to
Corps delegated authority. Real estate baseline cost estimates will not be released in final form
until gross appraisal approval isrecelved. The gross appraisal and the Rea Estate Plan prepared
in support of the Project Implementation Report will address all lands identified as needed for
the project. Additional land requirements may be identified in future design documents. The
SFWMD is responsible for acquiring and providing all lands identified in the Real Estate Plan
required to support construction and operation of the projects in accordance with the Project
Cooperation Agreement.
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2.4.2 Previousy Acquired Lands

The SFWMD has dready acquired some lands that will be utilized for components of the
Comprehensive Plan projects. The lands were acquired utilizing a variety of funding sources
(e.9., SFWMD funds, State of Florida-Save Our Rivers funds, State of Florida-Conservation and
Recreation Lands funds, State of Florida-Preservation 2000 funds, and State of Florida-Florida
Forever funds). Some of these lands were purchased with grant funds provided by the
Department of Interior pursuant to Section 390, Federal Agriculture Improvement and Reform
Act of 1996 (Farm Bill) and the Land and Water Conservation Fund. Many of the SFWMD’s
land acquisition programs are continuing programs, therefore, additional lands will be acquired
prior to preparation of the Project Implementation Reports.

For lands aready acquired, the Real Estate Plan will utilize actua land costs to the extent
available in preparation of the gross appraisal. The gross appraisal will contain actual costs for
the land acquisition based on information in the SFWMD's parcel files unless for some reason
those costs are not reflective of project land costs due to age or other good reason. Utilization of
the cost datafor the gross appraisal purposesis not binding for fina value credit.

2.4.3 Interim Land Use

The interim land use, which is the use made of the land acquired for a project from the time the
land is acquired until the land is certified for construction, should, at the discretion of the
SFWMD, be managed to allow maximum benefits for the project. Any decisions on land use
will be made with a goal to have minimum impacts on project schedules. The Real Estate Plan
will address allowable interim land uses.

2.4.4 Real Estate Standard Operating Procedure

By March 1 of 2001, red estate staff from the Corps and SFWMD will prepare a Standard
Operating Procedure (SOP) that describes processes and procedures to be used for all phases of
real estate acquisition from review and approva of land acquisitions at the time SFWMD is
negotiating with the land owner, through processing credit requests for the value and incidental

costs associated with the land acquisition. During development of this Standard Operating
Procedure, an attempt will be made to streamline each step in the acquisition and review process
to minimize unnecessary work, avoid schedule delays and avoid duplication of effort. The
Standard Operating Procedure will be coordinated for approval with all other organizational

elements involved from both the Corps and SFWMD before it is finalized.
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3.0 Programmatic Activities

There are a number of programmatic activities that will be conducted under the Design

Agreement over the entire design period. Programmatic activities are activities and tasks that are

not linked to a specific project, but involve or affect more than one project or the entire
restoration program. These activities include RECOVER, public outreach, socioeconomic and
environmental justice studies, program management and technical coordination and other

program level activities. Detailed management plans will be developed for these activities in
order to coordinate and manage the program-level tasks. The management plans will outline

what tasks are to be accomplished, when they will be accomplished, and which agency will be
responsible for them. The Annual Report and Work Plan will outline the programmatic tasks to

be accomplished each fiscal year. This section describes system-wide or programmatic activities
that will be conducted under the Design Agreement over the entire design period. Appendix F

describes the tasks to be performed under these programmatic activities.

3.1 Management Plansfor Program-Level Activities

Program-level activities are those which are system-wide in nature and span multiple projects, such
as program management and technical coordination, Restoration Coordination and Verification
(RECOVER), public outreach, socioeconomic and environmenta justice and program controls.
Management plans will be developed for each of these activities to establish the scope, schedule,
costs, products and funding requirements necessary to carry out the activities and to produce the
various products that comprise the program-level portion of the Comprehensive Plan. These
management plans are intended to provide a common understanding between the Corps and the
SFWMD on the scope and level of effort required and to provide a basis for managing and
monitoring the execution of these activities. Generally, the management planswill define the major
products, sub-products and, where appropriate, the activities associated with these work efforts.
The plans will also identify who is responsible for completing the products that are necessary to
support the execution of the program.

The management plans will reflect the Corps and SFWMD strategy for providing support to the
implementation of individual projects, management of the system-wide activities, and other efforts
that are not directly linked to project-level activities. This section provides some of the guiding
principles that will be used for the devel opment and implementation of the management plans for
program-level activities. This guidance is intended to be general in nature, as it is realized that

the different program-level activities will have their own unique requirements.

Each program-level activity will be managed in accordance with a management plan, to be
jointly developed by the Corps and the SFWMD. In the case where other agency
representatives are part of the program-level activity team, these representatives will be included
in the development of aplan.

The management plans will identify the efforts to be performed by the Corps and SFWMD,

and where possible, any commitments from other Federal, state, local, and tribal government
agencies. They will aso identify work to be performed by architect-engineer and/or other
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contractors. Work to be performed relating to program-level activities will be carried out in
accordance with the management plans.

Each management plan will be developed and maintained at a level of detaill commensurate
with the complexity of the effort. The scope of each plan will be defined in sufficient detail
to allow the Corps and SFWMD to establish parameters for the planning and execution of
required activities.

The management plans will be living documents, to be updated as new information becomes
available. Adjustments to schedules and/or costs based on changes in the individual
program-level activity scope will be reflected in future updates/revisions, as appropriate, and
will have written documentation supporting the changes. Substantive changes to the
management plans will require formal approval by the Corps and SFWMD.

The management plans will include a schedule that is developed utilizing a Work Breakdown
methodology. The schedule will provide the ability to exercise the appropriate level of
management of the effort.

The schedule will be developed at the level commensurate with the level of complexity of the
effort, utilizing a network analysis system for the management and analysis of the activity.
The network analysis system will provide the capability to roll-up individual phases and
products into an overall schedule, and will depict the major milestones.

The program-level cost estimates, both baseline and current, will be developed and will
include contingencies with a documented level of uncertainty.

The management plans will provide budgetary and scheduling information for the efforts.

Unless otherwise stated, where a management plan contains work to be performed by the
SFWMD, the effort shall be considered work-in-kind services (see Section 2.2.2.4). The
management plans will define the products and services to be provided for the subject
program-level activity. The costs of providing these products and services by the SFWMD
will be based on the cost estimates contained in the plans with acceptance provided through
the Corps and SFWMD’s approval of the management plan.

Cost estimates for program-level activities will be developed using a common code of
accounts.

3.1.1 Development of Management Plansfor Program-Level Activities

General guidance for the management plans has been provided above. Each management plan
will contain a main body of text with supporting appendices. An outline for the main body and
supporting appendices for individual project management plans has been proposed in Appendix
B of this Master Plan. Project managers for program-level activities will use Appendix B as a
model, to the extent that it is applicable to the program activity.
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Similar to project management plans, management plans for program-level activities will utilize a
network anaysis system that incorporates product-level schedules, costs and resource data
developed using a standard methodology. This information will provide program-level activity
managers and others the ability to monitor and analyze schedules, costs, and resource performance,
aswell as support program reporting requirements.

Management plans for program-level activities, when combined with the individua project
management plans, will provide Program Managers, Corps staff chiefs, and SFWMD managers the
ability to develop total program summary information for reporting and analysis.

3.1.2 Approval of Program-Level Management Plans

After the appropriate review of a management plan for a program-level activity, the SFWMD
project manager with the concurrence of the SFWMD Program Manager will submit four
original copies of the management plan to the SFWMD Executive Director for approval and
signature. Upon the documents being signed, the SFWMD project manager will prepare a letter
of transmittal for all four signed originals sending them to the Corps Jacksonville District. The
Corps project manager, with concurrence of the Corps Program Manager, will submit the four
signed original management plans to the Project Review Board for Corps approval and signature
by the Deputy District Engineer for Programs and Project Management. The Corps project
manager will then prepare a letter of transmittal for the District Engineer's signature requesting
the SFWMD to perform the work-in-kind services described in the management plan. This letter
of transmittal and two original signed management plans will be delivered to the SFWMD.

3.2 Restoration Coordination and Verification (RECOVER)

The role of Restoration Coordination and Verification (RECOVER) is to organize and apply
scientific and technical information in ways that are most effective in supporting the objectives
of the Comprehensive Everglades Restoration Plan. RECOVER links science and the tools of
science to a set of system-wide planning, evaluation and assessment tasks. These links provide
RECOVER with the scientific basis for meeting its overall objectives of evaluating and assessing
Comprehensive Plan performance, refining and improving the plan during the implementation

period, and ensuring that a system-wide perspective is maintained throughout the restoration

program.

In order to establish and maintain an effective link between science and the Comprehensive
Everglades Restoration Plan, the Central and Southern Florida Project Restudy Team created a
process known as the Applied Science Strategy. The RECOVER team is responsible for the
coordination and application of the components of the Applied Science Strategy during the
implementation of the Comprehensive Everglades Restoration Plan. The major components of
the science strategy are conceptual ecologica models, performance measures and restoration
targets, a system-wide monitoring and research program, and an adaptive assessment protocol.
Elaboration of the Applied Science Strategy and the Adaptive Assessment protocol are provided
in the RECOVER section of Appendix F of the Master Program Management Plan.
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The overall objectives of RECOVER are to 1) evaluate and assess Comprehensive Plan
performance; 2) recommend refinements and improvements in the design and operational criteria
of the plan during the implementation period; 3) review the affects that other restoration projects
may have on the performance of the Comprehensive Plan; and 4) ensure that a system-wide
perspective is maintained throughout the restoration process. All RECOVER activities in
support of these objectives will be documented in written reports. Recommendations for
refinements and improvements to the Comprehensive Plan or requests for assistance in resolving
any conflicting issues will be submitted to the Design Coordination Team for action.

3.2.1 RECOVER Teams

In order to meet these objectives, RECOVER has been organized into five interagency,
interdisciplinary task teams and an overall coordinating or leadership group. The RECOVER
teams are described below. Figure 3-1 depicts the RECOVER teams and their major
responsibilities. Lead responsibility for the overall management of the RECOVER process will
be performed by two co-chairs, one each from the SFWMD and the Corps.

Comprehensive Everglades
Restoration Plan

RECOVER
Leadership Group

Adaptive Regional Comprehensive Model i
Assessment Evaluation Plan gefinement Development and PIOpQratlgl)_ns
Team Team Team Refinement Team anning feam
1. Design & Revise 1. Design & Revise 1. Recommend 1. Review and 1. Assistin Design
Conceptual Models Performance Refinements to Revise of Operational
] ) Measures Comprehensive Predictive Models Criteria for Plan
2. Design & Revise Plan Components
Regional Monitoring 2. Conduct Evaluations 2. Develop New
of Comprehensive 2. Provide Evaluation 2. Recommend
3. Prepare Annual Plan Components Comprehensive Models Interim
Adaptive Plan Updates for Operational
Assessment Report 3. Resolve Technical Project Improvements
Issues Implementation During Plan
4. Coordinate Science Reports Implementation
Peer Review
Figure3-1
RECOVER TEAMS
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3.2.1.1. RECOVER Leadership Group

The RECOVER Leadership Group will be responsible for coordinating and integrating the
activities of the other five RECOVER teams and ensuring that the overall focus and direction of
the implementation process remains consistent with the goals of system-wide restoration.
Specificaly, the leadership group will:

Set overall prioritiesfor RECOVER

Make recommendations pertaining to the RECOVER budget

Coordinate the application of available resources and personnel among the teams to best
focus on priority tasks

Review and revise the tasks and teams where needed to ensure that RECOVER meets its
objectives

| ssue the annual report card

Ensure appropriate public and agency review of RECOVER documents

Refine the overall vision of success for the Comprehensive Plan.

The leadership group will be a standing team consisting of the co-chairs from the five
RECOVER teams, plus the two RECOV ER co-chairs from the Corps and the SFWMD.

3.2.1.2 Adaptive Assessment Team

The Adaptive Assessment Team will be responsible for five primary tasks of RECOVER.
These tasks are to 1) create, refine and provide documentation for a set of conceptual ecological
models for the total system and for each of the major physiographic regions of south Florida; 2)
create and refine a set of attribute-based biologica performance measures for the Comprehensive
Plan; 3) design and review the system-wide monitoring and data management program needed to

support the Comprehensive Plan; 4) use the information coming from the system-wide
monitoring program to assess actual system responses as components of the Comprehensive Plan
are implemented and produce an annua assessment report describing and interpreting these

responses; and 5) coordinate all scientific peer reviews of RECOVER documents. The Adaptive
Assessment Team will be a standing interagency, interdisciplinary team of south Florida
scientists and resource specialists.

3.2.1.3 Regional Evaluation Team

The Regional Evaluation Team will perform two primary tasks: 1) review and revise the set of
system-wide stressor-based performance measures and restoration targets and resolve technical
issues pertaining to the performance measures, and 2) coordinate with the Project Delivery
Teams and other restoration project teams during the design and evaluation of the projects, to
ensure that each project either maintains or improves the level of system-wide performance
predicted for the Comprehensive Plan. In addition, the Regional Evaluation Team will provide a
forum for participating agencies to represent their views regarding technical issues pertaining to
the performance and objectives of the Comprehensive Plan. The Regional Evaluation Team will
be a standing team of resource specialists representing all agencies participating in the
Comprehensive Plan process.
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3.2.1.4 Comprehensive Plan Refinement Team

The Comprehensive Plan Refinement Team will have the lead responsibility for recommending
refinements and improvements to the Comprehensive Plan throughout the implementation
period, as new information that identifies where, how and why these improvements should be
made becomes available. The Comprehensive Plan Refinement Team will link closely with the
other four RECOVER teams to identify needed plan refinements and a means for incorporating
these refinements into the design. The Comprehensive Plan Refinement Team will be the
“keeper” of information on the most current version of the Comprehensive Plan and “without
project” conditions. The Comprehensive Plan Refinement Team will be an ad hoc team that is
formed each time there is a need to address a system-wide performance issue. Membership on
the team will change, depending on the nature of the performance issue(s), but may include
project managers, modelers, scientists and representatives from all RECOVER teams.

3.2.1.5 Model Development and Refinement Team

The Model Development and Refinement Team will be charged with the overall task of ensuring
that the predictive tools used to conduct the evaluations of Comprehensive Plan components are
consistent with the scales and targets set by the performance measures for each component. This
team will oversee the quality of physical, water quality and ecological models and coordinate the
resolution of technical issues pertaining to the models. Any necessary refinement or
enhancement of system-wide tools (e.g., the South Florida Water Management Model) will also
fall under this team's purview. It will be a standing, interagency team consisting of modelers,
hydrologists, engineers and natural scientists.

3.2.1.6 Operations Planning Team

The Operations Planning Team will have the lead role for coordinating and resolving system-
wide operational issues associated with the implementation of the Comprehensive Plan. The
team will support the Project Delivery Teams in the design of operational criteria and water
control plans for each of the Comprehensive Plan components. In addition, the Operations
Planning Team will work with the Adaptive Assessment Team in reviewing hydrological
responses during the implementation period. It also will coordinate or recommend interim
operational criteria wherever these changes may provide enhancements in the performance of the
plan before all components of the plan are in place. The Operations Planning Team will consist
of staff from the operations departments of the Corps and the SFWMD, with additional ad hoc
members to help address specific operational criteria.

3.2.2 Linkages Between RECOVER Teams and Other Design Teams and Projects
The linkages among the RECOVER teams and between RECOVER and other program

management and implementation teams, which will lead to refinements in the Comprehensive
Plan, are shown in Figure 3-2 asfollows:
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THE ROLE OF RECOVER IN THE REFINEMENT OF THE COMPREHENSIVE
EVERGLADES RESTORATION PLAN

1) Regiona Evauation Team and Project Delivery Teams work cooperatively to design,
evaluate and select the preferred plan for each Project | mplementation Report.

2) Regional Evaluation Team provides a system-wide evaluation report for each Project
Implementation Report, and for each new project, to the Comprehensive Plan Refinement
Team.

3) Operations Planning Team works with the Project Delivery Teams to develop draft water
control plans for the Project Implementation Reports.

4) Comprehensive Plan Refinement Team provides independent review of Regional
Evauation Team report and makes recommendation to the Design Coordination Team
for structural (future projects) or operationa criteria changes needed to refine the
Comprehensive Plan, where needed, based on reports (#2 & #10) from the Regional
Evaluation Team.

5) Regional Evauation Team and Adaptive Assessment Team work cooperatively to
develop and improve physical, water quality and biological performance measures.

6) Adaptive Assessment Team designs and reviews system-wide monitoring program and
uses information from the monitoring program to assess system-wide responses during
implementation of the Comprehensive Plan.

7) Adaptive Assessment Team provides assessment reports to the Comprehensive Plan
Refinement Team.
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8) Comprehensive Plan Refinement Team makes recommendations to the Design
Coordination Team for structural (future projects) or operationa criteria changes needed
to refine the Comprehensive Plan, based on Adaptive Assessment Team reports.

9) Design Coordination Team determines structural (future projects) or operational criteria
changes needed to refine the Comprehensive Plan.

10) Recommendations from Regional Evaluation Team and Adaptive Assessment Team to
the Model Refinement Team lead to development and refinement of predictive models;
output from the predictive models will be used by the Regional Evaluation Team to
evauate plans.

11) Regional Evaluation Team reports to the Comprehensive Plan Refinement Team on
changes in performance of the Comprehensive Plan due to changes that may occur from
adding or revising performance measures or refining the predictive models.

12) Comprehensive Plan Refinement Team and Model Refinement Team link on model runs
to support the Comprehensive Plan Refinement Team plan refinement exercises.

13) Pilot Project Study Reports go to Comprehensive Plan Refinement Team for review.

14) Comprehensive Plan Refinement Team recommends to Design Coordination Team
refinements in the Comprehensive Plan, based on results of pilot studies.

15) Feasibility, other non-Comprehensive Plan project reports and water supply plans go to
the Regional Evaluation Team for system-wide evaluation of effects on Comprehensive
Plan performance.

3.2.3 RECOVER Products

The RECOVER teams will periodically produce five categories of written reports. These reports
will be for the purposes of 1) evaluating or assessing the performance of the Comprehensive Plan
or its components; 2) making recommendations regarding design and operational criteria, and a

system-wide monitoring/data management program for the Comprehensive Plan; 3) documenting

the technical and scientific aspects of the evaluation and assessment tools used by the teams; 4)

identifying and resolving technical issues pertaining to the performance measures, and 5)

describing processes and guidelines used by the teams to achieve their objectives. Collectively
these reports will provide a full documentation of the activities of the RECOVER teams.
RECOVER reports will be peer reviewed, as appropriate, and will be provided for review and
comment to the public and agencies.

Following is abrief review of the RECOVER team reports in each of the five categories.

1 (A) Evauation reports on the predicted system-wide responses of the full
Comprehensive Plan, as the detailed design of each component is modeled.
(B) Evaluation reports on the predicted influences on the Comprehensive Plan, as
each new feasibility study and other related south Florida projects are modeled.
(C) Evauation reports on the performance of the Comprehensive Plan, as
performance measures are added, deleted or improved.
(D) Assessment reports on the actual performance of the Comprehensive Plan
based on information from the system-wide monitoring program, issued annually.
(E) Anannual Report Card to inform the public of the status, trends and success
of the Comprehensive Plan in meeting its objectives.
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2. (A) Reports recommending the components and scope of a system-wide

monitoring program and reviewing the efficacy of the monitoring/data
management program.
(B) Reports to the Design Coordination Team with any recommendations for
refinements or improvements in the design and operationa criteria of the
Comprehensive Plan, based on evauations and assessments of the plan's
performance.

3. (A) Documentation reports for the Performance M easures.
(B) Documentation reports for the Conceptual Ecological Models.
(C) Documentation reports for the hydrological, water quality and ecological
simulation models.

4, Reports designed to clarify or resolve any technical issues pertaining to the
evaluation and assessment tools used by the teams.

5. (A) Reports describing and updating the process by which the RECOVER teams
will address their tasks.
(B) A report describing the Adaptive Assessment objectives and process.
(C) A report that provides an overall definition of restoration success.

3.3 Public Outreach

Due to the high level of public, political and mediainterest in the restoration of the south Florida
ecosystem, public outreach is a critica component of the implementation effort. Public outreach
and its two primary components, involvement and information, will continue to play a key role
in the Comprehensive Plan implementation effort.

While each project will have its own public involvement and outreach requirements and
activities, there is a continuing need for program-level outreach efforts. The primary objectives
of the program-level public outreach activities are to 1) keep the public informed of the status of
the overall program and the key issues associated with restoration implementation, and 2)
provide effective mechanisms for public participation in the restoration plan development.

The overall public outreach program will be guided by a public outreach management plan that
will be developed by the Corps and SFWMD and updated, as necessary. This public outreach
management plan will provide a framework to link all of the elements of outreach into a
coordinated set of activities that are fully integrated with the planning and implementation of
Comprehensive Plan projects.

3.4 Socioeconomic and Environmental Justice Studies
Implementation of the Comprehensive Plan will affect the entire region economically and

socialy. Although the April 1999 Feasibility Report found that the Comprehensive Plan would
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have an overall positive economic effect on the region, there is the potential for some local areas
to be negatively impacted. In particular, the conversion of land from agriculture to water storage
in the rural areas surrounding Lake Okeechobee could eliminate the jobs of individuals
employed in the affected area and have adverse effects on local communities and economies.
Environmental justice involves identifying and addressing, as appropriate, disproportionately
high and adverse human health or environmental effects of activities on minority and low-
income populations. In addition, opportunities for economically and socially disadvantaged
individuals and communities in urban areas of south Florida to participate in project
implementation will be agoal of the implementation program.

The private sector will be involved in the planning, design and construction of the features of the
Comprehensive Plan. This involvement includes technical and professional services as well as
construction. Outreach efforts will be conducted to engage small businesses, minority- and
women-owned businesses and disadvantaged businesses.

Although each Project Implementation Report effort will involve a number of socioeconomic
and environmental justice analyses and tasks and the preparation of the appropriate National
Environmental Policy Act document, thereis a need to conduct program-level analyses to assess
regional effects and needs. The program-level socioeconomic and environmental justice studies
will be guided by a detailed management plan that will be developed by the Corps and SFWMD
and updated, as necessary. The socioeconomic and environmental justice management plan will
provide a framework to link al of the elements of socioeconomic and environmental justice
studies into a coordinated set of activities that are fully integrated with the planning and
implementation of Comprehensive Plan projects.

3.5 Program Management and Technical Coordination Activities

Management of the Comprehensive Plan will require a program focus due to the large number of
projects and the significant system-wide programmatic activities that are included in the plan. With
the high level of interest from Congressional Representatives, Florida Legidators, government
agencies, stakeholders and the general public, implementation of the program will require a
significant program management and technica coordination effort. Program management and
technica coordination activities will include staffing and resource alocation for program and
project management activities necessary to perform various tasks including, but not limited to:

Tracking, monitoring, and reporting of program level information and data

Development and updating of the Master Plan

Coordination and communications with the Corps higher authority and the SFWMD Governing
Board

Coordination of Comprehensive Plan implementation activities with other interdependent
restoration programs and projects

Design Coordination Team tasks

Corps-SFWMD partnering workshops and training programs

Preparation of legidatively mandated reports

Interaction with Federal, state, local and triba governments
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Preparation and conduct of briefings, workshops and informal meetings with Federd, state, and
local officias, state agencies and the public

Development and dissemination of program-level strategic documents

3.6 Other Program Level Activities

During the development of the Comprehensive Plan, a number of tasks were identified that could
be accomplished as part of the pre-construction engineering and design phase. Some of these
tasks were originally developed for implementation under the Critical Restoration Projects
program. Appendix F, Section 7.0 describes the “other program-level” tasks that will be
conducted under the Design Agreement.
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4.0 Project Level Activities

The features contained in the Comprehensive Plan were developed with respect to their

contribution to the system-wide goals and objectives. However, due to the size and complexity
of the Comprehensive Plan, implementation of the plan requires that it be divided into smaller

implementable packages. These smaller packages are referred to as projects. All work pursued
under the Comprehensive Plan will be documented in a management plan. In the case of project

level activities, a Project Management Plan will be developed by the Corps and the SFWMD and
describe the activities and products necessary to complete the project. Project Management
Plans define the products and activities that will be required to complete Project |mplementation

Reports, Design Documentation Reports, permit applications, real estate acquisition, plans and

specifications, and the construction of project features. The Project Management Plan also
defines the monitoring activities and engineering tasks to support construction activities.

The purpose of this section of the Master Plan is to describe the products needed to ready a
project for construction. Figure 4-1 illustrates the genera steps of the project implementation
process and corresponding approval points. After the Corps and SFWMD approve this Master
Program Management Plan, work will begin on the individual projects. Each project will include
one or more components from the Comprehensive Plan. Individua Project Management Plans,
defined in more detail in Section 4.1 and Appendix B, will include a definition of the project
scope; a product oriented work breakdown; a project schedule with milestones, and a detailed
cost estimate. Upon public review of the Project Management Plan and approval by the Corps
and the SFWMD (See Section 5.1), pre-construction engineering and design efforts will be
initiated.

For most projects, a Project Implementation Report will be developed to document the plan
formulation, engineering and design work. The Project Implementation Report, defined in more
detail in Section 4.3 and Appendix D, will provide information to bridge the gap between the
conceptual design included in the Comprehensive Plan and the detailed design necessary to
advance a project to construction. The draft Project Implementation Report will be distributed for
agency and public review prior to being submitted for Washington level review. The draft
Project Implementation Report also will serve as the vehicle for seeking approval by the Florida
Department of Environmental Protection under Section 373.1501 of the Florida Statutes. After
receiving Florida Department of Environmental Protection and Washington level approvals, the
Project Implementation Report will then be submitted for authorization.
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Figure4-1
Project Implementation Process

Upon compl eting the Project Implementation Report, the detailed design and baseline monitoring
of a project will begin. These activities and the activities during the subsequent plans and
specifications phase will be further defined in scheduled revisions (discussed later in this section)
to the Project Management Plan. Prior to the initiation of the construction phase, a Project
Cooperation Agreement will be executed between the Corps and the SFWMD. This agreement
will define responsibilities during the construction phase. Prior to the execution of this
agreement, it is expected that all necessary approvals and permits will be secured.

4.1 Project Management Plans

The purpose of the Project Management Plan is to establish the project’s scope, schedule, costs,
funding requirements, and technical performance requirements, including the various functiona

areas performance and quality criteria that will be used to produce and deliver the products that

comprise the project. Project Management Plans are intended to provide a common understanding
between the SFWMD and the Corps, reduce project implementation uncertainties, and provide a
basis for managing and monitoring the project. The Project Management Plans will define the
activities, and where appropriate the subordinate tasks, as well as the assignment of

responsibility for completing products such as Project Implementation Reports, Pilot Projects
Design Reports, Design Documentation Reports, plans and specifications, real estate acquisition,
construction contracts and construction, and any activities necessary to support the delivery of
the projects on time and on budget.
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4.1.1 Project Management Plan Principles

The Project Management Plan will reflect the SFWMD and Corpss project delivery strategy to
provide a clear direction for project implementation. This section provides guiding principles for
the development and implementation of Project Management Plans.

Each project will be managed in accordance with a Project Management Plan as defined by
thisMaster Plan.

Opportunities for public review and involvement will be included in the Project
Management Plan devel opment schedule.

Project Management Plans will be developed jointly by the Corps and the SFWMD.

Project development activities will not begin until the Corps and SFWMD have formally
approved a Project Management Plan for that project.

Project Management Plans will provide a complete source of budget and schedule
information for the project.

Project Management Plans will be developed and maintained at a level of detail
commensurate with the current phase of the project (e.g., high level of detail on the
activities associated with the completion of a Project Implementation Report with less
detail for activities associated with subsequent detailed design and construction phases).

Project Management Plans are living documents developed by the Corps and SFWMD
project managers in conjunction with their agencies functional staff and, where
appropriate, other Federal, state, local and tribal government agency representatives that
comprise the Project Delivery Team. Where and when appropriate the plans will be
coordinated with the public.

The project scope must be defined in sufficient detail to allow the Corps and SFWMD to
establish parameters for the planning and execution of required activities (and where
appropriate, subordinate tasks).

Depending on the phase of project development, the Project Management Plans will
provide a description of the proposed project features.

The project schedule will be prepared to provide for the day-to-day management of the
project.

The project schedule will be consistent with a Work Breakdown Structure and will
include appropriate document submittal, approval, and execution milestones. The Work
Breakdown Structure is a product-oriented hierarchy that breaks the project down into
subsequent levels of product detail.
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A project logic network for the schedule will be developed utilizing a network analysis
system for the management and analysis of the project’s activities. The network analysis
system will provide the capability to roll up individual phases and products into an
overall schedule, which depicts the major milestones.

The project logic network will include the activities to be performed by the SFWMD and
Corps, any commitments from other Federal, state, local and tribal government agencies,
as well as work to be performed by architect-engineer and/or construction contractors.
The logic network will be refined and adjusted throughout the life of the project.

The project cost estimates, both baseline and current will be developed from the Work
Breakdown Structure. Estimates will include contingencies based on the degree of
uncertainty.

The schedule and funding levels contained in the Project Management Plans will reflect
resource-leveled data based on available program funding and other budget constraints
provided by SFWMD and Corps Program Managers.

Unless otherwise stated, where a Project Management Plan contains work to be
performed by the SFWMD, the effort shall be considered work-in-kind services in
accordance with procedures outlined in Section 2.2.2.4. The Project Management Plan
will specifically define the products and services to be provided and a procedure for
acceptance by the Corps for crediting. The costs of providing these products and services
by the local sponsor will be based on the project cost estimate contained in the Project
Management Plan with acceptance provided through the SFWMD's approval of the plan.

Baseline schedules and costs will be established upon the approva of the Project
Management Plan. Multiple baseline data (initial and current) will be established.

Performance measurement of the project schedule will be based on current (actual)
completion versus baseline completion.

Adjustments to the project schedule based on changes in the project scope will be
reflected in future project schedule updates/revisions and have written documentation
supporting the change.

Project costs will be developed using a common structured code of accounts.

Project schedule milestones will be developed using a common milestone code structure.

All activities (except milestones) will be assigned a cost based on the project cost

estimate. The sum of all activities comprising the project shall equal the total project cost
estimate.
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4.1.2 Project Management Plan Development

General guidance on the format and content for Project Management Plans is outlined in
Appendix B of this Master Plan. Appendix B aso provides the mechanics for the development
of a Project Management Plan and defines the output of this process.

Following the guidance provided in Appendix B will result in the production of standardized Project

Management Plans. This Project Management Plans will contain standardized project network

anaysis system containing an activity level schedule, costs and resource data developed using a
standard methodology. This information forms a data set that is supported by a set of sub-plans or

“product delivery statements’ that provide detailed and well-coordinated plans of action for various

functional activities (e.g. public outreach, quality control, etc.). The data set, both basdline and

current, will provide for the day-to-day performance monitoring and management of activities. The
data set will aso provide project managers and others the ability to monitor and analyze project

schedule, cost and resource performance as well as support project reporting regquirements.

Individual Project Management Plans, when combined with the other Project Management Plans
and management plans for program-level activities, will provide Program Managers, Corps staff
chiefs, and SFWMD managers the ability to develop program summary information for reporting
and anaysis. It will aso provide agency executives access to this data by way of executive
summary reviews and reports.

4.1.3 Changesto Project Management Plans

A Project Management Plan is a living document that will be updated or revised, as necessary,
throughout the life of the project. Updates are defined as changes to the Project Management
Plan that occur on a regular basis and do not substantially modify the schedule, cost or annual
management plan for the project. Updates may result from posting of actual data, corrections to
erroneous information, or the addition of data identified by the project managers. Updates may
be made by project managers at any time and reported at each organization's regularly scheduled
reporting or status briefing (e.g. SFWMD senior management briefings or Corps Project Review
meetings). Project Management Plan revisions are defined as changes that reflect significant
changes in the project scope, schedule, cost and/or annual work plan. Project Management Plan
revisions may be scheduled or unscheduled depending on the nature of the change and/or the
occurrence of a significant event/milestone or phase of project development. Revisions to the
Project Management Plan will require formal approva by the Corps and SFWMD in accordance
with Section 5.0.

The Project Management Plan will undergo scheduled revisions after completion of key major
project development products to reflect the changes in the project’s scope or to reflect additional

or better understanding of the project’s development resulting from the completion of a decision

document or design/acquisition document. The revisions will provide additional levels of detall
for the upcoming project development phases based on information developed in the recently
completed phase. Revisions will be scheduled upon completion of the Project Implementation
Report in preparation for project design; and prior to the initiation of the construction phase to
support the development and the execution of a Project Cooperation Agreement.
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4.1.4 Project Management Plan Approval

After the Project Delivery Team produces the Project Management Plan and it has received the
review by the appropriate Corps and SFWMD staffs, the SFWMD project manager with the
concurrence of the SFWMD Program Manager will submit four original copies of the Project
Management Plan to the SFWMD Executive Director for approval and signature. Upon the
documents being signed, the SFWMD project manager will prepare a letter of transmittal for all
four signed originas sending them to the Corps Jacksonville District. The Corps project
manager, with the concurrence of the Corps Program Manager, will submit the four signed
origina Project Management Plans to the Project Review Board for Corps approval and
signature by the Deputy District Engineer for Programs and Project Management. Upon the
approva and signature by the Corps, the Corps project manager will prepare a letter transmitting
two of the original signed Project Management Plans and requesting work-in-kind services from
the SFWMD.

4.2 Pilot Projects

The Comprehensive Plan includes a series of pilot projects to address uncertainties associated
with long-term regional scale aquifer storage and recovery, in-ground reservoir technology,
Everglades seepage management and waste water reuse. The purpose of the pilot projectsis to
determine the feasibility, as well as optimum design, of a facility prior to embarking upon full-
scale implementation of the feature. Due to the unique purpose of the pilot projects, the
implementation process will be slightly different than that for the full-scale projects.

As shown in Figure 4-2, a Project Management Plan (PMP) will be developed for each pilot
project. The Project Management Plan will define the scope and tasks and assign responsibility
for completing the Pilot Project Design Report (PPDR), permit applications, plans and
specifications, construction, operational testing and monitoring and Technical Data Reports. The
type of information included in a Project Management Plan for pilot projects will be similar to
that included in the Project Management Plans for Project Implementation Reports. The Project
Management Plans for pilot projects will aso include 1) concerns and issues to be resolved by
the pilot project; 2) an investigation plan (plan formulation); 3) afield investigation plan and; 4)
a scope of work for developing the Pilot Project Design Report. The Pilot Project Design Report
will document the engineering design of the pilot project and will be the decision document for
proceeding with plans and specifications and construction. Pilot Project Design Reports will be
developed by the Project Delivery Team. There will be opportunities for public involvement at
critical pointsin the process.

Upon completion of operational testing and monitoring, a Pilot Project Technica Data Report
will be written. This technical report will document the findings and conclusions from the pilot
project and will provide the basis for developing a Project Management Plan for the Project
Implementation Report for the full-scale project using this technology. For example, the Lake
Okeechobee Aquifer Storage and Recovery Pilot Project Technical Data Report will be used as
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the basis for developing the Project Management Plan for the full-scale Lake Okeechobee
Aquifer Storage and Recovery Project | mplementation Report.

Pilot Project
Design Report
Project Operational
Management Plans & Hp Project s Tpests Iand Technical Data
Plan Permit Specifications Construction Monitoring Report

Applications *

Project Cooperation
Agreement

Figure 4-2

Pilot Project Development Process

4.2.1 Pilot Project Design Report

The purpose of the Pilot Project Design Report is to fully develop technical information needed
to construct a pilot project. This Pilot Project Design Report will include engineering and design
products such as surveys and mapping, geotechnical investigations, site analyses, design
optimization, construction cost estimates, economic anayses (if relevant), environmental
analyses, real estate analyses and supplemental National Environmental Policy Act (NEPA)
documents necessary to develop project plans and specifications. The report will aso include a
fully developed, detailed monitoring and testing plan. The monitoring and testing plan will

describe the procedures for the investigations necessary to address the uncertainties and the
technical feasibility of full-scale implementation of the feature. Work associated with the
development of this report will be conducted by a multidisciplinary, interagency Project Delivery
Team. There will be opportunities for public involvement at critical points during the report's

development.

The Pilot Project Design Report will identify the means by which the technical concerns/issues
identified will be resolved by the pilot project. As a component of the Pilot Project Design
Report, the monitoring and testing plan will, a a minimum, include field data collection and

technical investigations to resolve technical issues. The report will include investigations needed
to support the engineering design, regulatory permits, construction techniques, construction and

operational monitoring plan as well as operations of the pilot project. The report will also
develop in detail the proposed costs, timelines and agency responsibilities for implementing the
pilot project.

4.2.2 Pilot Project Permits

A number of permits will be required to complete the design and construction of pilot projects.
For example, an Underground Injection Control Exploratory Well Permit from the Florida
Department of Environmental Protection will be needed to complete design work associated with
the aquifer storage and recovery pilot projects prior to the execution of the Project Cooperation
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Agreement. These permits will be acquired during the development of pilot project design plans
and specifications.

The plan for the acquisition of the required permits will be detailed in the Project Management
Plan for the pilot project. The Corps and SFWMD project managers are responsible for the
coordination necessary to successfully integrate permitting requirements with the development of
the Pilot Project Design Report.

4.2.3 Pilot Project Plans and Specifications

Plans and Specifications will be prepared in the same manner as for full-scale projects as
described in Section 4.7 of this document. Separate plans and specifications for the monitoring
plan may need to be developed to support pre-construction monitoring necessary to document
baseline conditions.

4.2.4 Pilot Project Construction

The Corps and SFWMD will develop and negotiate a Project Cooperation Agreement that
defines the agency responsibilities and the terms and conditions for constructing and operating
the pilot project.

4.2.5 Pilot Project Operational Testsand Monitoring

Operationa tests of the pilot project will be conducted in accordance with a fully developed
testing and monitoring plan described in the Pilot Project Design Report. Extensive monitoring
will be conducted to gather information needed to resolve technical issues. Extensive project
monitoring to ascertain the impacts of the pilot project on the surrounding aquifer will include
baseline monitoring as well as operational and post-operational monitoring. The results of this
monitoring will be described in the Technical Data Report documenting the projects
performance.

4.2.6 Pilot Project Technical Data Report

As previously described, the data gathered from the construction and operation of the pilot
project will be summarized in the Pilot Project Technical Data Report. The information in this
report will be used to form the basis of the Project Management Plan for developing the Project
Implementation Report covering engineering and design of a full-scale project utilizing the
technology optimized in the pilot project.

4.3 Project Implementation Report
The Project Implementation Report is a new type of decision document that will bridge the gap
between the conceptua design contained in the Comprehensive Plan and the detailed design

necessary to proceed to construction. The Project Implementation Report will more thoroughly
investigate water resource solutions identified in the Comprehensive Plan and recommend
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appropriate specific actions. It will be similar to a General Reevaluation Report in that it will
contain additional plan formulation and evaluation and optimize the project. It will aso contain
additional engineering and design tasks including surveys and mapping, geotechnica
investigations, site analyses, design optimization, economics, environmental analyses, flood
damage assessment, real estate analyses and the preparation of supplemental National
Environmental Policy Act documents.

The Project Implementation Report will document the analyses and results of the studies, and
provide the basis for afinal decision on the project. It will summarize the results of coordination
activities such as the Fish and Wildlife Coordination Act Report and consultation under the
Endangered Species Act and will serve as the document to meet the requirements of the Sections
373.1501, 373.026, and 373.470 of the Florida Statutes. As necessary, the Comprehensive Plan
will be modified as components are refined and additional information is obtained during the
process. The RECOVER team (Section 3.2.1) will play akey rolein this analysis.

Development of the Project Implementation Report will involve additional efforts, as needed, to
develop the detailed technical information to implement the project. These additional efforts will
include, but will not be limited to the following:

Additional Plan Formulation

Engineering and Design to General Design Memorandum Levels
Environmental Analyses

Flood Protection Analyses

Water Quality Analyses

Economic Analyses

Siting and Real Estate Analyses

Interim Operations Plan

Contribution to Comprehensive Plan Performance
Refinements/Modifications to the Comprehensive Plan
Supplemental National Environmental Policy Act Documentation
Water Availability

The results of these additional efforts will be documented in a Project Implementation Report.
The Project Management Plan will be updated at the conclusion of the Project Implementation
Report. This update will detail schedules and funding requirements, and identify resource needs
for detailed design and construction of the project.

The purpose of the Project Implementation Report is to affirm, reformulate or modify a project
that was described in the Comprehensive Plan. All planning analyses including economic,
environmental, water quality, flood protection, real estate and plan formulation conducted during
pre-construction design studies will be documented and included in the Project Implementation
Report. The Project Implementation Report will be the vehicle to identify, quantify and attempt
to resolve the uncertainties surrounding the cost or performance of each mgor project. These
uncertainties are not limited to the hydrologic performance of the specific project, but also
include the uncertainties surrounding the expected ecosystem response to the project. A clear
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description of the expected outcome of each project will be included in the Project
Implementation Report.

The real estate analysis performed as part of the Project Implementation Report process will
include the siting of specific project features, land interests that need to be acquired and a gross
appraisal for al lands, easements and rights-of-way necessary for project construction and
operation. Field investigations will be required to provide needed information for the real estate
analysis, as well as for the engineering and design analysis and additional plan formulation.
These activities will typically include geotechnical and environmental investigations and
topographic surveys.

The National Environmental Policy Act document prepared for the Project Implementation
Report will supplement the Final Programmatic Environmental Impact Statement contained in
the April 1999 Final Feasibility Report, which is necessary for compliance with the National
Environmental Policy Act. This document will be either an Environmental Assessment or an
Environmental Impact Statement and, when practical, will be integrated into the Project
Implementation Report.

The studies and preparation of each Project Implementation Report will be accomplished by an
interagency, interdisciplinary Project Delivery Team. A suggested format for the Project
Implementation Report isincluded in Appendix D.

4.3.1 Public Participation and Outreach

The ongoing extensive public participation and outreach program, described in Section 3.2, will

continue throughout the Project Implementation Report process and, without losing the system-
wide perspective, will become more focused on each Comprehensive Plan project. The strategy
for this public participation and outreach plan is a progression of the outreach activities that began

with the Restudy. It isimportant to continue gathering input from the diverse groups outside the
Corps, the SFWMD and other agencies to assist in identifying problems, opportunities and
potential solutions. This will help develop relationships critical to the success of the
implementation of the recommendations of the Project |mplementation Reports.

The “public” is an evolving entity and public involvement efforts must be sensitive to including all
groups that are potentially impacted by project elements. Outreach efforts must identify and target
those groups that may be specificaly impacted. Using a checklist of factors, the outreach effort
must be diligent in reaching affected groups. To determine the specific "public" the following
factorswill be used:

Proximity (those who live near a proposed feature)

Mandate (agencies that have regulatory authority)

Use (people who may gain or lose some use)

Economics (those who may gain or lose some economic value)

Values (people with differing restoration views, e.g., environmentalists, private property
rights activists and others)
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Traditional activities will continue such as workshops for public feedback when draft project
implementation reports are released. Throughout the duration of the Project Implementation Report
process, however, opportunities will be developed for the public to get information outside the
formal public workshop process. Other outreach activities will target specific groups of the public
to promote long-term relationships and understanding of the results of the projects.

4.3.2 Additional Formulation

Additional plan formulation will include public involvement, an assessment of problems and
opportunities specific to the project development, an analysis of alternatives and a selection of a
final plan. Public participation and outreach, initiated in the reconnaissance phase and
intensified during the feasibility phase, will continue but will become more focused on the
Comprehensive Plan project. Existing conditions, future without-project conditions, problems,
opportunities, fish and wildlife mitigation, commitments made during the feasibility phase and
planning constraints will be reviewed and/or further developed. See Appendix D, Section 1.0, for
adetailed description of tasks.

4.3.3 Supplemental National Environmental Policy Act Documentation

The April 1999 Fina Feasbility Report contains a Programmatic Environmental Impact
Statement. That document addresses the decision-making process, coordination, aternatives
considered and environmental impacts a a general level.  Additional environmental
documentation will be needed for specific project components. Either an Environmental
Assessment or Environmental Impact Statement will be prepared to document appropriate
coordination under the Endangered Species Act, Clean Water Act, Fish and Wildlife
Coordination Act, National Historic Preservation Act, Coastal Zone Management Act and other
applicable laws and regulations. Appendix D, Section 2.0, contains a detailed description of these
tasks.

Environmental documentation contained within the Project |mplementation Reports will employ
the concept of tiering to avoid duplication of paperwork by referencing relevant general and
specific discussions from the Programmatic Environmental Impact Statement. Tiering was
established by the Council on Environmental Quality to encourage agencies “to tier their
environmental impact statements to eliminate repetitive discussions of the same issues and to
focus on the actual issues ripe for decision at each level of environmental review” (40 CFR
1508.28 and 1502.20). This environmental documentation will build upon the Programmatic
Environmental Impact Statement by addressing the individual project separable elements in
sufficient detail for final decison making and for full compliance with the National
Environmental Policy Act requirements.

4.3.4 Economics
The economic evaluation work to be done for a Project Implementation Report will vary in depth
and scope depending on the nature of each project. Economic evaluation issues to be addressed

include costs, flood damage effects, water supply impacts, the potential for impacts on fisheries,
recreation and navigation, as well as social impacts. For those project actions that will affect
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water elevations in urban and agricultural areas subject to damage, more detailed flood damage
economic analyses will be done in concert with more detailed hydrological anayses than
previously accomplished for the Comprehensive Plan. Similarly, more detailed cost evaluations
will be a part of Project Implementation Reports, appropriately afforded by more detailed
designs and cost data.  The other impact issues of water supply, recreation, navigation, fishing
and social effects will be addressed to provide a more careful focus on details and how the
effects may or may not represent a significant variation from what was estimated in the April
1999 Final Feasibility Report.

4.3.5 Engineering, Design, and Cost Estimates

The engineering performed for the Project Implementation Report will include development of
conceptual designs, assessment of available data and collection of any necessary new data. The
engineering effort consists of evaluating plan aternatives, including the existing and future
without-project conditions. The engineering members of the Project Delivery Team will also
identify other alternative solutions and verify the amount and level of detail of the engineering
studies and field investigations to be accomplished as previousy established in the Project
Management Plan. Sufficient engineering and design work should be performed to refine the
project features, prepare the baseline cost estimate, develop a design and construction schedule
and allow a detailed design on the selected plan to begin immediately following the approval of
the Project Implementation Report. In order to properly accomplish work in a consistent and
cost-effective manner, the design criteria will be described in a separate document. The design
criteria document will be a compilation of pertinent design documents from both the SFWMD
and the Corps with deviations identified and appropriate justification included. A discussion of
applicable lessons learned will be included and updated periodically. The design criteria
document will be used in performance of the work required for Design Documentation Reports
aswell asfor Project Implementation Reports. Appendix D contains a detailed description of the
elements to be included in the engineering appendices.

4.3.6 Real Estate

Real estate efforts integrated into the Project Implementation Report will identify and describe
all lands, easements and rights-of-way required for the construction, operation and maintenance
of the project. All known facility and utility relocations necessary to implement the project will
be determined and researched to assure compensibility. An estimate of land value, together with
the estimated administrative and incidental costs to acquire the lands, will be prepared. The
Corps and the SFWMD will fully coordinate and consult with each other throughout the drafting
and approval process to ensure consistency with applicable Federal and state laws, policies, and
procedures and to ensure that the expressed conclusions and plans are implementable. See
Appendix D, Section 5.0, for a detailed description of tasks.

4.3.7 RECOVER Evaluations and Comprehensive Plan Refinements

Throughout the project implementation process, system-wide analyses will continue. The
Regiona Evaluation Team, Comprehensive Plan Refinement Team, and the Operations Planning
Team of RECOVER will coordinate with the Project Delivery Teams, and each Project
Implementation Report will be evaluated for its contribution to the overall system. Based upon
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these evaluations, the Comprehensive Plan may need refinement to reflect the new information
developed during the project development process (see RECOVER, Section 3.2). These
evaluations will occur at appropriate periods during project development. A summary of the
evauation and any recommended refinement to the Comprehensive Plan, including operational

changes, will be contained in each Project |mplementation Report.

4.3.8 Draft Water Control Plans

Each Project Implementation Report will, as appropriate, include draft water control plans based

on short and long-term implementation plan projections of other Comprehensive Plan projects.

These plans will need to be developed with sufficient flexibility to accommodate the adaptive
assessment approach. The draft (short-term) operational plan will indicate dependency upon, or

what operational changes would occur based on, the construction and operation of other

Comprehensive Plan projects (see Section 4.5).

4.4 Design Documentation Report

The Design Documentation Report is an implementation document that does not require
approval beyond the Jacksonville District command. It describes results of investigations
analyses and calculations made during the detailed design phase and provides the technical basis
for the plans and specifications. It also serves as a summary of al engineering and design
decisions made by the Project Delivery Team during project design and construction. The
Design Documentation Report is not totally complete until the plans and specifications and
construction phases are finished.

Appendix E provides guidance for development of the Design Documentation Report. The
report will contain afull record of design decisions, assumptions and methods, subsequent to the
Project Implementation Report. It will be sufficiently clear so that an engineer or other
individual not familiar with the project could review the Design Documentation Report and
understand how the project evolved into its final configuration, and why each key decision was
made. It will be sufficiently detailed, for each technical specialty, so that the criteria which were
used, the critical assumptions which were made, and the analytica methods which were used
will be evident for purposes of review and historical documentation. The report will also contain
summaries of important calculation results and selected example calculations for all critica

elements of the design.

The Design Documentation Report will describe results of modeling and analyses conducted to
initiate development of the Interim Water Control Plan (See Section 4.5). The Interim Water
Control Plan will be initiated during the detailed design phase and continued during the plans
and specifications phase. It will document water control operational criteria to be used during
the construction phase of the project. The interim plan will be designed to maintain established
levels of services during the construction phase and will describe changes to be made in
operations as individual project features are completed and brought on line.
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During the construction phase, design decisions made in connection with contract modifications
will be added to the Design Documentation Report. The final Design Documentation Report
will contain all comments and associated resolutions made during the independent technical
review process. All Statements of Technical and Legal Review and the resolution of critical
changes made to the project during construction will be included in the report.

45 Water Control Plans

Water control plans include regulation schedules and operating criteria for project and/or system
regulations and additional provisions as may be required to collect, analyze, and disseminate
basic data, prepare detailed operating instructions, ensure project safety, and carry out the
operation of projects in an appropriate manner. Most projects in the Comprehensive Plan will
require some level of operational criteria. Whether a pump station or a culvert, the design of
Comprehensive Plan projects will require developing operationa rules and criteria, in the form
of water control plans. These water control plans must ensure that the objectives of the
Comprehensive Plan as well as other authorized project purposes can be met. This will require
transforming the hydrologic modeling performed for the Comprehensive Plan projects into
practical, real-time operational criteria and rules. The Corps and the SFWMD will jointly
develop these water control plans. In the Corps, approval authority for water control plansis at
the South Atlantic Division level of the U.S. Army Corps of Engineers. As such, the
development of water control plans should be coordinated with the South Atlantic Division for
consistency with applicable regulations.

The development of water control plans will evolve as a project evolves, as new, more detailed
information becomes available during project implementation. Draft water control plans will be
completed during the following phases of a project: the Project Implementation Report phase;
interim water control plans during the detailed design and plans and specifications phases;

preliminary water control plans prior to the completion of construction; and final water control

plans during the post-construction operational testing and monitoring phase (see Figure 4-3). At

any point during this process, it may be appropriate to revise whichever water control plan is
operable at the time, including the "fina" plan. While flexibility will be designed into the water

control plans to accommodate the adaptive assessment approach to project implementation,
revisons to water control plans may be necessary to account for changing conditions,
assessments from the RECOVER teams, or new projects coming on line. Development of the
water control plans, including revisions, will be carried out in a public process and within the
framework of appropriate laws and regulations.
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Figure 4-3
Water Control Plan Development

45.1 Draft Water Control Plans

Each Project Implementation Report will, as appropriate, include a draft water control plan,
based on short and long-term implementation plan projections of other Comprehensive Plan
projects. These plans will need to be developed with sufficient flexibility to accommodate the
adaptive assessment approach. The long term operationa plan for complete build-out is needed
to ensure that the project design will perform at its anticipated level once all Comprehensive Plan
projects come on line. The draft (short-term) water control plan will indicate dependency upon,
or what operational changes would occur based on, the construction and operation of other
Comprehensive Plan projects. These draft operational plans will be the basis for the interim
water control plans that will be developed during the detailed design phase. Development and
modifications of water control plans need to account for the adaptive assessment approach
embodied in the RECOVER process.

45.2 Interim Water Control Plans

Interim water control plans will be developed during the detailed design and plans and

specifications phase for use during construction, as appropriate. Interim water control plans will

focus on facilitating construction of the project while maintaining established levels of project
purposes, such as water supply and flood protection. The approval process for these plans rests
with the Corps South Atlantic Division and the SFWMD prior to construction.

453 Preliminary Water Control Plans
Where possible, preliminary water control plans will be prepared at least 60 days prior to

completion of construction. Preliminary water control plans will focus on how the project(s) will
operate during the operational testing and monitoring phase of the project, and will need to have
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the flexibility to incorporate the adaptive assessment strategy in their design. The SFWMD and
the Corps South Atlantic Division will approve these plans.

45.4 Final Water Control Plans

Final water control planswill replace preliminary water control plans after the operational testing
and monitoring phase, however long that period may be as defined in the Project Cooperation
Agreement for construction. At this point, the SFWMD will take on transfer authority for long-
term operations and maintenance of the project(s). The SFWMD and the Corps South Atlantic
Division will approve final water control plans.

4.6 Permitsand Authorizations

The timely processing and approval of permits and other regulatory authorizations is critical to
completing design and construction on schedule and being able to operate a project once
construction has been completed. To ensure that all required authorizations are processed and
approved in a coordinated and timely manner, the Corps and SFWMD project managers will
include staff, as necessary, from their respective regulatory/permitting divisons and a
representative from the Florida Department of Environmental Protection on the Project Delivery
Team. During development of the Project Management Plan for each project, the Project
Delivery Team will identify a list of al permits and authorizations that are required for design,
construction and operation of the project. Thislist, dong with a schedule, milestones and agency
responsibilities for obtaining the required permits, will be included in the Project Management
Plan.

The Corps and the SFWMD project managers will maintain close communication and
coordination to identify and address any required permit or water quality certification
applications and negotiations as well as any conditions included in these authorizations. Where
appropriate, final conditions on a permit or authorization will be approved by both the Corps and
the SFWMD project managers prior to issuance of adraft permit or certification.

During the implementation of the Comprehensive Plan, certain general principles shall be
observed:

The Corps and the SFWMD will be jointly responsible for ensuring that projects will deliver
design benefits, including flood control, water supply, water quality, environmental
restoration and other authorized project purposes.

Operating criteriato ensure delivery of project benefits will be developed, to the greatest
extent possible, during the Project Implementation Report phase of each project

If, for any reason, a project appears to fail to deliver the designed benefits, as identified
through the RECOV ER process, the Corps and SFWMD will both work to address the
problem and take such action as necessary to ensure that the project benefits are attained.

In as much asthisis a Federa project, the Corps will not be issuing 404 permits for this
effort. Asisusually done for Federal projects, a404(b)(1) evaluation will be performed.
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Transfer to Operations and Maintenance Authority will occur upon completion of the interim
operational testing and monitoring period.

4.7 Plansand Specifications

Plans and Specifications will be prepared by the respective engineering division in accordance
with the Corps Engineer Regulation (ER) 1110-2-1200, and in accordance with
Architect/Engineer/Construction CADD Standards and the Tri-Service Spatial Data Standards.

They will contain all the necessary information required to bid and construct the projects detailed
in the Project Implementation Report and documented in the Design Documentation Report or
Pilot Project Design Report.

The preparation of plans and specifications will be scheduled to ensure that ample time is
allowed for review, approval, revisions and reproductions. Construction bidding and contract
documents will be prepared to pursue the goa to eliminate all conditions or practices that might
delay the work or result in disputes and subsequent claims. Changes to design drawings and
specifications affecting work in progress and contracts for which bids may have been received
will only be made in cases of absolute necessity.

Procurement strategies will be determined for all projects by ateam composed of representatives
of the Corps and SFWMD. A representative of the non-procuring agency will be invited to
participate on each evaluation/award team.

4.8 Construction Phase

A maority of the activities that take place during the construction phase of a project are detailed
specifically within a Project Cooperation Agreement. This project phase encompasses the actua
construction of a project's components. Prior to the beginning of this phase, the project
management plan is updated to reflect the latest project schedule and cost estimates. Also, the
on-site environmental monitoring and interim water control plans are finalized and put into
effect. As the construction phase comes to a close, the operation, maintenance, repair,
replacement and rehabilitation manuals are completed and turned over to the local sponsor.
Interim water control plans are then updated to become final water control plans.

4.8.1 Project Cooper ation Agreement

A Project Cooperation Agreement will be required before any project or separable element of the
Comprehensive Plan is constructed. The Jacksonville District of the Corps (Jacksonville
District) will prepare the Project Cooperation Agreement in accordance with the recommended
plan for the separable element and in close coordination with the SFWMD. The Project
Cooperation Agreement will describe the roles and responsibilities of the Corps and SFWMD for
real estate acquisition, construction, construction management and operations and maintenance.
The detailed schedule for the development of the Project Cooperation Agreement will be
contained in the Project Management Plan.
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4.8.2 Engineering During Construction

All engineering design work that takes place during construction is covered by the terms and
conditions of the Design Agreement. The engineering effort during construction includes
completion of the Design Documentation Report, modification of plans and specifications
(where appropriate), and preparation of engineering considerations and instructions to field
personnel. Additional effort is needed to review selected contractor submittals, conduct site
vigits, and prepare construction foundation and concrete reports. Other plans and reports
prepared during construction are the embankment surveillance plan and the Hazardous Toxic
Radiological Waste documentation report. Engineering also provides support for contract claims
and modifications, development of Operation, Maintenance, Repair, Replacement and
Rehabilitation Manuals, emergency action plans, review of as-built drawings and completion of
post-construction reports documenting the project.

4.8.3 Development of Monitoring Reports During and after Construction

Each Project Delivery Team will work in close coordination with the Regional Evaluation Team
of RECOVER during development of the Project Implementation Report. Together they will
determine which performance measures are appropriate and which restoration targets the specific

project will enhance. In order to gauge the success of the project and its components, the Project
Delivery Team will, as part of the project development process, develop a monitoring plan. The
monitoring plan must address the data needs of the specific performance measures identified as
critical to the project. Development of the project monitoring plan will begin as soon as the
Project Delivery Team determines project parameters. The monitoring plan’s design must be

such that it assesses the actual human and natural systems responses expected during and

following the construction of the project. In addition, post-construction monitoring is expected
to measure the continuing effects of project implementation on the ecosystem for severa years
following project completion. The status of project monitoring during the construction phase
will be reflected in periodic reports to the Adaptive Assessment Team by the Project Delivery
Team. These reports will aid in the assessment and possible refinement of the Comprehensive
Plan based on actual environmental performance of the project. The content and format of

monitoring reports will be determined on a project-by-project basis during Project
I mplementation Report devel opment.

4.8.4 Preliminary Water Control Plans

Post-construction, as individual project components become operational, their performance will
be monitored. This monitoring program will measure the component's performance against
established performance measures to assess its contributions to the overall restoration goals for
the ecosystem and other water-related needs. As anaysis of a project's monitoring plan is
completed, adjustments to the water control plan will be made to optimize both project and
system performance (see Section 4.5).
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4.8.5 Finalize Operation, Maintenance, Repair, Replacement and Rehabilitation Manuals

Each functional portion of a project or separable element will have, as part of the documentation
developed for project turnover, acomplete set of Operations, Maintenance, Repair, Replacement,
and Rehabilitation Manuals. The Corps and the SFWMD will jointly develop these manuals.
The manuals should include coverage of al operation, maintenance, repair, replacement and
rehabilitation subjects identified by the Project Cooperation Agreement and applicable existing
regulations, in detail sufficient to ensure proper operation, maintenance, repair, replacement and
rehabilitation of the project by the SFWMD.

4.8.6 Final Water Control Plan

Each project will, asis suitable, have a final water control plan that will be completed during the
initial operational testing and monitoring phase of the project. These fina plans will draw data
from severa sources: the draft, interim and preliminary water control plans, results from the
project’s monitoring program, and additional operational analysis conducted by the RECOVER
teams (see Section 4.5). The analysis of the information from these sources will be used to
update the preliminary water control plan to a fina operations plan for the project. This update
will be captured in awater control manual for the project, as appropriate. Water control manuals
are prepared to document the water control plan and serve as a reference source. Although water
control manuals normally contain background information concerning physical features of the
project, they do not prescribe rules or methods for physical maintenance of the facilities, which
are covered in the Operations, Maintenance, Repair, Replacement, and Rehabilitation Manuals
(see Section 4.8.5 above).

4.9 Project Closeout

This section to be developed in the future.
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5.0 Coordination and Agency Approvals

A number of design plans and products that will be developed under the auspices of the Design
Agreement between the Corps and SFWMD are described in Section 4, including Project
Management Plans, Project Implementation Reports, Pilot Project Design Reports, Design
Documentation Reports, and Construction Plans and Specifications. Section 4 also provides a
description of Project Cooperation Agreements, which are the contractual agreements that will
define Corps and SFWMD responsibilities for real estate acquisition, construction, construction
management and operations and management for a project. Asillustrated in Figure 5-1, each of
these documents, as well as updates to this Master Program Management Plan, will require
approval by both the SFWMD and the Corps. Preparation of the documents will involve
coordination with interagency and stakeholder groups such as the South Florida Ecosystem
Restoration Task Force and Working Group and the Governor's Commission for the Everglades
as well as opportunities for public participation. In addition, the Corps and SFWMD will
coordinate the preparation of these documents with specific state and federal agencies to fulfill
the requirements of federal and state legislation such as the Fish and Wildlife Coordination Act,
the National Environmental Policy Act, the 1999 Florida Restudy Bill (i.e., Sections 373.1501
and 373.470 of the Florida Statutes) and others. This section describes approval levelsfor design
plans and products and the technical coordination that will be performed during the development
of these documents.

Approval

SFWMD/Corps
Approval
SFWMD/Corps

SFWMD/Corps
Approval SFWMD/Corps
Approval
SFWMD/Corps
Approval

Master . . i
. Project Project 30% |y Plans | + Monitor
ADeS|gn ¢ P P;\;I)gr;atm —» Mgmt. »Implementation "‘Detailed 4 and _V>Clc;ns_truct_> )
YreEmeEt Pgl’an. Plan Report Design Specs roject Project
Figureb5.1

Project Approval
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5.1 Approval of Plans, Products and Agreements

Table 5-1 summarizes the plans, products and agreements to be developed during the design and
implementation of the Comprehensive Plan, along with the level of Corps and SFWMD
approvals required for each document. Both Volumes | and Il of the Master Program
Management Plan will initially be approved by the Corps Project Review Board and the
SFWMD Governing Board. Since Volume | contains primarily descriptions of processes and
task descriptions and does not contain financial, resource or schedule commitments, future
updates of Volume | will be approved by the SFWMD Deputy Executive Director for Water
Resource Management and the Jacksonville District's Project Review Board. All substantive
updates and revisions to Volume | will be documented for future reference. Because Volume Il
may include changes to resource and schedule commitments, annual updates to Volume |11 will
be approved by the SFWMD Executive Director.

To facilitate decision making and approvals by the Corps and the SFWMD, regular briefings on

the status of design efforts and reviews of draft documents will be provided to the Jacksonville
Digtrict's Project Review Board as well as the SFWMD senior-level management and its

Governing Board.
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Document Approval
Table5-1

Product or Plan

Document Content and Intended Use

Proposed Corps
Approval Leve

Proposed SFWMD
Approval Leve

Master Program
Management Plan
Volume | Updates

Describes background and summary of the Comprehensive
Everglades Restoration Plan and the projects covered by the Design
Agreement; the management structure for the program; the

devel opment process, format, content and approval levelsfor
design plans and products to be developed; and a description of
program-level activities such as Restoration Coordination and
Verification (RECOVER), public outreach, socioeconomic and
environmental justice studies, and program controls. Volume| also
describes the specific tasks and products to be conducted under the
program-level activities.

Jacksonville District
Project Review Board

Deputy Executive Director
of Water Resource
Management

Master Program
Management Plan
Volume Il Updates

Includes summary of major accomplishmentsfor prior year;
updated program implementation schedule; summary of work
planned, products to be completed, and cost estimates for current
fiscal year and next two fiscal years for program-level activities,
updated project summary sheets including schedules, milestones
and cost estimates for ongoing projects.

Jacksonville District
Project Review Board

SFWMD
Executive Director

Project
Management Plan

Defines scope, work breakdown structure, schedules, milestones,
detailed cost estimates and agency responsibilities for the
individual project. Approval by Corpsand SFWMD isrequired
before design work isinitiated. These planswill outline work to be
performed by the SFWMD for in-kind credit under Section 208 of
WRDA-99.

Jacksonville District
Project Review Board

SFWMD
Executive Director

Project
Management Plan
Revisions

Provides scheduled or unscheduled changes to Project Management
Plansindicating substantive changesin the level of detail for the
scope, schedule changes, cost adjustments or changes in agency
responsibilities for aproject.

Jacksonville District
Project Review Board

SFWMD Executive
Director

Management Plans
for Program-Level

Describes the scope of work, work breakdown structure, agency
responsibilities, cost estimates, schedule and milestones for
program-level activities such as program controls, socioeconomic
and environmental justice studies, public outreach, and

Jacksonville District
Project Review Board

SFWMD Executive
Director

Activities RECOVER. These planswill outline work to be performed by the
SFWMD for in-kind credit under Section 208 of WRDA-99.
Describes final results aqd recommendaﬂon; of deta!lgd feas. bility Secretary of the Army for
analyses and general design work; includes site-specific design and n ;
. . . . . projectsincluded in
Project real estate requirements, National Environmental Policy Act o o
. : L . . Initial Authorization and .
Implementation |documentation, etc. Thisisadecision document that will be . o Governing Board
. . . . Programmatic Authority;

Report submitted to Florida Department of Environmental Protection for and Conaress for all other

review under Chapter 373.1501 F.S. and subsequently to Secretary gProj ects

of Army or Congress for project authorization.
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Describes the engineering and design basis for construction and
operation of the pilot project. Report includes surveysand
mapping; results of geotechnical investigations; site analyses,

congtruction cost estimates; real estate analyses; and NEPA
documentation.

Pilot Project  |design optimization; construction cost estimates; real estate Corps Headquarters, Governing Boerd
Design Report  |analyses; NEPA documentation; and atesting and monitoring plan. Chief of Engineers
Thisisadecision document that will accompany a Project
Cooperation Agreement covering construction and operational
testing of apilot project.
Describes the engineering and design basis for construction of the
project. Report includes afull record of design decisionsthat are
Design made subsequent to completion of the Project Implementation Jacksonville District | Deputy Executive Director
Documentation |Report. Report also includes surveys and mappings, results of Chief of Engineering of Water Resource
Report geotechnical investigations; site analyses; design optimization; Division Management

Construction Plans

Engineering documents showing detailed plans and specs for

Jacksonville District

Deputy Executive Director

maintenance.

... .. |congtruction to be used for soliciting construction bids from Chief of Engineering of Water Resource
and Specifications S
contractors. Division Management
Project Contractual Agreement describing agency responsibilities, cost-
yect sharing and in-kind work credits for real estate acquisition, Assistant Secretary of the .
Cooperation . . . - Governing Board
Agresment construction, construction management and operations and Army for Civil Works

5.2 Coordination

Projects implemented under the Design Agreement will be accomplished with significant
involvement of multiple Federal, state and local agencies, tribes and the public. Provisions
contained in, but not limited to, the National Environmental Policy Act of 1969, Fish and

Wildlife Coordination Act of 1958, Fish and Wildlife Conservation Act of 1980, Clean Water
Act of 1972 and Endangered Species Act of 1973 require this development involvement during
Project Implementation Report development. The Florida Legislature has additionally passed
legislation requiring the SFWMD to coordinate with the Florida Department of Environmental

Protection in the implementation of the Comprehensive Plan.

5.2.1 National Environmental Policy Act

The National Environmental Policy Act of 1969 guides the civil works planning process, serving
to focus the critical evaluation of the cost of today’s activities in terms of tomorrow’s resources.

Provisions for complying with the National Environmental Policy Act are found in the Council

of Environmental Quality Regulations (40 CFR 1500-1508). The National Environmental Policy
Act requires that decision making should proceed with full awareness of the environmental

consequences that follow from a maor Federal action, which significantly affects the
environment. It also contains requirements to coordinate with Federal, state and local agencies
and the public as well as consideration/compliance with other environmental laws and

regulations, many of which require additional coordination.

MPMP Final —08/18/00 59 Volume |



5.2.2 Fish and Wildlife Coordination Act

In accordance with the provisions of the Fish and Wildlife Coordination Act (16 U.S.C. 661 et
seg.), the Corps is required to consult with the U.S. Fish and Wildlife Service and the Florida
Fish and Wildlife Conservation Commission to seek their views and recommendations on
measures to protect, conserve and mitigate for damages to fish and wildlife resources. This
consultation will be initiated early in the planning process and will culminate in the preparation

of the Secretary of the Interior's report to Congress in accordance with section 2(b) of the Fish

and Wildlife Coordination Act Report by the U.S. Fish and Wildlife Service, as well as any
report provided by the Florida Fish and Wildlife Conservation Commission.

5.2.3 Fish and Wildlife Conservation Act

The Fish and Wildlife Conservation Act (16 U.S.C. SS 2901 et seq.) is intended 1) to provide
financial and technical assistance to states in developing conservation plans and programs for
non-game fish and wildlife; and 2) to encourage Federal agencies to utilize their authorities to
promote the conservation of non-game fish and wildlife. States are invited (not required) to
apply to the U.S. Fish and Wildlife Service for approval of conservation plans that contain
specified required elements. If the plan is approved, the state may be reimbursed for the costs of
its development as well as its implementation.

5.2.4 Clean Water Act

The Federal Clean Water Act, described in the United States Code under title 33, Section 1251 et
seq. (1977), contains the basic federal laws regulating discharges of pollutants to waters of the
United States. Among other provisions, the Clean Water Act includes provisions regarding the
establishment of water quality standards, periodic assessments of waters and water quality
standards, and permitting.

Section 1313 of the Clean Water Act requires states to identify waters not meeting water quality
standards, identify pollutants causing impairment, and develop a priority ranking for those
waters. States are further required to develop total maximum daily loads for pollutants causing
impairment. Where Comprehensive Plan project components are to be located in watersheds
containing impaired waters identified by the Florida Department of Environmental Protection in
their periodic reports to the U.S. Environmental Protection Agency, the Project Implementation
Reports will discuss the causes of water quality impairment and the established total maximum
daily loads. The Project Implementation Report also will assess the likelihood that the project
will adversely affect or improve water quality in receiving waters.

Section 1341 of the Clean Water Act requires certification of compliance with water quality
standards for activities involving discharges to waters. As many of the project components will
involve discharges to waters, a consideration of the applicable State of Florida or Tribal water
quality certification process will be included in the Project Implementation Reports. The Project
Management Plans will also include water quality certification as one of the project activities.
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Section 1342 of the Clean Water Act, titled National Pollutant Discharge Elimination System,
requires that permits be issued for discharges of pollutants. Through delegation from the U.S.
Environmental Protection Agency, the Florida Department of Environmental Protection
implements the National Pollutant Discharge Elimination System requirements of the Clean
Water Act through its wastewater permitting programs. If a National Pollution Discharge
Elimination System operating permit is required for a project, the Project Management Plan will
include acquisition of this permit as a project activity.

Section 1344 of the Clean Water Act requires compliance with specific technical and procedural
requirements prior to initiating work that involves the discharge of dredge or fill material into
waters of the United States. The purpose of the Clean Water Act is to “restore and maintain the
chemical, physical, and biological integrity of the nation's waters.” All project activities will be
reviewed, as soon as possible, after preliminary concepts regarding the type and location of work
are developed, to determine the applicability of Section 1344. If a proposed project includes
dredge or fill activities: @) a Section 404(b)(1) evaluation of the effects will be integrated into the
Project Implementation Report; b) a public notice will provide the opportunity for public
hearings; and c) state water quality certification will be obtained prior to construction.

5.2.5 Safe Drinking Water Act

Chapter 6A, subchapter XII, Part C, of the Federal Safe Drinking Water Act, described in United
States Code under title 42, section 300f et seq., contains the Federal laws governing the
protection of underground sources of drinking water. Comprehensive Plan project activities
involving injection and storage of waters into aquifers will be reviewed in accordance with the
requirements of the Safe Drinking Water Act regulating the protection of underground sources of
drinking water. In Florida, the Safe Drinking Water Act is implemented by the Florida
Department of Environmental Protection through the Underground Injection Control program,
with oversight by the U.S. Environmental Protection Agency.

5.2.6 Endangered Species Act

In accordance with Section 7(a)(2) of the Endangered Species Act (16 U.S.C. 1531 et seq.), no
Federal actions will jeopardize the continued existence or modify designated critical habitat of
federaly listed species. During project planning, the U.S. Fish and Wildlife Service will be
consulted to determine if federally listed species reside in the project area. If informal
consultation with the Fish and Wildlife Service determines that the Federal action is “not likely
to adversely affect” listed species, then no further action is required. If a proposed action is
“likely to adversely affect” afederally listed species or its critical habitat, additional consultation
will occur and measures will be devel oped to avoid or minimize adverse impacts.

5.2.7 State Review and Funding

Section 373.026(8)(b) of the Florida Statutes requires the Florida Department of Environmental
Protection to collaborate with the SFWMD in the implementation of the Comprehensive Plan.
Before a project component is submitted to Congress for authorization or state funds are
appropriated, the SFWMD must submit project documentation to the Florida Department of
Environmental Protection for approval. This documentation must demonstrate that the project is
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consistent with the criteria contained in Sections 373.1501(5)(a-e) of the Florida Statutes.
Section 373.470(3)(c) of the Florida Statutes requires the SFWMD, in cooperation with the
Corps, to complete a Project Implementation Report addressing those criteria prior to executing a
Project Cooperation Agreement for the construction of a project component.

Section 373.470(6) of the Florida Statutes provides that the Florida Department of
Environmental Protection will distribute funds from the State of Floridas “Save Our Everglades
Trust Fund” to the SFWMD in accordance with a legidative appropriation and upon approval by
the Department as described above. Requests for appropriations of state funds for the
implementation of a project component are to be submitted to the Florida Department of
Environmental Protection and are to be included in the Department’s annual budget request to
the Governor. Pursuant to Section 373.026(8)(d) of the Florida Statutes, the Executive Office of
the Governor will review and approve all such proposed expenditures.
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6.0 Annual Work Plan Requirements

The Corps and SFWMD will update Volume 1l of the Master Program Management Plan, the
Annua Report and Work Plan, by November 15" of each year. The Volume Il update will
provide a summary of maor accomplishments and developments for the previous year; a
summary of maor milestones for the upcoming year; and a description of work tasks and cost
estimates for program-level and project-level activities for the two upcoming fiscal years.

The November Volume |1 update aso will include two appendices. Appendix A will be an
updated version of the program implementation schedule - a rolled-up compilation of the
schedules developed in the various Project Management Plans for individual projects and
detailed management plans for program-level activities. The updated program implementation
schedule will show the most up-to-date schedules for the design and construction of all projects
covered under the Design Agreement. The program implementation schedule will be updated
each year based on project changes, new developments, legislative changes, appropriations,
staffing, resources and other factors that might impact the schedules. Appendix B of Volume II
will include a two-page project summary for each project with work efforts scheduled during the
period covered by the report. These project summaries will include the following information:

A brief description of the project and project purpose

A summary of the Corps and SFWMD responsibilities for the project design

A project schedule, along with alist of major milestones and target completion dates

Actual expenditures to date and a five-year projection of costs for design, real estate and
construction

Appendix G provides an outline for the Annua Report and Work Plan and a template for the
two-page project summaries.

The Corps and SFWMD will update Appendices A and B of Volume Il in the spring of each
year. A draft update of the two appendices will be completed by March 1¥ to guide the
development of the SFWMD'’s upcoming fiscal year budget request. The appendices will then
be updated by April 15" to include actual expenditures through the end of the second quarter
(March 31). The April 15 update will be used to refine the SFWMD's budget request and
support the Corps budget update. These appendices will be updated again in the November
update of the entire Volume Il Annual Report and Work Plan. The November update will
include actual expenditures through the end of the previous fiscal year (September 30).
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Appendices

Appendix A — Description of Comprehensive Plan Projects Included under Design Agreement

Appendix B — Description of Format and Content for Project Management Plans

Appendix C — Description of Format and Content for Pilot Project Design Reports

Appendix D — Description of Format and Content for Project |mplementation Reports

Appendix E — Description of Format and Content for Design Documentation Reports

Appendix F — Programmatic Activities

Appendix G — Ouitline for Master Program Management Plan Volume [1: Annual Report and
Work Plan
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APPENDIX A
PROJECT DESCRIPTIONS
FOR THE
COMPREHENSIVE PLAN PROJECTS INCLUDED UNDER THIS
DESIGN AGREEMENT

The Comprehensive Plan is comprised of 68 maor components and six pilot projects
representing literally hundreds of project elements. While the purpose of this Master Program
Management Plan is to provide an overall management strategy to implement the
Comprehensive Everglades Restoration Plan, the scope of this document is limited to the
implementation of 56 components that the South Florida Water Management District has agreed
to be the loca sponsor. The remaining components will be implemented through other
programs, such as the Critical Restoration Projects authority, or implemented with an appropriate
local sponsor under separate Design Agreements and Project Management Plans.

In developing the project implementation schedule, it was necessary to reorganize components
into projects that would provide immediate and separable benefits. While many of the
components already meet this definition of a project, other components were interdependent
requiring that they be grouped to form a project. For example, a flow distribution component that
will enhance sheetflow into northwest and central Water Conservation Area 3A is dependent on
improvements to the G-404 pump station to achieve the level of benefits identified in the CERP.
These components were combined to create one project: Flow to Northwest and Central Water
Conservation Area 3A. In addition, some components were grouped as a single project to
provide the opportunity to generate a more efficient design of the components. For example, the
components within North Palm Beach County were combined into the North Palm Beach County
Project to address the interdependencies and tradeoffs between the different components and
provide a more efficient design of the project.

Other components were separated into multiple projects in order to accelerate the
implementation of separable elements of that component. For instance, due to the need to
conduct the Aquifer Storage and Recovery Pilot Project, the Hillsboro Site 1 Storage Reservoir
and Aquifer Storage and Recovery component was separated into the Hillsboro Site 1 Reservoir
Project (Part 1) and the Hillsboro Site 1 Aquifer Storage and Recovery Project (Part 2).

The resulting 31 projects and six pilot projects to be implemented under this Master Program
Management Plan are described below. The component designation that was used throughout the
planning of the Comprehensive Plan is included in parentheses, e.g. (A). Other Project Elements
are identified as (OPE).

PILOT PROJECTS

P1) Lake Okeechobee Aquifer Storage and Recovery — Pilot Project

This project is multi-purpose and provides benefits to environmental, urban and agricultura
users. The pilot project is necessary to identify the most suitable sites for the aquifer storage and
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recovery wells in the vicinity of Lake Okeechobee and to identify the optimum configuration of
those wells.  Additionally, the pilot project will determine the specific water quality
characteristics of waters to be injected, the specific water quality characteristics and amount of
water recovered from the aguifer, and the water quality characteristics of the receiving aquifer.
Further information from the pilot project will provide the hydrogeological and geotechnical
characteristics of the upper Floridan Aquifer System within the region, and the ability of the
upper Floridan Aquifer System to maintain injected water for future recovery.

P2) Caloosahatchee River (C-43) Basin Aquifer Storage and Recovery — Pilot Project

Aquifer Storage and Recovery wells are proposed in order to maximize the benefits associated
with the Caloosahatchee River Storage Reservoir. A pilot project for these wells is necessary to
identify the most suitable sites for the aquifer storage and recovery wells in the vicinity of the
reservoir and to determine the optimum configuration of those wells. The pilot project will
provide information regarding the characteristics of the aquifer system within the
Caloosahatchee River Basin as well as determine the hydrogeological and geotechnical
characteristics of the upper Floridan Aquifer. The pilot project will also determine the specific
water quality characteristics of waters to be injected, the specific water quality characteristics
and the amount of water recovered from the aquifer, and the water quality characteristics of
water within the receiving aguifer.

P3) Hillsboro Site 1 Impoundment and Aquifer Storage and Recovery — Pilot Project

The Hillsboro Site 1 above ground impoundment operates in conjunction with multiple aquifer
storage and recovery wells in order to maximize the benefits of the impoundment. A pilot
project for these wells is necessary to determine the most suitable sites for the aquifer storage
and recovery wells in the vicinity of the impoundment and to determine the optimum
configuration of those wells. The identification of the hydrogeological and geotechnical
characteristics of the soils and aquifer will aso be determined. The pilot project will also
determine the specific water quality characteristics of water within the aguifer as well as the
quality of water proposed for injection and the water quality characteristics of water recovered
from the aguifer.

P4) In-Ground Reservoir Technology — Pilot Project

Severd projects recommend the use of areas where lime rock mining will have occurred. The
initial design of these reservoirs includes subterranean seepage barriers around their perimeter in
order to enable drawdown during dry periods, prevent seepage losses, and prevent water quality
impacts due to transmissivity of the aquifer in these areas.

The pilot project is required to determine construction technologies, storage efficiencies, impacts
on local hydrology, and water quality effects. Water quality assessments will include a
determination as to whether the in-ground reservoirs and seepage barriers will allow for storage
of untreated waters without concern for groundwater contamination.
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P5) L-31N Seepage Management — Pilot Project

The purpose of this project is to reduce levee seepage flow across L-31N adjacent to Everglades
National Park via a levee cutoff wall. Additionally, the project was designed to reduce
groundwater flows during the wet season by capturing them with a series of groundwater wells
adjacent to L-31N, then back-pumping those flows to Everglades Nationa Park. The pilot
project is necessary to determine the appropriate technology to control seepage from Everglades
National Park. The pilot project will also provide necessary information to determine the
appropriate amount of wet season groundwater flow to return that will minimize potential
impacts to Miami-Dade County’s West Wellfield and freshwater flows to Biscayne Bay.

P6) Wastewater Reuse Technology — Pilot Project

Currently, two projects involve the advanced treatment of wastewater. This pilot project will
address water quality issues associated with discharging reclaimed water into natural areas such
as the West PAlm Beach Water Catchment Area, Biscayne National Park, and the Bird Drive
Basin as well as determine the level of superior treatment and the appropriate methodologies for
that treatment. A series of studies will be conducted to help determine the level of treatment
needed.

Pilot facilities will be constructed to determine the ecological effects of using superior, advanced
treated reuse water to replace and augment freshwater flows to Biscayne Bay and to determine
the level of superior, advanced treatment required to prevent degradation of freshwater and
estuarine wetlands and Biscayne Bay. The constituents of concern in wastewater will be
identified and the ability of superior, advanced treatment to remove those constituents will be
determined.

In addition, a pilot facility will be constructed to treat wastewater from the East Central Regional
Wastewater Treatment Facility using advanced and superior wastewater treatment processes to
remove nitrogen and phosphorus. After treatment, the wastewater will be used to restore 1500
acres of wetlands and to recharge wetlands surrounding the City of West Palm Beach’s wellfield.
A portion of the treated wastewater will be used to recharge a residential lake system
surrounding the City’s wellfield and a Palm Beach County wellfield.

Besides serving as a pilot project for wetlands based water reclamation this project will reduce a
portion of the City’s dependence on surface water from Lake Okeechobee during dry or drought
events. In addition, approximately 2,000 acres of wetlands would be created or restored. Other
benefits include aquifer recharge and replenishment, reduction of water disposed in deep
injection wells and a reduction of stormwater discharge to tide.

MPMP Final —08/18/00 3 Volumel, Appendix A



KISSSMMEE RIVER AND LAKE OKEECHOBEE REGION
1) L ake Okeechobee Water shed Project

The Lake Okeechobee Watershed Project includes four separable elements including North of
L ake Okeechobee Storage Reservoir, Taylor Creek/Nubbin Slough Storage and Treatment Area,
Lake Okeechobee Watershed Water Quality Treatment Facilities, and Lake Okeechobee
Tributary Sediment Dredging. These components were combined for an opportunity to generate
a more efficient design of the components and address the interdependencies and tradeoffs
between the different components.

1a) North of Lake Okeechobee Storage Reservoir (A). This separable element includes
an above ground reservoir and a 2,500-acre stormwater treatment area. The total storage
capacity of the reservoir is approximately 200,000 acre-feet and is located in the Kissimmee
River Region, north of Lake Okeechobee. The specific location of this facility has not been
identified, however, it is anticipated that the facility will be located in Glades, Highlands, or
Okeechobee Counties. The initial design of this separable element assumed a 20,000-acre
facility (17,500-acre reservoir and 2,500-acre treatment area) with water levels in the
reservoir fluctuating up to 11.5 feet above grade. The final size, depth and configuration of
this facility will be determined through more detailed planning, land suitability analyses,
and design. Future detailed planning and design activities will also include an evaluation of
degraded water bodies within the watersheds of the storage/treatment facility to determine
appropriate pollution load reduction targets, and other water quality restoration targets for
the watershed.

The purpose of this facility is to detain water during wet periods for later use during dry
periods and reduce nutrient loads flowing to the lower Kissmmee River and Lake
Okeechobee. This increased storage capacity will reduce the duration and frequency of both
high and low water levels in Lake Okeechobee that are stressful to the Lake's littord
ecosystems and cause large discharges from the Lake that are damaging to the downstream
estuary ecosystems. Depending upon the proposed location(s) of this water
storage/treatment facility and pollutant loading conditions in the watershed(s), the facility
could be designed to achieve significant water quality improvements, consistent with
appropriate pollution load reduction targets.

The operation of this separable element assumes that water from Lake Okeechobee, the
Kissmmee River or the S-65E drainage basin will be pumped into the storage
reservoir/stormwater treatment area when the climate-based inflow model forecasts that the
Lake water levels will rise significantly above desirable levels for the Lake littoral zone.
Water held in the reservoir and stormwater treatment area will not be released until the lake
levels decline to ecologically acceptable levels.

1b) Taylor Creek/Nubbin Slough Storage and Treatment Area (W). This separable
element includes an aboveground reservoir with a total storage capacity of approximately
50,000 acre-feet and a stormwater treatment area with a capacity of approximately 20,000
acre-feet in the Taylor Creek/Nubbin Slough Basin. The initial design of this separable
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element assumed a reservoir of 5,000 acres with water levels fluctuating up to 10 feet above
grade and a stormwater treatment facility of approximately 5,000 acres. The final size, depth
and configuration of this separable element will be determined through more detailed
planning, land suitability analysis and design.

The purpose of this separable element is to attenuate flows to Lake Okeechobee and reduce
the amount of nutrients flowing to the Lake. The separable element is designed to capture,
store, and treat basin runoff during periods when levels in Lake Okeechobee are high or
increasing. The water quality trestment element of this separable element is consistent with
the recommendations of the South Florida Ecosystem Restoration Working Group’s Lake
Okeechobee Issue Team and the Pollution Load Reduction Goals for Lake Okeechobee
developed for the Lake Okeechobee Surface Water Improvement and Management Plan
(SFWMD, 1997f). The water held in the reservoir would be released to Lake Okeechobee
when lake levels decline to ecologically acceptable levels.

1c) Lake Okeechobee Watershed Water Quality Treatment Facilities (OPE). This
separable element includes two reservoir-assisted stormwater treatment areas and plugging
of select local drainage ditches. The initial design of these reservoir-assisted stormwater
treatment areas assumes a 1,775-acre facility in the S154 Basin in Okeechobee County and
a 2,600-acre facility in the S-65D sub-basin of the Kissimmee River Basin in Highlands and
Okeechobee Counties. The plugged drainage ditches will result in restoration of
approximately 3,500 acres of wetlands throughout the Lake Okeechobee watershed basin.
This separable element is also consistent with the recommendations of the South Florida
Ecosystem Restoration Working Group’s Lake Okeechobee Issue Team for achieving water
quality restoration objectives in the Lake and should provide significant long-term water
quality benefits for the Lake.

The other portion of this separable element includes the purchase of conservation easements
within four key basins of Lake Okeechobee to restore the hydrology of isolated wetlands by
plugging the connection to drainage ditches and the diversion of canal flows to adjacent
wetlands. The sites range in size from an individua wetland to an entire sub-basin and are
located within the lower Kissimmee River Basins (S-65D, S-65E, and S-154) and Taylor
Creek/Nubbin Slough Basin (S-191).

The purpose of this separable element is to attenuate peak flows and retain phosphorus
before flowing into Lake Okeechobee. Further, many of the wetlands in the Lake
Okeechobee watershed have been ditched and drained for agriculture water supply and flood
control. This separable element will restore the hydrology of selected isolated and riverine
wetlands in the region by plugging these drainage ditches.

The South Florida Ecosystem Restoration Working Group’s Lake Okeechobee Issue Team
identified six primary tributary basins (C-41 Basin, Fisheating Creek, Taylor Creek/Nubbin
Slough, S-154 Basin, S-65D (Pool D) Basin, S-65E (Pool E) Basin) contributing significant
phosphorus loads to the Lake. In order to further reduce nutrient loading to Lake
Okeechobee in support of the water quality goals for the Lake, articulated in the Lake
Okeechobee Surface Water Improvement Management Plan, there are potentialy other
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reservoir-assisted stormwater treatment area facilities needed in the Lake Okeechobee
watershed (such as in the C-41 and Fisheating Creek Basins) that are not included in this
construction separable element. Therefore, it is proposed that a comprehensive plan for the
L ake Okeechobee watershed is developed before the final configuration of this construction
separable element is implemented. A comprehensive Lake Okeechobee watershed plan
would include elements of the Lake Okeechobee Surface Water Management Plan and
remediation programs developed to achieve appropriate pollution reduction targets
established for the Lake.

1d) Lake Okeechobee Tributary Sediment Dredging (OPE). This separable element
includes the dredging of sediments from 10 miles of primary canals within an eight-basin
area in the northern watershed of Lake Okeechobee. The initial design assumes that the
dredged material will contain approximately 150 tons of phosphorus.

The purpose of this separable element is to remove phosphorous in canals located in areas of
the most intense agriculture in the Lake Okeechobee watershed. These sediments presently
contribute to the excessive phosphorus loading to Lake Okeechobee. Under separate
funding, the SFWMD is planning a demonstration project consisting of sedimentation traps
to determine the feasibility of phosphorous removal by this method. The project will be a
two-year demonstration with construction starting in FY2000. Upon completion in 2001,
the traps will be operated and monitored to determine effectiveness. If feasible, findings
from this demonstration will be incorporated into the design for this separable element.
This separable element is aso consistent with the water quality restoration goals for the
Lake included in the Lake Okeechobee Surface Water Management Plan and subsequently
developed by the Lake Okeechobee Issue Team. Implementation of this separable element
will also complement other activities associated with pollution reduction for the Lake.

2) Lake Istokpoga Regulation Schedule Project (OPE)

This project includes the development of a plan to address water resource problems in the Lake
Istokpoga Basin. Lake Istokpoga is a natural lake located in Highlands County, a tributary of
Lake Okeechobee and the Kissimmee River. The mgor focus of this plan is to create a balance
between the environmental needs, water supply and flood control in the Lake Istokpoga drainage
basin.

The purpose of this plan is to examine the Lake Istokpoga Basin with a view towards enhancing
fish and wildlife benefits and developing a long-term comprehensive management plan. It has
been noted that operation of S68, beginning in 1962, reduced the maximum annual fluctuation
of the Lake (SFWMD, 1978). While the littoral zone expanded, the amount of quality habitat
was reduced by the formation of extensive floating tussocks and dense cattail communities.
Persistently lowered lake levels have reduced the natural frequency of seasona drying and
inundation. Without natural lake level fluctuations, germination of diverse aguatic plant seeds is
reduced, consolidation and compaction of organic sediments cannot occur, and the formation and
expansion of floating mats of water hyacinths and other species common to tussock communities
are promoted. These mats reduce overall productivity and diversity of the marsh.
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The plan will also address the need for flood protection for the perimeter and upstream
tributaries, and for downstream areas west and east of C-41A. The plan addresses water supply
needs for both the agriculture and the Seminole Tribe of Florida.

3) Lake Okeechobee Aquifer Storage and Recovery Project (GG)

This total includes a series of aquifer storage and recovery wells adjacent to Lake Okeechobee
with a total capacity of 1-billion gallons per day and associated pre- and post- water quality
treatment in Glades and Okeechobee Counties. The initial design assumes 200 wells, each with
the capacity of 5 million gallons per day with 8-ultrafiltration water quality pre-treatment
facilities and aeration for post-treatment. Based on information from existing aquifer storage and
recovery facilities studied, it is assumed that recovery of aquifer-stored water would have no
adverse effects on water quality conditions in Lake Okeechobee. In fact, some level of nutrient
load reduction may occur as a result of aquifer storage, which would be a long-term benefit to in-
lake water quality conditions. The level and extent of treatment and number of the aquifer
storage and recovery wells may be modified based on findings from the Lake Okeechobee
Aquifer Storage and Recovery Pilot Project. The pilot project will also investigate changes to
water chemistry resulting from aquifer storage and identify post-retrieval water quality treatment
requirements, if any, necessary to implement aquifer storage and recovery facilities. The
Comprehensive Plan includes pilot studies to investigate the feasibility of the aquifer storage and
recovery facilities, including water quality changes associated with agquifer storage and recovery.

The purpose of this project is to: 1) provide additional regiona storage while reducing both
evaporation losses and the amount of land removed from current land use (e.g. agriculture) that
would normally be associated with construction and operation of above-ground storage
reservoirs; 2) increase the Lake's water storage capability to better meet regional water supply
demands for agriculture, Lower East Coast urban areas and the Everglades; 3) manage a portion
of regulatory releases from the Lake primarily to improve Everglades hydropatterns and to meet
supplemental water supply demands of the Lower East Coast; 4) reduce harmful regulatory
discharges to the St. Lucie and Caloosahatchee Estuaries and 5) maintain and enhance the
existing level of flood protection.

The operation of this project assumes that after treatment, water from Lake Okeechobee will be
injected into the upper Floridan Aquifer when the climate-based inflow model forecasts that the
Lake water level will rise significantly above those levels that are desirable for the Lake littoral
zone. During the dry season, water stored in the Floridan Aquifer will be returned to the Lake
after aeration either when the Lake water level is projected to fall to within three quarters of a
foot of the supply-side management line or below an established water level during the dry
Season.
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CALOOSAHATCHEE RIVER REGION
4) C-43 Basin Storage Reservoir Project Part 1 (D —Part 1)

This project is the first part of the C-43 Basin Storage Reservoir and ASR component. The
project includes an above ground reservoir with a total storage capacity of approximately
160,000 acre-feet located in the C-43 Basin in Hendry, Glades, or Lee Counties. The initial
design of the reservoir assumed 20,000 acres with water levels fluctuating up to 8 feet above
grade. The fina size, depth and configuration of this facility will be determined through more
detailed planning and design.

The purpose of this project is to capture C-43 Basin runoff and releases from Lake Okeechobee.
The reservoir will be designed for water supply benefits, some flood attenuation, to provide
environmental water supply deliveries to the Caloosahatchee Estuary, and water quality benefits
to reduce salinity and nutrient impacts of runoff to the estuary. It is assumed that, depending
upon the location of the reservoir and pollutant loading conditions in the watershed, the reservoir
could be designed to achieve significant water quality improvements, consistent with appropriate
pollution load reduction targets.

Excess runoff from the C-43 Basin and Lake Okeechobee flood control discharges will be
pumped into the proposed reservoir. Lake Okeechobee will meet any estuarine demands, not met
by basin runoff aslong as the lake stage is above a pre-determined level. Lake water will also be
used to meet the remaining basin demands subject to supply-side management. The C-43
reservoir will also be operated in conjunction with the Caloosahatchee Back-pumping project,
which includes a stormwater treatment area for water quality treatment. If the level of water in
the reservoir exceeds 6.5 feet and Lake Okeechobee is below a pre-determined level, then water
is released and sent to the back-pumping facility.

5) C-43 Basin Aquifer Storage and Recovery Project (D — Part 2)

This project is the second part of the C-43 Basin Storage Reservoir and ASR component. This
project includes aquifer storage and recovery wells with a total capacity of approximately 220
million gallons per day and associated pre- and post- water quality treatment located in the C-43
Basin in Hendry, Glades, or Lee Counties. The initial design of the wells assumed 44 wells,
each with the capacity of 5 million gallons per day with chlorination for pre-treatment and
aeration for post-trestment. The level and extent of trestment and number of the aquifer storage
and recovery wells may be modified based on findings from a proposed aquifer storage and
recovery pilot project (U.S. Environmental Protection Agency, 1999).

The purpose of this project is to capture C-43 Basin runoff and releases from Lake Okeechobee.
The wells will be designed for water supply benefits, some flood attenuation, water quality
benefits to reduce salinity and nutrient impacts of runoff to the estuary, and to provide
environmental water supply deliveries to the Caloosahatchee Estuary.
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Excess runoff from the C-43 Basin and Lake Okeechobee flood control discharges will be
pumped into the C-43 Basin Reservoir. Water from the reservoir will be injected into the aquifer
storage and recovery wellfield for long-term (multi-season) storage. Any estuarine demands, not
met by basin runoff and the aquifer storage and recovery wells, will be met by Lake Okeechobee
as long as the lake stage is above a pre-determined level. Lake water is aso used to meet the
remaining basin demands subject to supply-side management.

6) Caloosahatchee Back-pumping with Stormwater Treatment Project (DDD)

This project includes pump stations and a stormwater treatment area with a total capacity of
approximately 20,000 acre-feet located in the C-43 Basin in Hendry and Glades Counties. The
initial design of the stormwater treatment area assumed 5,000 acres with the water level
fluctuating up to 4 feet above grade. The fina size, depth and configuration of this facility will
be determined through more detailed planning and design.

The purpose of this feature is to capture excess C-43 Basin runoff, which will be used to
augment regional system water supply. Backpumping will only occur after estuary and
agricultural/urban demands have been met in the basin and when water levels in the C-43 storage
reservoir exceed 6.5 feet above grade. Further, Lake Okeechobee water levels must be within a
a specified range to accept this water so as to not impact ecological resources. When these
conditions are met, a series of pump stations will back-pump excess water from the reservoir and
the C-43 Basinto Lake Okeechobee after treatment through a stormwater treatment area. The
stormwater treatment area will be designed to meet Lake Okeechobee phosphorus and other
pollutant loading reduction targets consistent with the Surface Water Improvement and
Management Plan for the Lake and future appropriate pollution load reduction targets which may
be developed for the Lake and the watershed in which the facility is to be located.

Upper East Coast Region
7) Indian River Lagoon Project

The Indian River Lagoon Project includes three separable elements including the C-44 Basin
Storage Reservoir, the C-23 and C-24 Basins Storage Reservoirs, and the C-25 and the North and
South Fork Storage Reservoirs. These separable elements are all included in the ongoing Indian
River Lagoon Feasibility Study.

7a) C-44 Basin Storage Reservoir (B)

This separable element includes an above ground reservoir with a total storage capacity of
approximately 40,000 acre-feet located in the C-44 Basin in Martin County. The initial
design of the reservoir assumed 10,000 acres with water levels fluctuating up to 4 feet above
grade. The fina location, size, depth and configuration of this facility will be determined
through more detailed analysis to be completed as a part of the ongoing Indian River
Lagoon Feasibility Study.
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The purpose of this separable element is to capture loca runoff from the C-44 Basin, then
return the stored water to the C-44 when there is a water supply demand. The reservoir will
be designed for flood flow attenuation to the estuary; water supply benefits including
environmental water supply deliveries to the estuary; and water quality benefits to control
salinity and reduce loading of nutrients, pesticides, and other pollutants contained in runoff
presently discharged to the estuary.

7b) C-23 and C-24 Storage Reservoirs (UU — Part 1)

This separable element includes above ground reservoirs with a total storage capacity of
approximately 115,200 acre-feet located in the C-23 and C-24 Basins in Martin and St.
Lucie Counties. The initial design of the reservoirs assumed 14,400 acres with water levels
fluctuating up to 8 feet above grade. The fina location, size, depth and configuration of
these facilities will be determined through more detailed analysis to be completed as a part
of the Indian River Lagoon Feasibility Study. It is noted that experience from the Upper St.
Johns Project reveds that greater variability of water levels are more desirable for the
ecology and water quality.

The purpose of this separable element is to capture local runoff from the G23 and G24
Basins for flood flow attenuation to the St. Lucie River Estuary. It is assumed that these
facilities can be designed to provide significant water quality improvement benefits to the
Indian River Lagoon and St. Lucie River Estuary in terms of reduced loading of nutrients,
pesticides, and suspended materials in stormwater runoff which is presently conveyed to
those waterbodies. This water will then be used to provide both water supply and
environmental water supply benefits.

7¢) C-25 and North Fork and South Fork Storage Reservoirs (UU —Part 2)

This separable element includes above ground reservoirs with a total storage capacity of
approximately 234,000 acre-feet located in the C-25 and the North Fork and South Fork
Basins in St. Lucie and Martin Counties. The initial design of the reservoirs assumed
24,600 acres with water levels fluctuating up to 8 feet above grade and 9,350 acres with
water levels fluctuating up to 4 feet above grade. The fina location, size, depth and
configuration of these facilities will be determined through more detailed analysis to be
completed as a part of the Indian River Lagoon Feasibility Study. It is noted that experience
from the Upper St. Johns Project reveals that greater variability of water levels are more
desirable for the ecology and water quality.

The purpose of this separable element is to capture local runoff from the C-25 and the North
Fork and South Fork Basins for flood flow attenuation to the St. Lucie River Estuary. It is
assumed that these facilities can be designed to provide significant water quality
improvement benefits to the Indian River Lagoon and St. Lucie River Estuary in terms of
reduced loading of nutrients, pesticides, and suspended materials in stormwater runoff
which is presently conveyed to those waterbodies. This water will then be used to provide
both water supply and environmental water supply benefits.
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EVERGLADES AGRICULTURAL AREA
8) Everglades Agricultural Storage Reservoir Project (G —Part 1)

This project is the first part of the of the Everglades Agricultura Area Storage Reservoir
component. It includes two above ground reservoirs with a total storage capacity of
approximately 240,000 acre-feet located on land associated with the Talisman Land purchase in
the Everglades Agricultural Area. Conveyance capacity increases for the Miami, North New
River, Bolles and Cross Canals are also included in the design of this project. The initial design
for the reservoir(s) assumed 40,000 acres, divided into two, equally sized compartments with
water levels fluctuating up to 6 feet above grade in each compartment. However, actual design
and construction of this first phase may result in multiple reservoirs by maximizing the use of the
land acquired through the Farm Bill land acquisition agreements which encompasses up to
50,000 acres.

This project is located in the Everglades Agricultural Area in western Palm Beach County on
lands purchased with Department of Interior Farm Bill funds, with South Florida Water
Management District funds, and on lands gained through a series of exchanges for lands being
purchased with these funds. The area presently consists of land that is mostly under sugar cane
cultivation. Implementation of this project will be consistent with the Farm Bill land acquisition
agreements. This project will improve timing of environmental deliveries to the Water
Conservation Areas by reducing damaging flood releases from the Everglades Agricultural Area
to the Water Conservation Aress, reducing Lake Okeechobee regulatory releases to estuaries,
meeting supplemental agricultural irrigation demands, and increasing flood protection within the
Everglades Agricultural Area

Compartment 1 of the reservoir would be used to meet Everglades Agricultural Area irrigation
demands. The source of water is excess Everglades Agricultura Area runoff. Overflows to
Compartment 2 could occur when Compartment 1 reaches capacity and Lake Okeechobee
regulatory discharges are not occurring or impending. Compartment 2 would be used to meet
environmental demands as a priority, but could supply a portion of Everglades Agricultural Area
irrigation demands if environmental demands equal zero. Flows will be delivered to the Water
Conservation Areas through Stormwater Treatment Areas 3 and 4. The sources of water are
overflow from Compartment 1 and Lake Okeechobee regulatory releases. Compartment 2 will
be operated as a dry storage reservoir and discharges made down to 18 inches below ground
level.

9) Everglades Agricultural Storage Reservoir Project (G — Part 2)

This project is the second part of the Everglades Agricultural Area Storage Reservoir component.
It includes an above-ground reservoir with a total storage capacity of approximately 120,000
acre-feet located in the Everglades Agricultural Areain western Palm Beach County. The initial
design for the reservoir assumed 20,000 acres, which would make-up the third compartment of
the storage the Everglades Agricultural reservoir, with water levels fluctuating up to six feet
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above grade. The need for this compartment will be determined through more detailed planning
and design after Part 1 is completed.

The purpose of this project is to further improve the timing of environmental deliveries to the
Water Conservation Aress, including reducing damaging flood releases from the Everglades
Agricultural Area to the Water Conservation Areas and reducing Lake Okeechobee regulatory
releases to the estuaries.

This last increment of storage would be used to meet environmental demands as a priority. The
sources of water for this reservoir are overflow from the Part 1 reservoirs and Lake Okeechobee
regulatory releases only during extreme wet events. This project will be operated as a dry storage
reservoir and discharges made down to 18 inches below ground level. The project can aso be
designed to provide a water quality treatment function, augmenting the performance of the
Everglades Construction Project and ensuring protection of water quality in the Everglades
Protection Area. Design of this project for water quality performance will be based on water
guality targets for the Everglades Construction Project and other water quality targets developed
to protect designated uses in Everglades Agricultural Area waters.

BIG CYPRESSREGION
10) Big Cypress/L-28 Inter ceptor M odifications Project (CCC)

This project includes modification of levees and canals, water control structures, pumps, and
stormwater treatment areas with a total storage capacity of 7,600 acre-feet located within and
adjacent to the Miccosukee and Seminole Indian Reservations in Collier and Hendry Counties.
The initial design of the stormwater treatment areas assumed a total acreage of 1,900 acres with
the water level fluctuating up to 4 feet above grade. Conceptual sizes of the stormwater treatment
areas were based on interim phosphorus concentration targets in the conceptua plan for the
Everglades Construction Project. The final size, depth and configuration of this facility,
including the stormwater treatment areas, will be determined through more detailed planning and
design. Design of the stormwater treatment areas will be based on water quality criteria of the
Seminole Tribe and criteria applicable to Big Cypress National Preserve, as appropriate.

The purpose of this project is to re-establish sheetflow from the West Feeder Canal across the
Big Cypress Reservation and into the Big Cypress National Preserve, maintain flood protection
on Seminole Tribal lands, and ensure that inflows to the North and West Feeder Canals meet
applicable water quality standards. Consistency with the Seminole Tribe's Conceptual Water
Conservation System master plan will be maintained.

Upstream flows entering the West and North Feeder Canas will be routed through two
stormwater treatment areas to be located at the upstream ends of the canals. Sheetflow will be
re-established south of the West Feeder Canal by a system to be developed consistent with the
Seminole Tribe's Conceptual Water Conservation System master plan. After conversion to a
pump station, S-190 will also push flows south into the L-28 Interceptor Cana where sheetflow
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to the southwest will aso be re-established with backfilling and degradation of the southwest
levee of the canal.

WATER CONSERVATION AREASAND EVERGLADESREGION
11) Flow to Northwest and Central Water Conservation Area 3A Project (11 and RR)

This project includes relocation and modifications to pump stations and development of a
spreader canal system located in the northwest corner and west-central portions of Water
Conservation Area 3A in western Broward County.

The purpose of this project is to increase environmental water supply availability, increase
depths and extend wetland hydropatterns in the northwest corner and west-central portions of
Water Conservation Area 3A.

Additional flows will be directed to the northwest corner and west central portions of Water
Conservation Area 3A by increasing the capacity of the G-404 pump station, currently a part of
the Everglades Construction Project, and increasing the capacity and relocating the S-140 pump
station. A spreader canal system at S-140 will reestablish sheetflow to the west-central portion
of Water Conservation Area 3A. Water quality treatment of flows is assumed to be provided by
the Everglades Construction Project and water quality treatment strategies developed to fulfill
the Non-Everglades Construction Project requirements of the Everglades Forever Act. If
additional treatment were determined to be required as a result of future detailed planning and
design work, those existing facilities would be modified to provide the necessary treatment.

12) Water Conservation Area 3 Decompartmentalization and Sheetflow Enhancement
Project Part 1 (QQ —Part 1 and SS—Part 2)

Part 1 of the Water Conservation Area 3 Decompartmentalization and Sheetflow Enhancement
Project includes the modification or removal of levees, canals, and water control structures in
Water Conservation Area 3A and B located in western Broward County. This project includes
backfilling the Miami Canal in Water Conservation Area 3 from one to two miles south of the S
8 pump station down to the East Coast Protective Levee. To make up for the loss of water
supply conveyance to the Lower East Coast urban areas from the Miami Canal, the capacity of
the North New River Canal within Water Conservation Area 3A will be doubled to convey water
supply deliveries to Miami-Dade County as necessary. Modifications will also be made to the
eastern section of Tamiami Trail which includes elevating the roadway through the installation
of a series of bridges between L-31N Levee and the L-67 Levees. The eastern portion of L-29
Levee and Canal will also be degraded in the same area as the Tamiami Trail modifications.

The purpose of this project is to restore sheetflow and reduce unnatural discontinuities in the
Everglades landscape. The project includes raising and bridging portions of Tamiami Trail and
filling in portions of the Miami Cana within Water Conservation Area 3. Due to the
dependencies of components, this project would be implemented with the Water Preserve Areas
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Project that would create a bypass for water supply deliveries to Miami Canal using the North
New River Canal.

13) Water Conservation Area 3 Decompartmentalization and Sheetflow Enhancement
Project Part 1(AA and QQ — Part 2)

Part 2 of the Water Conservation Area 3 Decompartmentalization and Sheetflow Enhancement
Project includes the modification or removal of levees, canals, and water control structures in
Water Conservation Area 3A located in western Broward County. This project includes
backfilling the southern 7.5 miles of L-67A Borrow Canal, removal of the L-68A, L-67C, the
western portion of L-29 below Water Conservation Area 3A, L-28, and L-28 Tieback Levees and
Borrow Canals, and elevating the western portion of Tamiami Trail below Water Conservation
Area 3A. Eight passive weir structures will be located along the entire length of L-67A to
promote sheetflow from Water Conservation Area 3A to 3B during high flow conditions and
additional water control structures will be added to the southern end of L-67A to alow for flow
during extreme dry events.

The purpose of these features is to re-establish the ecological and hydrological connection
between Water Conservation Areas 3A and 3B, the Everglades National Park, and Big Cypress
National Preserve. The compartmentalization of the Water Conservation Areas has contributed to
the loss of historic overland flows of the central Everglades slough system. This alteration of
flows has resulted in temporal changes in hydropatterns and hydroperiods in the historic
deepwater, central axis of the Shark River Slough system. This component adds conveyance to
Water Conservation Area 3B to help re-establish natural hydroperiods and hydropatterns in the
Water Conservation Areas and Shark River Slough.

14) L oxahatchee National Wildlife Refuge Internal Canal Structures Project (KK)

This project includes two water control structures in the northern ends of the perimeter canals
encircling the Loxahatchee National Wildlife Refuge (Water Conservation Area 1) located in
Palm Beach County.

The purpose of this project is to improve the timing and location of water depths within the
Refuge. It is assumed that these structures will remain closed except to pass Stormwater
Treatment Area 1 East and Stormwater Treatment Area 1 West outflows and water supply
deliveriesto the coastal canals.

15) Modified Holey Land Wildlife Management Area Operation Plan Project (DD)
This project consists of a modification to the current operating plan for Holey Land Wildlife
Management Area to implement rain-driven operations for this area. Water deliveries are made

to Holey Land from the Rotenberger Wildlife Management Area or from Stormwater Treatment
Area 3 & 4 if Rotenberger flows are insufficient and the water quality of the deliveries are
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assumed to be acceptable. These new operationa rules are intended to improve the timing and
location of water depths within the Holey Land Wildlife Management Area.

16) Modified Rotenberger Wildlife Management Area Operation Plan Project (EE)

This project consists of a modification to the current operating plan for Rotenberger Wildlife
Management Area to implement rain-driven operations for this area. Water deliveries are made
to Rotenberger from Stormwater Treatment Area 5. Discharges from Rotenberger are made to
the Holey Land Wildlife Management Area. The deliveries are assumed to be of acceptable
water quality. These new operational rules are intended to improve the timing and location of
water depths within the Rotenberger Wildlife Management Area.

LOWER EAST COAST REGION
17) North Palm Beach County Project (Part 1)

This project includes a number of separable elements including Pal-Mar and JW. Corbett
Wildlife Management Area Hydropattern Restoration, Water Preserve Areas / L-8 Basin, Lake
Worth Lagoon Restoration, C-17 Backpumping and Treatment, C-51 Back-pumping and
Treatment, and C-51 Regional Groundwater Aquifer Storage and Recovery. These separable
elements have been combined into a single project to address the interdependencies and tradeoffs
between the different elements and provide a more efficient design of the overall project.

17a) Pal-Mar and J.W. Corbett Wildlife Management Area Hydropattern Restoration
(OPE). This element includes water control structures, canal modifications and the
acquisition of 3,000 acres located between Pal-Mar and the JW. Corbett Wildlife
Management Areain Palm Beach County.

The purpose of this separable element is to provide hydrologic connections between the
Corbett Wildlife Management Area and: (1) the Moss Property, (2) the C-18 Candl, (3) the
Indian Trail Improvement District, and (4) the L-8 Borrow Canal, in addition to extending
the spatial extent of protected natural areas. These connections would relieve the
detrimental effects on native vegetation frequently experienced during the wet season and
form an unbroken 126,000-acre greenbelt extending from the Dupuis Reserve near Lake
Okeechobee across the JW. Corbett Wildlife Management Area and south to Jonathan
Dickinson State Park.

17b) C-51 and Southern L-8 Reservoir (K - Part 1 and GGG). This separable element
includes a combination above ground and in-ground reservoir. The project has a total
storage capacity of 48,000 acre-feet located immediately west of the L-8 Borrow Canal and
north of the C-51 Canal in Pam Beach County. Other construction projects include aquifer
storage and recovery wells with a capacity of 50 million gallons per day and associated pre-
and post-water quality treatment to be constructed in the City of West Palm Beach (Lake
Mangonia), a series of pumps, water control structures and canal capacity improvements in
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the M Canal. The initial design for the reservoir assumed a 1,800-acre reservoir with 1,200
of usable acres and water levels fluctuating from 10 feet above grade to 30 feet below grade.
The final size, depth and configuration of this facility will be determined through more
detailed planning and design. The initial design of the wells assumed 50 wells, each with a
capacity of 5 million gallons per day with chlorination for pre-treatment and aeration for
post-treatment. The level and extent of treatment and number of the aquifer storage and
recovery wells may be modified based on findings from a proposed aquifer storage and
recovery pilot project.

The purpose of this separable element is to increase water supply availability and flood
protection for northern Palm Beach County areas. It will aso provide flows to enhance
hydroperiods in the Loxahatchee Slough, increase base flows to the Northwest Fork of the
L oxahatchee River and reduce high discharges to the Lake Worth Lagoon.

Water will be pumped into the reservoir from the C-51 Canal and Southern L-8 Borrow
Cana during the wet season, or periods when excess water is available, and returned to the
C-51 and Southern L-8 during dry periods. Additional elements will also direct excess
water into the West Palm Beach Water Catchment Area. During periods when the West
Pam Beach Water Catchment Area is above desirable stages, 50 million gallons per day
will be diverted to Lake Mangonia for storage in the aquifer storage and recovery wells.
The reservoir portion of this component may be implemented under a previous
authorization.

17c) Lake Worth Lagoon Restoration (OPE). This separable element includes sediment
removal and trapping within the C-51 Canal and sediment removal or trapping within a 2.5
mile area downstream of the confluence of the C-51 Canal and the Lake Worth Lagoon
located in Palm Beach County. A prototype facility will be conducted to determine if the
Lagoon sediments will either be removed or trapped.

The purpose of this separable element is to improve water quality and alow for the re-
establishment of sea grasses and benthic communities. The elimination of the organically
enriched sediment from the C-51 Canal discharge will provide for long term improvements
to the Lagoon and enable success for additional habitat restoration and enhancement
projects planned by Palm Beach County.

17d) C-17 Backpumping and Treatment (X). This separable element includes
backpumping facilities and a stormwater treatment area with a total storage capacity of
approximately 2,200 acre-feet located in northeastern Pam Beach County. The initial
design for the stormwater treatment area assumed 550 acres with water levels fluctuating up
to four feet above grade. The fina size, depth and configuration of this facility will be
determined through more detailed planning and design, and will address appropriate
pollution load reduction targets necessary to protect receiving waters (West Palm Beach
Water Catchment Area).
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The purpose of this separable element is to increase water supplies to the West Palm Beach
Water Catchment Area and Loxahatchee Slough by capturing and storing excess flows
currently discharged to the Lake Worth Lagoon from the C-17 Canal.

Excess C-17 Cana water will be backpumped through existing canals and proposed water
control structures to the stormwater treatment area which will provide water quality
treatment prior to discharge into the West Palm Beach Water Catchment Area.

17e) C-51 Back-pumping and Treatment (Y). This separable element includes
backpumping facilities and a stormwater treatment area with a total storage capacity of
approximately 2,400 acre-feet located in Pam Beach County. The initia design for the
stormwater treatment area assumed 600 acres in size with the water levels fluctuating up to
four feet above grade. The fina size, depth and configuration of this facility will be
determined through more detailed planning and design, and will address appropriate
pollution load reduction targets necessary to protect receiving waters (West Palm Beach
Water Catchment Area).

The purpose of this separable element is to increase water supplies to the West Palm Beach
Water Catchment Area and Loxahatchee Slough by capturing and storing excess flows
currently discharged to the Lake Worth Lagoon from the C-51 Canal.

Excess C-51 Cana water will be backpumped through existing and proposed water control
structures and canals to the stormwater treatment area which will provide water quality
treatment prior to discharge into the West Palm Beach Water Catchment Area.

18) North Palm Beach County Project (Part 2)

This project includes two separable elements. The C-51 Regiona Groundwater Aquifer Storage
and Recovery and L-8 Basin Aquifer Storage and Recovery. These projects will provide an
additional increment of storage within the North Palm Beach County region.

18a) C-51 Regional Groundwater Aquifer Storage and Recovery (LL). This separable
element includes a series of aquifer storage and recovery wells with a total capacity of 170
million gallons per day as well as associated pre- and post- water quality treatment to be
constructed along the C-51 Canal in Pam Beach County. The initial design of the wells
assumed 34 well clusters, each with a capacity of 5 million gallons per day with chlorination
for pre-treatment and aeration for post-treatment. The level and extent of treatment and
number of the aquifer storage and recovery wells may be modified based on findings from a
proposed aquifer storage and recovery pilot project.

The purpose of this separable element is to capture and store excess flows from the C-51
Cand, currently discharged to the Lake Worth Lagoon, for later use during dry periods.

The aquifer storage and recovery facilities will be used to inject and store surficial aquifer
ground water adjacent to the C-51 Canal in the upper Floridan Aquifer instead of
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discharging the cana water to tide. Water will be returned to the C-51 Cana to help
maintain canal stages during the dry-season. |If water is not available in the aquifer storage
and recovery system, existing rules for water delivery to this region will be applied.

18b) L-8 Basin ASR (K - Part 2). This separable element includes a combination above
ground and in-ground reservoir. Other construction projects include aguifer storage and
recovery wells with atotal capacity of 50 million gallons per day and associated pre-

and post- water quality treatment to be constructed in the City of West Palm Beach (Lake
Mangonia), a series of pumps, water control structures, and canal capacity improvementsin
the M Canal. The initial design for the reservoir assumed a 1,800-acre reservoir with 1,200
usable acres with the water levels fluctuating from 10 feet above grade to 30 feet below
grade. The reservoir has storage capacity of approximately 48,000 acre-feet located
immediately west of the L-8 Borrow Cana and north of the C-51 Canal in Pam Beach
County. The final size, depth and configuration of this facility will be determined through
more detailed planning and design. The initial design of the wells assumed 50 wells, each
with a capacity of 5 million gallons per day with chlorination for pre-trestment and aeration
for post —treatment. The level and extent of treatment and number of the aguifer storage and
recovery wells may be modified based on findings from a proposed aquifer storage and
recovery pilot project.

The purpose of this separable element is to increase water supply availability and flood
protection for northern Palm Beach County areas. It will aso provide flows to enhance
hydroperiods in the Loxahatchee Slough; increase base flows to the Northwest Fork of the
L oxahatchee River, and reduces high discharges to the Lake Worth Lagoon.

Water will be pumped into the reservoir from the C-51 Canal and Southern L-8 Borrow
Cana during the wet season, or periods when excess water is available, and returned to the
C-51 and Southern L-8 during dry periods. Additional separable elements move excess
water into the West Palm Beach Water Catchment Area. During periods when the West
Pam Beach Water Catchment Area is above desirable stages, 50 million gallons per day
will be diverted to Lake Mangonia for storage in the aquifer storage and recovery wells.
The reservoir portion of this component may be implemented under a previous
authorization.

19) Water Preserve Areas A-List Project

The Water Preserve Area A-List Project consists of 8 separable elements including Acme Basin
B Discharge, Protect and Enhance Existing Wetland Systems along Loxahatchee National
Wildlife Refuge including the Strazzulla Tract; Hillsboro Site 1 Impoundment; Western C-11
Diversion Impoundment and Canal and Water Conservation Areas 3A and 3B Levee Seepage
Management and North New River Diversion; C-9 Stormwater Treatment Area/lmpoundment ;
Dade-Broward Levee/Pennsuco Wetlands, Eastern C-4 Control Structure and Bird Drive
Discharge Area. These separable elements are al included in the ongoing Water Preserve Areas
Feasibility Study.
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19a) Acme Basin B Discharge (OPE)

This separable element includes construction of a wetland or chemical treatment area and a
storage impoundment with a combined total storage capacity of 3,800 acre-feet located
adjacent to the Loxahatchee National Wildlife Refuge in PAdm Beach County. The initia
design for the treatment area and impoundment assumed 310 acres with water levels
fluctuating up to 4 feet above grade and 620 acres with the water levels fluctuating up to 8
feet above grade. The final size, depth and configuration of these facilities will be
determined through more detailed planning and design.

The purpose of this separable element is to provide water quality trestment and stormwater
attenuation for runoff from Acme Basin “B” prior to discharge to the Loxahatchee National
Wildlife Refuge or aternative locations described below. Excess available water may be
used to meet water supply demands in central and southern Palm Beach County.

Stormwater runoff from Acme Basin “B” will be pumped into the wetland treatment area
and then into the storage reservoir until such time as the water can be discharged into the
Loxahatchee National Wildlife Refuge. If water quality treatment criteria is not met then
water will be discharged into one of two alternative locations: the Palm Beach County
Agricultural Reserve Reservoir (VV) or the combination above ground and in-ground
reservoir area located adjacent to the L-8 Borrow Canal and north of the C-51 Canal (GGG).

19b) Protect and Enhance Existing Wetland Systems along L oxahatchee National
Wildlife Refuge including the Strazzulla Tract (OPE)

This separable element includes water control structures and the acquisition of 3,335 acres
located in Palm Beach County. The purpose of this separable element is to provide a
hydrological and ecological connection to the Loxahatchee National Wildlife Refuge and
expand the spatial extent of protected natural areas. This land will act as a buffer between
higher water stages to the west and lands to the east that must be drained. This increase in
gpatial extent will provide vital habitat connectivity for species that require large
unfragmented tracts of land for survival. It aso contains the only remaining cypress habitat
in the eastern Everglades and one of the few remaining sawgrass marshes adjacent to the
coastal ridge. This is a unique and endangered habitat that must be protected. This area
provides an essential Everglades landscape heterogeneity function.

19¢) Hillsboro Site 1 Impoundment (M —Part 1)

This separable element includes an above ground reservoir with a total storage capacity of
approximately 15,000 acre-feet located in the Hillsboro Canal Basin in southern Palm Beach
County. The initia design of the reservoir assumed 2,460 acres with water levels
fluctuating up to 6 feet above grade. The final size, depth and configuration of these
facilities will be determined through more detailed planning and design to be completed as a
part of the Water Preserve Areas Feasibility Study.
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The purpose of this separable element is to supplement water deliveries to the Hillsboro
Cana during dry periods thereby reducing demands on Lake Okeechobee and the
Loxahatchee National Wildlife Refuge. Water from the Hillsboro Cana will be pumped
into the reservoir during the wet season or periods when excess water is available. Water
will be released back to the Hillsboro Canal to help maintain cana stages during the dry-
Season.

19d) Western C-11 Diversion Impoundment and Canal and Water Conservation Areas
3A and 3B Levee Seepage Management and North New River Conveyance
Improvements (Q, O and SS Part 1)

This separable element includes canals, levees, water control structures, and a stormwater
treatment area/impoundment with a total storage capacity of 6,400 acre-feet located in
western Broward County. The initial design of the stormwater treatment area/impoundment
assumed 1,600 acres with water levels fluctuating up to 4 feet above grade. The final size,
depth and configuration of these facilities will be determined through more detailed
planning and design to be completed as a part of the Water Preserve Areas Feasibility Study.
Detailed design of this project will address appropriate pollution load reduction targets
necessary to protect receiving waters.

The purpose of this separable element is to divert and treat runoff from the western G11
Basin that is presently discharged into Water Conservation Area 3A, control seepage from
Water Conservation Areas 3A and 3B by improving groundwater elevations, and maintain
flood protection for the western C-11 Basin.

Runoff in the western C-11 Cana Basin that was previously back-pumped into Water
Conservation Area 3A through the S9 pump station will be diverted into the C-11
Stormwater Treatment Area/lmpoundment and then into either the North Lake Belt Storage
Area, the C-9 Stormwater Treatment Area/lmpoundment, or Water Conservation Area 3A
after treatment, as applicable.

Mitigation of lost water supply conveyance to the Lower East Coast urban areas caused by
the backfilling of the Miami cana in Water Conservation Area 3 is made up in this project.
The capacity of the North New River Canal south of the proposed Everglades Agricultura
Area Storage Reservoir is doubled to convey additional water supply deliveries to Miami-
Dade County as necessary. The capacities of S-351 and S-150 are doubled to alow the
additional water supply deliveries to be made to Miami-Dade County via the improved
North New River Canal. In addition, the conveyance of the L-33 and L-37 borrow canals
west of US 27 is increased as necessary to pass the additional flows.

19e) C-9 Stormwater Treatment Area/lmpoundment (R)
This separable element includes canadls, levees, water control structures and a stormwater

treatment area/impoundment with atotal capacity of approximately 10,000 acre-feet, located
in the western C-9 Basin in Broward County. The initial design of the stormwater treatment
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area/impoundment assumed 2,500 acres with water levels fluctuating up to 4 feet above
grade. Thefina size, depth and configuration of these facilities will be determined through
more detailed planning and design to be completed as a part of the Water Preserve Areas
Feasibility Study and will address appropriate pollution load reduction targets necessary to
protect receiving waters.

The purpose of this separable element is to provide treatment of runoff stored in the North
Lake Belt Storage Area, enhance groundwater recharge within the basin, maintain seepage
control for Water Conservation Area 3 and buffer areas to the west, and provide flood
protection for the western C-9 Basin. Seepage from the C-9 Stormwater Treatment
Area/lmpoundment will be collected and returned to the impoundment.

19f) Dade-Broward L evee/Pennsuco Wetlands (BB)

This separable element includes water control structures and modifications to the Dade-
Broward Levee and associated conveyance system located in Miami-Dade County. The
fina size and configuration of these facilities will be determined through more detailed
planning and design to be completed as a part of the Water Preserve Areas Feasibility Study.

The purpose of this separable element is to reduce seepage losses to the east from the
Pennsuco Wetlands and southern Water Conservation Area 3B, enhance hydroperiods in the
Pennsuco Wetlands, and provide recharge to Miami-Dade County’ s Northwest Wellfield.

199) Eastern C-4 Control Structure (T)

This separable element consist of one water control structure located in the C-4 Canal in
Miami-Dade County. The purpose of this separable element will be to enhance wetland
hydroperiods and enhance recharge to several nearby Wellfields.

The eastern structure will be operated to reduce regional system deliveries by diverting dry
season stormwater flows to the C-2 Canal to provide salt water intrusion protection and

recharge to downstream wellfields. A western structure, being implemented under the

Critical Projects Program, will be operated to control water levels in the C-4 Canal at a
higher elevation to reduce seepage losses from the Pennsuco Wetlands and areas to the west

of the structure.

19h) Bird Drive Recharge Area (U)

This separable element includes pumps, water control structures, canals, and an above
ground recharge area with a total storage capacity of approximately 11,500 acre-feet located
in western Miami-Dade County. The initial design of the recharge facility assumed 2,877
acres with the water level fluctuating up to 4 feet above grade. Final design will seek to
enhance and maintain the continued viability of wetlands within the basin. The final size,
depth and configuration of these facilities including treatment requirements will be
determined through more detailed planning and design to be completed as a part of the
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Water Preserve Areas Feasbility Study and will address appropriate pollution load
reduction targets necessary to protect downstream receiving surface waters.

The purpose of the separable element is to recharge groundwater and reduce seepage from
the Everglades Nationa Park buffer area by increasing water table elevations east of Krome
Avenue. The facility will aso provide C-4 flood peak attenuation and water supply
deliveries to the South Dade Conveyance System and Northeast Shark River Slough.

Inflows from the western C-4 Cana Basin and from the proposed West Miami-Dade
Wastewater Treatment Plant will be pumped into the Recharge Area. Inflows from the
wastewater treatment plant will stop when the Recharge Area depth exceeds three feet above
ground and will be diverted to a deep well injection disposal system. Recharge area
outflows will be prioritized to meet: 1) groundwater recharge demands, 2) South Dade
Conveyance System demands and 3) Northeast Shark River Slough demands when supply is
available. Regional system deliveries will be routed through the seepage collection canal
system of the Bird Drive Recharge Area to the South Dade Conveyance system.

20) Palm Beach County Agricultural Reserve Reservoir Project (VV —Part 1)

This project includes an above ground reservoir with a total storage capacity of approximately
20,000 acre-feet located in the western portion of the PAlm Beach County Agricultura Reserve.
The initial design for the reservoir assumed 1,660 acres with water levels fluctuating up to 12
feet above grade. The fina size, depth and configuration of these facilities will be determined
through more detailed planning and design.

The purpose of this project is to supplement water supply deliveries for central and southern
Pam Beach County by capturing and storing excess water currently discharged to the Lake
Worth Lagoon. These supplemental deliveries will reduce demands on Lake Okeechobee and
the Loxahatchee National Wildlife Area. It is assumed that this facility could also be designed to
achieve water quality improvements in downstream receiving waters, depending upon pollutant
loading conditions in the watershed.

The reservoir will be filled during the wet season with excess water from the western portions of
the Lake Worth Drainage District and possibly from Acme Basin B. Water will be returned to
the Lake Worth Drainage District canals to help maintain cana stages during the dry-season. If
water is not available in the reservoir, existing rules for water delivery to this region will be

applied.

21) Palm Beach County Agricultural Reserve Aquifer Storage and Recovery Project (VV —
Part 2)

This project includes aguifer storage and recovery wells with a total capacity of 75 million

galons per day and associated pre- and post- water quality treatment located adjacent to the
reservoir. The initial design of the wells assumed 15 well clusters, each with a capacity of 5
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million gallons per day as well as chlorination for pre-treatment and aeration for post-treatment.
The source of water to be injected is surficial ground water adjacent to the Palm Beach County
Agricultural Reserve Reservoir. The level and extent of treatment and number of the aquifer
storage and recovery wells may be modified based on findings from a proposed aquifer storage
and recovery pilot project.

The purpose of this project is to supplement water supply deliveries for central and southern
Pam Beach County by capturing and storing excess water currently discharged to the Lake
Worth Lagoon. These supplemental deliveries will reduce demands on Lake Okeechobee and
the Loxahatchee National Wildlife Area.

The wells will pump water into the aquifer during the wet season and will pump water from the
aquifer to the Lake Worth Drainage District canals to help maintain canal stages during the dry
season. If water is not available in the agquifer storage and recovery wells, existing rules for
water delivery to this region will be applied.

22) Hillsboro Site 1 Aquifer Storage and Recovery Project (M —Part 2)

This project includes a series of aquifer storage and recovery wells with a total capacity of
approximately 150 million gallons per day and associated pre- and post- water quality treatment
which will be located adjacent to the reservoir or aong the Hillsboro Canal. The initial design of
the aguifer storage and recovery facility assumed 30 well clusters, each with a capacity of 5
million gallons per day with chlorination for pre-treatment and aeration for post-treatment. The
source of water to be injected is in the surficial ground water adjacent to the reservoir. The
location, extent of treatment, and final number of the aquifer storage and recovery wells may be
modified based on findings from a proposed aquifer storage and recovery pilot project.

The purpose of this project is to supplement water deliveries to the Hillsboro Canal during dry
periods thereby reducing demands on Lake Okeechobee and the Loxahatchee National Wildlife
Refuge. Water will be pumped into the agquifer during the wet season or periods when excess
water is available. Water will be released back to the reservoir or Hillsboro Canal to help
maintain canal stages during the dry season.

23) Diverting Excess Water from Water from Water Conservation Areas to Central Lake
Belt Storage or to Downstream Natural Areas Project (YY, ZZ and EEE)

This project combines a number of components that include pumps, water control structures,
canals and conveyance improvements located adjacent to Water Conservation Area 2 and 3 in
Broward County. The final size and configuration of these facilities will be determined through
more detailed planning and design to be completed as a part of the Water Preserve Areas
Feasibility Study.
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The purpose of this project is to attenuate high stages in Water Conservation Areas 2 and 3 and
transport this excess water to Central Lake Belt Storage Area where it will be stored to meet
downstream demands in Shark River Slough, Water Conservation Area 3B, or Biscayne Bay.

When stages in Water Conservation Areas 2B, 3A and 3B exceed target depths, water will be
diverted to the Central Lake Belt Storage Area or to other downstream areas through water
control structures and conveyance projects. Water supply deliveries will be made first to
Northeast Shark River Slough, then to Water Conservation Area 3B and finally to Biscayne Bay,
if flows are available. It is assumed that the water to be diverted from Water Conservation Area
2 and 3 is of adequate quality to return to the Everglades Protection Area and Biscayne Bay;
however, the final size, depth and configuration of these facilities, including treatment
requirements, will be determined through more detailed planning and design.

24) Broward County Secondary Canal System Project (CC)

This project includes a series of water control structures, pumps, and canal improvements located
in the C-9, C-12 and C-13 Canal Basins and east basin of the North New River Canal in central
and southern Broward County .

The purpose of this project is to reduce water discharges by recharging local wellfields and
stabilizing the saltwater interface. Excess water in the basins will be pumped into the coastal
canal systems to maintain canal stages at optimum levels. When basin water is not sufficient to
maintain canal stages, the canas will be maintained from other construction projects such as the
(Sitel) Impoundment and the North Lake Belt Storage Area and then from Lake Okeechobee and
the Water Conservation Areas.

25) North Lake Belt Storage Area Project (XX)

This project includes canals, pumps, water control structures, and an in-ground storage reservoir
with a total capacity of approximately 90,000 acre-feet located in Miami-Dade County. The
initial design of the reservoir assumed 4,500 acres with water levels fluctuating from ground
level to 20 feet below grade. A subterranean seepage barrier will be constructed around the
perimeter to enable drawdown during dry periods, to prevent seepage losses, and to prevent
water quality impact due to the high transmissivity of the Biscayne Aquifer in the area. The
reservoir will be located within an area proposed for rock mining. A pilot test of this component
will be conducted prior to fina design to determine construction technologies, storage
efficiencies, impacts upon loca hydrology, and water quality effects. The water quality
assessment will include a determination as to whether the in-ground reservoir with perimeter
seepage barrier will allow storage of untreated runoff. The final size, depth and configuration of
these facilities including treatment facilities will be determined through more detailed planning
and design.

The purpose of this project is to capture and store a portion of the stormwater runoff from the C-
6, Western C-11 and C-9 Basins. The stored water will be used to maintain stages during the dry
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season in the C-9, C-6, C-7, C-4 and C-2 Canals and to provide water deliveries to Biscayne Bay
to aid in meeting salinity targets.

Runoff is pumped and gravity fed into the in-ground reservoir from the C-6 (west of Florida's
Turnpike), Western C-11 and C-9 Basins. Ouitflows from the facility will be directed into the C-
9 Stormwater Treatment Area/lmpoundment for treatment prior to delivery to the C-9, C-7, C-6,
C-4 and C-2 Canals. If necessary, additional stormwater treatment areas will be constructed
adjacent to the in-ground reservoir.

26) Central Lake Belt Storage Area Project (S)

This project includes pumps, water control structures, a stormwater treatment area, and a
combination above ground and in-ground storage reservoir with a total storage capacity of
approximately 190,000 acre-feet located in Miami-Dade County. The initial design of the
reservoir assumed 5,200 acres with water levels fluctuating from 16 feet above grade to 20 feet
below grade. A subterranean seepage barrier will be constructed around the perimeter to enable
drawdown during dry periods and to prevent seepage losses. A pilot test of this technology will
be conducted prior to final design of this component to determine construction technologies,
storage efficiencies, impacts upon local hydrology, and water quality effects. Since this facility
is to be located within the protection area of Miami-Dade County’s Northwest Wellfield, the
pilot test will aso be designed to identify and address potential impacts to the County’s wellfield
which may occur during construction and/or operation. The stormwater treatment area was
assumed to be 640 acres with the water level fluctuating up to 4 feet above grade. The fina size,
depth and configuration of these facilities will be determined through more detailed planning and
design.

The purpose of the project is to store excess water from Water Conservation Areas 2 and 3 and
provide environmental water supply deliveries to: 1) Northeast Shark River Slough, 2) Water
Conservation Area 3B, and 3) to Biscayne Bay, in that order, if available. Due to the source of
the water (Water Conservation Areas 2 and 3), it is assumed that water stored in this facility is of
adequate quality to return to the Everglades Protection Area and Biscayne Bay; however, the
fina size, depth and configuration of these facilities, including treatment requirements, will be
determined through more detailed planning and design.

Excess water from Water Conservation Areas 2 and 3 will be diverted into the L-37, L-33, and
L-30 borrow canas, which run aong the eastern boundaries of the Water Conservation Areas,
and pumped into the Central Lake Belt Storage Area. Water supply deliveries will be pumped
through a stormwater treatment area prior to discharge to the Everglades via the L-30 borrow
canal and a reconfigured L-31N borrow canal. If available, deliveries will be directed to
Biscayne Bay through the Snapper Creek Cana at Florida's Turnpike. A structure will be
provided on the Snapper Creek Canal to provide regiona system deliveries when water from the
Central Lake Belt Storage Areais not available.
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27 Everglades National Park Seepage Management Project (V and FF)

This project includes relocating and enhancing L-31N, groundwater wells, and sheetflow
delivery system adjacent to Everglades National Park located in Miami-Dade County. More
detailed planning, design and pilot studies will be conducted to determine the appropriate
technology to control seepage from Everglades National Park. These studies and tests will also
determine the appropriate amount of wet season groundwater flow control that will minimize
potential impacts to Miami-Dade County’s West Wellfield and freshwater flows to Biscayne

Bay.

The purpose of this project is to improve water deliveries to Northeast Shark River Slough and
restore wetland hydropatterns in Everglades National Park by reducing levee and groundwater
seepage and increasing sheetflow.

This project reduces levee seepage flow across L-31N adjacent to Everglades National Park viaa
levee cutoff wall. Groundwater flows during the wet season are captured by ground water wells
adjacent to L-31N and pumped back to Everglades National Park. Water from upstream natural
areas will be diverted into a buffer area adjacent to Everglades National Park where sheetflow
will be reestablished. Further, this project includes relocation of the Modified Water Deliveries
structure S-357 to provide more effective water deliveries to Everglades National Park. New
discharges to Everglades National Park will be designed to meet applicable water quality criteria.

28) Biscayne Bay Coastal Wetlands Project (FFF and OPE)

This project includes pump stations, spreader swales, stormwater treatment areas, flowways,
levees, culverts, and backfilling canals located in southeast Miami-Dade County and covers
13,600 acres from the Deering Estate at C-100C, south to the Florida Power and Light Turkey
Point power plant, generally along L-31E.

The purpose of this project is to rehydrate wetlands and reduce point source discharge to
Biscayne Bay. The proposed project will replace lost overland flow and partially compensate for
the reduction in groundwater seepage by redistributing, through a spreader system, available
surface water entering the area from regional canas. The proposed redistribution of freshwater
flow across a broad front is expected to restore or enhance freshwater wetlands, tidal wetlands,
and nearshore bay habitat. Sustained lower-than-seawater salinities are required in tidal
wetlands and the nearshore bay to provide nursery habitat for fish and shellfish. This project is
expected to create conditions that will be conducive to the re-establishment of oysters and other
components of the oyster reef community. Diversion of canal discharges into coastal wetlands is
expected not only to re-establish productive nursery habitat all along the shoreline but also to
reduce the abrupt freshwater discharges that are physiologically stressful to fish and benthic
invertebrates in the bay near canal outlets.

More detailed analyses will be required to define target freshwater flows for Biscayne Bay and

the wetlands within the redistribution system. The target(s) will be based upon the quality,
guantity, timing and distribution of flows needed to provide and maintain sustainable biological
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communities in Biscayne Bay, Biscayne National Park and the coastal wetlands. Additionally,
potential sources of water for providing freshwater flows to Biscayne Bay will be identified and
evaluated to determine their ability to provide the target flows.

The component Biscayne Bay Coastal Canals as modeled in D-13R and the Critical Project on
the L-31E Flowway Redistribution are smaller components of the Biscayne Bay Coastal
Wetlands project described above.

29) C-111N Spreader Canal Project (WW)

This project includes levees, canals, pumps, water control structures, and a stormwater treatment
area to be constructed, modified or removed in the Model Lands and Southern Glades (C-111
Basin) area of Miami-Dade County. This project enhances the C-111 Project design for the C-
111N Spreader Canal with the construction of a stormwater treatment area, the enlarging of
pump station S-332E and the extension of the canal under U.S. Highway 1 and Card Sound Road
into the Model Lands. The initial design of this project pumps water from the C-111 and the C-
111E Canals into a stormwater treatment area prior to discharging to Southern Everglades and
Model Lands. This projects aso cals for filling in the southern reach of the C-111 Canal and
removal of structures S-18C and S-197. The final size, depth, location and configuration of this
project will be determined through more detailed planning and design.

The purpose of this project is to improve deliveries and enhance the connectivity and sheetflow
in the Model Lands and Southern Glades areas, reduce wet season flows in C-111, and decrease
potentia flood risk in the lower south Miami-Dade County area.

SOUTHWEST FLORIDA REGION
30) Southern Golden Gate Estates Restoration Project (OPE)

This project includes a combination of spreader channels, canal plugs, road remova and pump
stations in the Western Basin and Big Cypress, Collier County, south of 1-75 and north of U.S.
41 between the Belle Meade Area and the Fakahatchee Strand State Preserve.

The purpose of this project is to restore and enhance the wetlands in Golden Gate Estates and in
adjacent public lands by reducing over-drainage. Implementation of the restoration plan would
also improve the water quality of coastal estuaries by moderating the large salinity fluctuations
caused by freshwater point discharge of the Fahka Union Canal. The plan would also aid in
protecting the City of Naples eastern Golden Gate wellfield by improving groundwater
recharge.
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FLORIDA BAY AND KEYSREGION
31) Florida Keys Tidal Restoration Project (OPE)

This project includes the use of bridges or culverts to restore the tidal connection between
Florida Bay and the Atlantic Ocean in Monroe County. The four locations are as follows. 1)
Tarpon Creek, just south of Mile Marker 54 on Fat Deer Key (width 150 feet); 2) unnamed creek
between Fat Deer Key and Long Point Key, south of Mile Marker 56 (width 450 feet); 3) tidal
connection adjacent to Little Crawl Key (width 300 feet); and 4) tidal connection between
Florida Bay and Atlantic Ocean at Mile Marker 57 (width 2,400 feet).

The purpose of this project is to restore the tidal connection that was eliminated in the early
1900’ s during the construction of Flagler’s railroad. Restoring the circulation to areas of surface
water that have been impeded and stagnant for decades will significantly improve water quality,
benthic floral and faunal communities, larval distribution of both recreational and commercial
species (i.e. spiney lobster), and the overall hydrology of Florida Bay.

Operational Modifications

There are severa operational components that will be implemented as integral features of the
projects listed in Table A-1. While these components do not require additional congressional
action to implement, they will be included in the studies necessary to further the project to
completion. Further, other operational changes will be implemented as part of other existing
State Programs. These projects are critical to the success of the Comprehensive Plan and
implementation of these projects will be funded and monitored through the Recover Process.

OPERATIONAL COMPONENTS COVERED BY THE
MASTER PROGRAM MANAGEMENT PLAN
Table A-1

Project Explanation Projects

32

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project

C-43 Basin Storage Reservoir and
ASR Projects

Caloosahatchee Backpumping with
Operational change only; Stormwater Treatment Project
implement with - Indian River Lagoon Project
appropriate projects - Everglades Agricultural Storage
Reservoir Projects

North Palm Beach County Projects
Water Preserve Areas A-List Project
Palm Beach County Agriculture
Reserve Reservoir Projects
Hillsboro Site 1 Impoundment and
ASR Project

Lake Okeechobee Regulation
Schedule (F)
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Project

Explanation

Projects

Diverting Water Conservation Areas
to central Lake Belt Storage to
Downstream Natural Areas Project
Broward County Secondary Canal
System Project

North Lake Belt Storage Area Project
Central Lake Belt Storage Project

33

Environmental Water Supply
Deliveries to the
Caloosahatchee Estuary (E)

Operational change only;
implement with
appropriate projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project

C-43 Basin Storage Reservoir and
ASR Projects

Caloosahatchee Backpumping with
Stormwater Treatment Project
Everglades Agricultural Storage
Reservoir Projects

34

Environmental Water Supply
Deliveries to the St. Lucie
Estuary (C)

Operational change only;
implement with
appropriate projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project

Indian River Lagoon Project
Everglades Agricultural Storage
Reservoir Projects

35

Everglades Rain Driven
Operations (H)

Operational change only;
implement with
appropriate projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project
Caloosahatchee Backpumping with
Stormwater Treatment Project
Everglades Agricultural Storage
Reservoir Projects

Big Cypress/L-28 Interceptor
Modifications Project

Flow to Northwest and Central Water
Conservation Area 3A Project
Water Conservation Area 3
Decompartmentalization and Sheet
Flow Enhancement Projects
Loxahatchee National Wildlife
Refuge Internal Canal Structures
Project

Water Preserve Areas Projects
Diverting Water Conservation Areas
to Central Lake Belt Storage to
Downstream Natural Areas Project
North Lake Belt Storage Area Project
Central Lake Belt Storage Project
Everglades National Park Seepage
Management Project

36

Change Coastal Wellfield
Operations (L)

Implement under existing
State process

RECOVER will monitor progress

37

Lower East Coast Utility
Water Conservation (AAA)

Implement under existing
State process

RECOVER will monitor progress
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# Project

Explanation

Projects

Operational Modifications to
38 | Southern Portion of L-31N
and C-111(00)

Operational change only;
implement with
appropriate projects

C-111 Project (ongoing)

C-111N Spreader Canal Project
Everglades National Park Seepage
Management Project
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APPENDIX B

DESCRIPTION OF FORMAT AND CONTENT
FOR
PROJECT MANAGEMENT PLANS

1.0 Introduction to Project Management Plan Development

Project managers will develop Project Management Plans for each project pursued under the Design
Agreement executed between the Secretary of the Army and the SFWMD. In order to provide
consistency between projects and ensure that all management plans can be consolidated into a
multi-project program-level view, Project Management Plans will conform to basic format, content
and structure provided in this appendix. As previoudy stated in Section 4.1 of this Master Plan, the
purpose of a Project Management Plan is to provide a project-level implementation strategy for all
project development phases (planning, engineering and design, and construction).  Project
Management Plans are not intended to be al-inclusive nor to anticipate or include all possible
changes to a project during the lifecycle of its development. The plans should be developed as
dynamic documents that will require periodic updates to reflect progress, and revisons to reflect
major changes in the scope, schedule, cost and/or resourcing of the project. Project Management
Plans are stand-alone documents that provide al scheduling and cost information necessary to
implement the project.

This appendix provides guidance to project managers involved in the efforts to implement the
SFWMD’s segment of the Comprehensive Everglades Restoration Plan. It provides guidance and
recommendations on the project development process as well as the required format and content of
a Project Management Plan. The guidance contained within this appendix is intended to be general
in nature as it is expected that each project will have unique requirements. The Corps and the
SFWMD will utilize a Project Management Business Process, as described in the Corps Engineer
Regulation 5-1-11, as the standard business practice for the execution of the Comprehensive Plan.

The firgt part of Appendix B provides the expected format and section headings that will, as
applicable, comprise a Project Management Plan. The next section provides guidance and, when
available, recommended language for each of the sections of the Project Management Plan.

1.1 Project Management Plan Initiation

A Project Management Plan begins with the following series of actions which then lead to the
development of an approved plan.

Assignment of SFWMD and Corps project managers

Establishment of the membership for the Project Delivery Team

Establishment of the membership for the Independent Technical Review Team
Development of a general project scope and preliminary draft Project Management Plan
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Creation of a project concept package which details project parameters

Completion of the final draft of the Project Management Plan (Project Implementation
Report phase)

Concurrence by Design Coordination Team

Public and agency review of the Project Management Plan

Finalization of the Project Management Plan addressing public and agency review comments
Corps and SFWMD approval of the Project Management Plan

Once these steps are completed, implementation of the plan will be initiated.

2.0 Project Management Plan For mat
2.1 Project Management Plan Assembly

Project Management Plans will be assembled as 8-1/2 by 11 inch documents in separate three-ring
binders for easy updating. The cover will be yellow cardstock consistent with other Central and
Southern Forida Project documents produced by the Corps. The Project Management Plans will be
produced in black and white with the text in 12 point Times New Roman font. The document
should be constructed in a manner that will allow for electronic posting to awebsite.

2.2 Project Management Plan Sections and Appendices

The basic Project Management Plan will be structured to provide a main body and a series of
appendices with supplemental tabs.

2.2.1 Project Management Plan Main Body

For most projects, the main body of the Project Management Plan will contain the following
sections and sub-sections. In cases where a section is not applicable, the section should remain and
noted accordingly.

1.0 Project Information
1.1 Description
1.2 Authority
1.3 Background
1.4 Related Projects
1.5 Differences from the Comprehensive Plan
2.0 Project Scope
3.0 Work Breakdown Structure
4.0 Organization Breakdown Structure
5.0 Change Control Procedures
6.0 Project Schedule Development
6.1 Activity List
6.2 Activity Sequence
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6.3 Logic Network
6.4 Activity Duration Estimates
6.5 Project Schedule
6.6 Data Set
7.0 Project Cost Estimating
8.0 Funding Requirements
9.0 Functiona AreaPlans
9.1 Advanced Formulation and Planning
9.2 Engineering and Design
9.3 Construction Management
9.4 Red Edate
9.5 Contracting and Acquisition
9.6 Quality Control
9.7 Permitting
9.8 Public Outreach and Involvement
9.9 Environmental and Ecological
9.10 Vaue Engineering
9.11 Water Control
9.12 Operations and Maintenance
9.13 Socioeconomics
9.14 Environmenta Justice
10.0 Restoration Coordination and Verification (RECOVER) Integration
11.0 Project Cooperation Agreement
12.0 Project Closeout Procedures
13.0 List of Project Management Plan Preparers
14.0 Summary of Work-In-Kind Services
15.0 Reference Documents and Forms
16.0 Summary of Changes

2.2.2 Project Management Plan Appendices

The Project Management Plan appendices will contain the “project record.” A series of separate
appendices will be established to organize the documentation for various aspects of the project. As
the project progresses, new or revised information will become available. This information may be
in the form of correspondence, reports, or memorandums for the record that comprise the
documentation of the progress and/or actions related to the project. This documentation will be
captured in the Project Management Plan in one of a series of subject area appendices.

Generdly the Project Management Plan will include the appendices listed below. Since the
implementation of the Comprehensive Plan projects spans severa phases and provisions have been
made to revise the Project Management Plans when phases change, not al appendices must be
completed at the time of initial development and approval (e.g. the Construction Management Plan).
However, the appendices and tabs should be created as placeholders for filing information and
documents during the course of project implementation and in the case where the appendix will not
be used, noted accordingly.
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Appendix A: Project Map
Appendix B: Work Breakdown Structure
TAB A — Scope Verification Documentation
Appendix C: Organization Breakdown Structure
TAB A —Project Activity List by Organization
Appendix D: Project Schedule
TAB A —Project Activity List by Date
TAB B — Project Milestone List
TAB C —Project Gantt Chart
TAB D — Congtraints and Assumptions
Appendix E: Project Cost Estimate
TAB A —Tota Project Cost Summary
TAB B — Fully Funded Cost Estimate
Appendix F: Project Funding Requirements
TAB A — Project Cash Flow Curve
TAB B — Projected Annua Budget
Appendix G: Reporting
TAB A — Standard Reporting Formats
Appendix H: Resource Allocation Plan
Appendix I Advanced Formulation Plan
Appendix J: Engineering and Design Plan
Appendix K: Construction Management Plan
Appendix L: Rea Estate Plan
Appendix M: Acquisition Plan
Appendix N: Quality Control Plan
TAB A —Independent Technical Review Team Membership
TAB B — Statement of Technical and Lega Review
Appendix O: Permitting Plan
Appendix P:  Public Involvement Plan
Appendix Q: Environmental Plan
Appendix R: Vaue Engineering Plan
Appendix S;  Water Control Plan
Appendix T: Operations and Maintenance Plan
Appendix U: Socioeconomics Study Plan
Appendix V: Environmental Justice Study Plan
Appendix W: Restoration Coordination and Verification Documentation
Appendix X: Project Cooperation Agreement
TAB A — Example Documents
TAB B —Working Project Cooperation Agreement Documents
TAB C — Project Cooperation Agreement Checklist
TAB D — Executed Project Cooperation Agreement Document
Appendix Y: Summary of Work-In-Kind Services
Appendix Z: Reference Documents and Forms
TAB A —Milestones
TAB B — Data Set
TAB C — Code of Accounts
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Appendix AA: Summary of Changes

3.0 Project Management Plan Content

This section provides guidance on the content for each section of the Project Management Plan.
The subsections below correspond with the sections in the Project Management Plan outline
provided in Section 2.2.1. For example, Section 3.1 below provides guidance for preparing Section
1.0 of the Project Management Plan and Section 3.1.1 below provides guidance for preparing
Section 1.1 of the Project Management Plan.

3.1 Project Information
3.1.1 Project Description

This section will provide the project’s recommended or authorized title. Also provide a detailed
description of the project including location and major geographical landmarks and the individual
features that comprise the project. Initidly, this will be a description of the project at the
Comprehensive Plan level of detail. The initid description may be refined over time as the project
scopeis refined.

3.1.2 Authority

This section will cite the applicable Federal and state authorities to design and construct the project.
Initidly, most projects will only have project study authority and the Federal and state authorities to
proceed with pre-construction, engineering and design. Upon the project being authorized for
construction, the Project Management Plan should record those authorities at the next available
document revision.

3.1.3 Background

This section will provide any pertinent background information about the project, project area or
other relevant data.

3.1.4 Related Projects

This section will identify those projects, including physica features that may affect or constrain the
project’ simplementation or function.

3.1.5 Differencesfrom the Comprehensive Plan
Initidly this section will explain differences, if any, between the project described in the Project

Management Plan and the project as it was described in the Comprehensive Plan. This section will
evolve as the project progresses into subsequent project development phases.
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3.2 Project Scope

The development of a clearly written scope of work is critical to the development of a viable
management plan. The scope should provide a shared vision of the project’s implementation and
clearly define the project objectives and major deliverables. The scope will provide the basis for
future project decisions.

Scope may refer to “product scope,” which is the description of the physical portion of the
project to be delivered and is measured against requirements, standards and objectives. Scope
may also refer to “project scope,” which refers to the work that must be performed in order to
deliver the products that comprise the project and is measured against the plan of
implementation.

The Corps and SFWMD project managers, in coordination with the Project Delivery Team, will
clearly define and document both the condtraints and assumptions affecting the project.
Considering these, the Project Delivery Team will then develop a statement of scope for the project.
This statement will provide a description of the following: justification (need), project features
(physical project description), deliverables (major products) and objectives (the quantifiable criteria
to which the project will be measured, i.e. cost, schedule, and quality measures). Using the
statement of scope, the Project Delivery Team will further refine the scope's definition by
addressing project constraints, assumptions, historical information on other area projects, and other
planning outputs, as applicable.

The Project Ddivery Team will develop an initid activity duration estimate for the activities
developed during the work breskdown anaysis. This initial estimate will be a rough order of
magnitude estimate based on the initidl manpower requirement assessment and historical
information from past projects.

3.3 Work Breakdown Structure

The Work Breakdown Structure is a deliverable-oriented grouping of project elements that
organizes and defines the total scope of the project. The Work Breakdown Structure identifies
the sub-products that will be required to implement the total project and the hierarchical
arrangement of all activities associated with completing each of the required sub-products.

3.3.1 Work Breakdown Structure Levds

The Work Breakdown Structure process is a method commonly used to organize a project in a
descending level of detail. As a project is dissected into products and then into sub-products, the
broadest or most general level of detail isreferred to as Level 2 activities. At thisleve the activities
represent maor sub-components, which when put together, comprise the project. As an example, a
typica Comprehensive Plan project will have the following maor products, or Level 2 activities:
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Project Management; Project Implementation Report; Design Documentation Reports; Plans and
Specifications; Project Cooperation Agreement; Land Acquisition; Construction; and Operation and
Maintenance. For each Leve 2 activity, an array of Level 3 tasks support that activity and must be
completed to successfully deliver the products and the project. This hierarchy of al activities
congtitutes the Work Breakdown Structure. The Work Breakdown Structure hierarchy will be
reduced to its lowest task level for project scheduling and budget purposes. Products will be broken
down in this manner until the products and sub-products are reduced to activities and tasks.
Activities are the lowest level of the Work Breakdown Structure that have resources to perform the
work. Tasks refer to individual work actions that make up an activity but do not have resources,
cost, or duration assigned directly to them. All project activities will be identified (in addition to the
agency/action office responsible for completing the product, its schedule, and the budgeted cost) in
Appendix B of the Project Management Plan.

3.3.2 Activity Duration Estimate

The Project Delivery Team will develop an initid activity duration estimate for the activities
developed during the work breskdown anaysis. This initial estimate will be a rough order of
magnitude estimate based on the initial manpower requirement assessment and historical
information from past projects.

3.4 Organization Breakdown Structure

The Organization Breakdown Structure will specify the agency and action office (e.g. department,
divison, section, or branch, etc.) responsible for performing each activity in the Project
Management Plan. Each office responsible for an activity will be represented by an office symbol
or unique designation. A list of these symbols will be included in Appendix C. This section should
specifically delineate each agency’s role and responsibilities. The division of labor for each major
segment of work will be reflected in atable or chart in Appendix C.

3.5 Change Control Procedures

A Project Management Plan is a living document that will be updated or revised, as necessary,
throughout the life of the project. Updates are defined as changes to the Project Management
Plan that occur on a regular basis and do not substantially modify the schedule, cost, or annual
work plan for the project. Updates may result from posting of actual data, corrections to
erroneous information, or the addition of new data identified by the project managers. Updates
may be made by project managers at any time and presented at each organization’s regularly
scheduled reporting or status briefing (e.g. SFWMD senior management briefings or Corps
Project Review meetings). Project Management Plan revisions are defined as changes that
reflect significant changes in the project scope, schedule, cost, and/or annual work plan. Project
Management Plan revisions may be scheduled or unscheduled depending on the nature of the
change and/or the occurrence of a significant event/milestone or phase of project development.
Revisions to the Project Management Plan will require formal approva by the Corps and
SFWMD.
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The Project Management Plan will serve as the basdine for the identification and tracking of
changes in project scope, schedule and cost. Progress will be monitored through the use of
performance reports with the goa of identifying changes as soon as possible and forecasting new
schedules and/or costs. If changes in scope are identified, the Corps Engineer Regulation 5-7-11 or
other applicable rules and regulations will be utilized as the method to document and seek approval
for the change.

3.6 Project Schedule Development
3.6.1 Activity List

The Project Delivery Team will develop a list of project activities that will be performed with a
description of each activity and the initial duration estimate. This list of activities will be the result

of the analysis performed during the Work Breakdown Structure development and will be provided

in TAB A, Appendix D of the Project Management Plan.

3.6.2 Activity Sequence

The list of project activities will be sequenced in alogica progression to identify and document the
interdependency of activities. It will document mandatory (hard logic), discretionary (preferred
logic) and external (relationships to activities outside the project) dependencies.

3.6.3 Logic Network

The Project Delivery Team will utilize an automated critical path method network analysis system
to develop a logic network for the project schedule. The SFWMD and the Corps will utilize
common software to the fullest extent possible to ease the data sharing and reporting. The schedule
will identify the critica path (the sequence of activities that require the minimum time for the
project to complete). A logic network will be developed and include al activities indentified during
the WBS anayss, the associated dependencies, and other associated activity data. The logic
network will be included in Appendix D of the Project Management Plan.

3.6.4 Activity Duration Estimates

Duration estimates for each activity will be calculated based on estimates of time required to
successfully complete each activity. During the estimating process, the Project Delivery Team
should consider project constraints and assumptions, resource requirements and capabilities, and
avalable historical information. All assumptions made during the estimating process will be
documented in TAB D, Appendix D of the Project Management Plan.

3.6.5 Project Schedule
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A project schedule will be developed for the project using the logic network, duration estimates,
congtraints and assumptions along with available resource information (time, money, manpowe).
The project schedule produced will be included with applicable supporting documentation in
Appendix D of the Project Management Plan.

3.7 Project Cost Estimate

Cost etimating involves developing a cost estimate for resources needed to complete each project
activity. The project cost estimate will be developed using the Work Breakdown Structure,
resources available, resource rates, activity duration estimates, historical project information and the
existing Corps Financia Management Chart of Accounts. The cost estimate should be a
representation of al costs charged to the project expressed in dollars. All cost estimates will be
documented in detail and are subject to periodic updates during the project’s life. The tota project
cost summary and the fully funded cost estimate will be provided as TAB A and B, respectively, in
Appendix E.

3.8 Funding Requirements

Project budgeting involves alocating the overall cost estimate to individua activities so that project
cost performance may be measured. The project budget will be developed using the cost estimates,
Work Breakdown Structure and project schedule. The project budget will be included aong with
applicable documentation, under TAB B, Appendix F of the Project Management Plan.

3.9 Functional Area Plans

For each mgjor functional area, a plan will be developed to provide initia product identification,
explain the need for the products and sub-products that will be developed in the functiona area,

identify inter- and intra-project dependencies, define the rationale for providing these products, and
provide written documentation of functiona area product development.

3.9.1 Advanced Formulation Plan

This section will provide the description of al advanced formulation and planning activities
necessary to implement the project.

3.9.2 Engineering and Design Plan

This section will provide the description of all engineering and design efforts necessary to
implement the project.
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3.9.3 Construction Plan

This section will provide the description of all construction management activities that will be
necessary to implement the project.

3.9.4 Real Egstate Plan

A Real Estate Plan will be developed at the same time as the Project |mplementation Report (or
Pilot Project Design Report) but as a separate process. The coordination and timely completion
of the Real Estate Plan is critical to the successful execution of a project. The Project Delivery
Team will prepare a timeline that details the steps necessary to fully develop the Real Estate Plan
for the project. This timeline will be included as Appendix L of the Project Management Plan
and will, a a minimum, define the steps required, milestone activities and cost necessary to
complete the Real Estate Plan. The team will ensure that all milestone activities and costs
identified during this planning process are included in the appropriate places in the project’s
schedule and budget.

Each project’'s Real Estate Plan will address the project’s real estate needs, a baseline cost
estimate, land acquisition milestones and other pertinent real estate information. The baseline
cost estimate for real estate includes a gross appraisal, which must be reviewed and approved
according to current delegated authority. Refer to Engineer Regulation 405-1-12, Chapter 12
and Paragraph 2.4 of the Master Plan for further guidance on content for the Real Estate Plan.

3.9.5 Contracting and Acquisition Plan

This section will describe the acquisition plan including a list of the contracts that are anticipated to
need acquigition plans. The purpose of the acquisition plan is to ensure that the Corps and the
SFWMD meets their needs in the most effective, economical, and timely manner. A team
consisting of those who will be responsible for significant aspects of the acquisition (i.e,
contracting, fiscal, legal, and technical personnel) will be formed to develop the acquisition plan.
The Competition in Contracting Act, as implemented in the Federal Acquisition Regulations Part 7,
requires agencies to perform acquisition planning and conduct market surveys in order to promote
and provide for full and open competition.

3.9.6 Quality Control

Product quality is the responghility of the Project Delivery Team. Execution of design and
technical qudlity is the responsibility of technical staff. Technical quality must be achieved while
conforming to schedules and budgets. To ensure that these gods are met simultaneoudy, it is
essentia that coordinating and planning the work effort occur at the earliest stage of the project
development, through preparation and execution of the management plan. The technical staff must
provide input for development of the plan. The technica staff in conjunction with the Project
Ddlivery Team, staff must ensure that the work is properly defined and schedules are attainable.

3.9.6.1 Quality Control Plan
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Each Project Management Plan will have a Quality Control Plan. As a minimum, each Quality
Control Plan will include the following:

Project Synopsis. Describe the project in sufficient detail so readers will have a clear
understanding of the scope.

Production: List the Project Delivery Team leader and members with their specialties,
including office symbols and telephone numbers.

Independent Technical Review: List review team leaders and members with their
specidties, including agency and office symbols, telephone numbers and e-mail addresses.
Schedule:  Include a schedule of engineering events, site vidits, and key intermediate
milestones for development of the overal product. Include the Independent Technical
Review Team at appropriate milestones within this schedule. The schedule should be

updated periodically to reflect changes and current status and be readily available to the
team.

Architect-Engineer Contracted Products. If a significant portion of the project is to be
completed by an Architect-Engineering firm, then include the following:

- Architect-Engineer’ s Quality Management Plan

- Architect-Engineer’ s Organization Chart (with names and positions identified)

- List of Architect-Engineer’ s Project Delivery Team and their agency counterparts
- List of Architect-Engineer’s Independent Review Team members

The Quality Control Plan should be updated when significant changes occur on the project.
3.9.6.2 Independent Technical Review

Throughout the life of each project, quality assurance will be maintained through periodic
independent technical review. Each project will have an Independent Technical Review Team
assigned to conduct reviews. The Independent Technical Review Team shall be established
concurrently with the Project Delivery Team. The Independent Technical Review Team will
conducts reviews, as necessary, to ensure that products are consistent with established criteria,
guidance, procedures and policy. The members of the team will be completely independent of
the project being reviewed and should be fully familiar with the design criteria established for
the program. The Independent Technical Review Team may be comprised of Corps, SFWMD or
contract personnel. The review process will be continuous with reviews coordinated by the
Corps and SFWMD project managers to minimize lost design effort. This review process will be
integrated into the project schedule and closely tracked by the project managers to ensure timely
completion of the reviews. The Independent Review Team will use standard guidelines
established by the SFWMD and the Corps.

The Independent Technical Review Team will furnish the Project Delivery Team with reports at

critical points during project formulation, design, and construction to document its actions and
recommendations.
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A Statement of Technical and Legal Review will be completed for al final products and fina
documents. In the case of decision documents forwarded to the Florida Department of
Environmental Protection and Corps Headquarters for review, a Statement of Technical and
Lega Review should accompany both draft and final documents. A sample Statement of
Technical and Legal Review will be included as TAB B, Appendix N of this plan.

3.9.7 Permitting Plan

The Project Delivery Team will develop alist of permits and their requirements for each project.
The tasks, time, cost, agency responsibility, and resource requirements for each permit will be
identified and scheduled by the team. This analysis (the permitting plan) will be included, in
detail, in the Project Management Plan as Appendix T. The permitting plan will include
adequate time for pre-application coordination with the permitting agencies and for all elements
of the permitting process, such as public notices of permit applications, technical reviews of
permit applications and supporting documents, preparation and review of draft permits, and
public notice of permitting agency actions. The key milestone activities associated with each
permit will be captured in the project’s schedule.

3.9.8 Public Outreach and | nvolvement Plan

Each project within the Comprehensive Plan will have a public outreach and involvement plan that
will serve as the guideline for executing the public outreach and public involvement tasks necessary
for that project. The Project Delivery Team, during Project Management Plan development, will
identify public involvement tasks necessary to provide information to and solicit information from
the public on project activities and to provide feedback to the public. The Project Delivery Team
will develop time, cost and resource estimates for the tasks identified in the public involvement
plan. The public outreach and involvement plan will include, but not be limited to, the following:

Public Information and Input
Internal Audiences (Stakeholders)
Media

Outreach Activities

Partnering

The Project Ddlivery Team will aso closely coordinate the plan development efforts with those of
the team developing the programmatic public outreach management plan for the Comprehensive
Plan. The team must also look for opportunities outside the immediate project to promote the
benefits that the project provides to the total restoration of the ecosystem. Each individual project
plan must capture the essence of the objectives of the programmatic public outreach management
plan asfollows:

Keep the public informed

Provide for public participation in the development of the project
Target specific stakeholder groups or affected public for support.

MPMP Final —08/18/00 12 Volume |, Appendix B



The public outreach and involvement plan and the associated time, cost and resource estimates will
be included in Appendix P of the Project Management Plan.

Given that a typica Project Management Plan will be updated periodicaly as a project moves
through its life cycle, the level of detail and focus of the public involvement plan is subject to
change. The plan will initialy focus on the Project Implementation Report (or Pilot Project Design
Report), then later shift to the engineering and construction and, finally, to the project’s monitoring
results and contribution to the restoration of the ecosystem as well as other project purposes.

3.9.9 Environmental Compliance

This section will describe the project environmental requirements with respect to the National
Environmenta Policy Act and other Federa and state laws and how these will be met. Since this
project is being considered based primarily upon potential environmental benefits, environmental
congderations are extremely important.  This section will aso address the anticipated
environmental impacts of the project, and describe the environmental monitoring that is planned for
the periods before, during and after construction.

3.9.10 Value Engineering Plan

This section will describe the project value engineering requirements and how these requirements
will be addressed during the project. For civil works projects costing more than $10 million,
Engineer Circular 1110-2-8159 requires that a cost effectiveness review be accomplished under the
direction of the Vdue Engineering Officer usng vaue engineering methodology. A signed
Certificate of Cost Effectiveness is required. Such a review will be conducted prior to completion
of the plans and specifications. Engineer Regulation 1110-1-12 requires a value engineering study
for all projects with an estimated construction cost of $2.0 million or more.

3.9.11 Water Control Plans

This section will describe al activities needed to develop the various water control plans and
provide the water management rationale involved with the implementation and operation of the
project’s features.

3.9.12 Operation and Maintenance Plan

This section will discuss the development of an operation and maintenance plan for the project.
This will include the development of an Operation, Maintenance, Repair, and Rehabilitation
Manuas. As the project is constructed, interim manuals will be prepared jointly by the Corps and
the SFWMD. Upon completion of project construction and an operational testing and monitoring
phase, afinal manua will be assembled and provided to the SFWMD.

3.9.13 Socioeconomics Study Plan
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This section will provide the description of al socioeconomic efforts required to implement the
project, including the relationship to program-level efforts.

3.9.14 Environmental Justice Study Plan

This section will provide the description of al activities to address environmental justice issues
and concerns at the project level. This section also will discuss the relationship of the project-
level environmental justice activities to those planned for the overall program.

3.10 Restoration Coordination and Verification (RECOVER) Integration

This section will describe the project’s integration with the RECOVER team’s efforts.  Throughout
the project development process, requirements for the exchange of data will require frequent
interaction between the RECOVER teams and the Project Delivery Team. Documentation of this
coordination will be included in Appendix X.

3.11 Project Cooperation Agreement

During the development of a Project Implementation Report (or Pilot Project Design Report), the
Corps and the SFWMD will develop a draft Project Cooperation Agreement. Upon finalizing the
Project Implementation Report, which will be forwarded as the project decision document for
Congressiona authorization (Pilot Project Design Reports will not be submitted to Congress), a
draft Project Cooperation Agreement package will be prepared. In accordance with Engineer
Regulation 1105-2-100, this package will consist of adraft Project Cooperation Agreement, a
statement of financia capability (an assessment of SFWMD’ s ability to fund its share of the project
costs), and aletter of support from the SFWMD. Project managers assigned to the Corps
Jacksonville District’s Programs and Project Management Division will compile and coordinate
review of the draft Project Cooperation Agreement package. The draft Project Cooperation
Agreement package will be submitted to the Corps South Atlantic Division, Corps Headquarters
and the Assistant Secretary of the Army for Civil Works. The final Project Cooperation Agreement
will then be returned to the Jacksonville District for signing by the SFWMD. The signed Project
Cooperation Agreement will be transmitted to the Assistant Secretary of the Army for Civil Works
for final signatures. Examples of adraft PCA package will be included in Appendix X of the
Project Management Plan. The model Project Cooperation Agreement can be downloaded from the
Corps official websiteat: www.hqg.usace.army.mil/cecc/6008.pdf

The Corps Project Cooperation Agreement Checklist can be found at:
www.usace.army.mil/inet/functions/cw/cecwalbranches/review/pdf/pcachk.pdf

The Corps Project Cooperation Agreement guidance can be found at:
www.usace.army.mil/inet/functions/cw/cecwal/branches/review/pcaguide.htm

3.12 Project Closeout Procedures
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This section will provide guidance on closing out the project. This will include final project
closeout activities, but will also address closeout of architect-engineer and construction contracts,
product development efforts, and other efforts performed to implement the project. Fina project
closeout will include activities such as transfer of rea property to the SFWMD, fina audits,
financia accounts balancing, and notice of project completion. The initia Project Management
Plan will provide a genera discussion of the closeout procedures, with the detailed discussions
included in the pre-construction phase revision.

3.13 Ligt of Project Management Plan Preparers

This section will list the individuals that contributed in the development of the Project Management
Plan and include their agency and organizational element.

3.14 Summary of Work-In-Kind Services

This section will provide a description of work-in-kind services to be performed by the SFWMD.

3.15 Reference Documents

This section will list references for use in the Project Management Plan. Frequently referenced
documents and forms will be included in Appendix Z of the Project Management Plan.

3.16 Summary of Changes

This section will contain the changes to the Project Management Plan listed chronologically.

4.0 Project Management Plan Refer ence Documents
Code of Accounts (TBD)

Milestones (TBD)
Work Breakdown Codes (TBD)

MPMP Final —08/18/00 15 Volume |, Appendix B



APPENDIX C

DESCRIPTION OF FORMAT AND CONTENT
FOR
PILOT PROJECT DESIGN REPORTS

1.0 General Introduction to Pilot Project Design Reports

This appendix provides guidance on the development of a Pilot Project Design Report. It
contains general guidance and recommendations on the development process, format and content
for a Pilot Project Design Report. The guidance contained in this appendix is intended to be
genera in nature as it is expected that each project within the Comprehensive Plan will have
unique requirements that will be addressed as necessary in the appropriate part of an individual
report.

Appendix C is divided into sections that correspond with the sections of the Pilot Project Design
Report. Within each section of the appendix, a narrative describing the format and content
pertaining to the subject of the section is presented.

A Pilot Project Design Report will be developed for each pilot project implemented under the
Comprehensive Plan. It will serve as both a decision document as well as a means to fully
develop technical information needed for further implementation (plans and specifications
development, construction, monitoring and assessment). The Pilot Project Design Report will
contain some aspects of a Project Implementation Report (see Master Plan Section 4.3) and all of
the elements of a Design Documentation Report (see Master Plan Section 4.4). It will include
engineering and design products such as surveys and mapping, geotechnical investigations, site
analyses, design optimization, construction cost estimates, economic analyses (if relevant),
environmental analyses, real estate analyses and supplemental National Environmental Policy
Act (NEPA) documents. The report will also include a fully developed, detailed monitoring and
testing plan. The monitoring and testing plan will describe the procedures for the investigations
necessary to address the uncertainties and the technical feasibility of full-scale implementation of
the feature. Work associated with the development of this report will be conducted by a
multidisciplinary interagency team. There will be opportunities for public involvement at critical
points during the report’s devel opment.

The Pilot Project Design Report will identify the means by which the technical concerns/issues
identified will be resolved by the pilot project. Asacomponent of the report, the monitoring and
testing plan will, at a minimum, include field data collection and technica investigations to
resolve technical issues. The report will include investigations needed to support the engineering
design, regulatory permits, construction techniques, construction and operational monitoring plan
as well as operations of the pilot project. The report will also provide a detailed breakdown of
the proposed costs, timelines and agency responsibilities for implementing the pilot project.
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2.0 Guid€diinesfor thePilot Project Design Report

The complete design analysis and the Pilot Project Design Report will be maintained in the
SFWMD and Corps officia files. It may be produced in the form of a bound hard copy or any
permanent electronic media such as CD-ROMSs, in accordance with this appendix and the
following guidelines:

Syllabus - A summary of project data applicable to the feature being presented will be
included

Table of Contents - To facilitate references and review, each Pilot Project Design Report
will have a table of contents, which identifies major sections, appendices and graphica
information. It will include al major section numbers, section titles, page numbers and a list
of graphical information.

Text - All text sections will be numbered or |ettered.
Graphical Information- Graphical information will be appropriate for binding and filing.

Calculations - Caculations and summaries of analysis results will be presented in
appendices, in a form that is readable and understandable for the reviewer. The calculations
should be summarized, if necessary, to clarify analysis methods for the reviewer and to
remove unnecessary pages, such as repetitive trials and errors. Calculations will aways
include page numbers and will be preceded by a detailed table of contents.

3.0 Content of Report

The Pilot Project Design Report will contain a full record of advanced formulation and design
decisions, that have been made and all methods and analyses used subsequent to the April 1999
Comprehensive Everglades Restoration Plan. It will be sufficiently clear so that an engineer or
individual not familiar with the project could review the Pilot Project Design Report and
understand how the project evolved into its final configuration, and why each key decision was
made. It will be sufficiently detailed, for each technical specialty, so that the criteria which were
used, the critical assumptions which were made, and the analytical methods which were used
will be evident for purposes of review and historical documentation. The report will also contain
summaries of important calculation results and selected example calculations for all critical
elements of the design.

3.1 Project Description
A genera description of the entire project as set forth in the Comprehensive Plan will be

included as well as any differences in the feature being presented with the Comprehensive Plan
and why these changes do not require a post-authorization change.
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3.2 Pertinent Data

A tabular summary of essential data on the project construction cost, physical features, project
purpose and controlling elevations (e.g., for design flood, real estate acquisition and relocations,
etc.) will be included.

3.3 References

Basic data and criteria used in the design, referring to applicable engineering manuas and
regulations, guide specifications and other sources of criteria will be listed. Include any criteria
waiver approvals.

3.4 Pilot Project Formulation

Formulation efforts will be conducted to evauate aternative plans, both structurd and non-
structural, for economic, environmental and engineering effectiveness based on the pilot project’s
objectives and congtraints. Formulation activities will include the selection of site suitability criteria
followed by an iterative facility dting andysis aso based upon this criterion  Additional
formulation and evauation of aternative plans will be of sufficient scope to recommend a plan
determined to be the most feasible and cost-effective means of meeting the stated objectives within
the identified framework. In some regards, the Pilot Project Design Reports are similar to a Project
Implementation Report; however, the formulation sections will be abbreviated with emphasis
placed on the design which will be at a higher level of detail.

The April 1999 Feasibility Report contains a Programmatic Environmental Impact Statement
which addresses at a general level, the aternatives and environmenta effects of the overal
project to the affected environment. Due to the conceptual nature of the Comprehensive Plan
and the associated uncertainties, a site-specific environmental document will be required for the
pilot project. Thiswill include the work necessary to develop ether an Environmental Assessment,
resulting in a Finding of no Significant Impact, or an Environmental Impact Statement. These
documents may accompany the Pilot Project Design Report.

The Pilot Project Design Report formulation will also include:
Problems and Opportunities — Discussion should include the following, as appropriate:

Public Concerns

Ecologica Problems and Opportunities

Water Quality Problems and Opportunities

Economic and Social Well-Being Problems and Opportunities
Pilot Project Goals and Objectives
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Plan Formulation and Evaluation — Discussion should describe the following:

Plan Formulation and Evaluation Methodol ogy

Array of Alternative Plans

Cost effectiveness analysis with incremental analysis, where applicable
Evaluation

Plan Selection

Rationale

Description of Plan

Environmental Effects — Discussion should include an assessment of environmental effects of
the project.

Plan of Implementation — Discussion should include a description of the following:

Construction

Operation

Real Estate

Monitoring

Cost Estimate

Operation, Maintenance, Repair, Replacement and Rehabilitation (OMRR& R)
Cost Sharing

Public Involvement and Coor dination — Discussion should address the following:

Public Involvement Program
Stakeholder Involvement and Outreach
Review Conferences

Public Meetings

Compliance with Environmental Requirements — Discussion should address compliance with
environmental requirements that are applicable to the project.

Recommendations — Discussion should include a summary of specific recommendations for
construction, operation, testing and monitoring the pilot project. This section should include a
narrative, and if applicable, plates displaying the recommended pilot project plan

Annexes — The report will include applicable documents such as the following:
Fish and Wildlife Coordination Act Report
Biological Opinion

Environmental Considerations
- Section 404(b)(1) Evaluation
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Sails

Geology

Climate

Air Quality

V egetation

Short-Term Uses and Long-Term Productivity Relationship

Fish and Wildlife

Threatened and Endangered Species

Water Management

Water Quality

Water Supply

Irreversible and Irretrievable Commitments of Resources

Socioeconomics

Recreation Resources

Aesthetic Resources

Cultural Resources

Hazardous, Toxic, and Radioactive Wastes

Land Use

Unavoidable Adverse Environmental Effects

Noise

- Cumulative Effects
- Environmental Requirements
- National Environmental Policy Act of 1969

Fish and Wildlife Coordination Act of 1958
Coordination Act Report
Endangered Species Act of 1973
National Historic Preservation Act of 1966
Clean Water Act of 1972
Clean Air Act of 1972
Coastal Zone Management Act of 1972
Farmland Protection Policy Act of 1981
Wild and Scenic River Act of 1968
Estuary Protection Act of 1968
Federal Water Project Recreation Act of 1965
Resource Conservation and Recovery Act of 1976
Toxic Substances Control Act of 1976
Marine Protection, Research and Sanctuaries Act of 1972
Rivers and Harbors Appropriation Act of 1899
Coastal Barrier Resources Act
Section 904 of the 1986 Water Resources Devel opment Act
Section 307 of the 1990 Water Resources Development Act
Executive Order 11988, Floodplain Management
Executive Order 11990, Protection of Wetlands
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Executive Order 12114, Environmental Effects Abroad of Mgjor Federal
Actions
Executive Order 12898, Environmental Justice

3.5 Engineering Studies, I nvestigations and Design

The Pilot Project Design Report will include as a discussion of the results from al investigations,
analyses and calculations made for the design. For each technical specialty, include clear
definitions of al criteria, analysis methods and assumptions. The results will contain the
description and information necessary to perform independent review. Such information will
include, as applicable, the following:

Determination of final location and resulting site plan for specific features
Refinements to project hydrology for specific features

Determination of pertinent hydraulic design features, flow characteristics and discharge
capacities, but not detailed design computations, except in unusua or unprecedented
cases when such computations will facilitate review. Sufficient detailed design will be
included for the Independent Technical Review Team and for the plans and specifications
of critical spillways as well as other water control structures and refinements in levee
alignments

Design of water surface profiles, discharge coefficients and curves as well as other
plotted data or tabulations

Stability safety factors, applied loads, load factors and material strengths will be listed

along with comparisons between calculated values and criteria requirements. Typical
calculations will be included for selected critical elements. Summaries of results will be
provided for remaining elements. Anayses will document the final structural design for
the project, except for detailing requirements

Results of geotechnical investigations

Determination of adequacy and use of materials, strengths, stability, slopes and protection
of critical sections of embankments and foundations. Examples of calculations for slope
stability, consolidation, settlement, bearing capacity and seepage analyses will be
included

Determination of source, adequacy and use of construction materials, or appropriate
references to previously prepared documents on the subject.

Determination of the most effective water control plan, including but not limited to
dewatering and pressure relief and order of work, which will result in the least property
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damage, construction delays or possibility of failures. The level of flood protection and
risk during construction will also be addressed.

Design computations to determine the size, strength, rating, adequacy and
interrelationships of electrical and mechanical items, but not design computations to
develop details, except in unusual cases where such details are critical. A description of
the operation and maintenance requirements will also be included. Refined quantities
and cost estimates including operation and maintenance cost data will be presented.

Results of investigations and analyses that lead to required relocations

Determination of the water quality characteristics of a proposed impoundment and the

ability of the project's outlet works and regulation scheme to meet downstream water
objectives

Design of disposa areas for cleared and excavated material including access, grading,
erosion and sediment control

Summary of hazardous, toxic and radioactive waste considerations related to worker
health and safety and disposal requirements

Discussion of hazardous, toxic and radioactive waste remedia and other actions required
prior to construction and allowable hazardous, toxic and radioactive waste levels at the
start of construction. Also, include a summary of any hazardous, toxic and radioactive
waste investigations, regulatory compliance issues and remedia activity.

Copies of correspondence of manufacturer’s concerns will be presented in the design.
Also, when no additional environmenta documentation is required, copies of
correspondence documenting additional coordination with state natural and cultural
resource agencies since completion of the Comprehensive Plan.

Operation and maintenance requirements that will need to be addressed in the Operation
& Maintenance Manual.

Description of the facilities designed to accommodate the physically handicapped.

Results of water analysis and soil testing to determine the need for corrosion mitigation.
The water analysis will include resistivity and pH at the site. If it appears that extensive
corrosion mitigation will be required, complete information on the results of surveys and
tests to determine the corrosion characteristics of the water and soil at the site, the
conclusions reached and the solution will be presented. The solution for the various
components will be presented in detail, listing the materials and/or methods proposed for
use.

A summary of all environmental engineering factors and considerations that have been
incorporated into the project as established in the authorizing document. This includes a
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discusson of the environmental impact of proposed project features and measures
proposed to mitigate any environmental damage or to enhance the environment. A brief
discussion will specify changes, if any, which will need to be reflected in the National
Environmental Policy Act document. Explain how the views of natural and cultural
resource agencies were incorporated into project design or construction.

A reference to al value-engineering studies that have been prepared for the current
design, including a summary of significant value-engineering proposals incorporated.

3.6 Graphical Information

Design drawings, sketches, charts, diagrams, maps, profiles or other graphical information
necessary to clearly illustrate the design will be included or referenced in the contract plans. The
maps will clearly identify all places mentioned in the text of the Pilot Project Design Reports.

3.7 Cost Estimates

Cost estimates will be based on quantities and unit prices, historical data or cost models,
depending on the level of design information available. The method selected must be equivalent
and establish reasonabl e supportable costs for comparison of alternate designs.

3.8 Technical Review Documentation

Reviews completed by the Project Delivery Team and the Independent Technical Review Team
will be documented in the Pilot Project Design Report. The report will include documentation of
inprogress reviews at key decision points in the design process, resolutions and agreements that
were reached in technical review conferences and annotated comments that surfaced during the
independent technical review process. Technical review documentation will be included as an
appendix in the Pilot Project Design Report. In addition, a copy of the Statement of Technical
and Lega Review for the design and plans and specifications process will be included in the
report. The documentation from the Independent Technical Review Team required by the
Quality Control Plan may be either included or referenced.

3.9 Project Delivery Team

Document the Project Delivery Team members and preparers of the report, including their
agency and their organizational €lement.
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APPENDIX D
DESCRIPTION OF FORMAT AND CONTENT

FOR
PROJECT IMPLEMENTATION REPORTS

Major Project Implementation Report Tasks

1.0 Plan Formulation

Additiona formulation studies will be conducted to evaluate adternative plans, both structural and
non-structural, for economic, environmental and engineering effectiveness based on study
objectives and congtraints. Formulation activities will include the selection of site suitability criteria
followed by an iterative facility siting analysis based upon the site suitability criteria.  Additiona
formulation and evaluation of aternative plans will be of sufficient scope to recommend the
authorization of a plan determined to be the most feasible and cost-effective means of meeting the
stated study objectives within the identified planning framework.

Alternatives will be developed and evaluated to meet the planning goals and objectives identified
for the Project Implementation Report study. The following process will be used to identify a
recommended plan that is economically feasible and implementable from an engineering, economic
and environmental standpoint.

Problem Identification - The Corps, SFWMD and other participating Project Delivery
Team members will review the problems and opportunities identified in the April 1999
Final Feasibility Report and determine if additional problems exist to be identified in the
Project Implementation Report study. Scoping efforts, performed early in this phase by the
Corps and SFWMD, will ensure that public concerns related to these problems are identified
and addressed during the study. Planning goals, objectives and congtraints will then be
developed by the Project Delivery Team.

Initial Plan Formulation — Alternate plans will be formulated to identify specific ways to
achieve planning objectives, within constraints, to solve problems and realize opportunities.
This task will include public workshops in which ideas to meet the study objectives will be
presented. Alternative plans will address environmental, urban and agricultura water
supply needs, wetlands preservation and enhancements and water quality treatment
requirements, as appropriate.

Initial Screening - This effort in the Project Implementation Report study will involve a
qualitative assessment of the plan components and dternative combinations of those
components. The preliminary assessment of each dternative plan will involve the
measurement or estimation of the effects of each aternative plan and determination of the
difference between without-plan and with-plan conditions for each of the planning
objectives. The process will aso include assigning economic and socia values to the plans,
using technical information gathered for comparison of plan aternatives. The plans will be
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screened to identify the most viable components for a detailed study through quditative
analysis and public workshops. This process will ensure that the plans to be evaluated are
congstent with agency and local interests regarding water resource issues and natural system
needs such as wetlands and wildlife conservation, threatened and endangered species,
economic development, comprehensive land planning, appropriate water quality standards,
maintenance of water supplies, flood protection and sustainable agriculture. Through this
qualitative analysis, the plans will be screened to identify the most viable components for
more detailed study.

Select Final Array of Alternatives - Following completion of the initia screening, the plan
aternatives to be considered in the detailed evauation will be selected as the study
progresses.

Final Screening - Modeling will be required for detailed design and environmental output
evaluation purposes. Hydrologic and hydraulic model development, environmental model
development and water quality and water supply analysis will be required to refine plan
formulation and evaluation. The evaluation of the fina set of aternative plans will consist
of analyzing the effects of the plans against various sets of evaluation categories and criteria
to determine effectiveness in meeting the planning objectives. This analysis will consider
the requirements outlined in Chapter 373.1501 Florida Statutes and any applicable state and
federd legidation (e.g., future Water Resource Development Acts). The results of these
evaluations will be compared to identify significant differences among the plans.

Risk and Uncertainty Analysis - Risk and uncertainty are inherent in water resources
planning and design. They arise from the innate variability of complex physical, biological,
sociad and economic Stuations.  This is particularly true for the evolving nature of
environmental restoration. Risk and uncertainty factors will be considered as they relate to
the evauation of dternative plans. Appropriate techniques will be gpplied to evaluate risk
and uncertainty for this plan.

Optimization of the Recommended Plan - Cost effectiveness and incremental cost
analyses will be used to compare different outputs resulting from various levels of
expenditures. This effort will include development of an implementation process that
incorporates an adaptive assessment strategy for project implementation. This strategy will
recognize that once restoration measures are implemented and monitoring begins, feedback
is provided based on new insights gained from the response of the ecosystem and that
sequential adjustments may be made to the project and future elements.

2.0 National Environmental Policy Act Documentation
The April 1999 Feasibility Report contains a Programmatic Environmental Impact Statement,

which addresses at a genera level, the alternatives and environmental effects of the overall
project to the affected environment. Due to the conceptual nature of the Comprehensive Plan
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and the associated uncertainties, many subsequent site-specific environmental documents will be
required for the project components. This task will include the work necessary to develop either
an Environmental Assessment, resulting in a Finding of no Significant Impact, or an Environmental
Impact Statement. These documents may be integrated with the Project Implementation Report.

An evaluation methodology will be developed to predict environmental outputs and to support a
comparison of environmenta benefits of the different aternative plans. Impact assessment will be
required in order to determine the anticipated effects of plans on cultural and biological resources
within the study area. A series of meetings with agency personnel, scientists and others will be
conducted to identify the merits of specific impact assessment techniques, to determine when
specific impact assessment techniques will be available and ultimately to select an impact
assessment method to be used.

2.1 Impact Assessment

This task includes environmental data collection and evauation of the environmental character of
the project area. In genera, project alternatives will consist of severa components to be evauated
individualy and in combination; however, specific planning and evauation activities for land
suitability, water supply and yield identification and environmental assessments will be conducted.
Studies will be performed cooperatively with the U.S. Fish and Wildlife Service, the Florida Fish
and Wildlife Conservation Commission, Everglades Nationa Park, National Oceanic and
Atmospheric Administration, Florida Department of Environmental Protection and other resource
agencies, as appropriate.

These studies will be completed in accordance with the National Environmental Policy Act of 1969,
as amended (91-190) and the Council on Environmental Quality National Environmental Policy Act
regulations (40 CFR Parts 1500 - 1508). The National Environmental Policy Act document will
follow the format described in Engineering Regulation 200-2-2.

Forma coordination with the state will occur at several points during the study to ensure
consstency with state programs, including the State Coasta Zone Management Act. It is
anticipated that coordination will be accomplished by scoping and follow-up letters and subsequent
meetings to ensure state participation in the study process, plan development and evaluation.
Coordination with the state under the Clean Water Act will be required if materia is placed within a
wetland or waters of the United States. The Clean Water Act requires two actions, a 404(b)(1)
evaluation and state water quality certification. The 404(b)(1) evaluation is a determination of the
impacts of a proposed action on water quality and biological resources and will be included as an
appendix to the Project Implementation Report.  Although the Project Implementation Report will
meet the requirements of section 404(r) of the Clean Water Act (Public Law 92-500, as amended), a
Section 401 state water quality certificate will be requested.

The following are activities that may be required to conduct an impact assessment as required by the
National Environmental Policy Act.
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I nitiate Scoping — Initiate the necessary coordination with Federal, state and local agencies
and the public, including coordination needed for compliance with the Nationa
Environmental Policy Act.

Biological and Field Investigations - A literature search of environmental resources of the
area will be conducted. Site information will also be obtained through use of the National
Wetland Inventory, Geographic Information System and available aeria photography. Field
investigations of each project site will include an inventory of habitats and species
occurrence to determine existing conditions. All work will be accomplished in cooperation
with the U.S. Fish and Wildlife Service and the Florida Fish and Wildlife Conservation
Commission in conjunction with field work to be performed by the U.S. Fish and Wildlife
Service for the Fish and Wildlife Coordination Act Report.

Select Impact Assessment Method - This effort involves meeting with the local sponsor,
U.S. Fish and Wildlife Service and Florida Fish and Wildlife Conservation Commission to
determine the impact assessment method to be used to evaluate specific environmenta
responses to project aternatives in the Fish and Wildlife Coordination Act Report. A
meeting will aso be held with appropriate regulators to determine methods to be used for
evaluating regulated actions.

Initial Assessment - Project sites and impacts will be evaluated according to the impact
assessment method.  All work will be performed cooperatively with the U.S. Fish and
Wildlife Service and Florida Fish and Wildlife Conservation Commission.

Input for Screening Alternatives - An analysis to reduce project impacts will be conducted
with the U.S. Fish and Wildlife Service and Forida Fish and Wildlife Conservation
Commission and will feed back into project design.

Cultural Resource Studies - An evauation of the impacts of the aternative plans upon
historical, architectura and archaeologica resources are required. It is anticipated that
various historic resources may be present within the study area, including National Register
of Historic Places (National Register) sites, middens and possibly buria sites. All studies
will be coordinated with the State Historic Preservation Office in accordance with the
National Historic Preservation Act, as amended (PL 89-665) and the Archeological and
Historic Preservation Act, as amended (PL93-291). Cultura resources studies will begin
with an intense literature survey of both the resources and previous coordination of these
studies with the State Historic Preservation Office. Such sites will be avoided whenever
possible. If that is not possible, a mitigation plan will be developed in consultation with the
State Historic Preservation Office. Documentation will be submitted for review to the State
Historic Preservation Office. An assessment of the impacts of the proposed project upon
cultural resources will be prepared as part of the Nationa Environmental Policy Act
analysis.

Biological Assessment - This work will include a review of information on species listed as

threatened or endangered that may exist in the study area. A Biological Assessment will be
prepared to address potential impacts to threatened and endangered species. Based on the
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information provided in the Biological Assessment, a determination will be made as to
whether the proposed action may affect any listed species. If any listed species may be
affected, then consultation with the U.S. Fish and Wildlife Service will be initiated and a
Biologica Opinion will be requested of the U.S. Fish and Wildlife Service. No funds are
provided to the U.S. Fish and Wildlife Service for completion of a Biological Opinion.

Coastal Zone Management Evaluation - Technical information needed will be obtained
and a Coastal Zone Management Act evaluation, including a determination of consistency in
the Environmental Impact Statement, will be completed.

Water Quality Certification Pre-Application Coordination - Close coordination with the
state will be required throughout the study process. Water quality certification will be
requested after the study phase, when sufficient engineering detail is available for the
specific project.

404(b)(1) Evaluation - Excavation and fill volumes from engineering designs will be
obtained and a 404(b)(1) evauation will be completed and included in the Project
Implementation Report.

Aesthetic and Recreation Resource Analysis - An aesthetic and recreation resource
anadysis will be completed and will include a discusson of existing conditions, a
comparative resources analysis of the impacts of study aternatives and the selected plan as
well as a delineation of any mitigative design measures, if needed.

Additional Environmental Sampling - Following the Technica Review Conference,
additiona environmental sampling will be conducted and incorporated into the impact
assessment analysis.

Input for Final Alternatives - Additiona beneficia environmental features will be
identified and included in the final project design.

Draft Record of Decision - A Draft Record of Decision will be prepared to document the
final decison on a proposed action requiring a Supplemental Environmental Impact
Statement as required by Section 105.2 of the National Environmental Policy Act, the
Environmental Quality Improvement Act of 1970 as amended, Engineering Regulation
200-2-2, and ER 1165-2-1. The Draft Record of Decision will identify, in a logical
manner for the public, the factors which led to the conclusions and recommendations
presented in the Final Supplemental Environmental Impact Statement. The Draft Record
of Decison will identify aternatives considered; designate the environmentally preferred
dternative or aternatives, the relevant factors including economic and technica
consderations, statutory missions, and nationa policy which were balanced to make the
decision; and whether al practicable means to avoid and minimize environmental impacts
have been adopted, and if not, why not.

3.0 Economics
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This will not be atraditional National Economic Development benefit-cost analysis effort, since
the environmental benefits will not be expressed in monetary terms. As a result, a National
Economic Development Benefit/Cost ratio, which normally indicates economic justification, will
not be calculated.

More detailed design, cost, hydrological and environmental effect analysis results will be
developed for each Project Implementation Report than those performed during the
Comprehensive Review Study. This will enable a more detailed evauation of pertinent
economic impact issues to be completed. Even though more detail will be available, some
impact issues will receive limited analysis due to the regional nature of the impacts. For
example, water supply impacts must be viewed in a regiona context in order to assess impacts.
While more detail is to be developed for each Project Implementation Report, measuring the
water supply system’s regiona performance can only be performed on a limited basis, if only
one component of the regional system is being assessed, which will be the case for each Project
Implementation Report. Nevertheless, each of the benefit and cost impact areas, outlined in
more detail below, will be addressed for each Project Implementation Report to determine the
appropriate level of analysis given the following: the nature of the component impacts; available
design and cost data; and the extent of hydrological and other pertinent data.

3.1 National Economic Development Costs and Benefits

This work includes an estimation of project economic benefits and changes in project services.
Areas that may be impacted include flood damage reduction benefits for both Native American
tribal lands and other areas, effects on agricultural and non-agricultural sectors resulting from
changes in water supply, commercial fishing, recreation, navigation and other costs and benefits.

Flood Damage Studies - Flood damage anaysis will address the impact of project
aternatives on flooding. The analysis will be based on hydraulics and hydrology
information (frequency, stage, duration and areq), to the extent it will indicate whether
flood damages would be greater or less with an alternative than in the without-project
condition. Both urban and agricultura damages will be addressed as necessary, using
appropriate depth-damage relationships for urban and duration-damage relationships for
agriculture.

Water Supply Studies — Water supply impacts will be addressed as appropriate for each
Project Implementation Report. Because the water supply system is a regiona system,
system-wide impact analysis is relevant, but not meaningful on a component by component
basis. This issue will require an ongoing assessment of any significant deviations from
Comprehensive Plan regional performance evidenced by individual component design and
performance.

Commercial Fishing Studies— Potential impacts on commercial fishing were addressed in
the Comprehensive Plan. Detailed impacts require a more thorough knowledge and
understanding of specific hydrologic-ecological-economic linkages than is known. Much
of the potential for commercial fishing impacts is constrained by Fishery Management
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Plans and related policy. Nevertheless, this issue will be revisited for each Project
Implementation Report.

Recreation and Navigation Studies — Project-related recreation activity currently taking
place in the region is addressed in the Comprehensive Plan. Opportunities for improved
quality of recreational experience and increases in the quantity of annua visitation to system
resources will likely result from the implementation of the Comprehensive Plan. Economic
analysis will be a part of such planning. It is possible that detailed recreation facility plans
(vistor centers, access, etc.) will be a part of some efforts. Navigation impacts, both
recreationa and commercial, are potential impacts of project implementation. Thisissueis
to be addressed, as gppropriate, for those components expected to impact navigation.

Costs Analysis - An important aspect of ecosystem restoration project planning is to
properly articulate the cost impacts of each aternative. Economic evaluation technical
support will be required in this area.

3.2 Regional Impacts

The Regiona Economic Development evaluation consists of assessing the regiona impact
dimensions of key economic benefits and costs. Regional Economic Development impacts were
addressed in the Comprehensive Study. For each Project Implementation Report, the potential
for regiona impacts will be reviewed, compared with the estimates in the Comprehensive Plan
and further evaluated.

3.3 Social Impact Analysis

These studies condtitute a means of identifying and displaying effects of dternative plans that are
not reflected in the results of economic and environmental analyses. This work will focus on
assessing the social impacts associated with local and regional economic impact anaysis.

4.0 Engineering and Design

The engineering gppendix to the Project Implementation Report should include applicable items of
the topics listed below and any additional information required for the specific project concerned.
Comparative studies, field investigations, design and screening level cost estimates should be
described in sufficient detail to substantiate the recommended plan and the basdline estimate. The
level of design will be consistent with the engineering plan presented in the Project Management
Plan.

4.1 Hydrology and Hydraulics
This section will present the basis and results of hydrologic and hydraulic studies required for
determining the functional design requirements. Explain the methods used, why they were

selected and the basic assumptions on which these studies are based. Provide basic data, as
appropriate, and discuss the limitations of the collected data. Present results and conclusions and
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explain how they apply to design and real estate requirements. As appropriate for the specific
type of project under development and to the extent necessary to support the project cost
estimate, hydrologic studies shall include:

Consequences of flows exceeding discharge capacity of the project
Project-induced changes obligating mitigation

Discharge-frequency relationships

0.2% chance of exceedance flood or SPF (0.5 probable maximum flood)
Stage-discharge relationships

Flow duration

Flood inundation boundaries and flood stage hydrographs

Reservoir yields

Risk and uncertainty analysis for sizing of the project under study

Water quality conditions

Groundwater conditions

Preliminary project regulation plan

Preliminary Real Estate taking line elevations

Criteria for facility/utility relocations

Criteria for identification of flowage easements required for project function
Criteriain support of project operation, maintenance and regulation regquirements
Environmental engineering considerations incorporated into the design and regulation
plan

In a separately identified section, present information about residual flooding; i.e.,
flooding from any source that will occur as a result of exceeding project capacity. This
information shall identify, at a minimum, the following:

1. Warning time of impending inundation

2. Rateof rise, duration, depth and velocity of inundation

3. Delineation on the best available mapping based on the extent of inundation for the
1% and 0.2% chance floods exceeding project designed. When appropriate include
analyses of historic floods.

Access and egress problems created by flooding

Potential for loss of life

Identification of any potential loss of public services

Potential physical damages

No ok

In a separately identified section, present information about flooding which will be
induced by the project, such as flooding caused by project construction or operation as
determined by comparing without-project to withproject conditions. This information
shall identify, at a minimum, the following:

1. Information categories required above
2. Anticipated frequency of induced flooding
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Based on the design flood, also provide inundation risks during project life for the array
of chance floods exceeding the 0.2% chance flood.

4.2 Hydraulic Studies

Hydraulic studies shall include the following as appropriate:

Hydraulic roughness determinations
Water surface profiles
Stage-discharge relationships

Head loss

Flow and velocity

Structural sizing needed to meet design capacities including riprap or other slope
protection

Water control facilities

Energy dissipating facility features

Erosion control requirements

Existing and post-project sedimentation

Water control and order of work during construction
Criteria for facility/utility relocations

Other specia facilities needed to meet project operation, water quality and environmental
requirements

Instrumentation and monitoring

4.3 Surveying, Mapping, and Other Geospatial Data Requirements

Develop sufficient surveying, mapping and other geospatial data information to support the
preparation of the Project Implementation Report and the Real Estate Appendix. A brief outline
of additional surveying and mapping required for design, plans and specifications, construction
and operations shall also be developed. The surveying and mapping information in the
engineering appendix to the Project Implementation Report shall be sufficiently detailed to
support the development of project real estate requirements and preparation of the Design
Documentation Report and Plans and Specifications.

4.4 Geotechnical
Develop, describe and present sufficient geotechnical information to verify the project plan, site

selection, foundation design, structure selection and cost estimates. In the event only a minimum
Design Documentation Report is to be prepared, the geotechnical information in the engineering
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appendix to the project Implementation Report shall be sufficiently detailed to support the
development of project real estate requirements and preparation of plans and specifications. This
information shall include studies, methods, reasons for selection, and conclusons and
recommendations as follows:

Regiona and site geology

Completed exploration, including the number, size and type of exploratory borings; the
number of pressure tests and pumping tests; and the number, size and type of exploratory
excavations and the type of equipment used as well as descriptions of exploration and test
results

Selection of preliminary design parameters

Groundwater studies, which shall include present conditions, anticipated changes, and the
effects of those changes

Preliminary foundation design and slope stability analysis

Excavation plan with required blasting constraints and controls

Anticipated construction techniques, limitations and problems

Potential borrow sites and disposal sites

Potential sources of concrete materials and results of materials investigations

Potential sources and suitability of concrete materials and plant, earth and rock borrow
material, and stone slope protection

For projects where soils strongly influence the design and selection of structures and
project features, perform sufficient physical property testing and discuss selected design
values. Conduct probabilistic analyses when appropriate. Where leakage or seepage
through, under or around water retention structures is indicated, adequate pumping or
pressure tests shall be conducted and their results presented. Preliminary performance
thresholds (seepage quantities, uplift, internal phreatic levels and movement) shall be
described. Drawings shall include, but not be limited to, a plan of exploration, bedrock
and groundwater contour maps, geologic sections (with interpretations), exploration
records (logs of borings, exploratory excavation maps, etc.), and plans and sections of
foundation design (founding elevations, excavation limits, reinforcement and treatment)
A summary of any additiona exploration, testing, and analysis required for the
preparation of the Design Documentation Report and Plans and Specifications shall be
provided

A summary of the laboratory-testing program that was completed and a description of the

evauations made in the selection of the design parameters shall be included in the
appendix.

4.5 Environmental Engineering

The following environmental engineering factors shall be incorporated into each aspect of the
project.

Use of environmentally renewable materials
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Design of positive environmental attributes into the project

Inclusion of environmentally beneficial operations and management for the project
Beneficial uses of spoil or other project refuse during construction and operation

Energy savings features of the design

Maintenance of the ecological continuity in the project with the surrounding area and
within the region

Consideration of indirect environmental costs and benefits

Integration of environmental sensitivity into all aspects of the project

Detailed review of the “Environmental Review Guide for Operations’ with respect to
environmental problems that have become evident at similar existing projects and,
through foresight during this design stage, have been mitigated/addressed in the project
design

Incorporation of environmental compliance measures into the project design

4.6 Civil Design

Site selection and project development. Discuss the selection of the project site and
evaluation of alternative layouts, aignments, components, aesthetics, relocation of
facilities, etc., and describe components and features, including the improvements
required on lands to enable the proper disposa of dredged or excavated material. In the
event only a minimum Design Documentation Report is to be prepared, the site selection
information in the engineering appendix to the Project Implementation Report shall be
sufficiently detailed to support the development of project real estate requirements and
preparation of plans and specifications.

Real Estate. Develop and describe the engineering requirements relating to the
determination of what lands, easements, right-of-ways, and borrow and disposal sites and
areas for public access and use which are necessary for the construction, operation and
maintenance of the project. Prepare preliminary design drawings depicting such
engineering requirements for use by Engineering and Rea Estate in jointly determining
the project land requirements.

Relocations. Describe the facility/utility relocations required as a result of the project.
Discuss the methods proposed for accomplishing the relocations and the related land
requirements.

4.6.1 Structural Requirements

The following structural data shall be presented in the engineering appendix. In the event only a
minimum Design Documentation Report is to be prepared, the structural information in the
engineering appendix to the Project Implementation Report shall be sufficiently detailed to
support the development of project real estate requirements and preparation of plans and
specifications.
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Identify all functional design requirements and technical design criteria for the structural
elements of the project. Include references, loads, load combinations, load factors, safety
factors and assumed or calculated uplift pressures.

Identify appropriate survey, hydrologic, hydraulic and geotechnical data used as the basis
for structural design. Also identify key design data obtained through coordination with
other disciplines (e.g., machinery loads).

Provide the structural basis for site selection studies. Include descriptions of any
structural measures to maintain or enhance environmental quality.

Provide the technical basis for selection of type and configuration of main and major
appurtenant structures for all of the alternatives studied.

Describe evaluation and selection of substructure alternatives based on economy and
performance.

Describe site restrictions, probable construction techniques and sequence as well as plans
for dewatering and care of water. Indicate how these considerations affected evaluation
of the aternatives.

Provide results of stability analyses to show application of stability criteria, methods of
analysis and assumptions for each type of structural monolith. The analysis summary for
all monoliths should be sufficient to reduce cost contingencies to an acceptable level.
Provide results of initial stress analysis to show application of strength criteria, methods
of analysis, assumptions and key dimensions of components of each major structural
system. The analysis summary for al structural elements should be sufficient to reduce
cost contingencies to an acceptable level.

Identify plans for further studies, tests and analyses after the feasibility phase. This shall
include identification of any significant unresolved design issues, an evaluation of how
these issues affect current cost contingencies, and how they may impact design costs and
schedules,

4.6.2 Electrical and Mechanical Requirements

Identify all functional design requirements and technical design criteria for the electrical and
mechanical systems and equipment of the project. Provide the technical basis for selection of
type and configuration of electrical and mechanical equipment. In the event only a minimum
Design Documentation Report is to be prepared, the electrical and mechanical information in the
engineering appendix to the feasibility report shal be sufficiently detailed to support the
development of project real estate requirements and preparation of plans and specifications.

4.6.3 Hazardous and Toxic Materials

Based on previous land usage, when the potentia for the presence of hazardous and toxic
materials exists, perform and report upon sufficient investigations and testing to identify the
nature and extent of such materials. Include the estimated cost for remediation design and/or
treatment and/or removal/disposal of these materials in the baseline cost estimate. In the event
only a minimum Design Documentation Report is to be prepared, the hazardous and toxic waste
information in the engineering appendix to the Project Implementation Report shal be
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sufficiently detailed to support the development of project real estate requirements and
preparation of plans and specifications.

4.6.4 Construction Procedures and Water Control Plan

Briefly describe the procedure and schedule for producing the water control plan and the
construction procedure for each construction stage of the proposed plan. Sufficient hydraulic
hydrologic data, hydrographic and topographic information, structural information, geologic, and
soil and environmental information shall be included to support the general features of the water
control plan. The plan should also discuss erosion and sedimentation control.

4.6.5 Operation and Maintenance

Describe the plan proposed for operation and maintenance as well as provide detailed estimates
of the Federal and nonFederal costs and a chart of the proposed Federal and non-Federal
organizations.

4.6.6 Access Roads

Describe the proposed permanent access roads and those for use during construction of the
project. Describe the suitability of temporary access roads for permanent use upon completion
of construction. The authority to utilize, improve, reconstruct and maintain existing public roads
for access to the project during construction contained in Section 207(a), Public Law 86-645 as
amended by Section 208 of Public Law 87-874, shall be considered when this is more
economical than provision of anew accessroad. If studies indicate that the use and improvement
of an existing public road for access meet the requirements of the cited legislation, the basic cost
comparisons and criteria including views of local interests exercising jurisdiction over the road,
shal be included in the engineering appendix or in a Design Documentation Report. The cost
estimate shall show separately the cost of improving the public road, the cost of constructing the
remaining portion of road and the total cost. These data are necessary for a determination
pursuant to the above-cited law.

4.6.7 Corrosion Mitigation

When the water analysis and soil determinations indicate that corrosion mitigation may not be
required, the survey data, conclusions and recommendations can be presented as a section of the
appendix. If it appears that extensive corrosion mitigation will be required, a Design
Documentation Report shall be submitted to present complete information covering the results of
surveys and tests. This report will determine the corrosion characteristics of the water and soil at
the site, the conclusions reached and the proposed solution. The water analysis shall be
complete, including resistively, and pH at the site.

4.6.8 Cost Estimates

The development of an accurate baseline cost estimate that represents the scope and schedule
established in the Project Implementation Report is essential. The baseline cost estimate
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documentation submitted will include the summary sheets for direct costs, indirect costs and
owner costs to the sub-feature level for all features and a total project cost summary that
addresses escalation through project completion. It must contain a narrative that discusses cost
relationships and assumptions made based on the level of design, quantity issues and unknowns.
The narrative shall also identify the risks or uncertainties used in the development of
contingencies.

4.6.9 Schedule for Design and Construction

In coordination with the construction staff, provide the estimated time required for construction
of the project and its principal components. Provide a schedule to show the sequence of
proposed land acquisition, design and construction operations, and the funds required by fiscal
year.

4.6.10 Plates, Figures, and Drawings

Plates, figures and illustrations that use color in originals to differentiate project features must
also include colored copies in documents forwarded for review. Otherwise, project features shall
be identified by the use of varied shading, bars, crosshatch, etc., in order to differentiate specific
items in monochromatic copies. When photographs are used to illustrate project features, they
shall be clear and provide interpretive value.

5.0 Real Estate Plan

Each Project Implementation Report will contain a real estate plan that will set forth for each
project purpose/feature, a description of lands, easements and rights-of-way required for
construction, operation and maintenance of the project commensurate with the level of detail
provided by other elements. The real estate document will contain decision-level information on
the acreage, estates, number of tracts and ownership, estimated value and other pertinent real
estate information. |If any decision information that would normally be contained in the real
estate plan is not available, the real estate plan will provide a detailed description of the missing
data and relevance to formulating rea estate requirements. In these cases, rea estate and its
value will be presented in a range of possibilities. The real estate document will provide the
acreage in the stage or phase consistent with the description of the project as fully as possible. 1f
the level of detail required is not available during preparation of the Project Implementation
Report, more detail will be provided in the appropriate design documents.

5.1 Obtain Rights of Entry

Upon a natification of request for rights of entry by section, township and range parameters,
permission will be obtained from the landowners to temporarily use his’her land for a specified time
and purpose. This permission will be obtained for the purposes of environmenta investigations,
cultural assessments, core sampling, surveys and explorations, etc. Staff contractors performing the
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above services will be directed to obtain the rights of entry, however, real estate staff will assist if
necessary.

5.2 Owner ship Information

Upon natification of alternative component feature description and location by section, township
and range parameters, the following data and information for areas under consideration for project
features will be obtained:

1. A description of lands, easements and rights-of-way required for the project, including
acreage, estates, number of tracts and ownership. A description of the lands owned by the
private parties, other public entities and the non-Federal sponsor, together with the acreage
and interest owned.

2. Information of public utilities within the project area
3. Tax maps of the lands upon which project features lie

4. Zoning information

5.3 Section Corner Survey

A survey is required to establish coordinates for approximately 30 Sections and 12 Townships for
red estate mapping purposes.

5.4 Physical Takings Analysis

A Takings Analysis will be completed, depending on the information available, and will discuss
the potential impact of induced flooding on real estate requirements. A discussion of whether
there will be flooding induced by construction, operation and maintenance of the project would
not be included in the real estate plan. If the level of detail required for a Takings Analysisis not
be available for the Project Implementation Report, more detail would be provided in appropriate
design documents.

5.5 Preliminary Real Estate Cost Estimates

Prepare lands, easements, rights-of-way, relocations and disposal area preliminary cost estimates for
multiple components for initial screening during the plan formulation stage of the study. This will
require a smilar method of estimating costs performed during the reconnaissance phase. The
preliminary cost estimates aong with the previoudy mentioned ownership information will be
compiled in the Geographic Information System database as polygon attributes for use in the
evaluation analyses.
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5.6 Gross Appraisal

This activity includes the activities necessary to complete a detailed, supported appraisal of the
collective red estate requirements and impacts of the recommended plan as required by Engineering
Regulation 405-1-12, (Chapter 4 and Draft Chapter 12).

5.7 Real Estate Supplement

The Rea Egtate Supplement/Plan to the Project Implementation Report will outline the minimum
rea estate requirements for the proposed project. The real estate plan will also provide:

1. A description of lands, easements, and rights-of-way required for the project, including
acreage, estates, number of tracts and ownership. Thiswill include a description of the lands
owned by the private parties, other public entities and the SFWMD, the acreage and interest
owned and whether the existing estates held by the SFWMD are sufficient and available for
the project. The real estate plan will also discuss crediting issues.

2. Copies of recommended estates and proposed non-standard estates together with adequate
justification for the estates will be provided, but this information will depend on detail in the
main body of the Report.

3. A description of whether there is an existing Federal project that lies fully or partially within
the lands, easements, and rights-of-way required for the project.

4. Information as to whether there is Federally owned land within the lands, easements, and
rights-of-way and the purpose for which land was acquired.

5. Information as to the extent of lands, easements, and rights-of-way that lie below the
ordinary high water mark. If this information is not available, the real estate document will
state that an analysis will be completed during the preparation of design documents for the
project.

6. A general map that depicts the project area. The map may depict tracts, known to be
required to support the project, known utilities and facilities to be relocated and any known
hazardous, toxic and radioactive waste lands.

7. A discussion of whether there will be flooding induced by the construction, operation or
maintenance of the project.

8. A basdline cost estimate, which will be based on a possible combination of a range of values
similar to the Reconnaissance phase plus some level of detail sufficient for a gross appraisal.
All known costs associated with real estate costs will be included. For those costs not
included, an explanation will be provided.
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9. Relocation assistance benefits anticipated to be required and availability of replacement or
last resort housing will be presented, where possible, in the rea estate plan. This level of
detail will most likely not be available for the Project Implementation Report. More detail
will be provided for the appropriate design documents.

10. A description of present or anticipated mineral activity in the vicinity of the proposed project.

11. An assessment of the SFWMD'’s legal, professional capability to acquire lands, easements
and rights-of-way.

12. A discussion on enactment of known or anticipated zoning ordinances.

13. A reasonable and detailed schedule of al land acquisition milestones including lands, easements
and rights-of-way certification.

14. A determination of known facilities and utilities that must be relocated including roads,
pipelines, etc. will be documented in a Preliminary Attorney's Opinion of Compensibility.

15. Information and a discussion of impacts on the real estate acquisition processes due to a
known or suspected presence of contaminants in, on, under or adjacent to lands, easements
and rights-of-way.

16. A discussion of known or anticipated support for, or opposition to, the project by landowners
in the project area.

17. A statement that the non-Federal sponsor has been notified in writing about the risks
associated with acquiring land before execution of the Project Cooperation Agreement.

18. A description of any other known real estate issues relevant to the planning design or project
implementation.

19. A chart of accounts containing all known real estate costs and contingencies will be prepared
and included in the Real Estate Plan.

6.0 Suggested Format for Project Implementation Reports
Summary

Section 1 Introduction

Study Authority

Study Purpose and Scope

Study Area

National Environmental Policy Act Requirements
Study Process

Other Studies, Reports and Projects
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C& SF Project Authorizations

Section 2 Historic Conditions
Description of the natural system

Section 3 Existing Conditions*
Geology and Soils

Climate

Air Quality

Noise

V egetation

Fish and Wildlife

Threatened, Endangered and State Listed Species
Water Management

Water Quality

Water Supply

Socioeconomics

Land Use

Recreation Resources

Aesthetics

Cultural Resources

Hazardous, Toxic and Radioactive Waste

Section 4 Future Without Plan Condition*
With-and-Without Comparisons

Project Life

Planning Horizon

Climate

Sealevel Rise

Population and Socioeconomic Conditions
Land Use and Land Cover

Water Quality

Urban and Agricultural Water Supply Demands
Physical Facilities and Operations

Land Acquisition Programs

Recreation

Section 5 Problems and Opportunities

Public Concerns

Ecological Problems and Opportunities

Water Quality Problems and Opportunities

Economic and Social Well-Being Problems and Opportunities
Recreation and Public Access Problems and Opportunities
Planning Goals and Objectives
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Section 6 Plan Formulation and Evaluation

Plan Formulation and Evaluation Methodology

Final Array Of Alternative Plans
Economic Evauation of the Alternative Plans
Environmental Evaluation of the Alternative Plans
Cost Effectiveness and Incremental Cost Analyses
Fish and Wildlife Mitigation Analysis
Uncertainty Analysis
Panning Criteria
Evauation Accounts

Section 7 RECOVER
RECOVER Coordination/Activities

Section 8 Environmental Effects*

Sails

Geology

Climate

Air Quality

Noise

V egetation

Fish and Wildlife

Threatened and Endangered Species

Water Management

Water Quality

Water Supply

Socioeconomics

Land Use

Recreation Resources

Aesthetic Resources

Cultural Resources

Hazardous, Toxic and Radioactive Wastes
Unavoidable Adverse Environmental Effects
Relationship Between Short-Term Uses and Long-Term Productivity
Irreversible and Irretrievable Commitments of Resources
Cumulative Effects

Section 9 Recommended Plan
Construction Features
Operational Features
Redl Estate
Land Acquisition
Relocation Assistance (Public Law 91-646)
Adaptive Assessment and Monitoring Program
Adaptive Assessment Program
Monitoring Program
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Monitoring Program Planning Guidelines
Fish and Wildlife Mitigation
Cost Estimate
Initial Costs
Adaptive Assessment and Monitoring Costs
Operation, Maintenance, Repair, Replacement and Rehabilitation (OMRR&R) Costs
Annual Costs
Cost Estimate Uncertainties
Cost Sharing
Cost Sharing of Water Quality Features
Cost Sharing of Construction and Land Costs
Cost Sharing of Adaptive Assessment and Monitoring
Cost Sharing of Operations, Maintenance, Repair, Replacement and Rehabilitation

Section 10 Public Involvement and Coor dination*
Public Involvement Program
Scoping
Other Required Coordination
U.S. Fish and Wildlife Service
Florida Fish and Wildlife Conservation Commission
Florida State Historic Officer
National Oceanic and Atmospheric Administration
Stakeholder Involvement and Outreach
Review Conferences
Public Meetings

Section 11 Compliance with Environmental Requirements*

Nationa Environmental Policy Act Of 1969

Fish and Wildlife Coordination Act Of 1958
U.S. Fish and Wildlife Service draft Fish and Wildlife Coordination Act Report
Recommendations
U.S. Fish and Wildlife Service final Fish and Wildlife Coordination Act Report
Recommendations

Florida Fish and Wildlife Conservation Commission, Fish and Wildlife Coordination Act

Report
Endangered Species Act of 1973
National Historic Preservation Act of 1966
Clean Water Act of 1972
Safe Drinking Water Act of 1972
Clean Air Act of 1972
Coastal Zone Management Act of 1972
Farmland Protection Policy Act of 1981
Wild and Scenic River Act of 1968
Estuary Protection Act of 1968
Federal Water Project Recreation Act of 1965
Resource Conservation and Recovery Act of 1976
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Toxic Substances Control Act of 1976

Marine Protection, Research and Sanctuaries Act of 1972

Rivers and Harbors Appropriation Act of 1899

Coastal Barrier Resources Act

Section 904 of The 1986 Water Resources Development Act

Section 307 of The 1990 Water Resources Development Act

Executive Order 11988, Floodplain Management

Executive Order 11990, Protection of Wetlands

Executive Order 12114, Environmental Effects Abroad of Magjor Federal Actions
Executive Order 12898, Environmental Justice

Section 12 State Review and Funding
Section 373.026(8)(b) of the Florida Statutes
Section 373.1501 of the Florida Statutes
Section 373.1501(5)(a): Comprehensive Needs Analysis
Section 373.1501(5)(b): Engineering Feasibility and Cost Effectiveness
Section 373.1501(5)(c): Permitability/Operability
Section 373.1501(5)(d): Existing Users/Level of Service
Section 373.1501(5)(e): Utilities/Public Infrastructure
Section 373.470 of the Florida Statutes

Section 13 Recommendations

Section 14 List of Study Team Members, Report Preparersand Independent Technical
Reviewers

Section 15 Glossary of Terms, Acronyms and Abbreviations,
and Conversion Tables

Section 16 Refer ences*
Section 17 I ndex*

Annexes

Fish and Wildlife Coordination Act Report
Programmatic Biological Opinion

Section 404(b)(1) Evaluation

Coastal Zone Consistency Evauation

Appendices

Plan Formulation

Hydrology and Hydraulics Modeling
Engineering, Design and Cost Estimates
Environmental Evaluation Analyses
Socioeconomics

Real Estate
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Loca Cooperation and Financial Analysis
Water Quality

Existing Condition

Environmental

Comment/Response

Comprehensive Plan Modifications

Note: * Required for National Environmental Policy Act compliance
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APPENDIX E

DESCRIPTION OF FORMAT AND CONTENT
FOR
DESIGN DOCUMENTATION REPORTS

1.0 General Introduction to Design Documentation Reports

The Design Documentation Report is required for all engineering design products. It is an
implementation document that provides the technical basis for a project’'s plans and
specifications. It serves as a summary of all engineering design and design decisions made by
the Project Delivery Team during project development. The Design Documentation Report
covers the preconstruction engineering and design phase through to project completion. The
Design Documentation Report is not complete until both plans and specifications and
construction phases are finished.

This appendix is intended to provide guidance to project managers working within the
Comprehensive Plan on the development of a Design Documentation Report. It provides general
guidance and recommendations on the development process as well as general document format
and content. The guidance contained in this appendix is intended to be genera in nature as it is
expected that each project within the Comprehensive Plan will have unique requirements that
will evolve over the lifecycle of the project.

This appendix is divided into sections that correspond with the sections of the Design
Documentation Report. Within each section of the appendix a narrative describing the format
and content pertaining to the subject of the section will be presented. The actua Design
Documentation Report will be assembled as a separate document in a loose-leaf notebook for

easy updating.

2.0 Format Guidelinesfor the Design Documentation Report

An official copy of the final Design Documentation Report is necessary for construction support,
reference, future projects, and litigation. The complete design analysis and Design
Documentation Report will be maintained in the official files for as long as the project exists. It
may be produced in the form of a bound hard copy or any permanent electronic media such as
CD-ROMs, in accordance with this appendix and the following guidelines:

Table of Contents - To facilitate references and review, each Design Documentation Report
will have a table of contents, which identifies major paragraphs of the text, appendices and
graphical information. It will include all magjor paragraph titles, paragraph numbers, page
numbers and alist of graphical information.

Text - All text paragraphs will be numbered or lettered.
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Graphical Information- Graphical information will be appropriate for binding and filing.

Calculations - Calculations and summaries of analysis results will be presented in
appendices, in a form readable and understandable for the reviewer. Unnecessary pages such
as repetitive trials and errors will be deleted. Calculations will always include page numbers
and will be preceded by a detailed table of contents.

Syllabus - A summary of project data applicable to the feature being presented will be
included.

3.0 Content Guidelinesfor the Design Documentation Report

The Design Documentation Report will contain a full record of design decisions, assumptions
and methods, subsequent to the Project Implementation Report. It will be sufficiently clear so
that an engineer or individua not familiar with the project could review the Design
Documentation Report and understand how the project evolved into its final configuration, and
why each key decision was made. It will be sufficiently detailed for each technical specialty so
that the criteria employed, the critical assumptions that were made, and the analytical methods
used will be evident for purposes of review and historical documentation. The report will aso
contain summarized results of important calculations and selected example calculations for al
critical elements of the design.

3.1 Project Description

A genera description of the entire project as set forth in the Project Implementation Report will
be provided. Any changes in project features now being considered and why these changes do
not require a post-authorization change will also be included.

3.2 Pertinent Data

A tabular summary of essential data on the project such as construction cost, physical features,
project purpose and controlling elevations (e.g., for design flood, rea estate acquisition and
relocations, etc.) will be included.

3.3 References

Basic data and criteria used in the design with references to applicable engineering manuals,

regulations, guide specifications and any other sources of criteria will be listed. Approved
criteriawaivers will be referenced in the Design Documentation Report as well.
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3.4 Engineering Studies, Investigations and Design

The Design Documentation Report will include results of investigations, analyses and
calculations made for the design of the project. For each technical specialty, clear definitions of
al criteria, applicable analytical methods and pertinent assumptions will be included. The
resulting documentation will contain al the information necessary to support an independent
technical review. Such information will include, as applicable, the following:

Determination of final location and resulting site plan for specific features.
Refinements to project hydrology for specific features.

Determination of pertinent hydraulic design features, flow characteristics and discharge
capacities, but not detailed design computations, except in unusual or unprecedented
cases when such computations will facilitate review. Sufficient detailed design will be
included for the Independent Technical Review Team and for the plans and specifications
of critical spillways as well as other water control structures and refinements to levee
alignments.

Design of water surface profiles, discharge coefficients and curves as well as other
plotted data or tabulations.

Stahility safety factors, applied loads, load factors and materia strengths will be listed
along with comparisons between calculated values and criteria requirements. Typical
calculations will be included for selected critical elements. Summaries of results will be
provided for remaining elements. Analyses will document the final structural design for
the project, except for detailing requirements.

Results of geotechnical investigations.

Determination of adequacy and use of materials, strengths, stability and slopes and the
protection of critical sections of embankments and foundations. Examples of calculations
for dope stability, consolidation, settlement, bearing capacity and seepage analyses will
be included.

Determination of source, adequacy and use of construction materials, or appropriate
references to a previously prepared Design Documentation Report on the subject.

Determination of the most effective project site water control plan including, but not
limited to, dewatering and pressure relief. A determination of the appropriate sequence
of work, resulting in the least damage to property, delay in construction or possibility of
failure. Thelevel of flood protection and risk during construction also will be addressed.

Design computations to determine the size, strength, rating, adequacy and

interrelationships of electricd and mechanical items will be included. Design
computations to develop details will be for unusual cases where such details are critical.
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A summary of critical aspects of electrical and mechanical features that have been added
since completion of the Project Implementation Report will be incorporated. A
description of the operation and maintenance requirements will aso be included. The
Design Documentation Report will contain a refinement of project quantities and cost
estimates including operation and maintenance cost data.

Results of investigations and analyses that led to required feature relocations different
from those identified in the Project Implementation Report. Documentation of
coordination efforts with real estate elements to address changes in required relocations
will be included.

Determination of the water quality characteristics of a proposed impoundment and the
ability of the project's outlet works and regulation scheme to meet downstream water
objectives.

Design of disposal areas for cleared and excavated material including access, grading,
erosion and sediment control.

Summary of hazardous toxic and radiological waste considerations related to worker
health, safety and disposal requirements.

Discussion of hazardous toxic and radiological waste remediation requirements and other
actions required between the Corps and the SFWMD prior to construction and allowable
hazardous toxic and radiological waste levels at the start of construction. Also, include a
summary of any hazardous toxic and radiological waste investigations, regulatory
compliance issues and remedia activity.

Copies of correspondence with manufacturers concerning items presented in the design.
Also, when no additional environmental documentation is required, copies of
correspondence documenting additional coordination with state natural and cultural
resource agencies since completion of the Project Implementation Report will be
included.

Operation and maintenance requirements to be included in the operation and maintenance
manual.

Description of the facilities designed to accommodate the physically handicapped.

Results of water analysis and soil testing to determine the need for corrosion mitigation.
The water analysis will include resistivity and pH at the site. If it appears that extensive
corrosion mitigation will be required, complete information on the results of surveys and
tests to determine the corrosion characteristics of the water and soil at the site. The
conclusions reached and the solution will be presented in detail, listing the materials
and/or methods proposed for use.
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A summary of all environmental engineering factors and considerations that have been
incorporated into the project as established in the authorizing document. This includes a
discussion of the environmental impact of proposed project features and measures
proposed to mitigate any environmental damage or to enhance the environment. A brief
discussion will specify any changes that will need to be reflected in the National
Environmental Policy Act document. The views of natural and cultural resource agencies
incorporated into project design or construction will be explained. A summary of any
hazardous toxic and radiological waste investigations and any remedia activity will be
included.

A reference to al value engineering studies prepared for the current design, including a
summary of significant value engineering proposals will be incorporated.

3.5 Graphical Information

Design drawings, sketches, charts, diagrams, maps, profiles or other graphical information
necessary to clearly illustrate the design will be included or referenced in the contract plans. The
maps will clearly identify all places mentioned in the text of the Design Documentation Reports.

3.6 Cost Estimates

Cost estimates will be based on quantities and unit prices, historical data or cost models,
depending on the level of design information available. The method selected must be equivalent
and establish reasonabl e supportable costs for comparison of alternate designs.

3.7 Technical Review Documentation

Reviews by the Project Delivery Team and the Implementation Technical Review Team will be
documented in the Design Document Report. Documentation of in-progress reviews at key
decision points in the design process resolutions and agreements reached in technical review
conferences, and annotated comments that surfaced during the independent technical review
process will be included. Technica review documentation will be included as an appendix in the
Design Documentation Report. In addition, a copy of the Statement of Technical and Legal
Review for both the design and plans and specifications processes will be included in the Design
Documentation Report. The documentation from the Implementation Technical Review Team
required by the Quality Control Plan may either be included or referenced in the Design
Documentation Report.
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APPENDIX F

PROGRAMMATIC ACTIVITIES

1.0 Introduction

This appendix describes system-wide or programmatic activities that will be conducted
under the Design Agreement. Programmeatic activities are activities and tasks that are not
linked to a specific project, but involve or affect more than one project or the entire
restoration program. These activities include Restoration Coordination and Verification
(RECOVER), public outreach, socioeconomic and environmental justice studies,
program management and technical coordination activities and other program-level
activities. Detailed management plans will be developed for these activities in order to
coordinate and manage the program-level tasks. The management plans will outline what
tasks are to be accomplished, when they will be accomplished, and which agency will be
responsible for them. Consequently, these activities are described in this appendix in a
general manner. The annual work plan will outline the programmatic tasks to be
accomplished each fiscal year.

2.0 Program Management and Technical Coordination Activities

Because of the large number of projects that will be undergoing concurrent planning,
engineering and design under this program, a significant management and coordination
effort will be required. This section summarizes some of the program management and
technical coordination tasks that will be conducted during the period of design.

Program Management - Program management activities will include staffing and
resource planning; program oversight and issue resolution; coordination and
communications with the Corps higher authority and SFWMD Governing Board;
technica briefings for congressional and legidative committees, and coordination of
Comprehensive Plan implementation activities with other interdependent restoration
programs and projects.

Design Coordination Team - The Design Coordination Team will provide technical
and managerial oversight for design of the program. This oversight will include
various activities associated with review of design schedules and budgets, design
plans and work products, Restoration Coordination and Verification plans and
recommendations, issue resolution and other related matters.

Updating the Master Program Management Plan — The Master Program
Management Plan describes the framework and processes to be used by the Corps and
the SFWMD while implementing the Comprehensive Plan. This activity includes
developing the initidl Master Program Management Plan as well as updating the
document. Volume | will be updated, as necessary, to incorporate improvements and

MPMP Final —08/18/00 1 Volume |, Appendix F



refinements in processes and protocols. Appendices A and B of Volume Il will be
updated in the spring of each year. A draft update of the two appendices will be
completed by March 1% to guide the development of the SFWMD’s upcoming fiscal
year budget request. The appendices will then be updated by April 15" to include
actual expenditures through the end of second quarter (March 31). The April 15"
update will be used to refine the SFWMD’ s budget request and help the Jacksonville
Didtrict prepare its next budget request. The entire Volume Il Annua Report and
Work Plan, including Appendices A and B, will be updated in November of each
year. The November update will include actual expenditures through the end of the
previous fiscal year (September 30).

Development and Delivery of Legidatively Mandated Reports- It is anticipated that
future state and federal legidation will require periodic reporting to Congress and the
Horida Legidature on the technica and financiad status, progress and plans for
implementation of the Comprehensive Plan.

Partnering Workshops - Partnering workshops between key personnel at the Corps and
SFWMD will be held, as necessary, to strengthen the partnership between the agencies.
These workshops will involve program and project managers as well as managers and
senior gaff from both agencies.

Training for Implementation of the Comprehensive Plan - Because of the large number
of projects that will be implemented within a relatively short time period under this
program, the Corps and SFWMD will be engaging many new project managers, study
managers and project delivery team members that were not involved in the extensive
planning effort leading to development of the Comprehensive Plan. To ensure efficient
and effective implementation and management of these projects, training courses that
are specificaly tailored to implementation of the Comprehensive Plan will be devel oped
and conducted.

Teambuilding Activities - Implementation of the Comprehensive Plan will take place
over a long time period and will involve the coordinated efforts by a large number of
agencies with diverse missions and priorities. Teambuilding activities such as facilitated
workshops will be conducted to improve communication and decison making among
team members and their agencies.

3.0 Program Controls

A set of program controls will be established to provide Program Managers and project
managers with processes and tools to manage and control costs, schedules and resources
resulting in high quality products delivered on time and within budget. Effective
information management is a critical component of program controls for a program the
scope and magnitude of the Comprehensive Plan.
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The Corps and SFWMD will jointly develop detailed management plans for the program
control activities. These management plans will describe the tasks necessary to
implement the processes and tools as well as schedules, milestones, agency
responsibilities and cost estimates for completing the tasks. Corps and SFWMD project
managers will be appointed to ensure that each team responsible for developing and
implementing the management plans understands the interrelaionships between the
program control activities and addresses those interrelationships in their management plans.
The following management plans will be developed for program control activities:

Establish a program and project cost accounting system — This management plan will
describe the scope, schedule and costs associated with establishing a program and
project and cost accounting system to easily capture, track and reconcile costs related
to the implementation of the Comprehensive Plan.

Establish a shared data and information network — This management plan will
describe the scope, schedule and costs associated with design, procurement,
installation and configuration of the hardware, software, network, security and data
communication lines that comprise the shared data and information network.

Establish a common program scheduling and tracking system — This management
plan will describe the scope, schedule and costs associated with the selection,
procurement, installation, testing and implementation of a program scheduling and
tracking system along with developing the methods and procedures to be used by
both the Corps and SFWMD. This system will have one common repository of
program and project data that will be accessible and shared by both the Corps and
SFWMD and will also need to be integrated with the financial systems of both
agencies to accurately track costs.

Establish a document management and control system — This management plan will
describe the scope, schedule and costs associated with developing and implementing
the protocols for tracking and storing al documents and records created during
implementation of the Comprehensive Plan. A document management and control
system will be implemented for collaboration, storage and retrieval of design
products, records and documents, as well as information pertaining to design costs
and expenses incurred. The Corps and SFWMD will develop and maintain a
compatible document control system such that al information is readily available to
both organizations with electronic posting to the shared data and information
network.

Establish standards and common formats for sharing of geospatial data — This
management plan will describe the scope, schedule and costs associated with the
establishment of compatible standards for geospatial metadata, data projections,
horizontal/vertical datums, file formats, compression techniques, file coding and file
naming conventions. It will address the impacts of establishing new standards, for
example, the need to convert geospatial data and models that have been written to
access data in specific file formats, projections or datums.
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Implement a real estate data management system — This management plan will
describe the scope, schedule and costs associated with the development of efficient
and effective business processes to support the land acquisition element of the
Comprehensive Plan. A database and user interface will be designed and
implemented to support the land acquisition process and ensure accurate and readily
available real estate and land acquisition information.

Establish cost estimating and forecasting standards and protocols — This
management plan will describe the scope, schedule and costs associated with the
establishment of standards and protocols for collection, dissemination and reporting
of all estimated direct project costs and overhead costs.

4.0 Restoration Coordination and Verification (RECOVER)

The role of Restoration Coordination and Verification (RECOVER) is to organize and
apply scientific and technical information in ways that are most effective in supporting
the objectives of the Comprehensive Everglades Restoration Plan. RECOVER links
science and the tools of science to a set of system-wide planning, evaluation and
assessment tasks. These links provide RECOV ER with the scientific basis for meeting its
overall objectives of evaluating and assessing Comprehensive Plan performance, refining
and improving the plan during the implementation period, and ensuring that a system-
wide perspective is maintained throughout the restoration program.

In order to establish and maintain an effective link between science and the
Comprehensive Everglades Restoration Plan, the Central and Southern Florida Project
Restudy Team created a process known as the Applied Science Strategy. The
RECOVER team is responsible for the coordination and application of the components of
the Applied Science Strategy during the implementation of the Comprehensive
Everglades Restoration Plan. The maor components of the science strategy are
conceptual ecological models, performance measures and restoration targets, a system-
wide monitoring and research program, and an adaptive assessment protocol.

The Applied Science Strategy depends on the creation of a set of conceptual ecological
models. These models are used to identify the key physical, hydrological, and water
quality stressors as well as biological indicators in the natura and human systems in
south Forida It is the stressors identified by the models that have substantially
contributed to the degradation of the natural and human systems and which must be
corrected by the Comprehensive Plan. Biological indicators are used to measure the
success of the Comprehensive Plan in correcting the problems created by the stressors.
These stressors and indicators become the basis for developing a regionaly
comprehensive set of performance measures, which are used to predict and evaluate how
well the components of the Comprehensive Plan achieve the restoration and other water-
related targets established for the plan. These measures and targets also identify the

MPMP Final —08/18/00 4 Volume |, Appendix F



elements of the natura and human systems that must be researched and monitored in
order to determine how well the Comprehensive Plan is meeting its targets.

Responses measured by the system-wide monitoring program are used to direct an
adaptive assessment process for the Comprehensive Plan. Adaptive Assessment is a
primary means by which the Comprehensive Plan can be refined and improved
throughout the period of implementation. The Adaptive Assessment process consists of a
set of information feed-back loops, or decision points, which provide opportunities to
recommend improvements in the plan when the monitoring and research program reveals
that desired performance is not being readlized. Adaptive Assessment also provides
predictable points during implementation for reviewing and improving the performance
measures and monitoring program used to determine the success of the Comprehensive
Plan. The steps and feed-back loops in the Adaptive Assessment process are shown in
Figure F-1.
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Figure F-1
Adaptive Assessment Flow Chart
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RECOVER will meet its objectives by conducting a set of tasks, which are defined by the
Applied Science Strategy. The major tasks are:

Develop and refine conceptual ecological models

Develop and refine performance measures

Conduct evaluations of individual plan components or groups of components
Develop and refine hydrological, water quality and ecological ssmulation models
Design and implement a system-wide monitoring and data management program
Coordinate peer reviews of the scientific basis of the Comprehensive Plan and
recommend research priorities in support of the Plan

Conduct annual assessments of system-wide responses to the Comprehensive Plan
Recommend refinements and improvements to the plan design

Recommend operational criteria and improvements in system-wide operational
performance

Issue an annual report card on the performance of the plan

Maintain the most current version of the Comprehensive Plan and the Without-
Project Conditions

Coordinate the activities of the several RECOVER teams

These tasks will be conducted by the RECOVER teams as described in Volume I, Section
3.2.1 of this document as follows. Leadership Group, Adaptive Assessment Team,
Regional Evaluation Team, Comprehensive Plan Refinement Team, Model Development
and Refinement Team, and Operations Planning Team. The organization of the teams
and the division of tasks among the teams will be evauated and refined continually
during the implementation of the Comprehensive Plan, in an effort to maximize the
effectiveness of RECOVER. All products and reports of RECOVER will be provided for
public and agency review.

4.1 RECOVER L eadership Group

The RECOVER Leadership Group will be responsible for coordinating and integrating
the activities of the five RECOVER teams, and for ensuring that the overall focus and
direction of the implementation process remains consistent with the goals of system-wide
restoration.

Develop and Update RECOVER Management plan — A detailed management plan for
RECOVER will be developed and updated as necessary. The plan will be used to
guide RECOVER activities. It aso will describe what needs to be done, how it will
be done and the costs associated with the activities.

RECOVER Management and Coordination - This activity includes ongoing
management responsibilities for the RECOVER team throughout the implementation
effort. The Leadership Group will:

Set overall priorities for RECOVER
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Make recommendations pertaining to the RECOVER budget

Coordinate the application of available resources and personnel among the teams
to best focus on priority tasks

Revise the tasks and teams where needed to ensure that RECOVER mests its
objectives

Ensure appropriate public and agency review of RECOVER documents

Refine the overall vision of success for the Comprehensive Everglades Restoration
Pan.

Annual Report Card — The Leadership Group will produce an annual report card as a
means of informing the public on the progress being made toward meeting the goals
and targets of the Comprehensive Plan. The report card will describe the status and
trends for a set of key indicators of environmental health for both natural and human
systems in south Florida. These indicators will be graded annually, based on
comparisons between the recent status of the indicators and the historical and pre-
project conditions as well as the final or benchmark targets set by the Comprehensive
Pan.

4.2 Adaptive Assessment Team

The Adaptive Assessment Team will be responsible for all or part of five primary tasks of
RECOVER.

Conceptual Ecological Models - A set of conceptual models is being developed for
south Florida. These nonquantitative models are an effective means for identifying
the most important anthropogenic stressors on the natura and human systems in the
greater Everglades basin. Each model proposes a set of causal hypotheses to explain
the ecological linkages between the stressors and a set of biological attributes
(indicators) that are representative of the changes that have occurred as a result of the
stressors.  Once agreement is reached regarding the components and linkages in the
conceptual models, it is then possible to identify the specific hydrological, ecological
and biological measures of restoration success, and to design a system-wide,
performance-based ecological monitoring program. Performance measures and
restoration targets evolve from the stressors and attributes in the conceptual models.

Conceptua ecological models were developed for nine physiographic regions in
south Florida during the feasibility phase of the Comprehensive Review Study.
These models will require periodic updating to reflect new information and improved
hypotheses. Additional models will be developed, including a total system model.

The conceptual models form the basis for the design of a system-wide monitoring
program, and for recommendations for research priorities in support of the
Comprehensive Plan. Comparisons between predicted responses among stressors and
attributes as well as the actual responses measured by the monitoring program
provide an opportunity to improve the conceptual models. Information obtained
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through the monitoring program feeds into the Adaptive Assessment Strategy and
thereby provides an opportunity for refinements to the Comprehensive Plan.

The Adaptive Assessment Team will periodically review and improve the conceptual
models, and develop new models as needed. The team will maintain updated
documentation for all models.

Attribute-Based Performance Measures — Performance measures are used to evaluate
how well the Comprehensive Plan meets system-wide restoration and other water
resource targets and how well individua components of the plan perform.
Performance measures are developed for each attribute in the conceptual models.
Attributes are the biological elements that are the best indicators of how the natural
system responds to changes in the stressors. If the causal hypotheses are correct,
reducing the adverse effects of the stressor will result in a predictable positive
response by the attribute. Performance measures developed for each attribute identify
how that attribute should respond, how to measure that response and what the
restoration target should be. Over the course of the program, new performance
measures will be created and old measures may be refined or replaced. All
performance measures will be subjected to ongoing review.

The Adaptive Assessment Team will have the lead responsibility for developing and
refining attribute-based performance measures. The team will create and maintain
updated documentation for all performance measures used in the RECOVER process.

Systemwide Monitoring, Data Management and Annual Assessments of System
Responses — A large, complex regional restoration program must include a means for
1) monitoring how well the program meets its goas, 2), focusing research on
guestions that will lead to improved interpretations of monitoring results; and 3)
improving the program as new information becomes available.  For the
Comprehensive Plan, an assessment process known as the Adaptive Assessment
Strategy has been created for this purpose. Adaptive assessment monitors and
interprets the responses by natural and human systems during and following the
implementation of the restoration plan. These assessments are used as a basis for
identifying opportunities for refining the plan and for recommending the specific
changes that will produce the desired refinements.

Assessments are conducted from the time when one or more components of a
program are constructed and become operational. These assessments will be based
on measures of actual system responses that will be collected by a system-wide
monitoring program. The monitoring program will be designed to track a set of
indicator parameters and targets established by the planning teams during the
formulation of the Comprehensive Plan, plus additional measures that will be
developed by the Adaptive Assessment Team. Each assessment will require
interpretation of the information gained from the monitoring program, which will be
provided in annual status reports that describe how well the program components are
meeting their targets.
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To be successful, an Adaptive Assessment Strategy requires that certain processes
contained within the strategy be implemented. These include 1) that key indicators of
conditions in the natural and human systems be identified and appropriately
monitored; 2) that it be possible to make design and operational changes to the
program in response to system responses and the acquisition of new information; and
3) that a specific protocol for conducting the Adaptive Assessment Strategy be in
place throughout the life of the program.

Monitoring, alone, is not sufficient for a program of adaptive assessment because
many of the links between stressors and attributes in the conceptual models are
uncertain. These uncertainties must be addressed because the models are the
foundation of adaptive assessment. A long-term program of applied research and
modeling, which is well-focused on improved understandings of fundamental cause
and effect relationships in south Florida ecosystems, therefore, is considered to be an
essential component of the overall assessment program. The adaptive assessment
team will use the conceptual models as a basis for recommending research that will
lead to improved design and interpretations of the system-wide monitoring program.

The Adaptive Assessment Strategy provides a framework for strengthening
interagency and interdisciplinary coordination and validating the performance of
program components as each are implemented. It will substantially improve the
probability that the Comprehensive Plan will be successful and accountable by
providing a structured, well-focused process for assessing the performance and,
where needed, refining the design of the plan on a continuing basis throughout its
implementation.

The Adaptive Assessment Team will design and periodically update a recommended
system-wide monitoring plan in support of the Comprehensive Plan. The four
objectives of the monitoring plan will be to 1) establish pre-project baseline
conditions for the performance measure targets, 2) measure status and trends; 3)
detect unexpected responses, and 4) improve understandings of cause and effect
relationships in the natural and human systems. The team will issue annua
assessment reports on system-wide responses to the Comprehensive Plan for each of
the elements being monitored.

The Adaptive Assessment Team will be responsible for overseeing the design and
implementation of a system-wide data management program needed to support the
annual assessments of the Comprehensive Plan. This task includes acquisition and
development of geospatial data as well as the analysis, design, development, testing
and implementation of databases, user interfaces and tools in accordance with the
standards established under Program Controls in Section 3.0 of this appendix. This
database will be expanded to meet the needs of the adaptive assessment program, as

necessary.
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Sientific Peer Review - The RECOVER process is designed to ensure a strong
scientific basis for the Comprehensive Everglades Restoration Plan. A fundamental
means for strengthening the quality of the science that is applied to the
Comprehensive Plan is through independent peer review of appropriate technical
documents either used in the development of the Comprehensive Plan and/or
produced by RECOVER teams. Documents that have been identified at this time for
peer review include the conceptual ecological model reports, documentation of the
various predictive models, the system-wide monitoring plan and the annua adaptive
assessment report. RECOVER will utilize established peer-review processes, created
by the south Florida Ecosystem Restoration Task Force and Working Group and the
SFWMD, for reviews of these documents. These established processes include the
Science Coordination Team, the National Academy of Science's Committee on
Restoration of the Greater Everglades Ecosystem, and the SFWMD Expert Assistance
Program.

4.3 Regional Evaluation Team
The Regional Evaluation Team will perform two primary tasks.

Sressor-Based Performance Measures - Performance measures are used to evauate
how well the Comprehensive Plan meets the system-wide restoration and other water
resource targets. Performance measures also serve to evaluate how well individual
components or groups of components of the plan perform. Stressors are the physical,
hydrological or water quality changes that are the sources of the problems in the
natural system. A successful restoration program must remove the adverse affects
created by each stressor. Performance measures identify which elements of each
stressor must be corrected, how those elements should be measured and how those
elements must change in order to eliminate or reduce their adverse effects.

All performance measures will be subjected to ongoing review. Over the course of
the program, the Regional Evaluation Team will review existing stressor-based
performance measures, create new performance measures, and refine, replace or
eliminate measures as needed. The team will ensure that all performance measures
have restoration targets that are consistent with the overall goas of the restoration
plan, and will set standards for developing performance measures and indicator
regions as well as the uniform application of the measures.

System-Wide Evaluations of Project Components and Other Ongoing Activities - To
maintain the systemwide focus of the restoration effort, the effects of incrementally
implementing projects of the Comprehensive Plan will be evaluated during the
development of each Project Implementation Report. In addition, the affects that
other regiona restoration plans, new feasibility studies or water supply plans may
have on the objectives of the Comprehensive Plan will be evaluated. Landscape-level
benefits will be measured using systemwide performance measures. The predicted
system-wide performance of the plan will also be evaluated whenever any of the
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system-wide models are improved to the point where responses by the performance
measures could be altered.

Members of the Regional Evauation Team will participate in the Project
Implementation Report process to help ensure that the detailed design of each project
is maximally effective in meeting the system-wide objectives of the Comprehensive
Plan. The Regional Team evaluations will provide a check on whether the
performance of each project meets or exceeds expectations, or in cases where
performance does not meet Comprehensive Plan projections, to convey this
information to the Comprehensive Plan Refinement Team. The Regional Team will
work with the Project planners to look for opportunities to improve the performance
of the Comprehensive Plan.

4.4 Comprehensive Plan Refinement Team

The Comprehensive Plan Refinement Team will recommend refinements and
improvements to the Comprehensive Everglades Restoration Plan throughout the
implementation period. The Comprehensive Team will link closely with the other four
RECOVER teams for identifying the potential nature of needed plan refinements and the
ways of designing the changes.

Comprehensive Plan Refinement - Refinement of the Comprehensive Plan will be
ongoing throughout the implementation period. Refinements will occur, in large part,
in response to activities carried out by the RECOVER process, including the
evaluations of individual components or groups of components of the plan, the annual
adaptive assessment reports, the continuing development of conceptual ecological
models and improvements in simulation models. Results of pilot projects, new
feasibility studies and other ongoing activities (e.g., Lower East Coast Regiona
Water Supply Plan, Modified Water Deliveries to Everglades National Park) may
additionally require refinements to the Comprehensive Plan. This process of
refinement to the plan will ensure continuity of the system-wide objectives of the
plan.

The Comprehensive Plan Refinement Team will resolve any system-wide problems
created as the influences of individual projects are modeled, which cannot be resolved
by the Regional Evaluation Team through adjustments to the local projects or local
performance measures. The Comprehensive Plan Refinement Team also will resolve
any performance issues that occur as a result of improvements in the simulation
models, improvements in performance measures, or whenever the Adaptive
Assessment Team detects undesirable system responses. The Refinement Team will
have lead responsibility for coordinating the modeling necessary to accomplish
system-wide refinements and improvements to the Comprehensive Plan. The
Refinement Team will prepare reports on system-wide plan performance in response
to each Regional Evaluation Team evaluation report, annual Adaptive Assessment
Team report and Model Refinement Team improvements in the performance of the
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simulation models. For each Project Implementation Report, the Comprehensive Plan
Refinement Team will prepare documentation of predicted system-wide responses,
and recommended revisions to the Comprehensive Plan to be included in the
Implementation Report.

Maintain Current Version of Comprehensive Plan and Without-Project
Conditions - As projects are implemented and activities that affect the
Comprehensive Plan or the assumptions of the without-project condition occur,
the team will keep track of these changes and ensure that all RECOVER and
project teams have the most current versions.

4.5 Model Development and Refinement Team

The Model Development and Refinement Team will be charged with the overall task of
ensuring the quality of the predictive models used to conduct the evauations of
Comprehensive Everglades Restoration Plan components, and coordinating the model
runs for evaluating alternative plans and refining the Comprehensive Plan.

Model Development and Refinement - Many predictive scientific and engineering
models that simulate the way that physical and living systems operate were used in
developing the Comprehensive Plan. These tools are state-of—the-art, and represent
the best understanding of the hydrology of both the pre-drainage and current C& SF
system (Natural System Model and South Florida Water Management Model) as well
as species and community responses to hydrology (Across Trophic Landscape System
Simulation and Everglades Landscape Model). But by their very nature, models are
uncertain, as they are simplifications of reality. The South Florida Water
Management Model and the Natural System Model have both undergone many
revisions during their original development, partially in response to technical peer
review. It isenvisioned that this refinement and enhancement of the primary models,
as well as the development of new evaluative tools, will continue throughout the
course of Comprehensive Plan implementation.

The Model Development and Refinement Team will oversee physical, water quality
and ecological simulation models and will coordinate the resolution of any technical
issues pertaining to the models. Any necessary refinements or enhancements of
system-wide models (e.g., the South Florida Water Management Model) will aso fall
under the team’s purview. These tasks require that the models be reviewed on a
regular basis. The base condition for the models must be continually adjusted as
infrastructure and operational changes occur in the C&SF system. Accurate
simulation of projects that are scheduled for later years in the implementation of the
Comprehensive Plan will require inclusion of features which will, by that time, be
recently constructed and operated. The South Florida Water Management Model will
be periodically re-calibrated by extending the period of record. Additionaly, this
team will identify the need for new model development, and will coordinate the
actions necessary to accomplish these tasks.
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Coordinate Model Runs for Plan Evaluations - The Modd Development and
Refinement Team will have the lead responsibility for coordinating any modeling
needed to evaluate the potential performance of a restoration project. In addition, the
team will coordinate modeling necessary to predict the system-wide responses as
each project is implemented and as improvements are made in the models and
performance measures.

4.6 Operations Planning Team

The Operations Planning Team will have the lead role for designing, coordinating and
resolving system-wide operational strategies and issues associated with the
implementation of the Comprehensive Plan.

Develop Strategy for Project Operational Criteria - The team will be responsible for
developing a strategy for ensuring that operation of the components of the
Comprehensive Plan will provide the expected benefits to the natural system and to
the agricultural and urban sectors. This strategy will guide the Operations Team in
working with the Project Delivery Teams in the design of operational criteriafor each
of the Comprehensive Plan components.

Interim SystemWide Operations - The implementation of the Comprehensive Plan
over several decades will result in an evolution of system-wide water patterns,
moving from current, base line patterns to the eventual target conditions. Throughout
the implementation period, the Adaptive Assessment Team will be assessing how
closely the water patterns meet restoration and other water resource-related targets.
Construction of new projects will occur incrementally. With each increment or
project coming on line, new operational schedules will have to be developed not only
for that particular increment but also for those parts of the system that may be
affected by the new project. The target conditions for water storage and delivery
capacities will only come fully on line toward the end of the program. Interim water
patterns may not always be optimum, given the projects in place at any point during
implementation.  System-wide water patterns will be continually assessed for
opportunities to make changes in operational criteria that would improve overall plan
performance and to resolve any problems that may arise as the Comprehensive Plan is
being implemented. The team will recommend and track changes in interim
operational criteria wherever these changes may provide enhancements in the
performance of the plan prior to the time when al components are in place.

5.0 Public Outreach

Due to the high public, political and media interest in the restoration of the south Florida
ecosystem, public outreach is a critical component of the implementation effort. Public
outreach and its three primary components, involvement, information and coordination
and will continue to play a key role in restoration implementation.
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The primary objectives of the program-level public outreach activities are 1) keep the
public informed of the status of the overall program and the key issues associated with
restoration implementation; and 2) provide effective mechanisms for public participation
in restoration plan development.

The overall public outreach program will be guided by a management plan that will be
developed by the Corps and the SFWMD during the first quarter of FY2001. The
management plan will provide a framework to link all of the elements of outreach into a
coordinated set of activities that are fully integrated with the planning and
implementation of Comprehensive Plan projects.

Only program-level public involvement and outreach tasks are described in this section.
Project specific public involvement and outreach activities that will be conducted for
specific Project Implementation Reports will be described in the Project Management
Plan for that project.

Develop and Update Management Plan for Public Outreach - A detaled
management plan for public outreach at the program level will be developed and
updated as necessary. The plan will include al elements relating to public
involvement and information such as public input and information, stakeholder and
public outreach, education, communications and media. The plan will describe what
needs to be done, how it will be done as well as the costs, schedules, milestones and
agency responsibilities for completing the activities.

5.1 Public I nvolvement

Public involvement is the key mechanism by which information is gathered from people.
Inherent in the process of public involvement is the provision of some degree of
information. Involvement of the public in program-level activities is generally crafted to
engage two types of publics 1) stakeholders and interest groups, and 2) the general
public.

During the feasibility phase of the Restudy, a third segment of the public was identified
as requiring special outreach efforts. The Restudy Minority Outreach Program focused
on the region’s African-American and Hispanic communities. Efforts to reach and
engage the minority communities of south Florida will continue as part of the program-
level activities.

Sakeholder Group Activities - There are specific stakeholder groups that are most
interested in and directly affected by restoration efforts. These generally include
agricultural, environmental and urban interests. In addition, there are Federd, tribal,
state, regional and local governments involved in the restoration effort. A variety of
meetings, workshops, briefings and other related activities will be held throughout the
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design period of the program such as. stakeholder group meetings, small group
meetings, technical workshops and local government briefings.

Public Meetings and Workshops - Periodic public meetings will be included as a key
component of the program level public outreach activities. These meetings, aimed at
engaging the genera public, will be held a main junctures in the implementation
process. These meetings will have the purpose of engaging a broader audience than
that traditionally defined as stakeholders and interest groups.

Community Meetings - Throughout the design period, opportunities should be
developed for the public to obtain information outside the formal public meeting and
workshop process. Civic associations, neighborhood associations, universities and
environmenta groups can provide avenues to provide information as well as enhance
community awareness, understanding and support. These meetings are more informal
and are targeted toward “preexisting audiences’ that allow the program managers to
move beyond the large meeting room to more familiar settings.

Minority Outreach - The African-American and Hispanic communities comprise a
majority of Miami-Dade County’s population and a significant portion of those of
Broward and Palm Beach counties. Activities aimed at informing and involving the
minority communities of south Florida will be conducted. Activities will be
undertaken to engage urban communities and minority populationsin rural areas.

5.2 Public Information

Public information is at the heart of the outreach program. Information is developed and
disseminated through a variety of ways. The management plan for public outreach will
establish the framework for coordinated actions and information needs. The activities
listed in the following paragraphs are representative of the information that is expected to
be devel oped during the design period.

Publications - Materias developed and printed throughout the course of the study will
include public notices identifying the purposes and location of workshops as well as fact
sheets and/or newdletters.

Side Shows — Comprehensive Plan dide shows will be developed or updated for public
spesking engagements. A specific project module may be inserted into this
presentation.

Videos - Broadcast quality videos to describe the project in lay person's terms and
address the questions and concerns of the genera will be devel oped.

Exhibits and Displays - Exhibits and other displays on the Comprehensive Plan will
be prepared and updated as needed for use at conferences, fairs and other large
meetings.
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Media - Media activities include news releases and media opportunities. News
releases will be issued prior to public meetings and workshops and at other appropriate
times to provide an opportunity to hold discussions with interested media representatives
and explain the Comprehensive Plan. Vidits to editoria boards, appearances on maor
public affairs programming as well as the development of guest editorials will be part of
the campaign to reach the public through media outlets. This will provide an
opportunity to further develop the public's understanding of the program. When
appropriate to the study process, specia in-depth coverage should be sought through
the development of special documentary programs with local public radio and
television stations.

Environmental Education - In an effort to accomplish wide-ranging community
outreach goals, an environmental education program was designed and implemented
during the feasibility phase of the Restudy. This effort will continue as a means to
inform the public of the status and issues associated with south Florida ecosystem
restoration. The basic approach will be to prepare educators to teach about
Everglades restoration and associated issues. Elementary and high school curricula
were developed and will be updated regularly. Efforts will be continued to distribute
materials broadly. Teacher training workshops will be conducted.

Internet Web Ste - In order to facilitate communication between team members and
to provide the public with information about the program and specific projects, a new
web dite for the Comprehensive Plan will be established (see Shared Data and
Information Network in Volume I, Section 2.2.1.1 of this document.) This web site
will be updated and maintained to provide both technical and program information to
team members and the public. The web site will include information on the
Comprehensive Plan as well as information on specific projects and activities.

5.3 Coordination

Given the complexity of the implementation program, close coordination with the South
Florida Ecosystem Restoration Task Force and Working Group, the Governor's
Commission for the Everglades and the Joint Legidative Committee on Everglades
Oversight as well as the public processes associated with each of these groups is
necessary to ensure the program's success. This process will be coordinated with the
SFWMD'’ s regional water supply plan advisory committees as well.

South Florida Ecosystem Restoration Task Force and Working Group — Federal,
state, tribal and local government agencies involved in the south Florida ecosystem
restoration effort are represented on the South Florida Ecosystem Restoration Task
Force. The Federal agencies include the Departments of Interior, Commerce, Army,
Justice, Transportation and Agriculture, and the Environmental Protection Agency.
Tribal representatives include the Seminole Tribe and the Miccosukee Tribe of
Indians. State agencies include the Office of the Governor, the Florida Department of
Environmental Protection and the South Florida Water Management District. The
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Task Force aso includes two representatives of local government. The Task Force
established alocal-level "Working Group" consisting of Florida-based representatives
of the same agencies noted above. Throughout the duration of implementation
activities, the Task Force and Working Group will be utilized as a means to provide
information to those entities as well as to the genera public, non-governmental and
governmental organizations and interest groups.

Governor’s Commission for the Everglades - On June 24, 1999, Governor Jeb Bush
created the Governor’s Commission for the Everglades through Executive Order 99-
144, as amended. The Commission’s charge is to serve as a forum for improving
decision-making and public participation in Everglades restoration and south Florida
economic and community sustainability, evaluate and make recommendations on the
funding and implementation of the Comprehensive Plan, consider the needs of rural
and low income communities as Everglades restoration progresses, and recommend
actions to better integrate land, water and transportation planning for the south
Florida region. This commission consists of business, agriculture, government,
public interest and environmental organization representatives. Program managers
and Comprehensive Plan team members will brief the Commission, as appropriate,
and will assist the Commission in the technical aspects of those projects related to the
Commission’s charge.

SFWMD Governing Board - As the non-Federal sponsor of the C& SF Project and as
the state governmental body charged with water resource management in south
Florida, the SFWMD’s Governing Board provided policy guidance during the
feasibility phase of the Restudy. The Governing Board will continue to do so
throughout the implementation phase of the program. Regular updates on the
program will be given to the Governing Board at its workshops and/or meetings.

SWMD Regional Water Supply Advisory Committees - The regiona water supply
plan advisory committees (Lower East Coast, Upper East Coast, Lower West Coast,
and Kisssmmee), which were established to assist the SFWMD in the preparation of
regional water supply plans, will be consulted with as projects are formulated in the
specific geographic areas. Coordination with other committees such as the Northwest
Dade County Freshwater Lake Implementation Committee will also occur on a
regular basis.

Joint Legidative Committee on Everglades Oversight - The Florida Legidature has
designated the Joint Legisative Committee on Everglades Oversight as the Florida
legislative entity charged with reviewing implementation of the Comprehensive Plan.
Comprehensive Plan program managers will brief the Committee and provide
necessary assistance to the Committee as it carries out its responsibilities.
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6.0 Socioeconomic and Environmental Justice Studies

Implementation of the Comprehensive Plan will affect the entire region economically and
socially. Although the Restudy feasibility report found that the Comprehensive Plan
would have an overall positive economic effect on the region, there is the potential for
some local areas to be negatively impacted. In particular, the conversion of land from
agriculture to water storage in the rural areas surrounding Lake Okeechobee could
eliminate the jobs of the individuals who are employed in the affected area and have
adverse effects on local communities and economies. Environmental justice involves
identifying and addressing, as appropriate, disproportionately high and adverse human
health or environmental effects of activities on minority and low-income populations. In
addition, opportunities for economically and socially disadvantaged individuals and
communities in urban areas of south Florida to participate in project implementation
should be a goal of the implementation program.

Although each Project Implementation Report effort will involve a number of
socioeconomic and environmental justice analyses and tasks and the preparation of the
appropriate National Environmental Policy Act document, there is a need to conduct
program level anayses to assess regiona effects and needs. The program level
socioeconomic and environmental justice studies will be guided by a management plan
that will be developed by the Corps and SFWMD and updated as necessary. The
management plan will provide a framework to link all of the elements of socioeconomic
and environmental justice studies into a coordinated set of activities that are fully
integrated with the planning and implementation of Comprehensive Plan projects.

Develop and Update Socioeconomic and Environmental Justice Sudies Management
Plan — A detailed management plan for program-level socioeconomic and
environmental justice studies will be developed and updated as necessary. The plan
will be used to guide these program-level activities. It also will describe what needs
to be done and how it will be done as well as the costs, schedules, milestones and
agency responsibilities for completing the activities.

6.1 Socioeconomic and Environmental Justice Activities

As afirgt step toward integrating societal and economic goals into restoration planning,
monitoring, and adaptive management strategies, the South Florida Ecosystem
Restoration Working Group charged its Science Coordination Team with understanding
the need for and developing a plan for social science input into the restoration process. A
symposium process was designed to help develop an “Action Plan” for socia science
research and the application of social science methods into the restoration process. As
the result of the symposium and further analysis by agency socia science experts, a
“South Florida Action Plan for Applied Behaviora Sciences’ dated November 9, 1999
was developed. The Action Plan describes applied behavioral science activities grouped
generally under the themes of agriculture, demographics and community studies, the
economic benefits of ecosystem restoration, planning and environmental justice and
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public outreach. The Action Plan will be developed into a management plan that will
fully describe how the following components will be managed.

The Action Plan may serve as a guide for the types of activities that will integrate
cultural, social and economic concerns into the decison-making process for the
ecosystem restoration effort and provide assessments and data necessary for
implementation of the Comprehensive Plan. These types of activities are described in
this section as program-level activities.

Agriculture - These types of activities could consider the policy options available that
are directly designed to enhance natural system restoration and those that currently
exist, which influence the agricultural economy of south Florida, examining the
potential impact of policy options on agricultural production, changes in the cost of
production, farm labor issues and the potential for agricultural relocation. Activities
could aso be conducted to address the socioeconomic impact of potential land-use
changes on the local tax structure and rural infrastructure and what bearing that may
have on the acceptability of a given Comprehensive Plan project.

Land acquisition alternatives for specific key areas in south Florida and their trade-off
in terms of cost-effectiveness to the larger ecosystem of acquiring particular land
tracts could be explored. A cost effectiveness analysis of the various acquisition
options may assist program managers to select land acquisition options according to
their cost effectiveness and budgetary requirements.

Understanding the complex relationship between water availability, price and usage
rates is critical information. Existing static economic models project future water
demand based on current consumptive usage rates and agricultural land use patterns.
These projections may overestimate future shortages and lead to wide spread
misconceptions regarding the magnitude of conflicting water demands between
agricultural, municipa and industrial as well as natural system requirements.
Relevant and appropriate models could be adapted to south Florida conditions and be
used to assess alternative water supply/allocation policies.

Demographics and Community Sudies - Population, land use and water demands are
the major driving forces behind south Florida's present and future resource needs.
Restoration efforts require reliable and valid baseline information about these
parameters while restoration, water supply or other planning or implementation
projects are being developed for regional or sub-regional scales. Projecting these
parameters is an uncertain process that needs updating and sensitivity analyses to
provide the best input to planning and restoration activities.

Community studies could target understanding the socioeconomic issues and needs of
urban and rural areas in south Florida by inventorying community-identified social,
cultural and natural places with historic significance. Long-term ethnographic
techniques could establish community uses of the environment, leadership patterns of
neighborhoods and document informal economic activities. By developing
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community indicators, the positive and negative impacts of restoration projects, with
particular emphasis on vulnerable populations, can be monitored.

Economic Benefits of Natural System Restoration - Environmental and economic
benefits of restoration may be determined for selected restoration projects, including
benefits for recreation and tourism as well as other commercial and employment
opportunities.

Planning and Environmental Justice - Maodifications of the Central and Southern
Florida Project to achieve ecosystem restoration will result in a wide array of benefits
and costs. Some of the costs may trandate into potentially adverse health, socia and
economic effects. In addition, the beneficial and adverse effects of restoration
aternatives may have disproportionate impacts on minority and low-income
populations. These types of planning and environmental activities could identify
minority and low-income populations potentially affected by ecosystem restoration;
assess potential beneficial and adverse health, social, and economic effects on these
vulnerable groups; and develop and implement an environmental justice program to
maximize beneficia effects and minimize and mitigate disproportionate negative
environmental, health and socioeconomic effects on these groups.

6.2 Programsfor Socially and Economically Disadvantaged Individuals

The private sector will be involved in the planning, design and construction of the
features of the Comprehensive Plan. This involvement includes technical and
professional services as well as construction. Outreach efforts will be conducted to
engage small businesses, minority and women-owned businesses as well as
disadvantaged businesses. Mechanisms for conducting outreach include:

Participation in outreach events conducted by others for the purpose of involving
local small business, small disadvantaged business, women-owned small business and
Housing Urban Development Zone small business concerns.

Hosting outreach events for the purpose of involving local small business, small
disadvantaged business, women-owned small business and Housing Urban
Development Zone small business concerns and providing details on upcoming
projects.

Outreach events can consist of, but are not limited to, trade fairs, conferences, workshops
and speaking engagements. Events should be coordinated with loca chambers of
commerce, professional organizations, the U.S. Small Business Administration and other
appropriate entities.

Develop Socially and Economically Disadvantaged Individuals Plan - A plan will be
developed to ensure that socially and economically disadvantaged individuals and
communities are provided with opportunities to participate as a smal business
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concern contractor and given opportunities for employment or internships in
emerging industry sectors. The plan will also include goals.

Promote Work Force Training - Efforts will be made to ensure workforce
development through universities, community colleges and skill training programs.
This will help ensure that the residents of the communities have the necessary skills
for employment.

7.0 Other Program Level Activities

During the development of the Comprehensive Plan, the Restudy Team evaluated the
1996 list of Critica Restoration Projects developed by the South Florida Ecosystem
Restoration Working Group to determine whether these projects should be included in the
Comprehensive Plan. Most al of the construction projects were included in the
Comprehensive Plan as “ Other Project Elements.” Some projects that were more study-
oriented or involved implementation of monitoring infrastructure were recommended for
implementation as part of the pre-construction engineering and design phase.

These projects, including the two summarized below, will be evaluated during FY 2000 to
determine, considering current technology and data needs, whether they are critical to
implementation and monitoring of the Comprehensive Plan. If this preliminary
evauation determines that these projects are critica to implementation of the
Comprehensive Plan, then the Corps and SFWMD will establish an interagency team to
develop a project management plan for each projects. These project management plans
will include a detailed description of the scope, including a description of the
methodology and equipment to be used, as well as a summary of agency responsibilities,
schedules, milestones and cost estimates for completing the projects.

Geodetic Vertical Control Surveys - There is a need to resolve elevation discrepancies in
south Florida. Uncertainties even in tenths of a foot in as flat a terrain as south Florida,
can lead to a gross miscalculation of water budgets and discharges as well as distortions
of critical hydrologic variables. As an indication of the critical nature of this need, it has
been observed that the Everglades has elevation changes as low as one-tenth of a foot
over 10 miles. Not only is sound accurate scientific data needed for the analysis and
design of restoration projects, but it is also critical in the future acquisition of data,
essential to monitoring the success of all restoration efforts in south Florida.

Elevations used to describe water levels throughout the SFWMD are derived from
monuments set in the ground, which have been assigned an elevation based on
measurements against a vertical datum. There are two datums currently in use in south
Florida, the National Geodetic Verticad Datum of 1929 (NGVD-29) and the North
American Verticl Datum of 1988 (NAVD-88). The SFWMD and the Corps
Jacksonville District currently register water elevations relative to the NGV D-29 datum.
In June 1993, the Federa government announced a decision to use the NAVD-88 as the
standard for all federal projects and as the officia civilian vertical datum for surveying
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and mapping activities in the United States that are performed or financed by the Federa
government. Since this announcement, each Federal agency has been asked to develop
policies to transition to the new datum. These policies have resulted in the National
Oceanographic and Atmospheric Association (NOAA) and the U.S. Geologic Survey
(USGS) discontinuing the use and support of the NGVD 29 datum and the Corps
adopting a policy to survey al new projects in the new datum.

Preliminary communications between technical from the Corps, SFWMD and Florida
Department of Environmental Protection have confirmed the critical nature of these data
for the Comprehensive Plan. If a decision is made to complete an NAVD-88 geodetic
survey control network, the Corps and the SFWMD will establish an interagency team to
develop the network and prioritize the individual runs so that the data for areas where
early project implementation will occur (e.g., the 10 initial authorization projects) are
generated first. A detailed project management plan will be completed in FY 2000 that
defines the scope and priorities, schedules and milestones, agency responsibilities and
cost estimates.

Sx Permanent Water and Meteorological Sations — This critical project involved
establishing six new permanent meteorological and water-level measuring stations in the
Everglades and Biscayne Bay Nationa Parks region to support hydrologic modeling and
monitoring needs. In addition to collecting water levels, al of the units would collect
backup water levels (storm surge), wind speed and direction, rainfall, barometric
pressure, air and water temperature, relative humidity, solar radiation and salinity. All
data would be transmitted from the field units to the Florida Department of
Environmental Protection for data analysis via Geostationary Operational Environmental
Satellite (GOES).

The Corps and SFWMD staff has not yet completed an evaluation of the criticality of this
project to the Comprehensive Plan. The RECOVER Team will be requested to evaluate
the need for these new stations and, if needed, to provide some guidance on the actua
number and locations for these stations. This evauation will be completed by September
30, 2000 and if the project is determined to be critical to the Comprehensive Plan, a
detailed management plan will be completed during the first quarter of FY 2001.

MPMP Final —08/18/00 22 Volume |, Appendix F



APPENDIX G
Outlinefor Master Program Management Plan
Volumell: Annual Report and Work Plan

This appendix provides an outline and content for Volume Il of the Master Program
Management Plan - the Annual Report and Work Plan. This outline and discussion is provided
as agenera guideline and may be modified as needed.

1.0 Introduction

Since this will be a stand-alone document, this section should provide a brief introduction that
describes the objectives of the Comprehensive Plan.

2.0 Purposeof the Master Program Management Plan

This section should provide a brief review of the purpose for the Plan and the genera
composition of Volumes | and 1. It should be noted that Volume Il will be used by the Corps
and the SFWMD to develop their upcoming fiscal year budget requests. It should also be noted
that the Jacksonville District Engineer’s approval of Volume Il fulfills the requirements of
Section 208 of the Water Resources Development Act of 1999 for authorizing the SFWMD to
perform in-kind work for credit against its share of the design effort.

3.0 Accomplishments

This section should include a summary of the major accomplishments and developments related
to implementation of the Comprehensive Plan that have occurred during the past year. For ease
of reading and brevity, accomplishments should be highlighted by a series of bullet statements
that capture the essence of the accomplishment or development. If accomplishments are
numerous, it is recommended that they be divided under appropriate headings such as Legidative
Developments and impacts, Restoration Coordination and Verification, Public Outreach and
Education, etc.

4.0 Program Implementation Schedule

This section will provide an explanation of the consolidated roll-up of the management plans
developed for the individual projects/programmatic activities that comprise the Program
Implementation Schedule. It also will include a summary of any major changes made to the
Program Implementation Schedule since the last update of the Master Plan. This section should
reference Appendix A, which includes the updated Program Implementation Schedule — the
consolidated roll-up of project-level and program-level activity schedules.
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5.0 Work Planned for Program-L evel Activities

This section should provide a product-oriented discussion of the work planned for the current
year and the upcoming two fiscal years. It should be subdivided so that the subsections track the
categories of program-level activities described in Appendix F. The following subsections may
be common from year to year but can change with future updates:

5.1 Program Management and Technical Coordination

5.2 Updating the Master Plan and Program Implementation Schedule
5.3 Restoration Coordination and Verification Activities

5.4 Public Outreach Activities

5.5 Socioeconomic and Environmental Justice Activities

5.6 Program Controls Activities

Section 5.0 also should include a table that shows a breakout of cost estimates for the current
fiscal year and upcoming two fiscal years for each of the general categories of program-level
activities. Whenever practicable, cost estimates should be broken out for the Corps and SFWMD
to reflect the division of responsibilities for these activities.

6.0 Work Planned for Project-Level Activities

This section should include a summary of project-level activities to be completed over the
upcoming two years. Starting in FY 2001, this can be accomplished by developing a series of
tables showing a list of projects for which a major design plan or product will be completed,
along with scheduled completion dates. Summary tables to consider are:

List of projects for which Project Management Plans will be underway in the next two
years
List of projects for which Project |mplementation Reports will be underway within the

next two years
List of projects for which Design Documentation Reports will be underway within the

next two years
List of projects for which Plans and Specifications will be underway within the next two
years
Section 6.0 should also include a table summarizing cost estimates for each project for the
current fiscal year and the upcoming two fiscal years. These cost estimates should be subdivided
to reflect the relative Corps and SFWMD responsibilities and cost-share for each project.
7.0 Project Summaries

This section should reference Appendix B where the two-page project summaries are found.
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8.0 Refinementsto the Comprehensive Everglades Restoration Plan
As implementation progresses, there will be refinements to the Comprehensive Plan based on

RECOVER evaluations and recommendations. This section would be used to highlight the more
significant refinements made to the Comprehensive Plan during the past year.

Appendices
Appendix A —Program I mplementation Schedule

This appendix will include the consolidated roll-up of project-level and program-level activity
schedules.

Appendix B —Project Summaries

This appendix will include a two-page project summary for each project that is currently under
way or will be initiated within the upcoming two years. The format and content of project
summaries may evolve over time, but will continue to include the following information:

Brief description of the project and project purpose

Summary of the Corps and SFWMD responsibilities for the project design phase

Project schedule, along with alist of major milestones and target completion dates

Actual expenditures to date and a five-year projection of costs for design, real estate and
construction

Figure B-1 illustrates a draft template for the project summaries.
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PROJECT TITLE:
LEAD AGENCY: AUTHORIZATION: State:
Federal:
PROJECT MANAGERS:
USACE: DATE PMP APPROVED:
SFWMD:
. DATE PROJECT SUMMARY
COUNTIES: SHEET LAST REVISED:
PROJECT DESCRIPTION:
AGENCY RESPONSIBILITIES:
Project Schedule
Phase FY00 | FYO1 | FY02 | FYO3 | FY04 | FYO5 | FY06 | FYO7 | FY08 | Continues
Planning, Engineering & Design
Real Estate
Construction

Figure B-1
Project Summary Sheet
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Budget Estimates (In Thousands of Dollars)

Phase ;%g FYOO | FYO1 | FY02 | FYO3 | FY04 | Balance Total

Planning, Engineering and Design

Real Estate

Construction

Fiscal Year Total

Project Milestones

Target Actual
Milestone Completion Completion
Date Date

Project Management Plan Approved

Draft PIR and Supplemental NEPA Completed

PIR Approval

Record of Decision

Project Authorizations

Detailed Design Completed

Construction Initiated

Construction Completed

Figure B-1
Project Summary Sheet
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Master Program Management Plan
Volumell —Annual Report and Work Plan
August 2000

1.0 Introduction

The “Central and Southern Florida Project Comprehensive Review Study Final Integrated
Feasibility Report and Programmatic Environmental Impact Statement” completed in April
(April 1999 Fina Feasibility Report) recommends a comprehensive plan for the restoration,
protection and preservation of the water resources of central and southern Florida, including the
Everglades. This plan is known as the Comprehensive Everglades Restoration Plan
(Comprehensive Plan). One of the primary objectives of the Comprehensive Plan is to increase
water supply for the natural system as well as for urban and agricultural needs. In addition to
increasing water supplies, the Comprehensive Plan will restore more natural flows of water,
including sheet flow; improve water quality; and establish more natural hydroperiods in the
south Florida ecosystem. Improvements to native flora and fauna, including threatened and
endangered species, will occur as aresult of the restoration of hydrologic conditions. Hydrologic
restoration and water quality improvement will be accomplished by:

e Capturing approximately 1.7 billion gallons per day of water that is currently discharged
to the Atlantic Ocean and Gulf of Mexico

e Constructing approximately 181,300 acres of surface water storage reservoirs with the
capacity to store 1.5 million acre-feet of water

» Establishing approximately 300 aquifer storage and recovery wells with a capacity of
storing 1.6 million gallons per day of water

» Constructing approximately 35,600 acres of wetland-based treatment systems to improve
water quality

* Removing more than 240 miles of levees and canals to re-establish natural sheet flow
through the Everglades

» Constructing two advanced wastewater treatment plants in Miami-Dade County capable of
cleaning more than 220 million gallons per day of the county’s treated wastewater for
discharge to Biscayne Bay and recharging the Biscayne aquifer.

2.0 Purposeof the Master Program Management Plan
The purpose of this Master Program Management Plan (Master Plan) is to describe the
framework, processes and protocols to be used by the U.S. Army Corps of Engineers (Corps) and

the South Florida Water Management District (SFWMD) while implementing the portions of the
Comprehensive Plan covered by the Design Agreement executed between the SFWMD and the
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Secretary of the Army on May 12, 2000. In addition, the Master Plan will provide an updated
summary of the project descriptions, schedules, milestones, and cost estimates for implementing
the Comprehensive Plan. For this Master Plan the term program refers to the Comprehensive
Plan projects for which the SFWMD is the local sponsor.

The Master Plan is divided into two volumes. Volume |, Management Processes, includes a
background and overview of the program; a description of management processes and protocols
to be used by the Corps and SFWMD for implementing the Comprehensive Plan; a description
of products and approval authorities necessary for project development; and a summary of
program-level activities and tasks — those that are not specifically linked to a particular project.
Volume I, the Annual Report and Work Plan, includes a summary of major accomplishments
during the past year and work planned for FY 2000 through FY 2002. It also provides a summary
of program-level activities and tasks planned for FY2000 through FY 2002, products to be
completed and gross cost estimates. Cost estimates and schedules for program-level activities
will be more fully developed in the next update of Volume Il based on information from detailed
management plans that will be prepared for each of the program-level activities.

This first version of Volume Il includes only limited information for project-level activities,
schedules and costs. More detailed information will be included in future versions of Volume Il
after the program implementation schedule is updated, Project Management Plans have been
developed for individual projects and management plans have been developed for program-level
activities. A full version of Volume I, as outlined in Appendix G of Volume I, will be
completed in November of each year. The November Volume Il update will include a summary
of mgor accomplishments for the prior fiscal year, and a summary of work planned for the
upcoming two years. It also will include two appendices. Appendix A will provide an updated
program implementation schedule showing the consolidated roll-up of schedules and milestones
for program-level and project-level activities. Appendix B will include a two-page summary for
each ongoing project and each project that will be initiated within the upcoming two fiscal years.
Each project summary will include a brief description of the project; the responsibilities of each
agency during the design phase of the project; an updated schedule and milestones; and a cost
estimate for completing the project.

In April of each year, the two Volume Il appendices will be updated to reflect the latest
schedules, milestones and cost estimates based on development and revision of management
plans for individual projects and program-level activities. Draft versions of these appendices
will be completed by March 1 of each year to help guide the SFWMD in developing its
upcoming fiscal year budget request. By April 15, a fina version will be completed that
incorporates actual expenditures through the end of the second quarter of the current fiscal year.
This version will be used to refine the SFWMD’ s budget request and support the Corps budget
update.

3.0 Accomplishments

The “Central and Southern Florida Project Comprehensive Review Study Final Integrated
Feasibility Report and Programmatic Environmental Impact Statement” was completed in April
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of 1999 and submitted to Congress on July 1, 1999. Since that time, there has been a great deal
of activity on many fronts related to the Comprehensive Plan. The U.S. Congress and Florida
Legidature have taken a keen interest in the Comprehensive Plan; numerous hearings and
briefings have occurred during the past year. New legidation has been passed and till more is
being drafted. The Corps and the SFWMD have continued planning for implementation,
continued related feasibility studies in the Water Preserve Areas and Indian River Lagoon, and
initiated development of the scope for a feasibility study in southwest Florida. This section
briefly summarizes a few maor developments and accomplishments that have occurred in the

past year.

The Florida Legidature passed the Restudy Bill (Senate Bill 1672) in April 1999, which was
later codified in Sections 373.1501 and 373.026 of the Florida Statutes. The Restudy Bill
authorizes the SFWMD to 1) be local sponsor on projects included in the Comprehensive
Everglades Restoration Plan; 2) continue monitoring, research, pre-construction engineering
and design for projects included in the Comprehensive Plan; and 3) construct pilot projects
that will assist in determining the feasibility of technologies included in the Comprehensive
Plan. The Restudy Bill aso establishes a process and guidelines for the SFWMD to follow
for projects that are not yet authorized.

Congress passed the Water Resources Development Act of 1999 in October 1999. This act
authorized construction of two pilot projects - the Lake Okeechobee Aquifer Storage and
Recovery Pilot Project and the Hillsboro Site 1 Aquifer Storage and Recovery Pilot Project.
The act also authorized the Secretary of the Army to allow the non-Federal sponsor to be
credited for work completed at the request of the Secretary in furtherance of the design of
projects included in the Comprehensive Plan.

The Corps executed Project Cooperation Agreements for nine critical restoration projects with
a total cost of $150 million (50 percent Federal) authorized in the Water Resources
Development Act of 1996. Severa of these projects were included as part of the origina
Comprehensive Plan but this act alowed the Corps to expedite implementation to provide
near-term benefits for the ecosystem.

The Florida Legidature passed House Bill 221 leading to the Everglades Restoration
Investment Act in May 2000. This act commits Florida to contributing over $2 hillion,
which fulfills the stat€’s share of the first 10 years' cost for implementing the Comprehensive
Plan. The bill requires that before executing a Project Cooperation Agreement with the
Corps for construction of a project, the SFWMD and the Corps must first complete a Project
Implementation Report to address the project’s economic and environmental benefits,
engineering feasibility and other factors outlined in Section 373.1501 of the Florida Statutes.

The Florida Legidature passed the Lake Okeechobee Protection Program (House Bill 0991) in
May 2000 and appropriated $38.5 million to expedite the Lake Okeechobee restoration
effort. Approximately $8 million of this appropriation was earmarked to buy lands needed
for implementation of projects included in the Comprehensive Plan.
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The Corps and the SFWMD executed a Design Agreement on May 12, 2000 that covers
approximately $712 million worth of design work on the Comprehensive Plan. The Design
Agreement covers all aspects of design for six pilot projects and 56 of the 68 components
included in the Comprehensive Plan as well as program-level activities necessary to manage,
coordinate and monitor the design program.

The Corps and the SFWMD completed development of this Master Plan in August 2000. The
Master Plan provides the framework, processes and protocols for managing, coordinating,
and monitoring implementation of the Comprehensive Plan.

4.0 Work Planned for Program-Level Activities

In this Master Plan, work descriptions have been separated into project-level activities and
program-level activities. Project-level activities include planning, engineering, design and
project management activities that are specific to an individua project. Project-level activities
will be described, scheduled and cost-estimated in an individual Project Management Plan for
each project. Program-level activities are more system-wide in nature, addressing many or all of
the projects covered under the Design Agreement. Examples of program-level activities include
program management and technical coordination, Restoration Coordination and Verification
(RECOVER), public outreach, socioeconomic and environmental justice studies, and program
controls.

Descriptions of the objectives, processes and strategies for accomplishing program-level
activities are provided in Volume | (Sections 2, 3 and Appendix F) of the Master Plan. This
section provides a brief summary of the specific work planned and products projected for
completion during Fiscal Years 2000 through 2002, along with estimated costs (Table 4-1) for
completing these program-level activities. The cost estimates provided in Table 4-1 are gross
estimates at this time. These estimates will be revised in future updates of Volume Il based on
additional planning and analyses during the development of detailed management plans for the
program-level activities.

4.1 Program Management and Coordination

Program management and technical coordination activities during FY 2000 through FY 2002 will
include the following:

Staff and resource planning

Coordination and communications with Corps higher authority and the SFWMD
Governing Board

Coordination of the Comprehensive Plan activities with other ongoing restoration projects
and programs

Design Coordination Team work

Development and delivery of legidatively mandated reports

Briefings for Congressional and Florida L egislature committees and staff
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Partnering and teambuilding workshops and activities

Training for implementation of the Comprehensive Plan

Coordination with interagency and stakeholder groups such as the South Florida Ecosystem
Restoration Task Force and Working Group and the Governor's Commission for the
Everglades.

4.2 Master Program Management Plan and Program Implementation Schedule Updates

A conceptual-level program implementation schedule was developed and included in Chapter 10
and Appendix M of the April 1999 Final Feasibility Report. This program implementation
schedule represented the best professional judgement and available knowledge regarding
technologies to be employed and availability of lands at the time of completing the
Comprehensive Plan. The sequencing and scheduling of components were based on several key
assumptions. For example, it was assumed that future Congressional authorizations would occur
on a schedule that would not impact project sequencing and scheduling. Included in this
assumption was the expectation that the Water Resources Development Act of 2000 would
include the initial authorization package recommended in the April 1999 Fina Feasibility
Report. The report recommended that the initial authorization package authorize the Corps to
construct the remaining four pilot projects (two pilot projects were authorized in the Water
Resources Development Act of 1999) and 10 of the restoration projects. The report aso
recommended that the Water Resources Development Act of 2000 authorize the Corps to
implement 27 projects valued at less than $70 million under a streamlined programmatic
authority similar to the Critical Restoration Projects authority provided in the Water Resources
Development Act of 1996. If the Water Resources Development Act of 2000 authorization
varies from this assumption or if it includes additional requirements and processes that were not
anticipated in the April 1999 Feasibility Report, it could impact the proposed program
implementation schedule.

The team that developed the initial program implementation schedule also assumed that 1)
results of pilot projects and additional studies would not substantially change the Comprehensive
Plan; 2) staff and funding would be available from the state and the Corps to implement the
Comprehensive Plan at a rate of approximately $400 million per year; 3) some pilot projects
would be started immediately after submission of the Comprehensive Plan to Congress on July 1,
1999; and 4) a Design Agreement would be executed between the Corps and the SFWMD on
September 30, 1999. The initial implementation schedule also was based on a number of
sequencing and scheduling rules that considered, among other things, interdependencies among
projects or components that would require sequential rather than parallel implementation of some
projects. For example, the Lake Okeechobee Aquifer Storage and Recovery Pilot Project must
be completed before initiating the full-scale Lake Okeechobee Aquifer Storage and Recovery
Project.

The Corps and the SFWMD will begin implementation of the Comprehensive Plan projects
generally in accordance with the origina schedule and cost estimates. However, it is recognized,
as it was from the onset, that the schedule and cost estimates will have to be updated regularly
based on new developments, knowledge gained from field studies and pilot projects, land
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acquisition opportunities, actual appropriation levels, staffing availability, and new state and
Federa legidation. The Corps and the SFWMD will be updating the implementation schedule
and annual cost estimates during the next severa months. Refinements to the schedule and
annual cost alocations will consider factors such as 1) recent developments that may accelerate
or delay start dates for some projects — such as the additional time required to develop, negotiate
and approve the Design Agreement and the Master Plan; 2) the additional coordination and
approval requirements mandated by the 1999 Florida Restudy Bill (Chapter 373.1501 Florida
Statute); 3) funding commitments made by state and Federal appropriations; 4) authorizations
and requirements included in the Water Resources Development Act of 2000, if enacted; 5) a
thorough review of the logic and interdependencies among the projects and components; 6)
consideration of opportunities to accelerate projects that will have significant near-term benefits
to the Everglades; and 7) adjustments resulting from a more thorough project planning analysis
made during development of a Project Management Plan for each project.

Completion of the updated program implementation schedule is targeted for January 2001 so that
it can be included in the first version of the Volume Il appendices targeted for completion in
April of 2001. This timeframe will alow the new schedule to consider the results of the Water
Resources Development Act of 2000 (if enacted), the President’s FY 2002 budget, the SFWMD’s
FY 2001 budget appropriations for implementation of the Comprehensive Plan, management
plans for program-level activities and Project Management Plans for individual projects
completed before January. The Corps and the SFWMD will provide opportunities for agency,
stakeholder and public input during this period.

4.3 Restoration Coordination and Verification Activities

The Restoration Coordination and Verification (RECOVER) task teams were organized between
January and July of 2000. During the remainder of FY 2000, RECOVER efforts will focus on the
production of the following:

White paper describing the Adaptive Assessment Strategy

Officia list of hydrological, water quality and biological performance measures for the
Comprehensive Plan

Evauation report describing the predicted system-wide responses for the projects
developed in the Water Preserve Areas Feasibility Study

Report describing a recommended list of system-wide hydrological indicators of plan
influences on regional hydropatterns

Baseline report describing the key indicators of success for the Comprehensive Plan —
those criteria that will allow measurement of how well the implementation effort is
meeting its restoration and water supply targets

Management plan describing the scope, schedules, costs and agency responsibilities for
the development of a system-wide data management

For FY 2001, RECOVER efforts will focus on completion of:

MPMP Final —08/18/00 6 Volume I, Annual Report and Work Plan



Report describing a refined set of system-wide performance measures and a
recommended, system-wide monitoring and data management program to measure the
success of the Comprehensive Plan

Revised report on the conceptual ecological models that are used as the basis for the
performance measures and monitoring program

Revised baseline report on key indicators of success

Evaluation report on the predicted system-wide responses to projects developed in the
Indian River Lagoon Feasibility Study

Upgrade to the South Florida Water Management Model to year 2000 data

Evaluation reports for each of the Project Implementation Reports completed during the
year

Report recommending research priorities in support of the Comprehensive Plan
monitoring program

Design and implementation of the data management program to support system-wide
monitoring

Development of tools to display and analyze the monitoring data in support of adaptive
assessment

For FY 2002, RECOVER will produce:

Refined report on performance measures and a system-wide monitoring program; 2) a
report recommending refinements to the Natural Systems Model

Draft Adaptive Assessment Report on system responses

Evauation reports for each of the Project Implementation Reports completed during the
year

Reports to the Design Coordination Team on recommended refinements in the
Comprehensive Plan

First annual Report Card on key indicators of the success of the Comprehensive Plan.

In addition, development and enhancement of analytical tools to support adaptive assessment
will continue throughout FY 2002. The shared data and information network will be expanded as
necessary to accommodate the continuous acquisition, collection, storage and publishing of
geospatial datain support of the system-wide monitoring program.

4.4 Public Outreach Activities

A detailed management plan will be developed, and updated as necessary, by the Corps and
SFWMD to guide the overal public outreach program. The management plan will include al
elements relating to public involvement and information such as public input and information,
stakeholder and public outreach, education, communications and media. The plan will describe
the tasks to be completed, how the tasks will be completed and agency responsibilities for
completing the tasks. It also will include a schedule with milestones and cost estimates for
various tasks. Development of this plan will begin in FY2000 and will be completed in the first
guarter of FY2001. Implementation of the public outreach plan will begin in the second quarter
of FY2001. Public participation will be provided through stakeholder group activities, public
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meetings and workshops, community meetings and minority outreach. Information will be
provided through the maintenance of Corps and SFWMD internet web sites, publications, dlide
shows, videos, exhibits and displays, media and environmental education.

45 Socioeconomic and Environmental Justice Activities

A detalled management plan for the program-level socioeconomic and environmental justice
activities will be developed by the second quarter of FY2001. The management plan will
provide a framework to link al of the elements of socioeconomic and environmental justice
studies into a coordinated set of activities that are fully integrated with the planning and
implementation of Comprehensive Plan projects. The plan will describe the activities and tasks
to be completed and agency responsibilities for completing the work. In addition, the plan will
provide a schedule and milestones as well as cost estimates for completing the work.
Implementation of the management plan will begin in the second quarter of FY2001. Activities
to be completed include agriculture, demographics and community studies; analyses to determine
the economic benefits of natural system restoration; and planning, environmental justice and
outreach efforts to engage small businesses, minority and women-owned businesses and
disadvantaged businesses.

4.6 Program Control Activities

Management plans for individual program control activities will be completed in the first quarter
of fiscal year 2001. The implementation schedules contained in these management plans will
provide a detailed breakdown of start dates and interim milestones for each activity and task.
Estimated completion dates are as follows:

Establish a program and project cost accounting system by the end of September 30,
2000.

Establish a common program scheduling and tracking system by December 31, 2000.
Establish the basic infrastructure for the shared data and information network by
September 30, 2001. This network will be maintained and expanded to meet the needs of
the program as necessary.

Establish and implement a document management and control system by September 30,
2001.

Establish the standards and common formats necessary to easily share geospatial data by
December 31, 2000. Convert geospatial data and models to conform to the established
standards by September 30, 2002.

Implement process improvements and a new real estate data management system by
September 30, 2001.
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Cost Estimatesfor Program-Level Activities* (in Thousands of Dollars)

Table4-1

Activity FY 2000 FY 2001 FY 2002
Program Management and Coordination $400 $800 $800
Master Program Management Plan and $150 $150 $100
Program Implementation Schedule Updates
Restoration Coordination and Verification $500 $10,000 $10,000
(RECOVER)
Public Outreach $500 $1,000 $1,000
Socioeconomic and Environmental Justice $50 $1,000 $1,000
Studies
Program Controls $500 $3,000 $3,000
Other Program-Level Activities $50 $1,200 $1,200

* These are gross cost estimates that will be refined based on detailed management plansto be developed for
each activity.

5.0 Work Planned for Project-Level Activities

This section provides a brief description for project-level activities to be completed in FY 2000
through FY2002. Future versions of this Annual Report and Work Plan will include more
detailed breakouts of project-level activities and cost-estimates based on the updated program
implementation schedule and results of the Project Management Plans that are completed for
each project.

5.1 Development of Project Management Plans

A Project Management Plan will be prepared for each project prior to initiating design work. As
described in Section 4.1 and Appendix B of Volume I, the Project Management Plan will define
the scope for the project and will provide a detailed work breakdown structure for designing the
project. The plan also will describe Corps and SFWMD responsibilities for various activities
and tasks during the design phase, and will provide a detailed schedule and milestones for the
project. Depending upon the scope and complexity of the projects, the Project Management
Plans will require two to six months to complete. Table 5-1 lists the Project Management Plans
that the Corps and SFWMD will be developing during FY2000 through 2002, along with
estimated start dates.
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Project Management Plan Development Schedule for FY2000 through FY2002

Table 5-1
Project Estimated
Start Date

L ake Okeechobee ASR Pilot Project 08/2000
Caloosahatchee River Basin ASR Pilot Project 10/2000
L-31N Seepage Management Pilot Project 09/2000
Hillsboro Site 1 Impoundment & ASR Pilot Project 08/2000
Lake Belt In-Ground Reservoir Pilot Project 09/2000
Wastewater Reuse Technology Pilot Project 10/2000
L ake Okeechobee Watershed Project (A, W, and 2 OPES) 09/2000
Lake Istokpoga Regulation Schedule Project (OPE) 01/2001
Part 1 — C-43 Basin Storage Reservoir Project (D P1) 01/2001
C-44 Basin Storage Reservoir Project (B) 07/2001
Phase 1 — C-23 & C-24 Storage Reservoir (UU P1) 07/2001
Phase 2 — C-25 & North & South Fork Storage Reservoir (UU P2) 07/2001
Part 1 - Everglades Agricultural Area Storage Reservoirs Project (G P1) 09/2000
Flowsto NW & Central WCA 3A Project (11, RR) 09/2000
L oxahatchee NWR WCA 1 Internal Structures Project (KK) 10/2000
Modify Holey Land Wildlife Management Area Operation Plan Project (DD) 10/2000
Modify Rotenberger Wildlife Management Area Operation Plan Project (EE) 10/2000
Part 1 - North Palm Beach County Project (X, Y, K, GGG, LL, Pa Mar, LWL) 09/2000
Acme Basin B Discharge Project (OPE) 07/2001
Protect & Enhance Existing Wetland Systems Adjacent to LNWR (OPE) 07/2001
Part 1 - Hillsboro Site 1 Impoundment Project (M P1) 07/2001
Western C-11 Diversion Impoundment and Canal, WCA 3A/3B Levee Seepage 07/2001
Management and North New River Conveyance | mprovements

C-9 STA / Impoundment Project (R) 07/2001
Dade-Broward Levee / Pennsuco Wetlands Project (BB) 07/2001
C-4 Control Structure Project (T) 10/2000
Biscayne Bay Coastal Wetlands Project (FF, OPE) 10/2001
C-111N Spreader Canal Project (WW) 10/2000
Southern Golden Gate Estates Restoration Project(OPE) 09/2000
Florida Keys Tidal Restoration Project (OPE) 10/2000

5.2 Project Design Activities

In addition to development of Project Management Plans, work completed during FY 2000-2002
will include the preparation of Project Implementation Reports, Pilot Project Design Reports and
Design Documentation Reports. A primary focus of the project-level work will involve
planning, engineering and general design associated with development of Project
Implementation Reports. This project-level design work will be initiated immediately after
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approval of a Project Management Plan. Project Implementation Report design work will be
conducted for most of the projects in Table 5-1 during FY2000-2002. Exceptions are pilot
projects where a Pilot Project Design Report will be prepared instead of a Project
Implementation Report and projects where general design is being completed under one of the
ongoing feasibility studies.

For the six pilot projects listed in Table 5-1, work on a Pilot Project Design Report will be
initiated immediately after approval of a Project Management Plan. For some of the projects
included in Table 5-1, the general design work is being completed under the Water Preserve
Area Feasbility Study or the Indian River Lagoon Feasbility Study. In those cases, the
feasibility report will provide the site-specific design information, analyses and data that will
serve as the Project Implementation Report. For these projects, once the feasibility reports are
completed and a Project Management Plan is approved, work will be initiated on detailed design.

5.3 Project Summaries

A summary of each project is included in Volume | - Appendix A of the Master Program
Management Plan. The April 2001 version of the Volume |1 appendices will include a two-page
summary for each project including the following information:

- Brief description of the project

- Summary of the Corps and SFWMD responsibilities for the project design phase

- Project schedule, along with alist of major milestones and target completion dates

- Actual expenditure to date and a five-year project cost estimates for design, real estate and
construction

Volume | - Appendix G of the Master Plan provides a template for the project summaries to be

included in future versions of the Annual Report and Work Plan. These project summaries will
be updated each year based on developments and accomplishments of the prior year.
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IT Change Control Overview

CERP IT Change Control processes and reviews proposed changes that will affect IT/IM resources
located in the CERP Zone network.

Anyone registered in the CERP Directory within www.cerpzone.org may submit a request. A weekly
IT group meeting is conducted between the U.S. Army Corps of Engineers and the South Florida
Water Management District to discuss and facilitate the approval and subsequent execution of
submitted requests. Barbara Burch (USACE) and Bill Hall (SFWMD) are the designated approvers for
all requests.

Meeting Time and Location

Every Monday at 10:30am

SFWMD - B2 1SE - Loxahatchee

USACE - Barbara Burch's Office (Prudential Building, 5W)

Contacts
Barbara Burch, Barbara.J.Burch@sajO2.usace.army.mil
Bill Hall, bhall@sfwmd.gov



3 May 2004

CERPZone Information Technology Program
Standard Operating Procedures — Weekly Teleconference

Every Monday, from 1000-1100 hrs, the participating Information Technology staff of
the Jacksonville District (CESAJ), South Florida Water Management District (SFWMD)
and associated contractors will conduct a teleconference to openly discuss and share
important information, actions and activities concerning automation support to the
Comprehensive Everglades Restoration Plan (CERP). Specific teleconference discussion
would include the following:

e General project/program information

e Calendar events; meetings; conferences, etc. of the past week

e Upcoming calendar events; meetings; conferences, etc.

e Important project milestones

e New or unresolved policy issues

e Program implementation/execution issues

e New and outstanding Change Control Requests

e Review of CERP Information Technology Initiation Forms (CITIFs) and assignments

This teleconference should be used to highlight issues, to make everyone aware of the
issue and to outline how resolutions will be sought. Issues are not intended to be
resolved during these discussions. However, outstanding issues should be documented
by the facilitator and assigned to individuals or departments for resolution.

The SFWMD IT Project Manager, will co-chair the weekly teleconference with the
USACE IT Project Manager. Teleconference will typically be no more than 60 minutes.
Rescheduling of the weekly teleconference should be coordinated through the two co-
chairs.

Change Control requests should be submitted by COB the preceding Friday to permit
adequate review. The requestor should be present for discussion and to answer questions.

The meeting facilitator will prepare meeting minutes summarizing the issues, discussions
and decisions made during the teleconference. This document will become official
record and will be accessible through the CERPZone intranet site (www.cerpzone.orgq)
for review.

This conference call is not a substitute for good standard staff actions and should
complement CIO meetings and subject specific meetings.

Weekly Teleconference — SOP
3 May 2004
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IM/IT Program Governance

The IM/IT governance structure, including information from this Guidance document, is implemented to ensurc
that the appropriate level of attention is given to this critical aspect of CERP. Organizationally, the Corps of
Engineers Jacksonville District and the South Florida Water Management District must coordinate 1M/IT similar to
many other aspects of the CERP partnership. CERP executives are also responsible for the effective
mmplementation of legislative and executive mandates associated with TM/IT and determination of the appropriate
level of technology investments in 2ll CERP-wide program elements and individual projeets. This executive-level
responsibility is imposed by legislation, regulations, cxecutive orders, organizational directives, and CERP
management needs.

CERP began the process of redefining and reorganizing the IM/IT program structure in 2002 with the CERP IM
Plan effort. The original plan, which is now a living document, serves as a guide for developing the idcal CERP
IM/IT program. It includes an implementation, roadmap, and timeline that are the comprehensive framework for
identifying, coordinating, prioritizing, and performing IM efforts necded to solidify the CERPZone concept and
make it a reality.

The first two tasks outlined in the CERP IM Plan were the formation of an internal governance and review board as
well as an Executive Steering Commitiee. The Executive Steering Committee (ESC) charter is appended to this
document and has already been completed, thereby establ ishing the IM/IT program ESC. One of the purposes of
this document is to provide the charter for the Technology Management Board (TMB). The TMB Charter
{(Appendix A) will servc as the internal governance and review board that was discusscd in the CERP IM Plan.

Program Guidance Structure

The rest of this docurnent is divided into three main sections. The Governance Structure section provides a recap of
the ESC structure, presents the TMB structure, and describes the User Engagement concept. The IMAT Program

. Toolset section describes the additional resources available to the ESC and TME for guidance on maintaining a

Paamn

successful IM/IT program, including the CERP IM Plan, the Uscr Engagement strategy, and additional
communication and management tools. Finally, the IM/IT Program Policies scetion provides a consolidated lst of
important policies that should be followed as the TMB and ESC act on their responsibilities. These policies are
defined in this document and in the charters at a conceptual level, but the actual policies themselves (e.g., well-
defined processcs and operating procedurcs) will be defined over time. As this document becomes electronic in the
future, the policies and toolsets will be presented as links to the actual references.

This document also includes two attachments. Appendix A is the full TMB Charter. Appendix B is the full ESC
Charter. '

The program guidance is presented along with the TMB and ESC Charters in this document to help the ESC and
TMB know what resources are available and what IM/IT policies should be followed.

Governance Structure

The IMAT governance structure consists of the ESC, IMB, and Uscr Engagements. This section recaps the ESC
structure, provides the TMB structure, and describes the User Engagement concept.

Executive Steering Committee

This scction recaps key components of the ESC Charter to provide a basis of comparison for the TMR Charlcr.
More details about the ESC arc available in the ESC Charter itself, which is presented in Appendix B.

The ESC is co-chaired by the Restoration Program Managers of the partner organizations. Beyond the co-chairs,
the membership includes the CIOs of the partner organizations and the Managers of the Restoration Program
Management Office with CERP-wide budget and expenditure responsibility.

'\t least during the initial phase of the IM/IT governance structure, the ESC authorizes the establishment of the
£MB to cnsure that daily operations are running smoothly and efficiently. The ESC retains the authority to perform
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periodic reviews of the effectiveness of the IM/IT program and the TMT, identify opportunities for enhancing the
program, and implement enhancements based on approval from the CERP executive program managers.

777 More detailed information on the ESC’s interaction with the TMB is provided in the TMB Charter (4dppendix A).

Technology Management Board

This scction presents a brief look at the structure and responsibilities from the 'T™MB Charter. The actual TMB
Charter (dppendix A) outlines the TMB’s objectives, describes the organization, and presents guiding operational
principles. From a practical standpoint, the TMB can help the IM/IT program by performing similar activities to the
ESC on a project-specific basis, thereby ensuring that investments meet business needs; leverage efforts both
internal and external to the partner organizations; and arc cost-effective, secure, and appropriate for the intended
information/technology users. Additionally, the 1MB will be responsible for the day-to-day management of CERP
IM Plan concepts, ensuring that the comprehensive plan is being followed throughout the organization.

The TMB will work closely wiik the ESC to manage the processes and
policics that guide CERP’s IM/IT program. The BSC’s
responsibilitics are similar in many ways to those of the TMB, but

the ESC exists to manage information and investments on an enterprise-
wide level. The TMB will necd some knowledge of enterprise-level issues,
but will work more with individual project sponsors than the ESC.

The relationship between the ESC and the TMB is pictured in the figure on the
right. The ESC watches over the IM/IT aspects of the CERP and is especially
careful of balancing the program’s business needs and outlined strategies with any
praposed and existing IT investments. On a project level, the TMB manages IT investments, |
ensures compliance with the CERP Enterprise Architecture (EA), and guarantees that the CERP IM/IT program is
helping to manage CERP knowledge. The TMB will also have the ability to escalate project-related issues to the

~E8C [or review (e.g., an IT investment hits a monetary threshold at which the ESC must review its progress and
vorth). '

In addition to work with the ESC, the TMPE will also work as a part of the Solutions Development Center on
individual User Engagements. The Solutions Development Center (another concept from the CERP IM Plan)
includes the creation of policics, procedures, meta-organizations, and control structures based on a government-
approved capability maturity model (CMM) to promote quality assurance/control, coordination, and accountability
into the development and deployment process. The policies and processes established by the Solutions
Development Center (SDC) will serve as the basis for the TMB/SDC interaction. The TMB will work on idividual
User Fngagements (again, on a project-by-project basis) to ensurc that projects are following established SDC

policies.
Appendix A serves as the Charter for the TMB, and details the full responsibilities of the organization regarding
interaction with the ESC and engagements with users.

User Engagement and Customer Rela tionships

The TMB will cngage with individual project sponsors on Project User Engagements bascd on the need for an
cngagement. An cngagement can be considered as an individual effort or project investment that the TMB will be
reviewing and helping through the set of SDC processes. The structured SDC will comprise the sponsors, policics,
and tools that make up a successful IM/IT program. In other words, the TMB will use reusable SDC policies and
tools on project-by-project User Engagements but will tailor the policy based on the nature of the User Engagement
and help the sponsor of the project or effort 1o meet the necessary policies or deal with the ESC.

The objective of the SDC is to institutionalize policies, procedures, meta-organizations, and control structures based
on a govermment-approved capability maturity model (CMM) to promote quality assurance/control, coordination,
~~and accountability into the development and deployment process. By ulilizing successful and reusable processes
' nd tools across an IMAT program, CERP will greatly improve the efficiency of their current environment of IM/IT
processes. Additionally, by using established cormmunication strategies and avenues in the SDC environment, there
will be no confusion throughout the organization as far as what processes must be followed, who holds Project User
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Engagement responsibilities, and what the escalation avenues are. Simply put, the SDC and Project User
Engagements will encourage process unanimity throughout CERP.

~ Each User Engagement Group will consist of 2 sponsor, technical staff (e.g., Web developer), and program staft
{e.8.. system users). Some individuals in the group may perform multiple roles, but an accountable sponsor who
works with the TMB must be designated. Full information on the Project User Engagement and Customer
Relationships will be described as a part of future B&M] deliverables (Establish a Structured Solutions .
Development Center), as found in the CERP IM Plan. Additionally, communication strategies for the TMR/SDC
rclationship will be described as a part of future C&E3 deliverables (Define and Implernent Ongoing IM/IT
Commuanication Strategy), as found in the CERP IM Plan.

AREAS OF JOINT RESPONSIBILITY
In an individual Project User Engagement, the projcct sponsors and the TMB will work together to:

Follow established SDC policies and guidance on meeting project objectives and milestones

Meet requirements on documenting assets (e.g., design document, completed investment forms) and
marntaining asset inventories for investment review purposes

Meet requirements for managing semantics and data standards for communication within CERP
Follow the established systems lifecycle process with interim checkpoints

Prepare investment review materials and participate in required reviews

Request changes through the formal change control process

Understand and adhere to cstablished enterprise architecture guidelines

YVYVVY VY

IM/IT Program Toolset
This section presents the additional resources available to the ESC and TMB for guidance on maintaining the IM/IT
Program succcssfully. These resources currently include the CERP IM Plan, User/Customer Engagement

. Strategies, and Additional Communication and Management Tools. Each resource is described briefly, but the

' esource itself exists elsewherc.

Additional tools may be added to this section over time,

CERP IM Plan _

CERP began the process of redefining and reorganizing the IM/I'1 program structure in 2002 with the CERP IM
Plan effort. The CERP IM Plan serves as a guide for developing the ideal CERP IM/IT program. It mclqdes an
implementation, roadmap, and timeline that are the comprehensive framework. for identifying, coordinating,
priorilizing, and performing IM cfforts needed to solidify the CERPZone concepl and make it a realily.

The first two tasks outlined in the implementation plan were the formation of an intcrnal governance and review
board as well as an Executive Steering Committee. The Executive Steerin g Committee (ESC) Charter 1is included in
this document as dppendix B, thereby establishing the IM/IT program ESC. Appendix 4 outlines the charter for the
TMB. Anticipated futurc cfforts described in the CERP M Plan include the development of the technical and
systems architecture, a toolset to manage the IM/IT program, a defined capital planning and investment contre]
process, an ongoing IM/IT communication stratcgy, and the established SDC.

User/Customer Engagement Strategy

The concept of User Engagement strategies is defined above in the User Engagement and Customer Relationships
section. Full information on the Project User Engagement and Customer Relationships will be described as a part of
future B&MI1 deliverables (Establish a Structured Seluntions Development Center), as found in the CERP IM
Plan. Some cxamples of current User/Customer Engagements include:

> Implementation of Data Management PMP
-~ » Roll-out of Collaboration Software
' »  Establishment of Inter-Agency Modcling Center

The strategy provides clear channels for these engagements to be managed under the TMB and ESC structurcs.
TMB Charter and IMAT Program Guidance
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Additional Communication and Management Tools

Additional communication and management tools will be uscful to TMB and ESC members in the future. Namely,
those dcliverables developed as a part of the MoP2 (Develop and Maintain Toolset to Manage the IM/IT
Program) and C&E3 (Define and Maintain Ongoing EM/IT Communication Strategy), as found in the CERF
IM Plan. Some possibilities of deliverables and tools include context diagrams, success diagrams, communication
processes and strategies, stakeholder lists, and IT project summaries. These deliverables will provide additional
help to the TMB and ESC in managing the IM/IT program in the future as well as communicating the strategies and
processes throughout the SDC.

IM/IT Program Policies

This section provides a consolidated list of important policies that should be followed as the TMEB and ESC act on
their responsibilities. These policies are defined here and in the Charters at 2 conceptual level, but the actual
pelicies themselves (e.g., well-defined processes and operating procedures) will be defined over time. As each of
these policies is developed, they will be referenced in their respective section below.

Other policy concepts may be added here over time if a need arises.

Investment Authorization/Escalation Process

The investment authorization/escalation policies will be the processes through which the TMB and the ESC will
authorize or disallow proposed investments and decide which organization is accountable for delivery. These
investment authorization processes will include the concept of investment authorization and review; scenarios for
nvestment review interaction between the TMB, ESC, and users; scenarios for disinvestments in an existing effort;
and the types of criteria that will escalate an investment through the process chain. Actual process details will be
provided as a part of P&C4 (Define and Implement Capital Planning and Investment Control Process), as
found in the CERP IM Plan.

Investment Inventory and Portfolio Maintenance

The Investment Inventory and Portfolio Maintenance policies will be the processes for maintaining a diverse and
robust investment porifolio throughout CERP. Additionally, these policies will outline the importance of and
methods for updating and maintaining Enterprise Architecture materials. The process for implementing
consolidated system asset and IT investment inventories will be included as well. Actual process details for
maintaining a portfolio will be provided as a part of B&M1 deliverables (Establish a Structured Solutions
Development Center), as found in the CERP IM Plan. For CERP to have a comprehensive understanding of their
portfolio, they must maintain the inventories, and these can be found in the asset iventory maintenance policics
established in the MoP3 deliverables (Develop and Maintain Technical and Systems Architectures), as found in

the CERP IM Plan.

In-process Reviews and Adjustments

The In-process Reviews and Adjustments policies are the processes for maintaining the Control Phase portion of an
investment review lifecycle. Both the ESC and TMB will conduct investment reviews to gauge infermediate
progress during system development, hardware purchase, and the like, Thesc processes and associated adjustment
guidance will be provided as a part of the P&C4 deliverables (Define and Implement Capital Planning and
Tavestment Control Process), as foumd in the CERP IM Plan.

Change Request and Control

The Change Request and Control policies are necessary if projects switch direction or need additional significant
investments. There are currently existing CERP processes for change control. This section will link to change
control process information that is already in place in CERP. Though the policies are in place, it is possible that the
“*hange control process will change some based on direction from the CERP IM Plan (e.g., routing of individuals
csponsible for signing will change, variance processes change),
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Process Asset Library Creation and Maintenance

‘The Process Asset Library Creation and Maintcnance policies are necessary for creating and maintaining the
organizcd documentation of IM/IT processes that are already established and will be established in the future.
Additionally, these policics provide details about the communication strategies thal are necessary to manage this
knowiedge throughout the organization. These policies will be provided as a part of B&MI1 deliverables (Establish
a Stractured Solutions Development Center), as found in the CERP IM Plan. The policics will provide guidance
on ensuring that documentation is organized, consi stent, and repeatable, and will provide the templaics that will
support CERP IM/AT program decisions in the future. The basic concept of these policies is that processes should
be well communicated, easily referenced, and repeatable thraughout the IMAT Program. These process assets will
significantly decrease the burden on the TMR by requiring each Uscr Engagement to produce similar documents
for the TMB'’s revicw and signoff.

Program Review and Continual Improvement Process

The Program Review and Continual Improvement Process policies describe the ideal process possibilitics for
evaluating the overall success of the CERP IM/IT program against its goals. The actual information on how CERP
will evaluate program progress will be provided as a part of the MeP2 (Develop and Maintain Toolset to Manage
the IM/IT Program) deliverables, as found in the CERP IM Plan.

Technology Awareness and Refreshment Responsibilities

The Technology Awareness and Refreshment Responsibilities policics detail the processes that should be followed
to maintain an awareness of existing and emerging technologies. By maintaining a knowledge of available
technologies, CERP IM/IT officials can determine when changes to the existing technical architecturc are necessary
or identify opportunities for expanding the technical landscape within the CERPZone. Information on how to
maintain technological awareness will be presented in the MoP3 deliverables (Develop and Maintain Technical
and Systems Architectures), as found in the CERP IM Plan.
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CRARTER FOR THE COMPREHENSIVE EVERGLADES RESTORATION PROGRAM (CERP)
IMAT TECHNOLOGY MANAGEMENT BOARD

VISiON
The CERP Information Management & Information Technology (IM/IT) program is critical to the successful delivery of long-
rerm restoration outcomes. The program imposes consisient and technology-enabled implementation of husiness processes
(modeling, project management, water quality monitoring, etc.} and improves daia collection, analysis, and re-
wsability/quality. As a resull: 1) managers have the information required fo understand the condition of, and threars 1o, the
Everglades 2) the partner organizations have the necessary processes, information, and technology to achieve CERP's long-
term and shori-term objectives, and 3) all stakeholders have reliable und well-documented data.

BACKGROUND

The IMAT governance siructure is implemented to cnsure that the appropriate level of attention is given to this critical aspect
of CERT. Organizationally, the Corps of Engincers Jacksonville District and the South Florida Water Management District
must conrdinate IM/IT similar to many other aspects of the CERP partnership. CERP cxecutives are also responsible for the
effective implementation of lcgislative and executive mandates associated with IM/IT and determination of the appropriate
level of technology investments in all CERP-wide program clements and individual projects.

The Technology Management Board (IMB) Charter cutlines the TMB’s objectives, describes the organization, and presents
guiding operational principles. From a practical standpoint, the TMB can help the IM/IT program by performing similar
activities to the Bxecutive Steering Committee (ESC) on a project-specific basis, thereby ensuring that investments meet
business needs; leverage efforts both internal and external to the partner organizations; and are cost-effective, secure, and
appropriate for the intended information/technology users. Additionally, the TMB will be rcsponsible for the day-to-day
management of CERP IM Plan concepts, ensuring that the comprehensive plan is being followced throughout the organization.

OBJECTIVES

The objectives of CERP’s TMB are described below,

. »  Project-scale IT Management -- Perform the day-to-day management of the IM/IT program across CERP, on a project-
scale basis as opposcd to enterprise-wide. Specific actions include, bul arc not kmited to, defining IM/IT policies and
toolsets for ESC approval (e.g., investment authorization process), ensuring that adequate IT resowrces are available and
committed to all authorizcd IT projects, and ensuring compliance and consistency with mandates. In general, the TMB
should be considered a management board for typical IT projects, whereas the ESC is a management board for major IT
projects. The criteria for these types of projects will be defined by the TMB as a part of their policy-definition
responsibilities.

> CERF IM Plan Implementation — Bnsure that all components of the CERP IM/IT program are managed and protected as
shared corporate assets. Specific actions include, but are not limited to, the implementation of initiatives from the CERP
1M Plan, vaanaging the Enterprise Architecture, and ihe oversight of projects to guarantec that they are compliant with the
CERP IM Plan vision and aligned with the CERPZone direction and Data Management Program Management Plan. Thig
objective is similar to that presented in the ESC Charter, but the TMB is charged with communicating the CERP IM Plan
vision on a project-by-project basis.

> Investment Portfolio Maintenance — Evaluate, prioritize, and authorize investments associated with IM/IT and hold the
IM/TT program and its customers accountable for achieving benefits that were anticipated for authorized investments.
Investment sponsors will follow standard procedures for proposing investments, and it will be the TMB's job to cusure
that the full range of CERP’s investments arc varied in nature, but at the same time are compliant with regulatory
mandates and the CERP Bnterprise Architecture. Specitic actions include, but are not limited to, conducting an inventory
of all existing investments, approving or disapproving investments based on defined criteria, managing investment
retirement, and conducting in-process reviews to ensure that investments are achieving their inlended results.

»  Project Level and ESC Mediation — Act as a liaison between the project-level sponsors and users and the LSC by reporting

progress of projects ta the ESC and escalating major investment and project decisions to the ESC when necessary, The

ESC will only be interested in major efforts and investments, but the TMR should report to the ESC on a regular basis on
any issues that havc arisen as a part of investment portfolio maintenance or overall project-scale IT managcment,
Escalation criteria will be defined as a part of the investment awthorization process, and the TMB will follow those
processes to determine when project-level representatives should meet with the ESC: and communicate what is requircd to

the project-level representative.




»  User Engagement and Solutions Development Center Management — Define and manage the operating principles behind
the TMB’s engagement with specific project/investnient users as well as the Solutions Development Center (SDC).
Specific actions include, but are not limited to, establisting standardized SDC processes (e.g., system lifecycle process),
communicating process information to project users and sponsors (e.g., assisting a project sponsor in preparing investment
review materials for the TMB or ESC), and defining commaon communication strategies.

- Additional detailed roles, projects, products, and timelines are maintained in the CERP IM Plan. The investment review
policies, change control palicies, Enterprise Architecture guidance, knowledge management practices, and User Engagement
responsibilities arc described throughout this document, but will be defincd as a part of implementing the CERP IM Plan.

ORGANIZATION

The I'MB Is thc accountable operations and project management bady for IM/IT investments and projects that support CERP.
The body is co-chaired by the CERP IM/IT Program Managers of the partner organizations. Beyond the co-chairs, the
membership rolates based on the current Uscr Engagement or interaction with the ESC. At a minimum, one representative from
each Project User Engagement Group will work with the TMB at key decision points {e.g., initial kickoff, concept validation,
design review) as well as on an as-needed basis {e.g., advice, re-use/buy/build options).

The TMB works with the ESC to ensure that project-specific issues are addressad
and the overall mission for the CERP IM/IT program is understood. The TMB
will escalate any projects or investments for review by the ESC based on a sct of
criteria that the TMB will define soon, In gencral, the TMB will manage projecis
and the BSC will manage the CERP IM/IT program, Additionally, the TMB will
work with users in a structured SDC framework to follow established CERP
IMAT program policies. All participants in the CERP program ate responsible for
identifying potential IM/IT investments and projects that are outside the scope of
authorized processes and, when required, alerting the TMB and the ESC about potential unauthorized investments or efforts.

The TMB retains the authority to perform periodic reviews of the effectiveness of CERP IM/IT policics, identify areas where
the Project User Engagements and the SDC can improve, and implement enhancements based on approval from the CERP

executive program managers.
/r""“"“\ .
’ OPERATING PRINCIPLES

To achieve the objectives and realize the CERP To-Be Architecture, the TMB is committed to providing the project oversight
required for the IM/IT program, the ESC, and the CERP program/project teams to opcratc with the following guiding
priteiples in mind. These principles are similar to the principles that guide the ESC, but are tailored to the specifics of the
TMB,
»  Encourage a successful IT provider/customer relutionship:
*  Dnsure that the partner organizations share resources to serve the necds of CERP users.
¢ Cooupcrate with the ESC and the IM/IL program stakeholders to maintain alignment with the operational architecture
and thc CERP M Plan. :
Waork with the project managers to determine the viability of and necessity for IT investments.
Work with the project managers to correct any issues swroundin g an IT investment.
Acl as a steward for project managers in meeting standard IT procedures.

Sclutfonz Development Center

#  Work across organizational boundaries.
* Recognize that the partner organizations need to utilize their existing solutions but also have joint technology nceds.

*  Gather members of the partmer organizations to ensurc that the needs of the programn and partner organization are met

when evaluating investients.
*  Plan the concepts for the SDC and User Engagement strategies across the partner organizations.

»  Create and maintain innovative product and information solutions:

* Emphasize the need for uniformity and organization in data sets and access tools.

» Provide the operational-level momcntum for maintaining 2 flexible CERPZone.

*  Encourage the exisience of quality, documented data.

*  Successfully orgunize and present information so that it can be effectively used to draw important conclusions (e.g.,
knowledge managemcnt).

*  Encourage technology awareness and refreshment.

#  Support the successful implementation of CERP: .
*  Coordinate the CERP IM/IT efforts so that programmatic and project approaches are emphasized.




Allow organizations to share responsibilities for success while maintaining a measure or independence.
% . Review investments to ensure compliance with the operational and technical architecture.

AUTHORITY .

This charter is effective immediately upon the CERP program mdnagement sign_:itum. Any provisions in previous charters or
othex direct] t‘fﬁt‘75y,be inconsistent with this charter are hereby superseded. .

Sl
SAT/ te

.Execuiﬁrj

Execuiive Pfogram Manager, SFWMD ! Thate
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CHARTER FOR THE COMPREHENSIVE EVERGLADES RESTORATION PROGRAM (CERP)
IM/IT EXECUTIVE STEERING COMMITTEE

Vision
The CERP Information Management & Information Te echnology (IMA1) program is critival to the successful delivery of long-
Zerm restoration outcomes. The program imposes consistent and technology-enabled implementation of business processes
(modeling, project management, waier quality monitoring, eic.) and improves data collection, analysis, and re-
usability/quality. As a result: 1) managers have the information required to understand the condition of, and threats to, the
Everglades 2) the partner organizations have the necessary processes, information, and technology to achieve CERD s long-
termm and shovt-term objectives, and 3 ) all stakeholders have reliable and well-documented data.

BACKGROUND

The IM/IT governance structure is implemented to ensure that the appropriate level of attention is given to this critical aspect
of CERP. Organizationally, the Corps of Engineers Jacksonville District and the South Florida Water Management District
must coordinate IM/IT similar to many other aspects of the CERP partnership. CERP executives are also responsiblc for the
effective implementation of legislative and executive mandates associated with IM/IT and determination of the appropriate
level of technology investments in all CERP-wide program elements and individual projects. This executive-level
responsibility is imposed by legislation, regulations, executive orders, organizationa] directives, aund CERP management needs,
From a practical standpoint, the Executive Steering Committee can help the IM/IT program ensure that investrncnts meet
business needs; leverage cfforts both internal and external to the parincr organizations; and are cost effective, secure, and
appropriate for the intended information/technology users.

OBJECTIVES

The objectives of CERP’s Executive Steering Committee (ESC) are described below.

»  Enterprise wide IT Management — Manage IT across CERP by coordinating among Program elements, developing and/or
endorsing appropriate IM/IT policy guidance, conducting CERP IM Plan oversight, identifying opportunities for
leveraging investments across program elements, and ensuring compliance and consistency with mandates when it is
needed. Implementing policies on a project-by-project basis and managing particular componens of the IM/IT program
remain the responsibility of Technology Management Board and the Solutions Development Center.

=~ ¥ CERP IM Plan Fmplementation — Ensure all components of the CERP IM/IT program are managed and protected as shared

' corporate assets. Specific actions includc, but are not limited to, the oversight of major information-related prajects and
implementation and maintenance of the CERP IM Plan. {(Note: The Technology Management Board performs the day-to-
day activities associated with this objective).

*  Invesiment Review & Oversight — Bvaluate, prioritize and authorize major investments associated witlhh IM/T and hold fhe

IM/IT program and its customers accountable for achicving benefits that were anticipated for authorized investments.
Specific actions include, but are not limited to, defining and implementing an investment/disinvestment review process,
authorizing major investments, and conducting in-process reviews to ensure that investments are achieving their intended
resils.

> Strategic & Tactical Planning — Align and prioritize CERP information management cfforts with programmatic
requirements and participate in cross-organizational IT planming efforts to provide clear direction to the IM/IT program.
Specific actions include, but are not limited to, assessing major business priorities, enforcing and/or requesting updates Lo

thc CERP Operational Architecture, and monitoring compliance with existing mandates.

»  IM/IT Program Support & Sponsor — Support delivery of cxisting and new tools thal arc critical to CERP and provide an
exceutive-level voice for the IM/IT program Specific actions mclude, but are not limiicd to, ensuring adequate
participation by the IMAT program customcrs (e-g-, project managers, program element represcniatives), conununicating
successes and challenges to other senior and executive CERP leaders, and evaluating the continuing progress of the IM/IT
program.

Additional detailed roles, projects, products, and timelines are maintained in the CERP IM Plan, a living management tool for

tracking, prioritizing, and completing specific tasks and tmplementing the IM/IT program. The actual investment review,

enterprise architecture guidance, knowledge management practices, and TMB responsibilities are defined in the TMB Charter
and will be established in future phases of the CERP IM Plan.

ORGANIZATION

—— The ESC is the accountable steering and governing body for IM/IT investments in support of CERP. This body is co-chaired
vy the Restoration Program Managers of the parter organizations, Beyond the co-chairs, the membership includes the CIOs
>f the partner organizations and the Managers of the Restoration Program Managcment Office with CERP-wide budget and

expenditure responsibility.




At least during the initial phasc of the IM/AT governance structure, the ESC
authorizes the establishment of a Technology Management Board {TMR)
that ensures daily operations are running smoothly and efficiently. The
TME is respensible for defining the components of the new IM/TT program
for ESC approval, conducring an inventory of all existing investments,
#7. escalating major investment decisions to the IESC, establishing the
Solutions Development Center, and performing other rclated tasks as

Solutons Development Cenler

outlined in the approved CERP IM Plan. Consistent with ESC direciion,

the TMB is also responsible for ensuring adequatc TT resources are available and commnritted to all authorized IT projects and
user engaycments. All parlicipants in the CERP program are responsible for identitying potential IM/IT investments that are
being made outside of the authorized process and, when required, alerting the TMB and/or ESC zbont the potential

unauthorized investment.

The ESC retains the authority to perform periodic reviews of the effectiveness of the IM/IT program and the TMB, ideniify
opportunities for enhancing the prograrm, and implement enhancements based on approval from the CERP executive program

INANAFTers.

OPERATING PRINCIPLES

‘'o achieve the objectives and realize the CERP To-Re Architeclure, the ESC is commiticd to providing the executive oversight
required for the IM/IT program and the CERP progranvproject tcams to operate with the following gniding prineiples in mind:

>

Encourage a successfil IT provider/customer relationship:

*  Ensure that the partner organizations share resources to serve the needs of CERP uscrs,

*  Cooperate with the TMB and IM/IT prograim stakeholders to majntain alignment with the operational architecture and the CERP
Plan. .

*  Work with applicable project managers to determine the viability of and nccessity for major IT investmenls.
Work with applicable project managers to correct any issues surrounding a major investment.

Work across organizational boundaries:

*  Bmphusize the need to work across parter erganizations and with other stakeholders.

*  Recognize thal the partner organizalions need ta utilize their cxisting solutions but also have joint technology needs.

*  Gather members of the partner organizations to cnsure that the needs of the program and partner organizations are met when
evaluating investments,

Create and maintain innovative product and informution solutions.;

®  Emphasize the need for vniformity and organization in data sets and access {ools,

*  Provide the momcntum for maintaining a flexible CERPZone,

¢  Encourage the existence of quality, documented data.

*  Strive for a singlc point of user access for a broader user community.

*  Successfully orgauize and present information so that it can be effectively used to draw iniportant conclusions (e.g., knowledge
‘Mmanggement).

Support the successfil implementation of CERP:

*  Coordinate CERP IM/IT efforts so that programmatic and project approaches are cmphasized.

¢ Allow organizations to sharc responsibilities for success while maintaining a measure of independence,

*  Review major investments to ensurc compliance with the operational and lechnical architecture.

AUTHORITY

This charter is effective Immediately upon the CERP program management signature. Any provisions in previous charters or
other directives that may be inconsistent with this charter are Lereby superseded.

i*:xecutive Program Manager, CIiSAJ  Date Executive Program Manager, SFWMD Date

Chief Information Officer, CESAJ Date Chief Information Officer, SFWMD Date

).

. Program Office Manager, CESAT Date ﬁogram Office Manager, SFWMD Date
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REMER Program Management Plan (PMP)

REMER

USACE PDT Team Commitment

We, the USACE Project Deliver Team (PDT) Representatives for REMER have been
empowered by our district leadership to deliver a quality project quickly and efficiently
As such, we have developed an initial Project Management Plan (PMP) to complete the work
associated with delivery of the REMER products noted in the PMP,

We recognize that change will occur during the life of this project. We also, understand
that the PMP is a "living document" capable of being changed to reflect changes in scope, schedule
and budget requirements.

We, the USACE PDT Representatives, do hereby commit ours staffs to completing quality
products within the bounds of the defined scope, schedule and budget for REMER

RN AT A

Séan Smith, EN-H | iﬁ(@ﬁuiz: ENG ®

Earl Edris, CEERD-HF-H Stu Ap[:lebaun\[}P-R
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IMC
ISGW
IT
ITR

LO

MEG
MSE

NADB83
NAVD88
NGVD29
NSM

ORI
P

PDT
PMP

Aquifer Performance Test
Biscayne Bay Coastal Wetlands

C-111 Spreader Canal

Central and South Florida

Comprehensive Everglades Restoration Plan

U.S. Army Corps of Engineers, Jacksonville District
Continuing Resolution Authority

Everglades Agricultural Area

Everglades National Park

Everglades Partners Joint Venture

Engineer Research and Development Center
Evapotranspiration

U.S. Fish and Wildlife Service
Fiscal Year

Geographic Information System
Graphical User Interface

Hydrology and Hydraulics
Hydraulic Simulation Engine

Interagency Modeling Center

Integrated Surface Water Groundwater Model
Information Technology

Independent Technical Review

Lake Okeechobee

Model Evaluation Group
Management Simulation Engine

North American (Horizontal) Datum 1983
North American Vertical Datum 1988
National Geodetic Vertical Datum 1929
Natural System Model

Operational Rules Inventory (Task Order Contract)
Phosphorous

Project Delivery Team
Project Management Plan
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PRB Project Review Board
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REMER Regional Engineering Model for Ecosystem Restoration

RMDSC REMER Model Development Steering Committee

RMRIT Regional Requirements Investigation Team
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SFWMD South Florida Water Management District

SFWMM South Florida Water Management Model

SFNSM South Florida Natural System Model

SFRSM South Florida Regional Simulation Model
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™ Technical Memorandum
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WASH123D WAterSHed Systems of 1-D stream-river networks, 2-D overland
flow regimes, and 3-D subsurface media

WBS Work Breakdown Structure

WCA Water Conservation Area

WQ Water Quality

WRDA Water Resources Development Act

XML Extensible Markup Language
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1.3 List of Project Management Plan Preparers

Members of the Project Delivery Team (PDT):

The following individuals from the U.S. Army Corps of Engineers (USACE), Jacksonville
District (CESAJ), the Engineer Research and Development Center (ERDC) and the Interagency
Modeling Center (IMC) comprise the core Working Group in the development of this Project
Management Plan (PMP). Present anticipated members of the Project Delivery Team (PDT) are
provided in Appendix A:

Table 1-1: PROJECT MANAGEMENT PLAN PREPARERS

Name Agency Job Title Phone Number
Mitch Granat CESAJ-EN-HI Hydraulic Engineer 904-232-1849
Russ Weeks, P.E. CESAJ-EN-HI Hydraulic Engineer 904-232-1159
Maged Hussein, |\ ~egas EN-HI |Hydraulic Engineer 561-682-2210
Ph.D., P.E.

Earl Edris, P.E. CEERD-HE-H Supervisory Hydraulic Engineer |601-634-3378
Chuck Tate CEERD-HE-HE Research Hydraulic Engineer 601-634-2120

Frank Metzler

Everglades Partners
Joint Venture

Consultant — Senior Project
Manager

904-232-1009

(EPJV)
Chris Brown, P.E. CESAJ-EN-G Senior Engineer 904-232-1008
Michael Fies, P.G. CESAJ-EN-G Senior Hydrogeologist 904-232-1267
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Section 2 Project Information

2.0 PROJECT INFORMATION
2.1 Background

This document comprises the initial PMP describing the development and application of
the new Regional Engineering Model for Ecosystem Restoration (REMER). The
regional engineering model for environmental restoration is an application of the
WAterSHed systems of 1-D stream-river networks, 2-D overland regimes, and 3-D
subsurface media (WASH123D) version 2.0 modeling code for the Comprehensive
Everglades Restoration Plan (CERP) project area. WASH123D is a numerical model for
the simulations of variable density water flow and contaminant and sediment transport.
This finite element numerical modeling code was developed by Professor George Yeh
(Yeh, et al, 2003). Ongoing efforts to plan and design the initially authorized projects
under CERP have reconfirmed the critical need for accurate predictive numerical models
capable of simulating the complex hydrologic and hydrodynamic processes at work in
southern Florida on local, regional and system-wide scales. A need exists for a flexible
and powerful engineering modeling tool capable of addressing detailed hydrologic and
hydraulic processes using first principles of physics at a range of scales. While the South
Florida Water Management District (SFWMD) has historically relied on the South
Florida Water Management Model (SFWMM), aka the 2X2 model, it does not provide
today’s necessary flexibility in regional modeling. SFWMD is now developing the South
Florida Regional Simulation Model (SFRSM) to address system-wide hydrology and
water management operations issues.

2.2 Authority

Authority for the REMER effort derives from the Water Resources Development Act of
2000 (WRDA) (PL 106-541) enacted in December 2000. The REMER effort was not
specifically addressed in WRDA or in the Design Agreement between the Department of
The Army and the SFWMD for Design of Elements of the Comprehensive Plan for the
Everglades and South Florida Ecosystem Restoration Project (USACE and SFWMD,
2000). However, as with establishment of the IMC, there is an obvious directive to the
USACE and SFWMD that tools necessary to accomplish the objective of implementing
CERP in a timely fashion be identified and developed whenever they are required. The
REMER tool is an example of such a mission-critical need.

2.3 Related Projects

Hydrologic models are at the heart and foundation of all the initially authorized projects.
Each active PDT has identified the need for hydrologic models, in addition to many other
types of models, in order to simulate existing and future conditions and evaluate the
beneficial and potentially harmful impacts of project alternatives. It would not be
prudent in this document to discuss each individual model or suite of models being
applied to each active CERP project. The following projects provide some indication of
the ongoing modeling efforts relevant to the development of the REMER tool.
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2.3.1 IMC Programmatic Effort

The IMC is discussed in detail in the Programmatic PMP approved in January 2004
(USACE and SFWMD, 2004a). The IMC will be the single point of responsibility for
CERP modeling services. It will provide, or coordinate, and oversee the modeling efforts
of each PDT and Restoration Coordination and Verification (RECOVER). The IMC will
have the primary organizational and production responsibilities for regional and sub-
regional CERP modeling and will be the clearinghouse for oversight and coordination of
all project-specific CERP modeling. The IMC does not replace existing agency staff and
functions. The IMC is a partnership between CESAJ and the SFWMD and is located in
West Palm Beach. In addition, the IMC includes, or will include, staff from other CERP
participating agencies such as U.S. Fish and Wildlife Service (FWS), U.S. Geological
Survey (USGS), and Everglades National Park (ENP).

The IMC will perform the following roles during project development and PMP
implementation:

1. The IMC will prepare the requirements for the regional modeling tools to be used
for support of CERP.

2. The IMC will provide the direct liaison between the USACE and the SFWMD
staff in coordinating data evaluation and analysis, conceptual model development,
calibration and validation strategy, and evaluation of interim and final results.

3. The IMC will coordinate the review of selected interim and final work products
from the REMER effort that will be conducted by external experts through the
establishment of a Model Evaluation Group (MEG).

4. The IMC is intended to be the primary user of REMER and they will maintain
and operate the code as needed for CERP implementation purposes.

2.3.2 The South Florida Water Management Model (aka 2 x 2 Model)

The SFWMM is a regional-scale computer model that simulates the hydrology and the
management of the water resources system from Lake Okeechobee (LO) to Florida Bay.
The SFWMM is an integrated surface water—groundwater model based on historical
climatic data for the 36-year period of record between 1965 and 2000. This period
includes a range of drought and wet periods that encompass a number of extreme
hydrologic events for simulation purposes. The SFWMM covers an area of 7,600 square
miles using a grid of 2 mile x 2 mile cells. In addition, the model includes inflows from
the Kissimmee River and other tributary basins, and simulates several areas (such as the
Caloosahatchee River and St. Lucie canal basins) as lumped systems represented by
runoff and demand time-series estimates.

The model simulates the major components of the hydrologic cycle in south Florida
including rainfall, evapotranspiration (ET), infiltration, overland and groundwater flow,
canal flow, canal-groundwater interaction, levee seepage and groundwater pumping. The
SFWMM incorporates current and proposed water control structures and current and
proposed operational rules. The ability to simulate water shortage policies affecting
urban, agricultural, and environmental water uses in south Florida is a major strength of
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this model. The model has been calibrated and verified using water level measurements
at numerous locations distributed throughout the region within the model boundaries.

The SFWMM is currently the best available tool that can simulate the complexities of the
water control system and operational rules of proposed regional-scale water management
alternatives and provide adequate information for making water management decisions.
Technical staffs from many Federal/state/local agencies and public/private interest groups
have accepted the SFWMM as the best available tool for analyzing regional-scale
structural and/or operational changes to the complex water management system in south
Florida. The large-scale and spatial extent of the model allows it to perform system-wide
evaluations. As a result, it has been used as a planning tool, applied to estimate regional-
scale hydrologic responses to proposed structural and operational modifications to the
water management system in south Florida. The model is used to assess broad scale
changes to both the natural and human environment. Results from these regional scale
investigations are also used to provide input and boundary conditions for more detailed
modeling and investigations at a subregional scale, which in turn provide the bases for
detailed design of specific projects.

As a result of the continued increasing multi-purpose demands on water resources,
desired sustainability, and improved/restored ecosystem characteristics within south
Florida, the need for improved modeling capabilities has also increased. New technology
and improved system understanding has also occurred. Development of new, more
technically advanced and defendable numerical models is required to keep up with
growing demands and requirements placed on a sustainable South Florida.

2.3.3 The South Florida Natural System Model (NSM)

The NSM is an application of the SFWMM with the land surface changed to reflect the
actual system without the canals and structures. This model is designed to simulate the
hydrologic response of a pre-drained Everglades system. The NSM does not attempt to
simulate the pre-drained hydrology. Rather, more recent climatic data is used to estimate
the pre-drained hydrologic response to current hydrologic input, as the input data
necessary to recreate the hydrologic conditions of the late 1800's or early 1900's do not
exist. The use of recent input data, e.g., rainfall, potential ET, tidal and inflow
boundaries, allows for comparisons between the current managed system simulated by
the SFWMM and the natural system simulated by the NSM under identical climatic
conditions.

The NSM is closely linked to the SFWMM discussed above in Section 2.3.2. The NSM
uses the same climatic input, model parameters and computational methods as the
SFWMM. Physical features, such as topography, vegetation type and river locations are
adjusted to represent the pre-drainage condition. Since traditional calibration/verification
methods can not be applied to the NSM, model parameters are based on the calibrated
and verified SFWMM.,
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The landscape of present day south Florida has been greatly affected by the land
reclamation, flood control and water management activities which have occurred since
the early 1900's. The complex network of canals, structures and levees in the current
system are replaced in the NSM with the rivers, creeks and transverse glades which were
present prior to the construction of drainage canals. The vegetation and topography used
by the NSM are based on estimates of pre-drainage conditions. The land cover simulated
by the NSM is static, i.e., the model does not attempt to simulate vegetation succession.

As the only comprehensive estimate of pre-drainage hydrology available, the NSM has
been used as a guide to general quantities of water and conditions in the pre-drainage
system. Due to the uncertainty in the parameters used in the model to represent the pre-
drainage hydrology, NSM results should be tempered with empirical evidence drawn
from the current natural system. Several reviews have discussed the appropriate uses and
estimated accuracy of the model (Fennema and others, 1994, Bales, et al. 1997).

2.3.4 The South Florida Regional Simulation Model (SFRSM)

The SFRSM is a computer modeling code developed by the SFWMD. It has a Hydraulic
Simulation Engine (HSE) capable of simulating the natural hydrology, water control
features, water conveyance systems and the storage systems of South Florida.

The SFRSM is the implementation of the RSM modeling code to the region of South
Florida. SFRSM will be used to evaluate alternatives being considered under CERP. As
the restoration of the Everglades moves from questions related to quantity, timing and
distribution of water to questions of water quality, it is imperative that the SFRSM model
be built to answer these water-quality questions. At present, SFWMD staff are adding
water-quality functionality into RSM by determining what nutrient processes are
important in South Florida and incorporating them into SFRSM.

RSM also has a Management Simulation Engine (MSE) capable of simulating
management operations in the system. The MSE has two levels of management. At the
lower level, adaptive control algorithms or “controllers” carry out slave functions to
achieve lower level management. “Assessors” are also being developed to simulate the
extremely complicated management system in a more flexible manner. At the higher
level, supervisors using linear programming and other methods manage the controllers to
achieve certain system-wide objectives. The MSE is described in a separate manual. The
local hydrology is simulated using a feature known as “pseudocells”, which allows an
abstraction of local hydrology to be captured in a regional model. For an extended
discussion on “pseudocells” the reader is referred to a manual prepared by the SFWMD
(SFWMD, 2003).

The RSM is a new generation model developed using recent advances in computer
technology, computational methods, and Information Technology related developments.
It was needed in South Florida as a future replacement for the 2X2 Model to simulate
anticipated complex changes to the C&SF system. The complexity of the system is due
to the type of conveyance and storage, as well as the operational criteria. The HSE
algorithms were developed considering the need to balance the accuracy of a solution
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with the efficiency of computations. RSM is developed using the computer language
C++ which can use high level abstractions to handle some of the complexity. C++ is an
object-oriented language that can use abstractions such as water bodies, water movers,
and water distributors in the code. The properties of abstractions, along with the ability
to inherit from base types allow opportunities for the code to grow. SFRSM also takes
advantage of XML (Extensible Markup Language) architecture to further help streamline
and simplify programming requirements. The HSE uses external sparse solvers to obtain
the solution efficiently.

2.3.5 Brief summary of other Hydrology and Hydraulics (H&H) models being
utilized

In addition to the tools mentioned above, there are numerous other hydrologic models
currently being applied to specific CERP projects. Each of these modeling tools presents
their own individual strengths and weaknesses and their own unique data input
requirements, user interfaces, and outputs. The list of hydrologic models being utilized
include Mike-She/Mike-11 and WAMView in the Southwest Florida region at both the
subregional and the regional scale; WaSh in Saint Lucie Watershed, MODFLOW,
MODNET, and MODBRANCH in numerous parts of the study area; Mike-She/Mike-11
in the Everglades Agriculture Area (EAA); UK:iss for the upper Kissimmee River Basin;
SICS/TIME and RSM-SEM for the Everglades; TABS for Biscayne Bay; CH3D for the
Caloosahatchee Estuary; and EFDC for Florida Bay to name a few. Project-scale
WASH123D models are also being developed for two South Florida CERP projects, the
Biscayne Bay Coastal Wetlands (BBCW) and the C-111 Spreader Canal (C-111 SC)
projects.

An advantage of developing a broadly applicable tool such as REMER would include the
standardization of the modeling resources (i.e., regional, sub-regional, and/or project-
specific) available to the PDTs. Such a move could reduce the time consuming processes
of model identification, model selection, identification and acquisition of necessary data,
and familiarization with different graphical user interfaces and model set-up procedures.

2.3.6 Operational Rules Inventory (ORI) Task Order Contract (TOC)

A separate TOC with EarthTech (Prime Contractor) and their sub-contractors
(Hydrologics and Synint) was executed on 30 September 2004. This TOC was initiated
prior to the development of this PMP and the conceptualization of REMER, so it is not
specifically tied to this PMP or its execution. The ORI TOC will be accomplished
through two major components. The primary purpose of the first component (Phase I-
ORI) is to produce a comprehensive inventory of operational and management rules (real
or planned) imposed on relevant structures within the Central and South Florida (C&SF)
system. It will establish organized and consolidated data bases of information for
improved documentation and understanding of the present system and will provide the
basis for designing and implementing equivalent features in new water management and
operational tools, such as the REMER and other models presently being developed. This
database will document both operational and management rules as well as existing
operator discretion, judgment, and their skillful application in making the South Florida

Regional Engineering Model for Ecosystem Restoration PMP — Draft December 2004
11



Section 2 Project Information

water management system so successful. The second component of the ORI Task Order
(Phase Il1-Preliminary Optimization-Based Model), will build on Phase | efforts and
develop a more comprehensive, dynamic, and complex intelligent geographic
information system (GIS) approach incorporating dynamic segmentation with structure
operation and the formulation of a draft multi-objective optimization of present operator
behavior. Phase I information will be directly applicable in the development of the
REMER model. Phase Il information may prove useful in future expansion of the
REMER, beyond the execution of this PMP. Digital work products from each phase of
work include databases of water control structure information and either a WEB-page or
map server to depict the structures and identify and display all related data.

The first Phase | task in the ORI TOC, Control Objectives, will provide brief descriptions
of the necessary operational objectives associated with C&SF water control structures of
importance based on extensive interviews with CESAJ and SFWMD operators, planners,
project managers, key individuals and stakeholder groups. This work effort is scheduled
for completion by January 3, 2005. Task 2, Operational Objectives, in Phase | will
produce a comprehensive list of operational objectives and a listing of control structures
directly influencing each objective. Control strategies for meeting each operational
objective will be described and cataloged. Mathematical statements describing the
relationships between structure operation and achievement of each objective will be
developed. This work effort is scheduled for completion by the end of February 2005.
Phase I, Task 3, Existing Policies and Strategies, is scheduled for completion by the end
of April 2005 and will incorporate findings from additional interviews with operators,
past operational history, and policy guidance to determine policy based, practical, and
historical balancing between operational objectives. The final Phase | task (Task 4A),
will provide all Task 1, 2, and 3 information in Web-page format that meets all
Department of Defense (DoD), U.S. Army, and SFWMD GIS standards. This
summarization of Phase | work and effort is scheduled for completion by the end of May
2005. Each Phase | task will include both narrative text and complete EXCEL.XLS
spreadsheets of all pertinent data. A Phase Il effort may be initiated following the
completion of Phase | work and is estimated to be complete within five months of its
initiation.
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3.0 PROJECT SCOPE
3.1 Project Goals and Objectives

The objective of the REMER modeling effort is to develop an engineering model for the
evaluation of the surface and subsurface flows and their interaction for the CERP project
area. This model will be defendable and a robust state-of-the-art numerical model that
takes advantage of present day technology and capability to more thoroughly address and
assess the multiple-interests and demands being placed on the management of South
Florida water resources and ecosystem. The fully-coupled REMER application of the
WASH123D modeling code will address the engineering and ecosystem hydrologic
needs and requirements for an appropriately balanced and sustainable South Florida by
modeling the significant hydrologic processes active within the model domain. This
regional engineering model will be used to assess alternative evaluations from a regional
perspective. It will be scalable for sub regional and project models and will be linkable
to ecosystem models. The REMER will be a pure physics-based engineering model that
incorporates up-to-date knowledge of watershed hydrology. While the operational
movement of water is an integral part of REMER, this model is not intended to be used as
a water distribution model. As such, REMER will be able to support other models such
as water distribution models by identifying the importance and significance of any
simplifying assumptions or empirical aspects of those models. This model could then be
used to help identify the important parameters that either should be maintained or that can
be simplified with minimal impact to the true reproduction of system processes and
important system responses. The model could then be “tuned” to simplify the system and
governing equations within acceptable and quantifiable limits. This approach will allow
planners, operators, and managers desired information needed to balance the desired
accuracy of solution with desired efficiency of computation and would allow one to
quantify the quality and accuracy of results while providing the means and flexibility to
more easily modify the developed tool to meet specific modeling and field requirements.

The REMER application of WASH123D modeling code provides the opportunity to fully
assess the results of “abstractions” and simplifications. It provides an opportunity to
assess impacts of reduced accuracy for the sake of faster run times. It would allow one to
better quantify what the trade-offs are and provides a means of confirming and/or
determining the level of balance achieved and the impact of the imposed “abstractions.”
It could also be used in a hybrid fashion with other operational models by providing the
means of training or adjusting model abstractions and/or simplifications.

This project began in mid-August 2004 and will provide a calibrated and validated model
ready for alternative evaluation by June 2006. The approach being used to complete this
work effort in the compressed timeframe is described below. The project team consists
of members from CESAJ, ERDC, CERP IMC, and SFWMD. A detailed listing of PDT
members is provided in Appendix A.
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3.2 Description of Critical Parallel Modeling Activities

In order to meet the aggressive schedule of having a calibrated and validated model by
June of 2006, it will be necessary to deviate from the standard sequential model
development process and adopt a parallel development approach. There are seven critical
taskings that will be performed in parallel or with significant overlap to meet the June
2006 deadline:

PMP

Model Requirements Evaluation Criteria

Data Acquisition and Evaluation

Conceptual Model Development

Canal Structure Rating Curves and Operational Rules

Model Development

e Model Code Enhancement

Each tasking is described in detail below along with staff involved and associated funded
activities for ease of reference to additional information including schedules and funding
levels:

3.2.1 PMP (ERDC/CESAJ-EN-HI/Others-Activities 1290, 1300, 1310, 1320, 1330,
and 1340)

The purpose of the PMP is to describe how the work will be organized and what
milestones are required to successfully complete the project within approved time and
cost estimates. Primary development and approval of the PMP is the responsibility of
CESAJ-EN-HI.

Deliverables:
This draft PMP represents the deliverable for this task and it is scheduled for completion
by 30 November 2004. The final PMP is scheduled for execution by 31 December 2004.

3.2.2 Model Requirements Evaluation Criteria (ERDC-Activity 1370)

Regional models have been used extensively for a wide range of applications by a
number of different entities. As regional system-wide model assessments are critical to
the CERP implementation it was felt necessary to fully identify these requirements and
develop appropriate model evaluation criteria. The model evaluation criteria for the
CERP Regional Model are being developed by an interagency team coordinated by the
IMC through their Regional Requirements Investigation Team (RMRIT) to investigate
and document required capabilities. Inputs to these requirements and criteria were
solicited from all the federal agencies and the cost-sharing partners of the CERP effort.
The requirements and criteria will ensure that the physical aspects of the hydrologic
processes are modeled correctly and the model is useful in addressing the system-wide
evaluations required in CERP implementation.
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Deliverables:

The first phase of the evaluation criteria is scheduled for completion in January 2005. A
regional modeling requirement report will be prepared detailing the input from model
users and customers and the type of modeling required to address CERP regional
modeling. That document will be consulted to ensure that the REMER model
development will satisfy CERP requirements. The final phase of RMRIT efforts will
involve ranking the identified requirements into groups based on conceived importance
and a summary of the team findings. This work is scheduled for completion by 30
January 2005.

3.2.3 Data Acquisition and Evaluation (ERDC-Activities 1380, 1390,1400, 1410,
1420; CESAJ-EN-DT-Activity 1610; CESAJ-EN-HW-Activity 1600) (See
Project Milestones 3.6.1-3.6.3)

This task will compile and evaluate all data needed for the regional model. The data are
the basis from which the model is developed and calibrated. This will require
considerable effort for the first six months of the project but will be ongoing throughout
the project. Except where noted otherwise, ERDC will have the primary responsibility
for data acquisition, evaluation, compilation, and application. The steps involved in this
task include:
o Data compilation
« Evaluate data for completeness, accuracy, and data interrelationships
e Conversion of all necessary data to correct coordinate system (X, Y, and Z)
(North American Horizontal Datum 1983 [NAD 83], Florida State Plane, East and
North American Vertical Datum 1988 [NAVD88]) (See CESAJ-EN-HI MFR:
Datum Decision Document dated 06 December 2004). All geospatial data to be
directly used in the modeling effort will be provided in the appropriate datum and
with appropriate quality assurance/quality control (QA/QC) and metadata that
meets Federal and CERP metadata standards. The QA/QC, datum conversion,
and metadata will be the responsibility of the assigned office (see Table 4.1 and
Appendices C and D) and their delivery is required as scheduled to maintain the
tight model development project completion schedule.

As with all activities, including data acquisition and evaluation, coordination especially
between the various Agencies and offices, is to take place through a central point of
contact at CESAJ-EN-HI, presently either Mr. Mitch Granat or Mr. Russ Weeks.

Where survey accuracy data is required and available (primarily at water control
structures) it will be used; when such data is not available, it will have to be obtained
through new survey data collection. CESAJ-EN-DT will have the primary responsibility
for the collection of the required new survey information in NAVD88 and NADS83
(Activity 1610). This data collection will generally be required at identified primary and
secondary structures throughout the modeling domain as jointly identified by CESAJ-
EN-DT, CESAJ-EN-HW, and ERDC staff. CESAJ-EN-HW staff will be responsible for
the appropriate conversions of all operating rules, rating curves, and regulation schedules
in the appropriate datum (Activity 1600).
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As discussed in the Datum Decision Document, those locations not requiring survey
accuracy, either VERTCON 2.0 or VERTCON 2.5 (pending approval by NGS), will be
used for the datum conversion requirements. The remaining data required for this
modeling effort consists of two types. The first is spatial data that remain fixed over time
and consists of:

e Primary Canal Network and Important Secondary Canal Networks and their
hydraulic properties (location, x-sections, roughness, bottom elevation, definition
of banks). These are the canals that will be incorporated in to the REMER model
by ERDC staff. Available SFWMD SFRSM databases will be used by ERDC for
modeling information purposes.

e Hydraulic structures (locations, dimensions, hydraulic properties, standard
operating procedures). This general information will be provided to ERDC for
modeling information purposes through the ORI TOC and the already provided
SFWMD digital structures database.

e Geologic model (hydrostratigraphy, aquifers, aquifer properties, geophysical logs,
surface soils). CESAJ-EN-G will provide and work with ERDC on the
hydrogeology data aspects of model development.

e Public and private water supply (from both surface and subsurface sources),
including available individual well characteristic information, such as screen level
and pumping capacity.

o Hydrography (lakes, ponds, bogs, mine pits, secondary and tertiary canals.)

e Topography (CESAJ-IM-I [partial Activity 1270] and CESAJ-EN-DT [partial
Activity 1280]) will work together in preparing the required consistent
topographic mosaic coverage needed for the REMER model development.

o Anthropogenic features (roads, levees, bridges, culverts, urban areas with storm
water drainage, managed agriculture regions with special drainage features)

e Land use and land cover

e Monitoring network for flow, stage, and water quality

The other types of data are time series data for specific spatial locations. ERDC will
have the overall responsibility for time series data conversions and applications. These
data consist of:

o Precipitation
Potential ET (or associated parameters such as temperature and solar radiation)
Canal flow and Canal stage
Overland stage
Groundwater elevations
Tide
Salinity
Operations (regulation schedules, lake stage, gate openings, pumping schedule);
CESAJ-EN-HW (Activity 1600) to provide appropriate information in NAVD88
to ERDC for incorporation in to the REMER model.

For all data, the meta data (i.e., the data about the data) will need to be evaluated by each
office performing related work. The items of extreme importance include the
coordination datum used by the data and any QA/QC evaluations of the data. If possible,
only data that have been reviewed and evaluated (QA/QCed) by one of the agencies
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associated with the CERP project will be used. All new data and any data manipulations
should be fully documented following appropriate Federal and CERP metadata standards.

Where data exists from other modeling efforts, those data will be used if possible, as long
as the source data has been identified, the data has not been altered during calibration,
and the data quality is verifiable.

Deliverables:

To document the data compilation, three assessment reports describing available data,
gaps, and the preliminary analysis performed will be prepared and delivered according to
Section 3.6. These reports will be prepared by ERDC and will include related geologic
appendices prepared by CESAJ-EN-G. A consistent NAVD88 topographic mosaic
coverage will be prepared by CESAJ-EN-DT and CESAJ-IM-I. CESAJ-EN-DT will also
be responsible for any new survey associated work as required. CESAJ-EN-HW will
provide data that are appropriately converted to NAVD88 operating rules, rating curves,
and regulation schedules.

3.2.4 Conceptual Model Development (ERDC/CESAJ-EN-GG/GS-Activities 1430,
1440, 1450, 1460, 1620) (See Project Milestones 3.6.4)

Both a geologic and a hydrologic conceptual model for the entire model domain will be
developed. The geologic conceptual model will translate the hydrostratigraphy to model
layers and the hydraulic properties of each layer will be assigned aquifer parameters. The
hydrologic/hydraulic conceptual model will define the physical and management
processes that will be included in the model. Part of this task includes development of
the model boundary and initial conditions, time step, period of record, aggregation of
subscale processes, representation of management and operations in the model, and
calibration and validation targets. Some of these aspects will be refined during model
development and calibration. ERDC will have the lead responsibility in the completion
of the conceptual model and will be supported by CESAJ-EN-G and CESAJ-EN-HI
(IMC) staff.

This regional model domain will encompass the area from above LO south to Florida
Bay, and from the Atlantic Coast to the Gulf of Mexico. This area is about 8,000 square
miles. The model domain is shown in Appendix B.

Specific aspects of the geologic conceptual model development will be undertaken by
CESAJ-EN-GG staff that will define the conceptual hydrogeologic framework of the
surficial aquifer systems in south Florida and break the framework out into layers for
model development. This will be based on the synthesis and interpretation of existing
hydrogeologic and geologic data, and identify data gaps and areas requiring additional
data analysis. The framework will serve as a basis for the numerical model development.

The specific scope of work for the CESAJ-EN-GG staff will be to develop the conceptual
hydrogeologic framework of the surficial aquifer systems in the study area by defining
the hydrostratigraphic layers and aquifer parameters. This will be accomplished in three
steps.  First, the overall geologic framework will be established detailing key
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stratigraphic zones and geologic structures (i.e., karst and faults). The second step will be
to establish and evaluate the overall hydrogeologic framework (i.e., flow zones and
confining units) that resides within the geologic framework. The third step will be to
divide the hydrostratigraphy into layers and assign hydraulic parameters (i.e., hydraulic
conductivity and leakance) for each layer. The ambient conditions for model calibration
will also be developed.

Hydrogeologic and geologic data to be compiled and reviewed include lithologic logs,
down hole and surface geophysical logs, aquifer performance tests (APTSs), groundwater
monitoring data, and published and unpublished regional reports and maps. Emphasis
will be on identifying — and where possible — rectifying areas of inconsistency and data
gaps. Compiled data will be formatted for input into the database used for the modeling
effort.

The analyses will focus on flow systems, location, nature and extent of boundaries,
aquifers, and confining units. Analyses will also specifically address questions critical to
establishing confidence in the modeling (e.g. continuity of flow zones within the aquifer,
and scale dependency of parameters such as permeability, dispersivity and leakance). It
is envisioned that only existing information will be utilized; however, any new data that
becomes available during the course of this work will be incorporated, where feasible.

During the course of the model development effort, the model results will be compared to
the conceptual framework and adjustments to the hydrogeologic parameters in the model
will be recommended, as necessary.

The deliverable for the conceptual framework will be a technical memorandum (TM)
summarizing the existing data review, identification of data and interpretative gaps,
problematic areas and potential interpretations of the groundwater flow systems,
preliminary GIS maps, and cross-sections. A complete QA/QC will be provided for all
geologic data, and appropriate metadata documenting the data and its data quality will
also be provided. This data will be provided in the appropriate datum and at the
scheduled delivery times.

The hydrologic/hydraulic conceptual model will involve the definition of the canals and
hydraulic structures to be explicitly incorporated in the model. ERDC has the sole
responsibility for this activity (Activity 1440). The canal system of South Florida
involves a wide range of canal types that are built for different purposes. The canal
network and associated structure will be evaluated and primary and secondary canals that
exert considerable control on the flow system will be included explicitly in the model.
Other small secondary and tertiary canals, local structures, flood control drainage
districts, and agriculture basins will be evaluated and an appropriate methodology for
aggregating their effect on the drainage pattern will be defined.

In this task, primary structures will be evaluated and the most appropriate method for
simulating the different types of structures will be identified (e.g., rating curve, physical
dimensions, and time step required for stability). The regulation schedule of the different
hydrologic components of the system (e.g., LO, Water Conservation Areas [WCAS],
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Reservoirs, and rainfall driven operation) will be examined and a methodology for
incorporating these schedules in the model will be identified.

The methodology used to represent potential ET and actual ET will be reviewed together
with available data. Depending on the availability of solar radiations and/or temperature
and the most appropriate method that yields consistent results with current models and/or
available data will be identified in this task.

Other hydrologic/hydraulic components and available data will be evaluated to identify
the most appropriate method for representing processes such as levee seepage, overland
flow in wetlands, micro-topography control, urban drainage, agriculture processes
(demand, irrigation/drainage, and retention/detention), public water supply, and domestic
water supply. Aggregation of these processes on the regional scale will be required to
simplify the model as well because of the lack of data. The conceptual model will layout
the approach used in the physically based model to address these subscale processes.

Finally, model calibration strategy will be developed in this task where the calibration
and verification/validation targets and period of record will be identified and the period
of records used in/for a split-sample calibration/validation will be defined. The targets
will include both flow and stage targets. The task will also define the metrics and
accuracy envisioned from the model.

Deliverables:
See Section 3.6 for specific delivery dates.

3.2.5 Canal Structures Rating Curves and Operational Rules (ERDC/CESAJ-EN-
HW-Activities 1480 & 1600) (See Project Milestones 3.6.5)

This task will involve the understanding and development of the operational rule-rating
curve for LO and for all primary and major secondary canal structures. The ongoing ORI
TOC described in Section 2.3.6 will be collecting and consolidating this information in a
populated database that will be utilized during REMER development. The ERDC
regional modeling effort will take the results of the ORI contract effort and develop the
input for the rating curves and operational rules in the numerical model. This contract
information should be available as scheduled to meet the needs of this modeling effort.
ERDC and the IMC will be kept informed concerning progress and deliverables from this
contract. CESAJ-EN-HW efforts in converting operational rules, rating curves, and
regulation schedules not already available in NGVD88 will be provided to ERDC no later
than 31 May 05 for revision and final implementation in REMER model.

Deliverables:
See Section 3.6 for specific delivery dates.
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3.2.6 Model Development (ERDC-Activities 1490, 1500, 1510, 1520, 1530, 1540,
1550, 1560) (See Project Milestones 3.6.6-3.6.6.5)

This task includes the development of the numerical mesh and involves the discretization
of 1-D, 2-D, and 3-D elements of the system (canals, wetlands, groundwater, lakes,
reservoirs). Model input and model computation issues such as time interval and canal
operations are included in this effort. Also included in this task is model calibration and
validation.

This task works in joint partnership with the conceptual model so that processes
identified as part of that task can be included in the numerical model. Mesh development
should be started early in the project timeframe so that model resolution and run time
issues can be evaluated and considered.

For calibration and validation of the model, the data from the period 1981 through 2000
will be evaluated. The representative wet, dry, and average years will be determined for
model calibration and validation. Also, the impacts of transition periods between the wet,
dry, and average years will be considered.

A NSM will be developed using the same model (mesh and conceptual geologic model)
but with natural conditions. As with the SFNSM, this natural system will be designed to
simulate the hydrologic response of a pre-drained Everglades system. To ensure
adequate understanding of REMER, the IMC will take the lead on the development of the
REMER NSM with considerable involvement from ERDC staff. This task will allow the
IMC staff to gain a fuller appreciation of REMER and be able to put the model to use in
the mandated function of the IMC as the responsible entity for all CERP regional
modeling. The REMER NSM would likely be scheduled to start in November 2005.
This would provide the IMC staff the opportunity of desired hands on REMER training
while providing a value added CERP modeling tool. The development of this NSM
model is not part of the development required to have a calibrated regional model
completed by June 2006. Thus the completion of this model will depend on the
availability of resources (mainly time) beyond what is required for the calibrated model.

Deliverables:
See Section 3.6 for specific delivery dates

3.2.7 Model Code Enhancement (ERDC-Incorporated in Activities 1490, 1500, 1510,
1520, 1530, 1540, 1550, 1560

Some code enhancements to the WASH123D capabilities are anticipated for a project of
this size. These enhancements will be identified early in the conceptual model definition
process and then scheduled. A present potential code enhancement includes a more
robust ET formulation consistent with the current methodology used in south Florida and
with available data, operation of individual structure, regional management capabilities
(regulation schedules and rainfall driven operations), and budget tools for detailed
analysis of basins water budget. Other possible enhancements include lake or reservoir
operating rules, ensure canal structure and operating rules function properly, and enhance

Regional Engineering Model for Ecosystem Restoration PMP — Draft December 2004
20



Section 3 Project Scope

the non-reactive multi-species transport. Enhancements in the WASH123D graphical
user interface (GUI) and the parallel code are also necessary, so that both the present
modeling work and the future REMER applications can be made much more effectively
and efficiently.

Deliverables:
A letter report summarizing the code enhancements will be prepared. This report will be
due on 27 June 2006.

3.3 Project Constraints and Assumptions
3.3.1 Time Constraints

The most significant constraint for successful implementation of this project is the 20
month timetable for delivery of a calibrated and validated model. As described above in
section 3.2, the standard model development process will not allow enough time to meet
this schedule, so many of the steps will have to be implemented in parallel. Delays in
any one activity may not slow down the entire project, but they will all have to be
completed before the model can be calibrated and validated. Based on recent model
development exercises in southern Florida, the data collection and evaluation activity will
have to be managed carefully and intensively to ensure that quality data are available
when needed to initiate model set-up. Successful and on-time completion of the ORI
TOC is also critical to the model development schedule of the REMER. Another major
time constraint is the resources (both time and funding) that will be required in
completing the necessary conversions of all data, rules, and regulation schedules to the
appropriate vertical and horizontal datum. A better understanding of the resources
involved will not occur until the actual conversion efforts have been initiated.

3.3.2 Budget Constraints

There do not appear to be any budget constraints at present. However, if the Continuing
Resolution Authority does not allow for the provision of adequate funding, it could cause
project delays.

3.3.3 Resource Constraints

ERDC currently maintains a fixed pool of experienced modeling experts familiar with
WASH123D. In addition to the new REMER effort, these modelers have existing
obligations for projects such as BBCW and C-111 SC. It will be important to effectively
schedule the time demands so that existing modeling efforts can be completed while this
new modeling effort is being undertaken. If unexpected model development difficulties
and/or new requirements are identified, ERDC will also have the availability of assigning
more technical support through a virtual USACE expert modeling staff through other
Laboratory facilities and Districts or through existing Federal TOC. These new and/or
unanticipated requirements may require additional funding to cover associated new costs.
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3.4 Steering Committee

The REMER model development effort will demand considerable time and resources to
complete. The development effort will be under close scrutiny from SFWMD, USGS,
and other agencies. In addition, the proposed schedule does not allow many wrong
decisions, approaches, or scope deviations. Therefore, it is proposed that an internal
REMER Model Development Steering Committee (RMDSC) be established for the life
of the project. The RMDSC will be chartered to provide leadership in the model
development effort. The RMDSC will consist of approx. eight persons or less including
representatives of the ERDC, IMC, CESAJ, Department of the Interior (DOI), and
SFWMD. Five "core" team members would be permanent members of this group. Three
other members would be rotating "Ad-hoc™ members dependent on work phase and/or
task underway. For instance, in the early data collection phase, the ad-hoc team may
contain one or more hydrogeologists in addition to the one envisioned as part of the core
team. This group would ensure that coordination of the model development effort occurs
frequently. This group would meet on a quarterly basis or more often as necessary and
would be responsible for the following:

e Schedule Monitoring to ensure milestones are met
Budget oversight to ensure spending is per PMP and P2
Deliverables produced meet required schedule and consist of the required quality
Resolution of technical model development issues/disagreements
Coordination of efforts with RECOVER, IMC, and other agencies
Provide a forum to discuss scope changes or schedule changes

The team would also provide reporting back to the USACE Project Review Board (PRB)
and the SFWMD CRB. One member of the team would be assigned as the overall
project engineer. The Chief, Hydraulics and Hydrology Branch, Engineering Division,
would chair the meetings of the RMDSC and be responsible for final reporting. Present
members of the RMDSC are anticipated to include Jim Vearil (Project Manager), Mitch
Granat (Project Engineer), Russ Weeks, Sean Smith, Chris Brown, and Rory Sutton.

3.5 Independent Technical Review (ITR)

As with the Steering Committee, due to the sensitivity of the REMER development, an
outside independent expert technical model evaluation group will be established to
conduct progress and status reviews of ongoing model development efforts. This group
will be established through the IMC and will likely consist of five totally independent
modeling experts from the academic field who are not presently involved or tied to
SFWMD or USACE contracting arrangements. It is envisioned that this MEG would be
involved with report reviews and additional oversight of progress on an approximately
semi-annual basis. The MEG would be separately funded through the IMC, from funds
associated with the REMER model development.
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3.6 Interim and Final Project Milestones *

The REMER project will be actively managed throughout its development and
implementation phases. Delivery and careful review of interim products and project
milestones will be one of the key methods used as critical tools and decision points for
continued model development efforts.

3.6.1 Data Acquisition and Evaluation

3.6.1.1 Information Data Reports
Preliminary Assessment 1 (Activity 1380)-mid January 2005
Intermediate Assessment 2 (Activity 1390)-March 2005
Final Assessment Report (Activity 1400)-June 2005
NAVD88 Structure Surveys Completed (Activity 1610)-March 2005
Operating Rules, Rating Curves, Regulation Schedule Converted to NAVD88-
(Activity 1600)-May 2005

3.6.2 Spatial Data
3.6.2.1 Interim Draft Report for Spatial Data (Activity 1400)-June 2005
3.6.2.2 Draft Report, all Spatial Data (Activity 1410)-December 2005

3.6.3 Times Series Data
3.6.3.1 Interim Draft Report for Time Series Data (Activity 1400)-June 2005
3.6.3.2 Draft report, all Time Series Data (Activity 1420)-January 2006

3.6.4 Conceptual Model Development

3.6.4.1 Draft Report, Informational Report: Geologic Data (Activity 1430)-
February 2005

3.6.4.2 Draft Report, Initial Geologic Concept Model (Activity 1450)-June 2005

3.6.4.3 Draft Report, Final Geologic Concept Model (Activity 1460)-December
2005

3.6.4.4 Draft Report, Hydrologic Processes Concept Model (Activity 1440)-March
2005

3.6.5 Canal Structure Operational Rules (OR) and Rating Curves (RC)
3.6.5.1 ORI Progress Report/Data Availability Check Point (Activity 1470—
February 2005
3.6.5.2 Operating Rules, RC, Regulation Schedule Converted to NAVD88
(Activity 1600)-May 2005
3.6.5.3 Draft Report, OR and RC Implementation (Activity 1480)-December 2005
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3.6.6 Model Development

3.6.6.1 Draft Report, Initial Mesh (Activity 1490)-April 2005

3.6.6.2 Draft Report, Initial Numerical Model (Activity 1500)-June 2005

3.6.6.3 Draft report, Preliminary Model Sensitivity (Activity 1510)-October 2005

3.6.6.4 Draft Report, Model Documented for Calibration (Activity 1520)—
December 2005

3.6.6.5 Draft Report, Model Calibration (Activity 1530)-April 2006

3.6.6.6 Draft Report, Model Validation (Activity 1540)-June 2006

3.6.6.7 Draft Technical Report, Study Documentation (Activity 1550)-June 2006

* Refer to Appendices for additional activity information
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4.0 SUMMARY OF AGENCY RESPONSIBILITIES

TABLE 4-1: WORK DISTRIBUTION BY TOPIC

Work Topic

Responsible Agency

Comment/Rationale

PMP Development

USACE-JAX/IMC/ERDC

CESAJ-EH-HI has the lead

Model Evaluation Criteria

USACE-JAX/IMC

CESAJ-EN-HI -IMC has the lead

Data Acquisition and
Evaluation

USACE-JAX/IMC/ERDC

ERDC has the primary lead
CESAJ-EN-DT has survey lead
CESAJ-EN-HW has structure
datum conversion lead

Conceptual Model
Development

USACE-JAX/IMC/ERDC

ERDC has the lead

Canal Structure Rating Curve

USACE-JAX/ERDC

CESAJ-EN-HW for conversion
ERDC for model implementation

Model Development

USACE-ERDC

ERDC has the lead

Code Enhancements

USACE-ERDC

ERDC has the lead

Regional Engineering Model for Ecosystem Restoration PMP — Draft
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Section 5

Project Changes

5.0 PROJECT CHANGES

5.1 List of PMP Updates and Revisions

This section and Appendix K are reserved to document future updates and revisions to

this PMP.

5.2 Changes to Project Schedule and Cost

5.2.1 Changes to Project Schedule

TABLE 5-1: PROJECT SCHEDULE

**
**Baseline Current Forecast Actual
Approved
December 30,
PMP Development 2004
. o January 30,
Model Evaluation Criteria 2005
Data Acquisition and January 31,
. 2006
Evaluation
Conceptual Model December 30,
2005
Development
Canal Structure Rating December 30,
2005
Curve
Model Development June 30, 2006
Code Enhancements June 30, 2006
Regional Engineering Model for Ecosystem Restoration PMP — Draft December 2004
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5.2.2 Changes in Project Cost Estimates

TABLE 5-2A: TOTAL PROJECT ERDC COST SUMMARY (FISCAL YEAR [FY] 05)

. . **Current
*%*
Baseline Contingency Approved Forecast Actual
PMP Development
(1290; 1300; 1330) $60,000 $20,000
Model Evaluation Criteria
(1370) $20,000 $0
Data Acquisition and
Evaluation (1380; $370,000 $50,000
1390;1400; 1410; 1420
Conceptual Model
Development (1430; 1440; $279,600 $50,000
1450; 1460)
Canal Structure Rating
Curve (1480) $120,400 $30,000
Model Development (1490;
1500: 1510 $360,000 $20,000
Code Enhancements
(1500; 1510; 1540) $220,000 $20,000
Travel (1580) $36,000
REMER Liaison (60%)
(1360) $150,000
REMER Liaison/Travel
(1580) $11,000
FY 05 Total $1,627,000 $190,000
TABLE 5-2B: TOTAL PROJECT ERDC COST SUMMARY (FY 06)
**
**Baseline Contingency Current Forecast Actual
Approved
PMP Development $0 0
Model Evaluation Criteria $0 $0
Data Acquisition and
Evaluation (1410; 1420) $70,000 $10,000
Conceptual Model
Development (1460) $64,600 $20,000
Canal Structure Rating
Curve (1480) $120,400 $20,000
Model Development (1510;
1520; 1530) $360,000 $50,000
Code Enhancements
(1500; 1510; 1540) $120,000 $20,000
Travel (1580) $30,000
REMER Liaison (60%)
(1360) $150,000
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REMER Liaison/Travel
(1580)

$11,000

FY 06 Total

$926,000

$120,000

TABLE 5-2C: TOTAL PROJECT ERDC COST SUMMARY (FY 05 +FY 06)

*ok ; : **Current
Baseline Contingency Approved Forecast Actual
PMP Development (1290;
1300; 1330) $60,000 $20,000
Model Evaluation Criteria
(1370) $20,000
Data Acquisition and
Evaluation (1380; 1390; $440,000 $60,000
1400; 1410; 1420)
Conceptual Model
Development (1430; 1440; $344,200 $70,000
1450; 1460)
Canal Structure Rating
Curve (1480) $240,800 $50,000
Model Development (1490;
1500; 1510; 1540) $720,000 $70,000
Code Enhancements
(1500; 1510; 1540) $340,000 $40,000
Travel (1580) $66,000
REMER L.iaison (1360) $300,000
REMER Liaison/Travel
(1580) $22,000
FY 05 + FY 06 Total $2,553,000 $310,000
TABLE 5-3A: TOTAL PROJECT OTHER IN-HOUSE COST SUMMARY (FY 05)
**
**Baseline Contingency Current Forecast Actual
Approved
CESAJ-EN-HI
Coordination (1360) $150,000
CESAJ-EN-HI(IMC)
Coordination (1360) $77,000
CESAJ-EN-HI
Travel (1350) $12,000
CESAJ-EN_HW
Rules Data Conversion $85,000
(1600)
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CESAJ-EN-DT
Topo Coordination (1280)

$28,000

CESAJ-EN-DT
NAVD88 Data Conversion
(16001610)

$538,000

CESAJ-EN-GS
Conceptual Model
Development (1430; 1450;
1460)

$23,000

CESAJ-EN-GG
Conceptual Model
Development (1430; 1450;
1460)

$176,820

CESAJ-EN-G
Management (1260)

$13,970

CESAJ-EN-G
Travel (1250)

$4,500

CESAJ-IM-I
GIS Technical Support
(1270)

$32,000

CESAJ-IMC
ITR/MEG (1590)

$120,000

FY 05 Total

$1,260,290

TABLE 5-3B: TOTAL PROJECT OTHER IN-HOUSE COST SUMMARY (FY 06)

*k ; : **Current
Baseline Contingency Approved Forecast Actual
CESAJ-EN-HI
Coordination (1360) $150,000
CESAJ-EN-HI(IMC)
Coordination (1360) $77,000
CESAJ-EN-HI
Travel (1350) $12,000
CESAJ-EN-GS
Geotech Conceptual
Model Development & $11,000
Coordination (1460; 1620)
CESAJ-EN-GG Geotech
Conceptual Model
Development & 20,160
Coordination (1460; 1620)
CESAJ-EN-G
Management (1260) 2,200
CESAJ-EN-G
Travel (1250) $3,000
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CESAJ-IM-I

GIS Technical Support $32,000
(1270)

CESAJ-IMC

ITR/MEG (1590) $120,000
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TABLE 5-3C: TOTAL PROJECT OTHER IN-HOUSE COST SUMMARY (FY 05 + FY06)

. . . **Current
Baseline Contingency Approved Forecast Actual
CESAJ-EN-HI
Coordination (1360) $300,000
CESAJ-EN-HI(IMC)
Coordination (1360) $154,000
CESAJ-EN-HI
Travel (1350) $24,000
CESAJ-EN-HW
Rules Data Conversion $85,000
(1600)
CESAJ-EN-DT
Topo Coordination (1280) $28,000
CESAJ-EN-DT
NAVD88 Data Conversion $538,000
(1610)
CESAJ-EN-GS
Geotech Conceptual
Model/Coordination $34,000
(1290; 1300; 1330; 1620)
CESAJ-EN-GG
Geotech Conceptual
Model/Coordination $196,980
(1290; 1300; 1330; 1620)
CESAJ-EN-G
Management (1260) $16,170
CESAJ-EN-G
Travel (1250) $7,500
CESAJ-IM-I
GIS Technical Support $64,000
(1270)
CESAJ-IMC
ITRIMEG (1590) $240,000
FY 05 & FY 06 Total $1,687,650
TABLE 5-4 TOTAL PROJECT (ERDC & OTHER IN-HOUSE) COST SUMMARY
. . Contingency **Current
Baseline (ERDC only) Approved Forecast Actual
FY 05 $2,887,290 $190,000
FY 06 $1,353,360 $120,000
FY 05+ FY 06 $4,240,650 $310,000
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6.0 FINANCIAL MANAGEMENT

6.1 Project Cost Estimates

A planning level cost estimate for this Modeling Scope of Work is provided in Appendix
E. The cost of the phase of this project was estimated by the model development team
based on the scope of work and work breakdown structure with appropriate resource
costs applied to the activities.

A Total Project Cost Summary is provided in Appendix E, Tab A.
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7.0 UNIQUE FACTORS

e At this time there are no unique factors that have not been discussed in the
previous text of this plan.
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List of Remer Team Members

TABLE A-1: LIST OF REMER TEAM MEMBERS

NAME JOBTITLE E-MAIL PHONE
US ARMY CORPS OF ENGINEERS, JACKSONVILLE DISTRICT
Russ Weeks CESAJ-EN-H russell.weeks@saj02.usace.army.mil 904-232-1559
Mitch Granat CESAJ-EN-H  |mitch.a.granat@saj02.usace.army.mil 904-232-1839
Chris Brown CE-CESAJ-EN-G [Christopher.j.brown@saj02.usace.army.mil | 904-232-1008
Mike Fies CE-CESAJ-EN-G |michael.w.fies@saj02.usace.army.mil 904-232-1267

Dr. Maged Hussein

CE-CESAJ_EN-H

maged.m.hussein@saj02.usace.army.mil

561-682-2210

Dr. Christiana Aguirre CESAJ-EN-H [christiana.g.aguirre@saj02.usace.army.mil 561-682-2227
Trent Ferguson CESAJ-EN-H  [Trent.l.ferguson@saj02.usace.army.mil 904-232-1749
Dave Robar CESAJ-EN-D David.j.robar@saj02.usace.army.mil 904-232-1603
Jeff Navaille CESAJ-EN-D  [effrey.L.Navaille @saj02.usace.army.mil 904-232-2499
Rory Sutton CESAJ-IM-l  Rory.J.Sutton @saj02.usace.army.mil 904-232-2473
Charlie Fales CESAJ-DP-P  [Charles.D.Fales @saj02.usace.army.mil 904-232-1017
Jim Vearil CESAJ-DR-R James.W.Vearil @saj02.usace.army.mil 904-232-1591
Elmar Kurzbach CESAJ-DP-R Elmar.G.Kurzbach @saj02.usace.army.mil 904-232-2325
Liz Manners CESAJ-DP-R Lizabeth.R.Manners @saj02.usace.army.mil|  904-232-3923
COL Carpenter CESAJ-DE Robert.M.Carpenter @saj02.usace.army.mil| 904-232-2241
Frank Metzler EPJV frank.t. metzler@sajO2.usace.army.mil 904-232-1009
Dr. Earl Edris CEERD-HF-H [Earl.V.Edris@erdc.usace.army.mil 601-634-3378
Dr. Jerry Lin CEERD-HF-H 601-634-3023
Dr. Pearce Cheng CEERD-HF-H  |Pearce.Cheng@us.army.mil 601-634-3699
Chuck Tate CEERD-HF-H [Charles.H.Tate@erdc.usace.army.mil 601-634-2120
Darla McVan CEERD-HF-E  |Darla.C.McVan@erdc.usace.army.mil 601-634-2869
COL James Rowan CEERD-DE James.R.Rowan.COL@erdc.usace.army.mil| 601-634-2513

SOUTH FLORIDA
WATER
MANAGEMENT
DISTRICT

Rich Sands
SFWMD Liaison

Jacobs Engineering

561-682-2902

GOVERNMENT AGENCIES

DOl

FWS

Counties

Tribes
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Appendix B Project Maps

FIGURE B-1: PROJECT LOCATION MAP
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FIGURE B-2: PRESENT PROPOSED NORTHERN MODEL DOMAIN
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APPENDIX C: WORK BREAKDOWN STRUCTURE

TAB A-Activity Listing by WBS

Regional Engineering Model for Ecosystem Restoration PMP-Draft December 2004
Appendix C-1



Vv qel O xipuaddy

Z 10 | obed

Hoy3 MININ - dIM
¥0-190-10 :9led ejed

00°000°00€ $ S0-1dv-1 |
Looseso0s | soovaz
000$ G0-uer-1g
00°008'0¥Z $ 50-020-0¢
[00008'0v2$ [ 50-020-0¢]
000¥0'LL $ 90-unp-0g
0008¥'€L) $ 50-020-60
00'G6€'2G) $ 50-unp-0}
0000009 $ SO-1eN-L 1
00'592'€L) $ 50-994-20
0000009 $ 90-uer-ig
0000008 $ 50-020-0¢
00°000°0%} $ 50-unr-0g
0000008 $ S0-1en-1g
00'000'58 $ 50-Aen-1e
00°000'8€S $ S0-1eN-1E
0000008 $ 0-020-0¢
00°000°€90°'k $ |  90-Uer-L€ |
00'000'88 $ 90-INr-20
00°000°01€ $ 90-INr-20
0000002 $ 50-Uer-g0
00°000'¥S. $ 90-INr-20
0000072 $ 90-INr-20
[00000'961'1 90-INr-20
00LL6'V.€' $ 90-Inr-20
000§ ¥0-000-22
000§ 0-020-0}
00°000°0} $ 0-000-G1
000$ 0-020-90
0000002 $ 0-NON-61
00°000'0€ $ ¥0100-02
00°LL6'VEV'Y $ 90-Ir-20
00'/¥9'085'7 § 90-Inr-20
1500
lejo) psjebpng ysiur

v0-100-€} 90T10YAAH-THO-0LS0EVN PEZL JuswdojaAaQ Ysa [BINUI 06 L-6006

. vo®O€L|  [p/gg | " 8po puejuswdojarag |9PO 9'0065Z000SZ L-dIM - S8ZSLL
G0-uer-¢0 POz lulodxoayD sniels ejeq g Hoday ssalboid 14O | 0.71-6006 _
¥0-AON-10 90T10YAAH-THO-0LS0EYN PZ6Z semnD Buney pue sajny suoneiado  081-6006

| woAoN-lOl  |pgéz |  samn) buney pue sainjonis 5'00652°000SZ°L-dIM - §82SLL
§0-00Q-Z) S9-N3 ‘O9-N3 POyl uoPeUIPI00D [9POY [BNdEOU0D | 0Z9L-6006 _
S0-unr-€L  S9-N3 ‘99-N3 ‘OO0 TOYAAH-THO-0LS0EYN PSTL lopoN [enjdaouo) 21601099 [euld 09t L-6006 _
§0-994-80 SO-N3I ‘O9-N3 ‘O0TOHAAH-THO-0LG0EYN PL8 [opoN [enjdaouo 2160j099) [eniul  0SY1L-6006 _
¥0-P0-€} 90TOYAAH-THO-0LS0EYN PZOL Hoday yeiq sesse001d 0160j0IpAH | 0L-6006 _

¥0-1°0-€L  99-N3 ‘SO-N3 ‘O0TOHAAH-THO-0LS0EYN

| Hoday oju| e 21601099 | O£ L-6006

Elﬁ [9POIN |enydaduod '00652°000SZ"L-dIM - S8ZS 4L
S0-Inr-10 90T0YAAH-THO-0LS0EYN PSYL 1L [eUI4 - G 9SBUd UOReN|eA pue UooalloD eled  0Zrh-6006 |
S0-Inr-10 90T0YAAH-THO-0LS0EYN PSTL dg feuld -  9Seyd Uojen|eng pue uonosllod Bled  0LyL-6006 |
50-1dv-10 90T0YAAH-THO-0LS0EYN PYY “dey YeIQ € 9Seyd UoReN|eng pue uoRosliod eled  00vL-6006 |
50-uer-0 90T0YAAH-THO-0LS0EYN PTY Z aseyd uonen|eag pue uojos|ioD eled  06EL-6006 |
¥0-AON-10 MH-N3 PStL $9INPayOS UoneINBaY pue sajny euoyessdo  0094-6006 |
¥0-0-10 1a-N3 pezl UOISISAUOD WiNjeq Sunonas | 0L94-6006 |
¥0-0-10 90T0YAAH-THO-0LS0EYN PLY | ©SBYd UONEN|EAT PUE UORDB|I0D BJed  08€1-6006

| yowO-lOl  |pgege |uoneniea3 puejuswabeuen ejeq £'00652'0005Z L-dIM - S82SLL

V¥ $0-100-10 T3IAVHEL PThy (uosel| g 80Wo) OAYT [PARIL  0851-6006 |
V ¥0-100-10 90TOYAAH-THO-0LG0EYN | PZYY Aousbupuog josfold OAYT | 0.51-6006 _
V¥ $0-100-10 90T0YAAH-THO-0LS0EYN PTY $9AR0SIGO BUIPPON UsIiGeIST | 0/€1-6006 |
¥ #0-100-10 IH-N3 ‘O0TOHAAH-THO-0LS0EPN Py 1BISIOAQ B JuswabeuBN - uoster] YINTY  09EL-6006 |
Y #0-1°0-10 13IAVYL PTYy (IH-N3) N3 [oABIL  0G€1-6006

vyopo-lo|  |pzwy | juswabeuely 30afoid |'00652°000SZ"L-dIM - S82S L1

¥ ¥0-00-10 Pz juawdojanaq [9POIN 00652°000S2 L-dIM - G825 1L
#0-09Q-91 PG 300 A9 dind Jo [erciddy [eulS 0v€1-6006
#0-09Q-L0 Py 100 0} diNd Juesaid 0Z€1-6006
¥0-NON-ZZ 90TOMAAH-THO-0LS0EYN PLL diNd Yeiq [eurd asedeid 0€€1-6006
¥0-AON-ZZ PO} dINd Jo maIney Juswabeuely Jouss 01€1-6006
¥0100-12 90T0YAAH-THO-0LS0EYN PLT MoINSY dIN [eRul 00€1-6006

V¥ #000-10 D0TOMAAH-THO-0LS0EPN PEL diNd el 06Z1-6006

¥ ¥0-0-10 PZiy ue|d juswabeuely 399foid 00052°L-dIM - §82SLL

wioposol gy Moy YINIY - dIM L-dIM - S8ZSLL

uoneling
uels sq| 82Jnosay | Bululeway aweN AlAnoy al Auaioy

¥0-09Q-€0

SaM Aq Bunsi Auanoy - v ge O xipuaddy




Vv qel O xipuaddy

Z 10 ¢ obed

¥0-190-10 -9}eqd ejed

HoU3 YWY - dIM

00°000'%9 $
00°0/L°9L $
00°005°Z $
00°000°8Z $
00°0£9'GLL $
00°000°S $
00'v€E'8Y $
00°€€e’coL $
00°000°0¥C $

90-INr-20
90-unr-0g
90-unr-0g
G0-das-0¢
90-INr-20
90-Inr-20
90-unr-0g
90-unr-0g
90-INr-£0

¥0-100-10
#0-100-10
¥0-100-10
¥0-100-10
¥0-120-10
90-INr-€0
90-AeN-10
90-AeN-10
¥0-000-€2

I-NI
O-N3
TIAVEL
1d-N3

DOT0HAAH-THO-0L50€YN
OO0T10HAAH-THO-0L50€YN
OO0T10HAAH-THO-0L50€YN

IH-N3

pevy
p8cy
p8cy
pLse

pevy
Py
Py
Py
p9ge

I-NI Y3WTY Joj Hoddng S99 rys30 0421-6006
H3AIY Joj poddng Juswebeuey H-N3J 09Z1-6006
HIANIY 1o} [9rel L D-NJ 05Z1-6006

HIANWIY 40} DO/VO Ejep Aonins olydesbodo | 08Z1-6006

""AJOY GOAd ¥IWIY Bunsixa-aid Z'L-dIM - S825LL
[V'S - [eroiddy pue meinay [opoly [eutd | 09516006 [l |
WwnpuEIoWS| [e91Uyoe | Hodey (9PN | 0551-6006 I |

JI0y3 uonEpiEA (9PN 0vS1-6006 | |

~"8pOIN 9 LI JeyusQ Bullepojy AousBelelul - PYS3O  0651-6006 7
|

|

leAoiddy [9pON 2°00652°00052 L-dIM - G82SLL

00°€EE'€9l $ 90-idy-82  90-uer-go 90TOHAAH-THO-0LS0EYN PZ8 Hoday uoneiqiieD [9PON  0€SL-6006 [ |
00°299'901 $ §0-090-0¢  SO-AON-L0 9OTOYAAH-THO-0LS0EYN PLY Hoy3 uoneliqiied 10} palUaWNo0( [BPON | 0ZSL-6006 _
00'0EE'€EZ $ S0100-LL  So-unp-gl 90TOHAAH-THO-0LS0EYN PY8 siseuy ANAnISUSS [9poy Aleuiuijeld  0LSL-6006 _
00°000°00} $ So-unp-0L  G0-idv-zi 90TOHAAH-THO-0LS0EYN PEY [9PON OLBWNN [BIMU|  00S }-6006 | |

180D uoneing

lejo] pejebpng ysiul4 Hels sq| 991n0say | Bulureway aweN AjAnoy al Aunnoy

¥0-09Q-€0

SaM Aq Bunsi Auanoy - v ge O xipuaddy




Appendix D Project Schedule

APPENDIX D: PROJECT SCHEDULE

TAB A-Gantt Chart for Current Phase

Regional Engineering Model for Ecosystem Restoration PMP-Draft December 2004
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Appendix F Project Cost Estimate and Budget

APPENDIX E: PROJECT COST ESTIMATE AND BUDGET

TAB A-Total Project Cost Summary

Regional Engineering Model for Ecosystem Restoration PMP-Draft December 2004
Appendix E-1



Appendix E Tab A - Total Project 03-Dec-04 10:54
Cost Summary

Activity ID Activity Name Budgeted Total | Start Finish
Cost
115285 - WIP-1 WIP - REMER Effort $ 4,550,647.00 | 01-Oct-04 A | 07-Jul-06 ‘
115285 - WIP-1.25000 Project Management Plan $4,434,977.00 01-Oct-04 A 07-Jul-06
115285 - WIP-1.25000.25900 Model Development $4,374,977.00 01-Oct-04 A 07-Jul-06
115285 - WIP-1.25000.25900.1 Project Management $1,196,000.00 01-Oct-04 A 07-Jul-06
115285 - WIP-1.25000.25900.3 Data Management and Evaluation $ 1,063,000.00 01-Oct-04 31-Jan-06
115285 - WIP-1.25000.25900.4 Conceptual Model $575,180.00 13-Oct-04  30-Jun-06
115285 - WIP-1.25000.25900.5 Structures and Rating Curves $240,800.00 01-Nov-04  30-Dec-05
115285 - WIP-1.25000.25900.6 Model Development and Code Enhanc... $903,330.00 13-Oct-04 28-Apr-06
115285 - WIP-1.25000.25900.7 Model Approval $ 396,667.00 23-Dec-04  07-Jul-06
115285 - WIP-1.2 Pre-existing REMER FYO05 Activities $115670.00 01-Oct-04  07-Jul-06
WIP - REMER Page 1 of 1 Appendix E Tab A

Effort




Appendix F Resource and Role Assignements

APPENDIX F: RESOURCE AND ROLE ASIGNMENTS

TAB A-Resource and Role Assignments

Regional Engineering Model for Ecosystem Restoration PMP-Draft December 2004
Appendix F-1
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MEMORANDUM OF UNDERSTANDING
IT/IM SUPPORT

FOR THE CERPZone NETWORK

Section 2.2.1.1 of the CERP Master Program Management Plan, August 2000,
specified:

“A separate network will be established to facilitate electronic document
storage and retrieval as well as information management and
collaboration for the Comprehensive Plan implementation. This shared
data and information network will be equally accessible to both the
SFWMD and the Corps. It will consist of a web site and servers that will
allow for sharing of draft and final documents, schedules, financial,
scientific and geospatial data, and other program-related information
between the Corps, SFWMD and other authorized users. The
infrastructure and software will be designed to eliminate the potential for
security and firewall breaches that could threaten the integrity of the
system and the information it contains. The web site also will be used to
post information and data for review by other agencies, stakeholder
groups and the public.”

Accordingly, in spring 2001, CERP Program Controls directed the CIOs of the
SFWMD and USACE, Jacksonville District, to implement this language. The
result, which became available to users in August 2001, its staff and governance
structures are collectively known as the CERPZone.

The purpose of this MOU is to describe and document the facilities, equipment
and support services required to operate and maintain this network.

The IM/IT equipment, services and institutional expertise are co-located,
inextricably linked, and inseparable from the CERPZone partnering agencies in
their IM/IT functions. The CERP IT resources are managed under the
established IM/IT Program Governances. Any change requires the consent of
the appropriate joint SFWMD and USACE IM/IT appointees or their delegate via
one of the following processes.



1. CERPZone Information Technology Initiation Form (CITIF)

Purpose: To identify new business requirements, recommend IT solutions,
and approve and allocate resources to procure network technology
equipment or services to support the needs of CERP.

Required approvals: (one from each agency at each level)

a. Approved Requestors from CERP User Community
b. Funding Approver
c. IT Reviewer
d. CIO
Freguency: As needed

2. CERPZone Change Control
Purpose: To process and review proposed changes that will affect IT/IM
resources located in the CERPZone network.
Required approvals: (one from each agency)
a. Co-chairs of Technology Management Board
Frequency: Weekly or as needed

3. CIO Meeting —

Purpose: To align and prioritize CERP information management efforts
with programmatic requirements and to participate in cross-
organizational IT planning efforts to provide clear direction to the
CERP IM/IT program.

Required approvals: Chief Information Officer (one from each agency)

Freguency: As needed

The network equipment is being housed in the facilities of both the SFWMD
EOC and CESAJ NCC. The location and access to this equipment has been
negotiated by the sponsoring agencies and cannot be changed without the
approval of both agency CIOs. Each agency will provide appropriate building
infrastructure (space, utilities) for the equipment within their facilities.

The employees of SFWMD and USACE and contractors of these agencies are
being housed in office facilities provided by the sponsoring agencies. The
location of the contracted personnel has been negotiated by the sponsoring
agencies and cannot be changed without the approval of both agency CIOs.
Each agency will furnish and provide appropriate office space, office supplies,
computer equipment and time, telephone, and reproduction facilities, as
required for this project for the respective employees housed within their
facility. Personnel will be required to comply with the appropriate security
requirements of their host facility.

The employees of SFWMD and USACE and contractors of these agencies will
provide support for existing and future CERP automation, communications,



information assurance, web sites, application development, database support,
server support, records management, end-user support, geographic
information systems, and the IM/IT facilities.

All current and future IM/IT endeavors must preserve the 50/50 partnership
mandated by Congress. This support must preserve the current and future
IM/IT CERP Organization and Structure. All contracted personnel will work
within the framework of the existing agreements and is not empowered to
negotiate with the CERP State or Federal Agency partners.

K_‘\
/\ / » 4
SHARON TROST M. COBB
Chief Information Officer C Information Officer
South Florida Water Management US Army Corps of Engineers

District
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Interagency Modeling Center Concept Agreement
29 April 2003

Vision: The Comprehensive Everglades Restoration Program (CERP) requires an unprecedented
volume of numerical simulation modeling to estimate the performance of proposed projects. In
order to increase the synergy among the Jacksonville District of the U. S. Army Corps of Engineers
(Corps), the South Florida Water Management District (SFWMD), and other agencies and
stakeholders, the Corps and the SFWMD are creating an Interagency Modeling Center (IMC). The
IMC will be the umbrella organization for organizing, integrating, and supplementing available
modeling resources as necessary to accomplish CERP requirements. The Corps and the SFWMD
have worked closely to develop a shared vision of an IMC, formed and staffed the IMC by Corps
and SFWMD employees and their contractors, and included participants from other agencies. The
purpose of this document is to provide direction for the implementation of the IMC.

Concepts: The IMC is in the later stages of concept development. Detailed implementation
planning is underway as is actual implementation. The IMC’s primary function is to fulfill the
modeling requirements of CERP. Additionally, other southern Florida modeling requirements of
joint interest to the Corps and the SFWMD may be performed by the IMC when necessary and as
capacity allows. The IMC is under the joint technical direction of the Corps’ Chief of the Hydrology
and Hydraulics Branch and the SFWMD'’s Director of the Hydrologic Systems Modeling Division.
Accordingly, they are responsible for the technical integrity of products from the IMC. The IMC will
be physically located in the vicinity of West Palm Beach, Florida. The IMC is expected to be in
operation as long as the CERP modeling demands require. Implementation of the IMC and certain
model development will be a CERP programmatic cost while production work will be charged to
specific projects or programs '

IMC Responsibility Umbrella: The IMC is responsible for meeting all modeling needs of CERP
and coordinating, reviewing, and approving any CERP modeling performed outside of the IMC by
others including contractors. This includes support for the RECOVER program (REstoration
COordination and VERification) and support for CERP and non-CERP water management control
system operations. The IMC will provide or will coordinate and review other modeling contract
efforts to support individual CERP projects. CERP modeling covers a range of model spatial
scales and types.

Types of Modeling Model Spatial Scales
¢ Hydrologic ¢ Regional

e Hydraulic e Sub-Regional

¢ Hydrodynamic e Project Specific
e Water Quality

e Ecological

Phased Implementation: The IMC is being implemented in three stages. The three stages are
integrated to form an overall implementation approach and applies interim, near-term, and long-
term strategies simultaneously. The three stages are defined as:

e Stage One: Implement improved methods of delivering modeling services to PDTs and

RECOVER during interim period of 2003 or until Stage 1 IMC is fully operational. Includes
establishing process for joint prioritization of regional runs; creating process for assisting PDTs

Interagency Modeling Center Concept Agreement . 29 April, 2003 . Page 1 of 3



and RECOVER in model selection, and for reviewing scopes and results for contracted
modeling services for subregional efforts.

o Stage Two: Second stage of IMC implementation focuses on building capacity to providing all
CERP required regional modeling services, including ecological and water quality modeling for
projects and RECOVER. During this phase, the IMC will become fully capable for regional
hydrologic simulation modeling and will expand capabilities to support and manage, as needed,
other required CERP modeling on the subregional scale.

» Stage Three: Fully implemented IMC with capacity to provide (managing, coordinating, and
providing oversight and approval as necessary, using contractors as necessary) all CERP
required modeling services (RECOVER, regional, sub-regional, site specific, water quality,
ecological, etc.).

During these three stages of development, the Corps, the SFWMD, will manage regional
hydrologic modeling responsibilities for CERP as depicted in Figure 1. The Corps and the SFWMD
will share the responsibilities of primary model development for the SFWMM (2x2) and the SFRSM
and the training of their staff and modelers assigned to the IMC. Training will also be provided to
staff of other agencies that make a commitment to participate in IMC. The IMC will be responsible
for further regional hydrologic model development only as it relates to specific applications of the
models for CERP. Additionally, the IMC will be responsible for specific CERP production modeling
applications. As part of these model implementation and applications and production
responsibilities, the IMC will manage the PDT and RECOVER interface with modeling liaisons.
Ideally, modeling liaisons will be permanent employees of either the Corps or the SFWMD.

Initial IMC Management: The IMC will initially be managed on a day to day basis by Jayantha
Obeysekera, SFWMD, and Russell Weeks, Corps, with management oversight and direction from
their respective supervisors, John Mulliken and John Hashtak. The group, supported by
contractors and other staff, will meet routinely with Jack Maloy and Dennis Duke to review progress
and production, resolve issues, and plan for future improvements in the IMC implementation
process. The group will also have responsibility to complete a CERP Guidance Memorandum
(CGM) and a Project Management Plan (PMP) for the IMC.

Implementation Strategy: As the IMC is further developed and implemented, the concepts
outlined here will be detailed and further documented and eventually this document will be

superceded. At present, this document is to establish understanding of common vision and serve
as a guide to the initial phase of IMC implementation.

SFMWD'and by their authority are to be implemented and communicated immediately.

\ CA Lo

Approval i The contents of this document are agreed by the CERP leadership of the CORPS and

JohnR,[(Jack) Maloy ¢ Dennis R. Duke
Chief Executive Consultant, Water Resources CERP Program Manager
South Florida Water Management District US Army Corps of Engineers

DATE: %/WT/QB DATE: 7&‘? /03
" S/
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Figure 1. Regional Hydrologic Modeling Responsibilities

Shared Agency Functions
H S?I-(l) BRPS h Primary Model Development SFWMD
ranc (Source Code) (alpha HSM Division
SFWMM (2x2) Improvements
SFRSM Completion
Jacksonville Training WPB
Staff Staff
Other Other
JAX District Beta Testing SFWMD
Modeling Modeling
Model Implementation Operational
including Planning
Review & Acceptance Water
Supply
Model Applications Planning
including
Review & Acceptance
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MEMORANDUM OF UNDERSTANDING
Interagency Modeling Center (IMC)

NETWORK STRUCTURE

The purpose of the Interagency Modeling Center (IMC] is to provide
modeling support for the implementation of the Comprehensive
Everglades Restoration Plan (CERP). The following documents provide
guidelines for the establishment and operation of the IMC: IMC Program
Management Plan dated January 2004, CERP Guidance Memorandum
No. 030.00 dated July 22, 2003, and the IMC Concept Agreement dated
April 29, 20083.

The SFWMD and USACE have provided for a 50/50 partnership to
support the IMC and CERPZone networks. The purpose of this MOU is
to describe and document the Network Structure and the support
services required by all of the networks that are within the IMC, and to
further describe paragraph 3.4.4, the Technical Support section of the
IMC PMP.

The IMC utilizes four networks to support modelers. The function of
each network is explained below:

1.

2

The IMC Network. Consisting of, but not limited to, Sun
workstations, and Sun servers in support of the running the
SFWMM Model (2x2). The next phase includes the Windows and
Linux platforms to support several regional, sub regional and
project-level models. The IMC Network is housed in the SFWMD
EOC Facility located in West Palm Beach, Florida.

The Jacksonville Network. Consists of, but not limited to, PC’s in
support of USACE employees, as well as access to CERPZone, the
Internet, USACE Intranet, USACE e-mail and CEFMS. The
Jacksonville Network is housed in the USACE Jacksonville District
Facility in Jacksonville, Florida.

. The SFWMD Network. Consisting of, but not limited to, PC’s,

operating in either the Linux or Windows environments, in support
of modelers SFWMD e-mail and calendaring capabilities, access to
SFWMD intranet, the Internet, as well as sharing files. The



SFWMD Network is housed in the SFWMD EOC Facility located in
West Palm Beach, Florida.

4. The CERPZone Network. Consisting of, but not limited to
applications such as Evergladesplan.org website, CERPZone.org
website, Documentum, P3e, Resource Tracking System (RTS), and
publishing modeling results to the internal CERPZone network for
internal review, and publishing to the external CERPZone network
for public viewing through a web based application (PM Viewer). In
the future, the function of publishing (“posting”) of modeling data
will be housed in the IMC. The CERPZone Network is housed in
the USACE Jacksonville District Facility in Jacksonville, Florida
and in the SFWMD EOC Facility located in West Palm Beach,
Florida.

a. Publishing modeling results for internal and external
viewing is accomplished through a web based application
(PM Viewer) in the CERPZone, which requires accessing
modeling/staging servers on the SFWMD Network and a
Spatial Data Base housing GIS data on the SFWMD Network
using several different ARCGIS tools. The Data Loader is
using SQL Loader on the SFWMD Network creating an
ODBC connection to the Oracle Data Base in the CERPZone
Network loading data from the modeling/staging server on
the SFWMD Network.

\ :
=7 2 - \‘ Q‘g_, ' S
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22 /. Pate: 2 2Y//. e Date: 2\ 20 0>
SHARON TROS JAMES M. COBB
Chief Information Officer Chief Information Officer

South Florida Water Management US Army Corps of Engineers
District
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MEMORANDUM OF UNDERSTANDING
Interagency Modeling Center (IMC)

Information Technology Support and Services, and
Building Facilities

The purpose of the Interagency Modeling Center (IMC) is to provide
modeling support for the implementation of the Comprehensive
Everglades Restoration Plan (CERP). The following documents provide
guidelines for the establishment and operation of the IMC: IMC Program
Management Plan dated January 2004, CERP Guidance Memorandum
No. 030.00 dated July 22, 2003, and the IMC Concept Agreement dated
April 29, 2008.

The purpose of this MOU is to document the responsibilities of each of
the partners for the sharing of IT Support and Services and Building
Facilities furnished at the West Palm Beach location and to further
describe paragraph 3.4.4, the Technical Support section of the IMC PMP.
On 13 January 2003, the IMC was built within the headquarters
facilities of the South Florida Water Management District (SFWMD) in
West Palm Beach providing space for IMC employees to include USACE
employees and their contractors. IMC employees are also located in the
USACE Jacksonville District facility in Jacksonville, Florida. The USACE
also furnishes IT support and services as well as building facilities for
IMC employees located in Jacksonville, Florida. The SFWMD and USACE
have provided for the 50/50 partnership support and services described
below as well as share their use:

Furnish and Support IT Services

SFWMD USACE

Building Facilities, Office Work

Space, Furniture and

Electrical Power X X
Computer Room Facilities including

EOC and Electrical Power e
Telephone Systems and

Voicemail Services X X

Email and Calendaring e X



Furnish and Support IT Services

SFWMD USACE

Fax/Copier/Printer Unit X X
VTC Equipment X X
Printers X X
IMC Network Hardware, Desktops

Software, Data Storage and

Backup X X
Professional Modeling Services

and Support of each agencies

Employees and Consultants

sharing their Expertise s X
Applications and Scripts X X
SFWM Model (2x2 Application) X 52
Modeling Data Collection X
Modeling Data Support X X

%&% Date: 5/ =~ 6)/‘:’ r ) : Date:%g?f’\ ﬁ\‘S
SHARON TROST ﬁs M. COBB

Chief Information Officer Information Officer
South Florida Water Management US Army Corps of Engineers
District



CERP Guidance Memorandum

South Florida Water Management District — Jacksonville District, U.S. Army Corps Of Engineers

CGM NUMBER-REVISION: 030.00
EFFECTIVE DATE: 07/22/03

CATEGORY: Modeling

SUBJECT: Interagency Modeling Center (IMC)

DESCRIPTION:

This memorandum provides guidance to Project Delivery Teams (PDTs) and
RECOVER for obtaining modeling support for implementation of CERP projects during
Stage One of the IMC implementation and until the IMC Program Management Plan
(PMP) is drafted and approved. (For explanation of Stage One of IMC implementation,
see Exhibit A: Interagency Modeling Center Concept Agreement, 29 April 2003.) The
leadership of the IMC, CERP Project Management, and RECOVER has reached an
agreement on coordination of modeling services (see Exhibit B). This CGM reflects the
details of that agreement. It is anticipated that this CGM will be updated after the PMP
is approved.

In view of the large number of concurrent CERP projects requiring planning and design,
it is expected that the modeling support for CERP over the next several decades will be
extensive. These modeling requirements exceed the combined capacity of the South
Florida Water Management District (SFWMD) and the Jacksonville District of the U. S.
Army Corps of Engineers (Corps).

The IMC has been conceptualized with the primary goal of providing timely support for
PDTs and RECOVER. The IMC will provide guidance to PDTs and RECOVER on the
basis of thorough technical analyses with best available data and modeling tools. Every
effort will be made to resolve real or apparent conflicts associated with CERP modeling
tasks in a timely manner.

The IMC will be jointly managed by the Hydrologic Systems Modeling (HSM) Division of
SFWMD and the Hydrology & Hydraulics (H&H) Branch of the Corps. Other agencies
will participate in the IMC as specified in agreements with the Corps and SFWMD.

The modeling needed for PDTs and RECOVER has been categorized into three scales:

This document provides working level guidance to assist Project Delivery Teams in the implementation of the Comprehensive
Everglades Restoration Plan (CERP) program executed between the South Florida Water Management District and the U.S. Army
Corps of Engineers. The guidance does not constitute policy for either agency nor does it create authority beyond that granted to
any agency member carrying out their duties. Guidance reflecting agency policy on subjects listed in the guidance memoranda
section of the programmatic regulations for CERP will be issued when the final programmatic regulations are adopted, using the
process stated in the regulations.
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CERP Guidance Memorandum

South Florida Water Management District — Jacksonville District, U.S. Army Corps Of Engineers

CGM NUMBER-REVISION: 030.00

1. Regional (system-wide, essentially the model domain of the SFWMM, aka 2x2),

2. Sub-regional (covering CERP sub-regions, multiple CERP projects, or individual
counties), and

3. Project Specific (to address project-specific questions and issues)

It also covers modeling with respect to the following disciplines:
* hydrology
* hydraulics
* hydrodynamics

water quality

ecology

flood protection

The IMC is to be notified of all CERP modeling requests including those requested to be
performed by the IMC and those to be performed by others. In this way, consistency
among modeling efforts can be coordinated. All modeling will be performed with the
most appropriate tools available as approved by the IMC.

In order to assure that technical modeling products and services meet the standards of
each agency’s responsible parties for technical modeling products and services, all
contracted procurement of technical modeling products and services must be reviewed,
procured, managed, approved, and accepted by and under the direction of the IMC, the
HSM Division of SFWMD, or the H&H Branch of the Corps.

During Stage One, the IMC will focus on building and providing the capacity required to
meet the regional modeling demands of PDTs and RECOVER. Additionally, the IMC
will establish a process for prioritizing regional hydrologic simulations while capacity is
growing to meet demand. Finally, for CERP modeling needs not fulfilled directly by the
IMC, statements of work, contracted modeling services, model selection, input
information, and completed modeling products for work performed outside the IMC
including work performed by contractors will be reviewed and approved by the IMC, the
HSM Division of SFWMD, or the H&H Branch of the Corps.

During Stage One, the IMC is occupying interim office space at the SFWMD
headquarters. The IMC will be supported by staff from both SFWMD and the Corps and
their contractors. Other participating agencies currently identified include certain of
those from the Department of Interior (DOI). Additional agencies may participate in the

This document provides working level guidance to assist Project Delivery Teams in the implementation of the Comprehensive
Everglades Restoration Plan (CERP) program executed between the South Florida Water Management District and the U.S. Army
Corps of Engineers. The guidance does not constitute policy for either agency nor does it create authority beyond that granted to
any agency member carrying out their duties. Guidance reflecting agency policy on subjects listed in the guidance memoranda
section of the programmatic regulations for CERP will be issued when the final programmatic regulations are adopted, using the
process stated in the regulations.
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CERP Guidance Memorandum

South Florida Water Management District — Jacksonville District, U.S. Army Corps Of Engineers

CGM NUMBER-REVISION: 030.00

future. The IMC will serve as a central point to coordinate CERP and CERP-related
modeling activities, and provide the mechanism to increase the joint capacity to deliver
modeling services. Other aspects of implementing the IMC, including organizational,
governance, technical, and site/space requirements are in the process of being
developed.

The IMC will accept CERP modeling requests directly from its customers defined here:

» Project Delivery Teams
« RECOVER

Other modeling requests must be made through the senior management of the SFWMD
or Corps.

IMC modeling tasks will be executed jointly by responsibly appropriate technical staff of
the SFWMD and Corps who will manage and supervise agency staff and contractors as
necessary to complete the tasks. The SFWMD and the Corps have each appointed one
staff member as their IMC team leader who will jointly schedule and direct the day to
day efforts including technical coordination with IMC customers and technical work
performed by the IMC. The IMC team leader for the SFWMD will report to the director
of the Hydrologic Systems Modeling Division. The IMC team leader for the Corps will
report to Chief, Hydrologic Investigations in Hydraulics and Hydrology Branch of the
Jacksonville office of the Corps.

During Stage One, the IMC will:
* Ensure consistency across model scales and disciplines and provide boundary
conditions from regional models
* Approve model selection for hydrologic, hydraulic, hydrodynamic, water quality,
ecological, and flood protection modeling for sub-regional and project specific
applications performed outside the IMC including by contractors.

The IMC team leaders are the primary points of contact for all PDTs and RECOVER.
They will coordinate the scheduling of all regional-scale modeling efforts directly with
project managers as described below. Scheduling conflicts will be resolved by IMC
team leaders in consultation with their supervisors. Technical conflicts will be resolved
by the Chief of the Hydrology & Hydraulics Branch of the Corps and the Director of the
Hydrologic Systems Modeling Division of the SFWMD.

This document provides working level guidance to assist Project Delivery Teams in the implementation of the Comprehensive
Everglades Restoration Plan (CERP) program executed between the South Florida Water Management District and the U.S. Army
Corps of Engineers. The guidance does not constitute policy for either agency nor does it create authority beyond that granted to
any agency member carrying out their duties. Guidance reflecting agency policy on subjects listed in the guidance memoranda
section of the programmatic regulations for CERP will be issued when the final programmatic regulations are adopted, using the
process stated in the regulations.
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CGM NUMBER-REVISION: 030.00

The IMC will also include CERP Modeling Liaisons for PDTs and RECOVER. Their
primary responsibility is to represent the IMC at PDT and RECOVER meetings and
provide technical assistance as necessary.

The IMC will establish a process for an external team of experts to advise IMC staff on
technical matters such as peer review. Selected members of this team will be
convened on an as needed basis.
Activities beyond the scope of IMC
* Leading the development of statements of work for PDTs and RECOVER
modeling contracts
» Providing guidance or assistance for non-modeling tasks associated with CERP
projects.
Performing work (CERP or non-CERP) not specifically requested by a PDT, RECOVER,
or senior management of the SFWMD and the Corps.

GUIDANCE:

Management of Modeling Data and Information - CERP (and RECOVER) modeling
is a primary consumer of CERP (and RECOVER) data. This modeling also produces a
large volume of information in the form of model output or “results.” This information
must be documented, preserved, and made accessible to IMC customers, coordinating
agencies and others. The IMC will rely heavily on the CERP shared information
network and CERP data management system being implemented as part of the CERP
Data Management Program. IMC team leaders will participate in data management
strategic development and communicate the requirements of the IMC to the CERP
technology and data project teams.

Modeling for Project Delivery Teams - The following guidance may be used by the
PDTs to obtain modeling and other technical support for their projects and to coordinate
with the IMC for IMC services:

Regional Hydrologic Modeling
« RECOVER and each CERP sub-region will be assigned one or more
modeling liaisons to coordinate regional hydrologic modeling. They are also
members of the Project Delivery Teams and will provide input to the
preparation of modeling request to IMC. Preparation of the modeling request

This document provides working level guidance to assist Project Delivery Teams in the implementation of the Comprehensive
Everglades Restoration Plan (CERP) program executed between the South Florida Water Management District and the U.S. Army
Corps of Engineers. The guidance does not constitute policy for either agency nor does it create authority beyond that granted to
any agency member carrying out their duties. Guidance reflecting agency policy on subjects listed in the guidance memoranda
section of the programmatic regulations for CERP will be issued when the final programmatic regulations are adopted, using the
process stated in the regulations.
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South Florida Water Management District — Jacksonville District, U.S. Army Corps Of Engineers

CGM NUMBER-REVISION: 030.00

is the responsibility of the CERP project manager and it should be
communicated to the IMC team leaders. The modeling liaisons will be
familiar with issues and lead the regional modeling necessary for RECOVER
or the PDTs they represent.

» PDTs and RECOVER are responsible for preparing a clear statement of
questions and/or requirements that need regional hydrologic modeling. The
statement should include a detailed description stating why regional modeling
is needed, specific modeling objectives, desired performance measures, and
a range of alternative scenarios that would be investigated though modeling.
This statement will be sent directly to the IMC team leaders. Once approved
by the IMC team leaders, modeling liaisons, in coordination with RECOVER
or the project manager of particular PDTs, will prepare a work plan and a
schedule for carrying out the specified modeling tasks. The PDTs and
RECOVER will be responsible for providing any data sets and assumptions to
be modeled.

» All hydrologic modeling results will be documented and presented to the
PDTs or RECOVER by the modeling liaisons or others recommended by the
IMC team leaders. Modeling liaisons will also be responsible for providing
specific modeling outputs, boundary conditions, and other information that will
be necessary for integration of any sub-regional or project specific modeling
tasks.

Sub-regional and Project Specific Hydrologic Modeling - For analysis of
alternatives, and preparation of Project Implementation Reports (PIRs), PDTs
may need to use models that have higher resolutions than provided by available
regional-scale and ecological models (i.e. SFWMM-“2x2”, ELM etc.). Some
projects may require modeling at a higher resolution for large sub-regions (e.g.
Decompartmentalization). Most projects will require project specific modeling to
address specific issues relevant to the project or the site. It is expected that
much of this modeling will be conducted by contracting with qualified consulting
firms. In some cases however (e.g. SFRSM applications), IMC and/or other
SFWMD or Corps resources may offer sub-regional modeling support.

The following guidance may be used by PDTs to obtain sub-regional and project
specific modeling support for their projects:

« All statements of work must include a clear statement of questions and/or

requirements that need sub-regional and/or project specific modeling. The

This document provides working level guidance to assist Project Delivery Teams in the implementation of the Comprehensive
Everglades Restoration Plan (CERP) program executed between the South Florida Water Management District and the U.S. Army
Corps of Engineers. The guidance does not constitute policy for either agency nor does it create authority beyond that granted to
any agency member carrying out their duties. Guidance reflecting agency policy on subjects listed in the guidance memoranda
section of the programmatic regulations for CERP will be issued when the final programmatic regulations are adopted, using the
process stated in the regulations.
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statement must specify modeling objectives, desired performance
measures, and a range of alternative scenarios to be investigated though
modeling. This statement will be sent to the IMC team leaders for review
and approval. Once approved by the IMC, the IMC, the HSM Division of
the SFWMD, or the H&H Branch of the Corps will procure any contract
services needed to meet modeling and modeling related requirements of
the PDTs.

» Contractor(s) must present and receive IMC approval of their modeling
approach prior to initiation of any work. This is necessary to ensure
consistency, quality and the proper linkage to other models. Modeling
tools employed by contractors must be approved by the IMC.

Ecological Modeling - The IMC will include ecological modeling and will provide
information on the best available modeling tools that will be used for evaluating
CERP projects. If modeling services are required, PDTs are responsible for
submitting a clear statement of modeling issues, questions to be answered,
objectives, and performance measures for review and approval by the IMC.

Water Quality Modeling - The IMC will include water quality modeling and will
provide information on the best available modeling tools that will be used for
evaluating CERP projects. If modeling services are required, PDTs are
responsible for submitting a clear statement of modeling issues, questions to be
answered, objectives, and performance measures for review and approval by the
IMC.

Hydrodynamic Modeling - The IMC will include hydrodynamic modeling and will
provide information on the best available modeling tools that will be used for
evaluating CERP projects. If modeling services are required, PDTs are
responsible for submitting a clear statement of modeling issues, questions to be
answered, objectives, and performance measures for review and approval by the
IMC.

Flood Protection Issues - Flood protection issues will be reviewed by the IMC
and conduct or coordinate modeling tasks associated with flood protection
investigations sponsored by PDTs. This will develop a standard set of modeling
protocols consistent with the policy guidance given by CERP. A basis of

This document provides working level guidance to assist Project Delivery Teams in the implementation of the Comprehensive
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assessment will be established for the purposes of determining flood protection
level of service.

Modeling for RECOVER - RECOVER may use the following guidance for obtaining

modeling support.

IMC will conduct and/or facilitate all modeling support for RECOVER.

The IMC has the following responsibilities to RECOVER:

Conduct modeling simulations required for the system-wide and sub-
regional evaluation of each PIR with coordination from RECOVER’s
Regional Evaluation Team

Work closely with the Regional Evaluation Team to incorporate new
performance measures in the predictive models

Develop and maintain a web-page to display predicted performance
generated from the predictive models

Conduct modeling for the refinement of the Comprehensive Plan, in
coordination with the RECOVER’s Comprehensive Plan Refinement Team
throughout the implementation process

Document, archive, and distribute model information, including input, output,
and source code

APPLICATION:

Effectively immediately, all PDTs and RECOVER staff will use the guidance provided in
this memorandum to obtain modeling services for all CERP projects.

This document provides working level guidance to assist Project Delivery Teams in the implementation of the Comprehensive
Everglades Restoration Plan (CERP) program executed between the South Florida Water Management District and the U.S. Army
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APPROVALS:
John Rf (Jack) Maloy ' Dennis R. Duke

Chie xecutive Consultant, Water Resources CERP Program Manager,
South Flmcﬂ;jﬁ; Management District U.S. Army Corps of Engineers
[
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Exhibit A

Interagency Modeling Center Concept Agreement
29 April 2003

Vision: The Comprehensive Everglades Restoration Program (CERP) requires an
unprecedented volume of numerical simulation modeling to estimate the performance of
proposed projects. In order to increase the synergy among the Jacksonville District of
the U. S. Army Corps of Engineers (Corps), the South Florida Water Management
District (SFWMD), and other agencies and stakeholders, the Corps and the SFWMD
are creating an Interagency Modeling Center (IMC). The IMC will be the umbrella
organization for organizing, integrating, and supplementing available modeling
resources as necessary to accomplish CERP requirements. The Corps and the
SFWMD have worked closely to develop a shared vision of an IMC, formed and staffed
the IMC by Corps and SFWMD employees and their contractors, and included
participants from other agencies. The purpose of this document is to provide direction
for the implementation of the IMC.

Concepts: The IMC is in the later stages of concept development. Detailed
implementation planning is underway as is actual implementation. The IMC’s primary
function is to fulfill the modeling requirements of CERP. Additionally, other southern
Florida modeling requirements of joint interest to the Corps and the SFWMD may be
performed by the IMC when necessary and as capacity allows. The IMC is under the
joint technical direction of the Corps’ Chief of the Hydrology and Hydraulics Branch and
the SFWMD'’s Director of the Hydrologic Systems Modeling Division. Accordingly, they
are responsible for the technical integrity of products from the IMC. The IMC will be
physically located in the vicinity of West Palm Beach, Florida. The IMC is expected to
be in operation as long as the CERP modeling demands require. Implementation of the
IMC and certain model development will be a CERP programmatic cost while
production work will be charged to specific projects or programs

IMC Responsibility Umbrella: The IMC is responsible for meeting all modeling needs
of CERP and coordinating, reviewing, and approving any CERP modeling performed
outside of the IMC by others including contractors. This includes support for the
RECOVER program (REstoration COordination and VERIfication) and support for
CERP and non-CERP water management control system operations. The IMC will

This document provides working level guidance to assist Project Delivery Teams in the implementation of the Comprehensive
Everglades Restoration Plan (CERP) program executed between the South Florida Water Management District and the U.S. Army
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provide or will coordinate and review other modeling contract efforts to support
individual CERP projects. CERP modeling covers a range of model spatial scales and

types.

Types of Modeling Model Spatial Scales
» Hydrologic * Regional
* Hydraulic * Sub-Regional
* Hydrodynamic * Project Specific

» Water Quality
» Ecological

Phased Implementation: The IMC is being implemented in three stages. The three
stages are integrated to form an overall implementation approach and applies interim,
near-term, and long-term strategies simultaneously. The three stages are defined as:

« Stage One: Implement improved methods of delivering modeling services to PDTs
and RECOVER during interim period of 2003 or until Stage 1 IMC is fully
operational. Includes establishing process for joint prioritization of regional runs;
creating process for assisting PDTs and RECOVER in model selection, and for
reviewing scopes and results for contracted modeling services for subregional
efforts.

» Stage Two: Second stage of IMC implementation focuses on building capacity to
providing all CERP required regional modeling services, including ecological and
water quality modeling for projects and RECOVER. During this phase, the IMC will
become fully capable for regional hydrologic simulation modeling and will expand
capabilities to support and manage, as needed, other required CERP modeling on
the subregional scale.

 Stage Three: Fully implemented IMC with capacity to provide (managing,
coordinating, and providing oversight and approval as necessary, using contractors
as necessary) all CERP required modeling services (RECOVER, regional, sub-
regional, site specific, water quality, ecological, etc.).

During these three stages of development, the Corps, the SFWMD, will manage
regional hydrologic modeling responsibilities for CERP as depicted in Figure 1. The
Corps and the SFWMD will share the responsibilities of primary model development for
the SFWMM (2x2) and the SFRSM and the training of their staff and modelers assigned
to the IMC. Training will also be provided to staff of other agencies that make a
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commitment to participate in IMC. The IMC will be responsible for further regional
hydrologic model development only as it relates to specific applications of the models
for CERP. Additionally, the IMC will be responsible for specific CERP production
modeling applications. As part of these model implementation and applications and
production responsibilities, the IMC will manage the PDT and RECOVER interface with
modeling liaisons. Ideally, modeling liaisons will be permanent employees of either the
Corps or the SFWMD.

Initial IMC Management: The IMC will initially be managed on a day to day basis by
Jayantha Obeysekera, SFWMD, and Russell Weeks, Corps, with management
oversight and direction from their respective supervisors, John Mulliken and John
Hashtak. The group, supported by contractors and other staff, will meet routinely with
Jack Maloy and Dennis Duke to review progress and production, resolve issues, and
plan for future improvements in the IMC implementation process. The group will also
have responsibility to complete a CERP Guidance Memorandum (CGM) and a Project
Management Plan (PMP) for the IMC.

Implementation Strategy: As the IMC is further developed and implemented, the
concepts outlined here will be detailed and further documented and eventually this
document will be superceded. At present, this document is to establish understanding
of common vision and serve as a guide to the initial phase of IMC implementation.

Approvals: The contents of this document are agreed by the CERP leadership of the
CORPS and SFMWD and by their authority are to be implemented and communicated
immediately.

This document was executed on 29 April 2003 by Jack Maloy and Dennis Duke (signed
copies available)

John R. (Jack) Maloy Dennis R. Duke
Chief Executive Consultant, Water Resources CERP Program Manager
South Florida Water Management District US Army Corps of Engineers

DATE: DATE:
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Figure 1. Regional Hydrologic Modeling Responsibilities
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Exhibit B

IMC Coordination with PDT and RECOVER
Agreements

1.

2.

Regional modeling IMC liaisons will attend PDT meetings. (Obey to provide list).

All regional modeling (RECOVER & PDTs) requests and peer review requests
should be submitted to the IMC team leaders: Larry Stout, Corps, or Akin
Owosina, SFWMD.

The IMC team leaders, Larry Stout, Corps, and Akin Owosina, SFWMD, are the
points of contact for the following issues:

Regional Model consistency

Approval of Project Specific Model Scopes

Disagreements between SFWMD and the Corps

. Upon request, peer review of model algorithms will be performed outside the IMC

by the SFWMD and Corps staff or their contractors. Model applications will be
peer reviewed as necessary by the IMC staff or its contractors. Project-specific
peer review will be a project-specific cost, including peer review of model
applications. Peer review that will be applied to many projects will be a
programmatic cost.

IMC will perform QA/QC for sub-regional model results for their consistency with
regional modeling assumptions prior to PDT posting on website for interagency
and public review.

Documentation of interpretation of modeling assumptions into water
management (IMC — system, PDT — project specific). IMC liaisons will provide
the QA/QC.

Regional model runs for RECOVER’s system-wide analysis in the plan
formulation process and other model RECOVER requests, including sub-
regional, will be a RECOVER programmatic cost.

PDTs are responsible for providing modeling assumptions to be included in the
regional-scale modeling.

This document provides working level guidance to assist Project Delivery Teams in the implementation of the Comprehensive
Everglades Restoration Plan (CERP) program executed between the South Florida Water Management District and the U.S. Army
Corps of Engineers. The guidance does not constitute policy for either agency nor does it create authority beyond that granted to
any agency member carrying out their duties. Guidance reflecting agency policy on subjects listed in the guidance memoranda
section of the programmatic regulations for CERP will be issued when the final programmatic regulations are adopted, using the

process stated in the regulations.

Page 13 of 13



=t

£-11809

DESIGN AGREEMENT ORI Gl N A L

BETWEEN
THE DEPARTMENT OF THE ARMY
AND ‘
- SOUTH FLORIDA WATER MANAGEMENT DISTRICT
FOR THE DESIGN OF ELEMENTS OF THE
COMPREHENSIVE PLAN FOR THE EVERGLADES AND SOUTH FLORIDA
- BCOSYSTEM RESTORATION PROJECT

THIS AGREEMENT entered into this /e2"% dayof K@< «Zooo . byand
between the Department of the Army (hereinafter the “Government”) fépresented by the Assistant
Secretary of the Army (Civil Works) and South Florida Water Management District (hereinafter
the “Non-Federal Sponsor”) represented by the Chairman of its Governing Board.

WITNESSETH, THAT:

WHEREAS, the Encrgy and Water Development Appropriations Act for Fiscal Year
2000, Public Law 106-50, included funds for the Government to initiate design (as defined in
Article I.B. of this Agreement) of elements of the Comprehensive Plan for the Everglades and
South Florida Ecosystem Restoration Project (hereinafter the “Program” ag defined in Article T.A.
of this Agreement) at South Florida;

WHEREAS, Section 105(c) of Public Law 99-662 (33 U.5.C. Section 2215), provides
that the costs of design of a water resources project shall be cost shared in the same percentage as
the purposes of the Program; and '

WHEREAS, Section 528(e) of the Water Resources Development Act of 1996, Public

Law 104-303, and Government policy requires that the Non-Federal Sponsor cost share shall be

50 percent for the Program; and

WHEREAS, Section 208(d) of the Water Resources Development Act of 1999, Public
Law 106-53, provides that the Secretary of the Army shall afford credit for work performed by
Non-Federal interests at the request of the Secretary of the Army in furtherance of the design of
Program features; and

WHEREAS, the Government and the Non-Federal Sponsor agree that the Non-Federal
Sponsor shall contribute 50 percent of the financial obligations for design of the Program; and

WHEREAS, the Government and Non-Federal S ponsor have the full authority and
capability to perform as hereinafter set forth and intend to cooperate in contributing to the design
in accordance with the terms of this Agrcement,



NOW, TIIEREF ORE, the Government and the Non-Federal Sponsor agree as follows:

ARTICLE T - DEFINITIONS AND GENERAL PROVISIONS

For purposes of this Agreement:

A. The term “Program” shall mean thoge separable elements listed in Attachment “A” and
incorporated herein by reference as if set out verbatim. Each separable element is generally
described in the Central and Southern Florida Project, Comprehensive Review Study, Final,
Integrated Feasibility Report and Programmatic Environmental Impact Statement, dated April
1999 and approved by the Assistant Secretary of the Army (Civil Works), on July 1, 1999
(“Comprehensive Plan”). Each separable element of the Program is also sometimes referred to

herein as a “Project”.

B. The term “design” shall mean all activities diteetly related to planning, engineering and
design of the Program for which financial obligations are-made or for which work is performed by
either party’s own forces in accordance with the terms of this Agreement, including_ but not
limited to the following: (1) during the petiod of design, preparation of the Master Program
Management Plan and aniual updates to the Master Program Management Plan, Project
Management Plans, Project Implementation Reports, general and detailed design memoranda,
plans, drawings, and specifications; (2) during the period of design, preparation of required _
documentation for compliatice with National Environmental Policy Act, and other applicable L TR

Federal and state laws; (3) preparation and processing of applications for any Federal, State or S
local permits required for the design of the Program through the petiod of construction set forth B
in applicable Project Cooperation Agreements for construction of the separable Program elements
and any activities required to comply with the conditions of such permit(s) during the period of
construction as appropriatc; (4) during the period of design, attendance by the appropriate
representatives of the Non-Federal Sponsor at pre-application conferences with applicable state
and federal regulatory agencies in accordance with section 373. 1501; F.S. (1999) and attendance
by Government representatives, as appropriate; (5) during the period of design, the legal defense
of design activities in administrative hearings and in judicial proceedings, including the selection of
outside counsel and expert witnesses where both parties agree such outside assistance is necessary
and economical; (6) during the period of design, activities related to restoration, coordination, and
verification as identified in the Comprehensive Plan, which includes, but is not limited to, adaptive
assessment, monitoring, peer review, development and refinement of system Jevel analytical model
tools, and continning review and refinement of the Comprehensive Plan; and (7) engineering and
design through the period of construction set forth in applicable Project Cooperation Agreements
for construction of the separable Program clements. The term shall not include any activities
performed as part of reconnaissance or feasibility studies, or activities condncted as part of
negotiation of Project Cooperation Agreements for separable elements of the Program, or any
permits required for the operation and maintenance of a separable element of the Program after
the peried of construction of each Separable element,

&%)



C. The term "total design costs” shall mean all costs incarred by the Non-Federal Sponsor
and the Government in accordance with the terms of this Agreement directly related 1o design of
the Program. The term includes but is not necessazily limited to, costs associated with completing
all aspects of the design as delineated in Article IB of this Agreement; applicable planning and
evaluation; applicable engineering and design; environmental assessment and documentation; the
identification, survey, and evaluation of historic properties; participation in the Design
Coordination Team in accordanee with Article IH of this Agreement; costs of the interim and final
accounting in accordance with Article IV.D. of this Agreement; and costs of maintcnance of
records and audit in accordance with Article VII of this Agreement. Design costs include, but are
not necessarily limited to, labor charges, direct costs, overhead expenses, supervigion and
adrministrative costs, costs of contracts with third patties, including costs incurred with regard to
. coniract disputes, suspensions, or terminations. The term does not include any costs related to

betterments; any costs of dispute resolution under Article V of this Agreement; any costs incurred
as part of reconnaissance studies or feasibility studics; any costs (other than audit) resulting from
financial obligations after the period of design; any permit application fees charged to the Non-
Federal Sponsor for Federal, State and focal permits, except to the extent those fees would apply
equally to the Government if it were seeking the permit in its own name; or any costs of
negotiating Project Cooperation Agreements for separable clements of the Program.

D. The term "period of design" shall mean the time period for designing Program
elements commencing on April 7, 1999 when the Notice of Intent from the Division Engineer of
the U.S. Army Corps of Engineers, South Atlantic Division to submit the Comprehensive Plan to
Congress was released and ending when the design of all Program elements are completed or
when this Agreement is terminated by the parties in accordance with Article XI of this Agreement,

whichever is sooner.

E. The term “in-kind services” shall mean work items to be performed by the Non-Federal
Sponsot’s awn forces or performed by Non-Federal Sponsor’s contractor(s) in furtherance of the
design of separable Program elements.

F. The term “District Engineer” shall mean the U.S. Army Engineer for the Jacksonville
District.

G. The term “fiscal year” shall mean one fiscal year of the Government. The Government
' fiscal year begins on October 1 and ends on September 30.

H. The term “betterment” shall mean 4 change in the design of an element of the Program
resulting from the application of standards that the Government determines exceed those that the
Gaovernment would otherwise apply for accomplishing the design and construction of that
clement, or the addition of an element of the Program that the Government would not otherwise

acconiplish.

L The term “financial obligations for design” shall mean a financial obligation of the
Government and/or the Non-Federal Sponsor that results or would result in a cost that is or
would be included in total design costs in accordance with paragraph C of this Article,



J. The term “non-Federal proportionate share™ shall mean the ratio of the Non-Fedcral
Sponsor’s total contribution required in accordance with Article IT.C. of this Agreement to total
financial obligations for design, as projected by the Government.

ARTICLE II - OBLIGATIONS OF THE GOVERNMENT AND THE NON-FEDERAL
SPONSOR

A. In accordance with Article X111 of this Agreement, the Government and the Non-
Federal Sponsor shall expeditiously design the Program, applying those procedures usually
applicd to the engineering and design of Federal projects, pursuant to applicable Federal and State
laws, regulations, and policies. Each party shall perform or cause to be performed certain design
work as further described in this Article. To facilitate completion of the Program design, the
parties intend to cooperate closely to minimize disputes and mutuaily agree upon the work to be

performed by each party.

B. No later than ninety (90) days after the Effective Date of this Agreement, the parties,
in consultation with the Design Coordination Team referred to in Article I of this Agreement
shall complete a Master Program Management Plan. The Master Program Management Plan shafl
set forth the parties” expectations for proceeding with the design of the Program and establish a
framework for managing and monitoring the Program design effort. Prior to the beginning of
each fiscal year, the Master Program Management Plan shall be updated to incorporate any
changes. The parties shall proceed in accordance with the Master Programn Management Plan and
any updates thereto to the maximum extent practicable. The parties will cooperate in revising or
adjusting the Master Program Management Plan to enisure that the goals and objectives of the
Program are met. All updates, adjustments, changes or revisions to the Master Program
Management Plan shall be mutually agreed to in writing by the parties’ authorized representatives.

1. The Master Program Management Plan shall include i) descriptions and cost
estimates of the design work to be performed by either party, whether through third party
contractors or using either party’s own forces, ii) performance schedules with deadlmes, including
schedules for developing Project Management Plans, Project Implementation Reports, and
Detailed Design Reports, iii) a schedule for planning and implementing restoration, coordination,
and verification activities described in the Comprehensive Plan and the work assignments for each
party for implementing these activities, and iv) a budget for the first two fiscal years of the period
of design (fiscal years 1999 and 2000) and a budget for each subsequent fiscal year during the

period of design.

2. As will be set forth in the Master Program Management Plan, the parties, in
consultation with the Design Coordination Team, shall develop 2 Project Management Plan for
each Project covered by this Agreement, The Project Management Plan shall include a detailed
scope of work, schedules and cost estimates covering all planning, engineering and design efforts,
and shall identify the work assigned to each paity. Once a Project Management Plan is approved
by the parties, work assigned in a Project Management Plan to the Non-Federal § ponsor shall be



deemed requested by the Secretary of the Army as in-kind services for which the Non-Federal
Sponsor is entitled to receive credit in accordance with Section 208(d) of the Water Resource
Development Act of 1999, Public Law 106-53. The parties shall then proceed with design of
separable Program elements and produce a Project Implementation Report for each Project in
accordance with the approved Project Management Plan, Subsequent design products for each
Project shall include, as necessary, a Detail Design Report and construction plans and

specifications,

3. The following work products shall be subject to approval by the Government and
Non-Federal Sponsor: the initial Master Program Management Plan, including a detailed budget
for the upcoming fiscal year and a 5-year budget forecast; annual updates of the Master Program
Management Plan, including a detailed budget request for the upcoming fiscal year and updated 5-
year budget forecasts, Project Management Plans for Projects; Project Implementation Reports
for Projects, if developed; Detailed Design Reports, if developed, to the 30 per cent level of
detail, and construction plans and specifications, if developed.

4. The award and management of any contract by the Government with a third party in
furtherance of this Agreement which obligates Federal appropriations shall be exclusively within
the control of the Government but shall be subject to apphcable laws and regulations. The award
and management of any contract by the Non-Federal Sponsor with a third party in furtherance of
this Agreement which obligates funds of the Non-Federal Sponsor shali be exclusively within the
control of the Non-Federal Sponsor but shalt be subject to applicable Federal and State laws,
regulations, and Executive Orders of the Governor of the State of Florida. The Government and
the Non-Federal Sponsor shall offer each other the opportunity to review and comment on the
solicitations for all contracts, including relevant scopes of work, prior to the issuance of such
solicitations. To the extent possible, the Government and the Non-Federal Sponsor shall afford
each other the opportunity to review.and comment on aff contracts modifications, including
change orders, prior to the issuance to the contractor of a2 Notice to Proceed. In any instance
where providing each other with notification of a contract modification or change order is not
possible prior to issuance of the Notice to Proceed, the 1ssuing party shall provide such
notification in writing at the earliest date possible. To the extent possible, the Gevernment and
the Non-Federal Sponsor shall afford each other the opportunity to review and comment on all
contract claims prior to resolution thereof. Each party shall consider in good faith the comments
of the other, but the contents of solicitations, award of contracts, execution of contract
modifications, issuance of change orders, resolution of contract claims, and performance of all
design (whether the work is performed under contract or by in-house personnel), shall be
exclusively within the controf of the party that is responsible for the design of the particular
Project or separable element.

C. The Non-Federal Sponsor shall provide, during the period of design, a contribution of
in-kind services and, if necessary, cash contribution(s) equal to 50 percent of the total design
costs, in accordance with the provisions of this paragraph.

1. As authorized by Section 208 of Public Faw 106-53, the Government may aiford
credit for the in-kind services. The affording of such credit shall be subject to a technical review

Bre-



by the Government to verify that the credited work was accomplished in a satisfactory manner

and in accordance with the limitations contained in this Agreement. To afford any such credit, the

Government shall apply the amount of credit toward the Non-Federal Sponsor's share of total
design costs and such credit shall likewise be applied toward the cash contribution required by
paragraph C.2. of this Article. The amount of credit shall not exceed the Non-Federal Sponsor’s
actual costs attributable to the in-kind services. The amount of credit shall be subject to an audit
in accordance with Article VILC. of this Agreement to determine reasonableness, allocability, and
allowability of costs. The amount of credit shall not exceed the Non-Federal Sponsor’s share of

total design costs.

2. If the Government projects that the value of the Non-Federal Sponsor’s
contributions under paragraph C. 1. of this Article and Articles IIT and VII of this Agreement will
be less than 56 percent of total design costs, the Non-Federal Sponsor shall provide a cash
contribution, in accordance with Article IV.B. of this Agreement, in the amount necessary to

. make the Non-Federal Sponsor’s total contribution of in-kind services and cash equal to 50

percent of total design costs.

3. If the Government determines that the value of the Non-Federal Sponsor’s
contributions provided under paragraphs C.1. and C.2. of this Article and Articles T and VII of
this Agreement has exceeded 50 percent of total design costs, the procedures specified in Article
IV.D.2. of this Agreement shall govern. _

D. The Government and the Non-Federal Sponsor shall perfonm a final accounting in
accordance with Article IV.D. of this Agreement to determine the contributions provided by the
Non-Federal Sponsor in accordance with paragraphs C. and F. of this Article and to determine
whether the Non-Federal Sponsor has met its obligations under paragraphs C. and F. of this

Article,

E. The Non-Federal Sponsor shall not use Federal funds to meet the Non-Federal
Sponsor's share of total design costs under this Agreement unless the Federal granting agency
verifies in writing that the expenditure of such funds is expressly authorized by statute.

F. The Non-Federal Sponsor may request the Government to design betterments. Such
requests shall be in writing and shall describe the betterments requested to be designed. Ifthe
Government in its sole discretion elects to design the requested betterments or any portion
thereof, it shall so notify the Non-Federal Sponsor in a writing that sets forth any applicable terms
and conditions, which must be consistent with this Agreement. In the event of conflict between
such a writing and this Agreement, this Agreement shail control. The Non-Federal Sponsor shall
be solely responsible for all costs due to the requested design ol betterments and shall pay all such
costs in accordance with Article IV.C. of this Agreement, -

G. This Agreement shall not be Construf;d as obligating either party to seek funds for, or
to participate in, construction or implementation of the Program or a separable element thereof.



H. In addition to any other limitations contained in this Agreement, the affording and the
amount of credit for in-kind services is subject to the following additional limitations.

1. No credit shall be given unless and until the District Engincer has certified that the in-
kind services subject 1o credit pursuant to this Agreement have been performed in accordance
“with this Agreement.

2. The amount of credit for which the Non-Federat Sponsor may be eligible pursuant to
this Agreement is not subject to interest charges, nor is it subject to adjustment to reflect changes
in price levels between the time the in-kind services are completed and the time that the credit is

afforded.

3. The Non-Federal Sponsor shall obiain all applicable Federal, State and local permits
required for the performance of the in-kind services related to design of the Program.,

AR.TICL_E I - DESIGN COORDINATION TEAM

A. To provide for consistent and effective communication, the Non-Federal Sponsor and
the Government, not later than 30 days after the Effective Date of this Agreement, shall appoint
named senior representatives to a Design Coordination Team. Thereafter, the Design '
Coordination Team shall meet regularly until the end of the period of design. A technical.
representative of the Florida Department of Environmental Protection shall be invited to
participate in Design Coordination Team activitics. The Government's Program Manager and
the Non-Federal Sponsor's Program Manager shall co-chair the Design Coordination Team.

B. The Government's Program Manager and the Non-Federal Sponsor's Program
Manager shall keep the Design Coordination Team informed of the progress of the design and of
significant pending issues and actions, and shall seek the views of the Design Coordination Team
on matters that the Design Coordination Team generally ovérsees.

C. Until the end of the period of design, the Design Coordination Team shall generally
oversee issues related to design, including review of: 1) design schedyles and budgets; 2) design
plans and work products including, Project Management Plans, Project Implementation Reportts,
and Detailed Design Reports; 3) construction plans and specifications; 4) proposed updates of the
Master Program Management Plan; 5) real property and relocation requirements for construction
or implementation of the Program; 6) contract scopes of work, modifications and contract costs;
7) Program and Project cost projections; 8) anticipated requirements and needed capabilities for
performance of operation, maintenance, repair, replacement and rehabilitation of 2 Project; 9)
restoration, coordination, and verification as described in the Comprehensive Plan: and 10) other -
rélated matters. The goal of this review, among other things, shall be to ensure, to the maximum
cxtent practicable, that the Government and the Non-F ederal Sponsor agree on the design work
that is to be performed under this Agreement and the scheduling and total design costs for that

worlc.
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D. Until the end of the period of design, the Design Coordination Team shall regularly
review the foliowing items to assure that the design work is proceeding cost-effectively and within
budget: 1) each party’s contribution of funds and services to the Program; 2) total costs due to
betterments; 3} a comparison of the total design cost estimates to the actual total design costs
when incurred; 4} updated projections of separable Program element costs and total design costs,
and the amount of funding and in-kind services required from the parties for the upcoming fiscal
year; and 5) staff time and design expenses incurred by each party. The parties also agree to work
together towards maximizing opportunities for participation by smail businesses and o
minority/women owned businesses in accordance with each party’s respective policies and
programs for such initiatives.

E. The Design Coordination Team may make recommendations that it deems warranted
to the District Engineer and the Non-Federal Sponsor’s Executive Director or their designees on
matters that the Design Coordination Team generally oversees, including suggestions to avoid
potential sources of dispute. The Government and the Non-Federal Sponsor in good faith shall
consider the recommendations of the Design Coordination Team. .

E. The costs of participation of the Government and the Non-Federal Sponsor in the
Design Coordination Team during the period of design shall be included in total design costs and
cost shared in accordance with the provisions of this Agreement. _' _

ARTICLE IV - METHOD OF PAYMENT

A. Until the Government furnishes the Non-Federal Sponsor with the results of the final
accounting, the Government and the Non-Federal Sponsor shall maintain current records of
contributions provided by each other and carrent prajections of total design costs and costs due to
additional work under Articles ILF. and XIV of this Agreement. At least quarterly, the
Government and the Non-Federal Sponsor shall provide each other with a report setting forth all
contributions provided to date and the current projections of the following: (1) total design costs;
(2) total costs due to additional work under Articles ILE. and XIV of this Agreement; (3) each
party's share of total design costs; (4) the non-Federal proportionate share; (5) the Non-Federal
Sponsor's total contributions required in accordance with Articles TI.C., ILF., and XTIV of this
Agreement; and (6) the funds to be required from the Non-Federal Sponsor in accordance with
Articles ILC., ILF., and X1V of this Agreement for the upcoming fiscal year. On the Effective
Date of this Agreement, total design costs are projected to be $712,466 028, and the Non-Federal

‘Sponsor's total contribution, including cash and in-kind services, required under Article I1.C. of
this Agreement is projected to be $356,23 3,014. Such amounts are estimates subject to
adjustment by the Government and the Non-Federal § ponsor and are not to be construed as the
total financial responsibilities of the Government and the Non-Federal Sponsor. '

B. I necessary, the Non-Tederal Sponsor shall provide the cash contribution required
under Article I1.C. of this Agreement in accordance with the provisions of this paragraph.
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1. Not later than 30 calendar days after the completion of the Master Program
Management Plan, the Government shalt notify the Non-Federal Sponisor In writing of the cash
contribution the Government, after consideration of any in-kind services contributions by the
Non-Federal Sponsor pursiiant to Article T1.C. of this Agreement, determines to be required from
the Non-Federal Sponsor to meet the non-Federal proportionate share of projected financial
abligations for design through the first two fiscal years of the period of design (fiscal years 1999
and 2000), including the non-Federal proportionate share of expended financial obligations for
design. Not later than 60 calendar days after such notice the Non-Federal Sponsor shall provide
the Government on 2 quarterly basis the amount of the required cash contribution, in a manner to
meet all third party obligations and in-house labor, by delivering a check payable to "FAQ,
USAED, TACKSONVILLE" to the District Engineer, or verify to the satisfaction of the
Government that the Non-Federa! Sponsor has deposited the required funds in the existing escrow
account which the Non-Federal Sponsor maintains an behalf of the Government, with interest
accruing to the Non-Federal Sponsor, or present the Government with an irrevocable letter of -
credit acceptable to the Government for the required funds, or provide an Electronic Funds
Transfer in accordance with procedures established by the Government. :

2. Ifnecessary, for the third (fiscal year 2001) and subsequent fiscal years of design, the
Government shall notify the Non-Federal Sponsor in writing, no later than 120 calendar days prior
to the beginning of that fiscal year, of the cash contributions the Government determines to be
required from the Non-Federal Sponsor to meet the non:-Federal proportionate share of projected
financial obligations for design for that fiscal year. In calculating the amount of the cash
contribution, the Government shall take into consideration the Non-Federal Sponsor’s in-kind
scrvices and-cash conttibutions for priar fiscal years as well as projected in-kind service and cash
contributions for the next two fiscal years. On October 1, or the first business day of the fiscal
year, the Non-Federal Sponsor shall, on a quarterly basis, make the amount of the required cash
contribution for that fiscal year available to the Government through the fiinding mechanisms
specified in paragraph B. 1. of this Article in a manner to meet all third party obligations and in-
house labor,

3. The Government and the Non-Federal Sponsor acknowledge that the progress of

. orderly work may require the Non-Federal Sponsor to provide cash or in-kind services at a rate
that may result in the Non-Federal Sponsor temporarily diverging from the cost sharing

obligations specified in Article IL.C. of this Agreement. Such temporary divergences shall not
alter the cost sharing obligations specified in Article I1.C. of this Agreement. The Government
shall monitor the provision of cash and in-kind services and manage, to the maximum extent
practicable, the Non-Federal Sponsor’s requirement to provide cash and in-kind services so that
the Non-Federal Sponsor’s contributions equal a 50 percent proportionate share during each three
year fiscal period beginning with commencement of design of the Program.

4. Ifnevessary, the Government shall draw from the funds provided by the Non-Federal
Sponsor such sums as the Government decms necessary to cover: {2) the non-Federal
proportionate share of financial obligations for design incurred during the first two fiscal years of
the period of design (fiscal years 1999 and 2000); and (b) the non-Federal proportionate share of
financial obligations for design as they are incurred during the remainder of the period of design.
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3. If necessary, after consideration of any cash and/or in-kind services contributions by
the Non-Federal Sponsor pursuant to Article 1L.C. and Article IV.B.2, of this Agrecment, if at any
time during the period of design the Government determines that additional funds will be needed
from the Non-Federal Sponsor to cover the non-Federal proportionate share of projected financial
obligations for design for the current fiscal year, the Governtent shall notify the Non-Federal
Sponsor in writing of the additional funds required together with an explanation of why additional
funds are required. The Non-Federal Sponsor may review and comment in writing on the request
. for additional funds no later than 30 days from receipt of Government’s notification. The
Government shall respond in writing to the Non-Federal Sponsor’s comments before it is required
to make payment. The Non-Federal Sponsor shall, no later than 30 calendar days from receipt of
the Govemment’s response, make the additional required funds available through the payment
mechanisms specified in paragraph B. 1. of thig Article. The Design Coordination Team shall
carry out its duties under Article II of this Agreement to provide the parties with timely cost and
budgeting information to optimize the use of available funds and to prevent the award of any
contract or performance of any work that would exceed available funding and to provide
adequate advance notice to the Non-Federal Sponsor of any atiticipated cash payment well in
advarnce of the written notice from the Government.

‘C. In advance of the Government incurring any financial obligation associated with
additional work under Articles ILF. and XTIV of this Agreement, the Non-Federal Sponsor shall
provide the Government with the fill amount of the funds required to pay for such additional
work by delivering a check payable to "FAO, USAED, JACKSONVILLE" to the District
Engineer, or verify to the satisfaction of the Government that the Non-Federal Sponsor hag
deposited the full amount of the funds required to pay for such additional work in the existing
escrow account which the Non-Federal Sponsor maintains, with interest accruing to the Non-
Federal Sponsor, or present the Government with an irrevocable Ictter of credit acceptable to the
Government for the required funds, or provide an Electronic Funds Transfer in acecordance with
procedures established by the Government. The Government shall draw from the fands provided
~ by the Non-Federal Sponsor such sums as the Government deems necessary to cover the
Government’s financial obligations for such additional work as they are incurred. In the event the
Government determines that the Non-Federal Sponsor must provide additional funds to pay for
such additional work, the Government shall notify the Non-Federal Sponsor in writing of the
additional funds required. The Non-Federal Sponsor may review and comment in writing on the
request for additional funds no later than 30 days from receipt of Government’s notification. The
Government shail respond in writing to the Non-Federal Sponsor’s comments before it is required
to make payment. The Non-Federal Sponsor shall, no later than 30 calendar days from receipt of
the Government’s response, provide the Government with the full amount of the additional
required funds through the funding mechanisms specified above.

. Upon completion of design for all projects or termination of this Agreement, and upon
resolution of all relevant proceedings, claims and appeals, the Government and the Non-Federal
Sponsor shall conduct a final accounting. The final accounting shall determine total design costs,
cach party’s contribution provided thereto, and each party’s required share thercof The final
accounting also shall determine total costs due to additional work under Articles ILT. and X1V of
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this Agreement and the Non-Federal Sponsor’s contribution provided pursuant to Articles TLF.
and XTIV of this Agreement. The Non-Federal Sponsor may request that the Government perform
an inferim accounting upon completion of the design of each separable element of the Program.

1. Inthe gvent the final accounting shows that the total contribution provided by the
Non-Federal Sponsor under Article ILC. of this Agrecment is less than its required 50 percent
share of total design costs plus costs due to additional work under Articles ILF. and XTIV of this
Agreement, the Non-Federal Sponsor may no later than 30 calendar days after receipt of written
natice {which provides an explanation of why additional funds are required) review and comment
in wriling on the request for additional funds. The Government shall respond in writing to the
Non-Federal Sponsor’s comments before the Non-Federal Sponsor is required to make payment.
The Non-Federal Sponsor shall, no later than 30 calendar days from receipt of the Government’s
response, make a payment 10 the Government of whatever sum ig required to meet the Non-
Federal Sponsor’s required 50 percent share of total design costs plus costs due to additional
work under Articles ILF. and XIV of this Agreement. The Design Coordination Team shall carry
out its duties under Article IIT of this Agreement to provide the parties with timely cost and
budgeting information to optimize the use of available funds and to prevent the award of any
contract or performance of any work that would exceed available funding and to provide
adequate advance notice to the Non-Federal Sponsor of any anticipated cash payment well in
advance of the written notice from the Government.

2. Inthe event the final accounting shows that the total contribution provided by the
Non-Federal Sponsor exceeds its required 50 percent share of total design costs plug costs due to
additional work under Articles JLF. and XIV of this Agreement, the Government shall, subject to
the availability of funds, refund the amount of the excess contribution to the Non-F ederal Sponsor
no later than 90 calendar days after the final accounting is complete. In the event existing funds -
are not available to refund the excess to the Non-Federal Sponsor, the Government shall seek

- such appropriations as are necessary to make the refund or the Non-Federal Sponsor may elect to
apply the amount in excess of its required 50 percent contribution as a credit attributable to the
Program during the construction or implementation of a separable element of the Program.

ARTICLE V - DISPUTE RESOLUTION

A_ The parties shall cooperate in good faith in resolving disputes under this Agreement at
the lowest organizational level before seeking to elevate a dispute. With regard to any dispute
under this Agreement, including but not limited to: 1) the failure to complete or update the Master
Program Management Plan or Project Management Plans; 2) a dispute with regard to a proposed
change to the Master Program Management Plan or a Project Management Plan; or 3) a party's
failure to approve a matter as provided under thig Agreement, and as a condition precedent to a
party bringing any suit for breach of this Agreement, the party must first notify the other party in
writing of the nature of the purported breach or other dispute and seek in good faith to resolve
the dispute through negotiation. The partics shall first refer the matter for resolution to the
Program managers in consultation with the Design Coordination Team. If not resolved, the
matter shall be elevated for resolution to the Deputy District Engineer for Programs and Project
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Management for the Jacksonville District and the Non-Federal Sponsor’s Deputy Executive
Director for Water Resource Management, or their designees. If not resolved, the matter shall be
elevated to the District Engineer, U.S. Army Corps of Engincers, Jacksonville District, and the
Non-Federal Sponsor’s Executive Director, or their designees. If not resolved, the matter may be
further elevated to the Division Engineer of the U.S, Amny Corps of Engineers, South Atlantic
Division, or a designee. If not resolved, the matter may be further elevated to the Chief of
Engineers, or a designee. If not resolved, the matter may be further elevated to the Assistant
Secretary of the Army for Civil Works, or a designee, for a decision on the dispute and whosc
decision shall be final.

- B. At any time, the parties may agree to a mutually acceptable method of non-binding

 alternative dispute resolution with a qualified third party acceptable to both parties. The parties

shall each pay 50 percent of any costs for the services provided by such a third party as such costs
are incurred. The existence of a dispute shail not excuse the parties from performance pursuant to

this Agreement.

C. Once dispute resclution has been exhausted, the parties may avail themselves of any
remedies available at law or in equity. Either party may also elect not to initiate follow-on work
relating to separable Program elements at the following decision points: (1) after completion of a
Project Management Plan; or (2) after completion of a Project Implementation Report; or (3)
afier completion of a Detailed Design Report to the 30 percent level of detail.

e
ARTICLE VI - HOLD AND SAVE .

The Non-Federal Sponsor shall hold and save the Government free from all damages
arising from the design for the Program and design for any Program-related betterments, except
for damages due to the fault or negligence of the Government or its contractors,

ARTICLE VII - MAINTENANCE OF RECORDS AND AUDIT

A. Not later than 60 calendar days after the Effective Date of this Agreement, the
Government and the Non-Federal Sponsor shall develop procedures for keeping books, records,
documents, or other evidence pertaining to total design costs and expenses incurred pursuant to
this Agreement. These procedures shall incorporate, and apply as appropriate, the standards for
financial management systems set forth in the Uniform Administrative Requirements for Grants
and Cooperative Agreements t6 State and Local Governments at 32 C.F R. Section 33.20. The
Government.and the Non-Federal Sponsor shall maintain such books, records, documents, or
other evidence in accordance with these procedures and for a minimmm of three years after
completion of the final accounting for which such books, records, documents, or other evidence
were required in accordance with Article IV.D. of this Agreement. To the extent permitted under
applicable Federal laws and regulations, the Government and the Non-Federal Sponsor shail each
allow the other to inspect such books, documents, records, or other evidence.
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B. Pursuant to 32 CF.R. Section 33,26, the Non-Federal Sponsor is responsible for
complying with the Single Audit Act of 1984, 31 U.8.C. Sections 7501-7507, as implemented by
Office of Management and Budget (OMB) Circular No. A-133 and Department of Defense
Directive 7600.10. Upon request of the Non-Federal Sponsor and to the extent permitted under
applicable Federal laws and regulations, the Government shail provide to the Non-Federal
Sponsor and independent auditors any information necessary to enable an audit of the Non-
Federal Sponsor's and the Government’s activities under this Agreement. The costs of any audits
performed in accordance with this paragraph before the Government furnishes the Non-Federal
Sponsor with the results of the final accounting shall be allocated in accordance with the
provisions of OMB Circulars A-87 and A-133, and such costs as are allocated to the Program
shall be included in total design costs and cost shared in accordance with the provisions of this

Agreement.

C. Inaccordance with 31 U.S.C. Section 7503, the Government may conduct audits in
addition to any audit that the Non-Federal Sponsor is required to conduct under the Single Audit
Agt. Any such Government audits shall be conducted in accordance with Government Auditing
Standards and the cost principles in OMB Circular No. A-87 and other applicable cost principles
and regulations. The costs of Government audits performed in accordance with this paragraph
before the Government furnishes the Non-Federal Sponsor with the results of the final accounting
shall be included in total design costs and cost shared in accordance with the provisions of this

Agreement.

ARTICLE VIII - FEDERAL AND STATE LAWS .

In the exercise of their respective rights and obligations under this Agreement, the Non-
Federal Sponsor and the Government agree to comply with any provisions of Federal and State
laws and regulations that apply to each respective party, including, but not limited to, Section 601
of the Civil Rights Act of 1964, Pyblic Law 88-352 (42 U.8.C. 2000d), Department of Defense

Directive 5500.11 issued pursuant thereto, as well as Anmy Regulations 600-7, entitied
"Nondiscrimination on the Basis of Handicap in Programs and Activities Assisted or Conducted

by the Department of the Army", and‘Chapter 373, Florida Statutes (1 999), including Section
373.1501, Florida Statutes (1999),

ARTICLE TX - RELATIONSHIP OF PARTIES

A. In the exercise of their respective rights and obligations under this Agreement, the
Govemment and the Non-Federal Sponsor each act in an independent capacity, and neither is to
be considercd the officer, agent, or employee of the other.

B. In the excrcise of its rights and obligations under this Agreement, neither party shall
provide, without the consent of the other party, any contractor with a relsase that waives or
purports to waive any rights such other party may have to seek relief or redress against such.
contractor either pursuant to any causc of action that such other party may have or for violation
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of any law.

ARTICLE X - OFFICIALS NOT TO BENEFIT

No member of or delegate to the Congress, nor any resident commissioner, shall be
admitted to any share or part of this Agreement, or to any benefit that may arise therefrom,

ARTICLE XI - TERMINATION OR SUSPENSION

A. If at any time the Non-Federal Sponsor fails to fulfill its obligations under this
Agreement, then subject to the provisions of dispute resolution under Article V of this
Agreement, the Government may terminate or suspend future performance under this Agreement,

B. If the Government fails to receive annual appropriations in amounts sufficient to meet
its share of scheduled expenditures for design for the then-current or upcoming fiscal year, the -
Government shall so notify the Non-Federal Sponsor in writing, and 60 calendar days thereafter
either party may elect without penalty to terminate this Agreement or to suspend futare
performance under this Agreement. In the event that cither party elects to suspend firture
performance under this Agreement pursuant to this paragraph, such suspension shall remain in
effect until such time as the Gavernment receives sufficient appropriations or until either the
Government or the Non-Federal Sponsor elects to terminate this Agreement, whichever accurs S
first. : S

C. In the event that either party elects to terminate this Agreement pursuant o this
Article, both parties shall conclude their activitios relating to design of the Program and proceed
to a final accounting in accordance with Article IV.D. of this Agreement.

D. Any termination of this Agrecment or suspension of future performance under this
Agreement in accordance with this Article shall not relieve the parties of liability for any -
obligation previously incurred. Any delinquent payment from the Non-Federal Sponsor shall be
charged interest at a rate, to be determined by the Sccretary of the Treasury, equal to 150 per
centum of the average bond equivalent rate of the 13-week Treasury bills auctioned immediately
prior to the date on which such payment became delinquent, or auctioned immediately prior to the
boginning of each additional 3-month period if the period of delinquency exceeds 3 months.

ARTICLE XII - NOTICES

A. Any notice, request, demand, or other communication required or permitted to be
given under this Agreement shall be deemed to have been duly given if in writing and either
delivered personally or by telegram or mailed by first-class, registered, or certified mail, or by

facsimile with confirmed receipt from the recipient, as follows:

14



If to the Non-Federal Sponsor:

Executive Director or designee

South Florida Water Management District
Post Office Box 24680

West Palm Beach, Florida 24680

Fax Number; (561} 687-6397

Tf to the Government:

District Engineer or designee
Jacksonville District

P.O. Box 4970 ,
Jacksonville, Florida 32232-0019
Fax Number (904) 232 -3692

B. A party may change the address to which such communications are to be directed by
giving written natice to the other party in the manner provided in this Article.

C. Any notice, request, demand, o other communication made pursuant to this Article
shall be deemed {0 have been received by the addressee at the earlier of such time as it i actually
received or seven calendar days after it is mailed.

ARTICLE XIII - OBLIGATIONS OF FUTURE APPROPRIATIONS

Nothing herein shall constitute, nor be deemed to constitute an obligation for future
appropriations by the Government, The Department of the Army agrees that, consistent with the
authority provided in Section 528(b) of Public Law 104-303, as amended, and the rules that
govem the Executive Branch budget requests, it shall exert its best efforts to obtain the
appropriations to pay for the Federal share of total design costs. Nothing herein shall constitute, nor
be deemed to constitute, an obligation of future appropriations by the Legislature of the State of

- Florida. The Non-Federal Sponsor shall exert its best efforts to obtain the appropriations to pay the

Non-Federal Sponsor share of total design costs, consistent with applicable Jaw and rules.

ARTICLE XIV- DESIGN OF PROGRAM FEATURES TO IMPROVE WATER QUALITY

All separable Program etements shall be designed to take info account the improvement and
protection of water quality by considering applicable water quality standards. The cost of design of
water quality features already inchided in the Comprehensive Plan have been deemed cssential to
Evcrglades Restoration and shall be included in total design costs and cost shared in accordance with
the provisions of this Agresment. Any additional water quality features to be added to a Project
require the written concurrence of the Government and the Non-Federal Sponsor. Design of additional
water quality features shall be paid 100 percent by the Non-Federal Sponsor unless the Govermment
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determines that such fcatures are essential to Everglades Restoration in which case costs for such
features shall be included in total design costs and cost shared in accordance with the provisions of this

Agreetment.

IN WITNESS WHEREOY, the parties hereto have executed this Agreement, which shall
becoms effective upon the date (“Eﬂ'ectwe Date”) it is signed by Assistant Secretary of the Army

(Civil Works).

THE DEPARTMENT OF THE ARMY THE SOUTH FLORIDA WATER
- MANAGEMENT DISTRICT, BY ITS

GOVERNING BOARD

ov. ety 9. Lo

pseph W. Westphal
Assistant Secretary of the Army ' Chairman
(Civil Works)
Date: /2 '?}tﬂfj LT ‘ Date: /2. ’ﬂ(ag;,- sZooo

LEGAL FORM APPRQVED
SFWMD OFFICE OF COUNSEL

8y DATE £ /g%0

SFWMD Procurement Approvad
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CERTIFICATE OF AUTHORITY

I, John Fumero, do hereby certify that 1 am the principal legal officer of the South Florida
Water Management District, that the South Florida Water Management District is a legally
constituted public body with full authority and legal capability to perform the terms of the
Agreement between the Department of the Army and the South Florida Water
Management District in connection with design of the Central and South Florida Project,
and that the persons who have executed this Agreement on behalf of the South Florida
Water Management District have acted within their statutory authority.

™ SS WHE F, I have made and executed this certification this
\D day of PALA -

John Fumero
'General Counsel
South Florida Water
Management Digtrict
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CERTIMICATION REGARDING LOBBYING
The undersigned certifies, to the best of his or her knowledge and belief that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of
the undersigned, to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Cangress, an officer or employee of Congress, or
an employee of a Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal loan, the entering
irto of any cooperative agreement, and the extension, continuation, renewal, amendment,
or modification of any Federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid
to any person for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLI., "Disclosure
Form to Report Lobbying," in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be included in.
the award documents for all subawards at all tiers (including subcontracts, subgrants, and
contracts under grants, loans, and cooperative agreements) and that all subrecipients shall
certify and disclose accordingly. -

This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this transaction imposed by Section 1352, Title
31, U.S. Code.. Any person who fails to file the required certification shall be subject to a
civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

ichael Colling
~ Chairman
South Florida Water
Management District
DATE: /2 My Hnnon
o
LEGAL FORM APPROVED
SFWMD. OFFICE QOF COUNSEL
BY DATE
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DESIGN AGREEMENT ATTACHMENT “A”

Lake Okeechobee Watershed Water Quality Treatment Facilities

Project Title Comp. Plan
. Section
North of Lake Okeechobee Storage Reservoir 8.1.1.1
Taylor Creek Nubbin Stough Storage and Treatment Area 9.1.1.2
9.1.13

Lake Okeechobee Tributary Sediment Dredging 9.1.1.4
Lake Istokpoga Regulation Schedule __ 9.1.1.5
| Lake Okeechobee Aquifer Storage and Recovery . 9.1.2.r

C-43 Basin Storage Reservoir and Aquifer Storage and Recovery 9.13.1
Caloosahatchee Backpumping with Stormwater Treatment 9132
C-44 Basin Storage Reservoir ' 9.1.4.1
C-23/C-24/C-25/Northfork and Southfork Storage Reservoirs 9.1.42
Lverglades Agricultural Storage Reservoirs 9.1.5.1
Big Cypress/L-28 Interceptor Modifications 9,1.6.1
Flow to Northwest and Central Water Conservation Area 3A 9.1.7.1
Water Conservation Area 3 Decompartmentalization and Sheetflow Enhancement | 9.1.7.2
1.oxahatchee National Wildlife Refuge Internal Canal Structures 9.173
Pal-Mar and J.W. Corbett Wildlife Management Area Hydropattern Restoration 9.1.8.1
Watcr Preserve Areas/L-8 Basin - 9.1.8.2
Acme Basin B Discharge 91383
Lake Worth Lagoon Restoration 9184

* | C-17 Backpumping and Treatment 91.8.6
C-51 Backpumping and Treatment _ 9.1.8.7
C-51 Regional Groundwater Aguifer Starage and Recovery 9.188
Palm Beach County Agricultural Rescrve Reservoir and Adquifer Storage and 9.1.8.9
Recovery
Protect and Enhance Existing Wetland Systems along Loxahatchee National 9.1.8.10
Wildlife Refuge including the Strazzulla Tract
Site 1 Impoundment and Aquifer Storage and Recovery 5.1.8.11
Broward County Secondary Canal System - N 9.1.8.12
Western C-11 Diversion Impoundment and Canal and Water Conservation Areas | 9.1.8.13
3A and 3B Levee Seepage Management '
C-9 Stormwater Treatment Area/ITmpoundment 9.1.8.14
North Lake Belt Storage Area 9.1.8.15
Diverting Water Conservation Area 2 and 3 flows to Central Lake Belt Storage 9.1.8.16
Area -

 Central Lake Belt Storage Area 9.1.8.17

Dade-Broward Levee/Pennsuco Wetlands 9.1.8.18
C-4 Control Structures 2.1.8.19
Bird Drive Recharge Area 9.1.8.20
L-3IN Improvements for Seepage Management and 8-356 Structures 9.1.821
Biscayne Bay Coastal Wetlands 91823 |
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[ Project Title Comp. Pian
Section
C-111N Spreader Canal 1%.1.8.26
Southern Golden Gete Estates Restoration 9.1.9.1
Florida Keys Tidal Restoration 9.1.10.1
Lake Okeechobee Regulation Schedule _ 9211
Environmental Water Supply Deliverics to the Caloosahatchee Estuary 9.22.1
Environmental Water Supply Deliverias to St. Lucie Estuary 9231
Everglades Rain-Driven Qperations : 9.2.4.1
| Modified Holey Land Wildlife Management Area QOperation Plan 9.2.4.2
Modified Rotenberger Wildlife Management Area Operation Plan 9.2.4.3
Change Coastal Wellfield Operations ' 9.2,5.1
| Lower East Coast Utility Water Conservation 9252
Operational Modification to Southern Portion of L-31IN and C-111 9.2.5.3
Lake Okcechobee Aquifer Storage and Recovery Pilot Project 931
Caloosahatchee River (C-43) Basin Aquifer Storage & Recovery Pilot Project 932
Site 1 Impoundment and Aquifer Storage and Recovery Pilot Project 9.3.3
In-Ground Reservoir Technology Pilot Project ' 934
L-31N Seepage Management Pilot Project 9.3.5

93.6 ]

Reuse Technology Pilot Project
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LIST OF ACRONYMS

CADD
CERP
CIMS
CROGEE
CRG
DCT
DDR
DEP
DOD
DOQ
EMPACT
FGDC
GIS

IT

ITR

MIS
NGVD29
NAVDSS
NAD27
NADS3
NGS
NOAA
NSDI
NSRS
PDF
PDT

PIR

PM

PMP
PRB
QA/QC
RECOVER
SAJ
SDSFIE
SEEJ
SFWMD
USGS
USACE
WS01
WWW

Computer Aided Design and Drafting
Comprehensive Everglades Restoration Plan
Corporate Information Management System
Committee on the Restoration of the Greater Everglades Ecosystem
Corporate Review Group

Design Coordination Team

Detailed Design Report

Department of Environmental Protection
Department of Defense

Digital Orthophoto Quadrangles

Environmental Monitoring for Public Access and Community Tracking
Federal Geographic Data Committee

Geographic Information System

Information Technology

Independent Technical Review

Management Information System

National Geodetic Vertical Datum of 1929

North American Vertical Datum of 1988

North American Datum of 1927

North American Datum of 1983

National Geodetic Survey

National Oceanic and Atmospheric Administration
National Spatial Data Infrastructure

National Standards Reference System

Portable Document Format

Project Delivery Team

Project Implementation Report

Project Manager

Project Management Plan

Project Review Board

Quality Assurance and Quality Control
Restoration, Coordination, and Verification
Jacksonville District, US Army Corps of Engineers
Spatial Data Standards for Facilities, Infrastructure, and Environment
Socio-economic and Environmental Justice

South Florida Water Management District

United States Geological Survey

United States Army Corps of Engineers

World Standard 2001

World Wide Web
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LIST OF DEFINITIONS
A/E/C CADD Standards — Architecture/Engineering/Construction CADD drawing standards

Cadastral Data - data defined as the geographic extent of the past, current, and future rights and
interests in real property including the spatial information necessary to describe that geographic
extent. The Federal Geographic Data Committee approved the Cadastral Data Content Standard
(FGDC-STD-003) in April 1999.

CERP Zone — The shared information network constructed to support the CERP under the
guidance of CERP Program Controls.

Clearinghouse — An active, online repository, providing data, metadata, and procedures to assist
in the implementation of a distributed discovery mechanism for CERP spatial data. All files are
cataloged in accordance with FGDC standards and made available in widely used data formats.

GIS — A geographic information system is an organized collection of computer hardware,
software, geographic data, and personnel designed to efficiently capture, store, update,
manipulate, analyze and display all forms of geographically referenced information.

Hydrography — Those parts of a map collectively, that represent surface water.

Interoperable — When applied to two or more datasets, this means that there is sufficient
commensurability in terms of coordinate systems, units, attributes, spatial and temporal scale and
resolution that the datasets can be combined or compared and used together in analysis and
presentation.

Metadata — or "data about data" describe the content, quality, condition, and other characteristics
of data. The Federal Geographic Data Committee approved the Content Standard for Digital
Geospatial Metadata (FGDC-STD-001-1998) in June 1998.

Quality checked — When applied to a dataset this means that a statistical or other numerical
assessment of accuracy has been applied based on an independent sample the data space, and
further that this assessment is fully documented in the metadata for that dataset.

Spatial Data — Information about the location and shape of, and relationships among, geographic
features, usually stored as coordinates and topology.

Spatial Data Standards for Facilities, Infrastructure and Environment — a set of related tables and
uniform data structure, geometry and symbology for GIS data. All new GIS databases created by
USACE organizations are required to be in this format. This format provides compliance to any
finalized FGDC content standards.

CERP Data Management Plan
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1.0 Program Information

1.1 Description

The Comprehensive Everglades Restoration Plan (CERP) is a program of interrelated
environmental restoration projects sponsored by the Jacksonville District, United States
Army Corps of Engineers (SAJ), the South Florida Water Management District
(SFWMD), and other state agencies. The program is a multiyear, multibillion-dollar
effort to restore the Everglades to a more naturally functioning ecosystem.
Implementation of the CERP and management of the associated data will require a joint
effort by all agencies for the life of the project. Activities to plan, design, construct,
operate, monitor, and evaluate the success of this program will incorporate data from
multiple federal, state, tribal, local agencies and other sources.

The purpose of the CERP Data Management Plan is to provide coordinated management
and integration of all CERP data based on a program-level strategy. To support the
immediate goals of environmental restoration, spatial data standards have been identified
and adopted by the Program Delivery Team (PDT) in Phase I (PMP). These standards
are contained within the body of the plan and will be implemented in Phase II (Short
Term Needs). Other components of the plan that will be implemented in Phase II are the
Enterprise Geographic Information System (eGIS) and Common Spatial Framework.
Other data standards will be identified, reviewed, and alternatives developed for
consideration in Phase II (Short Term Needs).

Numerous types of data and information systems are mentioned in this plan with overlap
of varying data types. Because there is overlap of data and data types, the same data may
be classified differently by organizations. Evidence of this can be seen in the results from
an early effort to gather data requirements for CERP. Topographic data has been
classified as “environmental data” by one group while another group considers it to be
“operations data” and yet another classified it as “modeling data”. For the purposes of
data management and standards, ownership claims and types of data are subservient to
the agreed upon standards in this plan.

This plan does not address the specific methods of managing all data. During Phase 1,
specific Information Technology (IT) alternatives will be scoped, screened, estimated,
and recommended solutions will be presented to the appropriate decision making bodies.
The selected information technology alternative will be implemented in Phase III (Long
Term Needs) of this plan. Phase IV (Full Implementation) and Phase V (Update and
Maintain) requirements will not be known until the Phase II analysis is completed. The
current data management plan for the short-term is described in the scope of work
(Section 2.1.1). This plan will remain in effect until this PMP is updated.

CERP is distinguished from previous project-oriented work in that it consists of
numerous linked and dependent projects, whose success or failure will be determined by
the response of the system as a whole. RECOVER will use data generated by individual
projects and other sources to evaluate restoration success. RECOVER input to this plan
is in Paragraph 10.0 (RECOVER Integration).




This program management plan is a “living document” that will change over time. The
purpose of this Program Management Plan (PMP) is to provide a program-level
implementation strategy for all phases of this project. This plan is not intended to be all-
inclusive nor to anticipate or include all possible changes to this program during the
lifecycle of its development.

1.2 Authority

(a) Design Agreement between the Department of the Army and the South Florida Water
Management District (SFWMD) for portions of the Comprehensive Everglades
Restoration Plan (Design Agreement) executed March 12, 2000.

(b) Federal Authority contained in the Water Resources Development Acts of 1992 and
1996 (Restudy), resulting in the Comprehensive Everglades Restoration Plan (CERP) as
required by Section 528, Water Resources Development Act of 2000 (WRDA 2000).

(c) Master Program Management Plan (MPMP) between the Jacksonville District of the
Army Corps of Engineers (SAJ) and the South Florida Water Management District
(SFWMD), executed August 24, 2000.

(d) Program Controls Management Plan (PMP) between the Jacksonville District of the
Army Corps of Engineers (SAJ) and the South Florida Water Management District
(SFWMD), executed February 5, 2001.

(e) Geodetic Vertical Control Surveys Program Management Plan (PMP) between the
Jacksonville District of the Army Corps of Engineer (SAJ) and the South Florida Water
Management District (SFWMD), executed February 19, 2001.

(f) Prior executive authorization for an early start of a limited scope short-term needs
dated October 22, 2001 is in Paragraph 15.

1.3 Background

The CERP MPMP calls for the creation of a shared data network. The MPMP directed
implementation of these activities under the guidance of the Program Controls
Management Plan. Responsibility for the management of geospatial data, real estate data
and general programmatic data management was removed from the Program Controls
Plan (November 2000) because it did not fall within the adopted scope of “Program
Controls.” The Design Coordination Team (DCT) recommended the creation of a
Program Management Plan for CERP Data Management. The Corporate Review Group
(CRQG) and the Project Review Board (PRB) approved this concept in December 2000.

Project Managers (PMs) were identified by the SAJ and SFWMD in December. Project
Delivery Team (PDT) members were identified in January. Preparation of the Data
Management PMP began February 9, 2001.




1.4 Related Projects

All programs and projects have data requirements. Management of the data generated by
these programs and projects will be accomplished by adherence to standards and making
all data available to users, stakeholders and the public.

Integration of existing business systems to support CERP will be evaluated in phase II
implementation of this plan.

Project scheduling, document management, performance reporting, shared information
network, financial management, cost estimating and forecasting, budgeting, and human
resources have data components but are not part of this document.

1.5. Differences from the Comprehensive Plan

The Comprehensive Plan does not specifically require data management or standards.
The plan requires that performance measures for ecosystems response to change be
developed and monitored. To accomplish the purpose of the plan, common data
standards and an IT infrastructure needs to be in place to execute the plan.

2.0 Program Scope
The scope of this program plan is to provide for a program-wide phased approach to

management and acquisition of data. Included in this scope are activities to identify,
standardize, organize, document, serve and preserve program data.

» Identify and maintain an inventory of CERP program and project data requirements.
This will involve consultation with the CERP community (formal and informal). The
data requirements will be gathered into an information database accompanied by an
inventory of current data assets. From this a list of information technology
alternatives will be assembled.

» Standardize all CERP data. A central aspect of CERP is the provision for system-
wide assessment and regional evaluation. This will only be possible if data collected
and used by component projects is standardized so it can be assembled into larger
regional data sets. While this is true of all CERP data, it is especially true of data
with a spatial component. System-wide assessment and regional evaluation are
essentially spatial analyses. This requires that data used in these analyses be spatially
referenced and that all spatial references adhere to an adopted common spatial
framework. Tabular attributes of this data must also be standardized.

=  Organize the data to maximize its utility and availability for the CERP Program as a
whole and facilitate its discovery and use by all data customers. An online data
catalog should be provided as a primary component of this effort. CERP data
management will coordinate the design, construction and maintenance of an
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information technology infrastructure to house and serve CERP data and data
applications.

Document all the collected and organized datasets according to FGDC standards.
There are formal methods prescribed for doing this with spatially referenced digital
data, and use of these methods is mandated. A clearly defined responsibility for
documentation is necessary to ensure these requirements are successfully
implemented.

Serve CERP data users, the public and other agencies by providing for review and
transfer of CERP data in response to requests. Make data and its documentation
accessible online wherever appropriate.

Preserve CERP data for use in disaster recovery and by future projects and studies
through short-term backup and long-term archival of CERP data. This is necessary to
ensure that CERP data is preserved for use both in disaster recovery and by future
projects and studies.

2.1 Current Data Management Requirements

Applicability — The standards and protocols in this plan are applicable to all PDT’s
and program level activities.

CERP data will be managed in the CERP Zone.

Spatial data will conform to the standards set forth in this plan. The collecting agency
will furnish all files and metadata to the designated Data Manager on CD or other
media. The designated Data Managers are shown in Table 1.

Undocumented data will not be placed in the CERP Zone.
Points-of-Contact for various data requirements are shown in Table 1. These

individuals know the standards and applicability requirements. Check with these
individuals before you collect data.

2.2 Goals and Objectives

The goals of data management are to (1) identify standards and requirements that apply to
all data-collection activities and data use (2) leverage corporate assets to avoid
duplication of effort (3) document data (metadata) (4) safeguard data and make
information available to managers, team members, stakeholders and the public through
an integrated infrastructure that can communicate information appropriately.




2.3 Program Constraints and Assumptions

(a) Data will be exchanged through a network of servers and appropriate media in various
locations and managed in the CERP Zone.

(b) The data needs addressed by this plan are limited to CERP requirements.

(c) Management plans and their revisions will include a data-management section
identifying data requirements (Storage requirements, file size, access requirements,
location of individuals needing access, review requirements, types of files, and when data
needs to be in CERP Zone) and budgets for data acquisition. These requirements will be
identified in project/program PMPs and will be utilized to develop information
technology solution alternatives.

(f) The duration of the CERP data management programmatic activity will be the life of
the program.

(g) Leverage federal and state assets by including the Corps of Engineers Research and
Development Center (ERDC), other Corps districts, federal agencies, state agencies and
universities in the process, where applicable.

(h) Federal and state laws governing Information Technology.

3.0 Work Breakdown Structure

The purpose of the (WBS) is to identify the products and sub-products that are required
to complete the project as defined in the project Scope of Work (SOW) (Paragraph 2.0).
The WBS is as follows is in Table 2.

3.1. Product Identification

The following five subsections define the program phases and describe the major WBS
elements to be executed within each phase. Each major WBS element will be completed
as proposed in the SOW following initiation of each associated program phase. The
products and sub-products are as follows:

3.1.1. Phase I - Preparation of the PMP
Products and sub-products associated with Phase I are as follows:

e PMP
e IS Standards
e CADD Standards
e Surveying Standards
e Common Spatial Framework Plan




e Metadata Standards
e KEMA Report

3.1.2 Phase II: Short-term Needs
Phase II products are as follows:

Data Management Organization Plan
CERP Data Clearinghouse

Data Inventory Report

Data Requirements Documentation

eGIS Implementation Plan

® ¢GIS System

CADD Implementation Plan

Updated Common Spatial Framework Work Plan
Support Data Implementation Plan

Information Technology Plan
e [Long-term Backup and Recovery Plan
e [ong-term Implementation Plan

3.1.3. Phase III - Long-term Needs
Phase III plan products and sub-products are dependant on the selected IT
alternative in Phase II.

3.1.4 Phase IV - Full Implementation
Phase IV plan products and sub-products are dependent on the selected IT
alternative in Phase II.

3.1.5 Phase V Update and Maintain
Phase IV plan products and sub-products are dependent on the selected IT
alternative in Phase II.

4.0 Organizational Breakdown Structure (OBS) and Responsibility Assignment
Matrix (RAM)

The OBS identifies the agency responsible for performing work required for project
implementation. The OBS is as follows:

CESAJ-DR-P Project Manager

CESAJ-CT-C Construction/A-E Contracting Branch
CESAJ-EN-DT Survey Section/Design Branch

CESAJ-EN-T Technical Services Branch

CESAJ-IM-I Information Management/Implementation Branch
ERDAC Engineering Research and Development Center
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SFWMD South Florida Water Management District
USGS United States Geological Survey

Product & Sub-Products

DR-P

EN-DT

IM-1

USGS

SFWMD

[ERDAC

EN-T

Project Mangement Plan (PMP)

X

GIS Standards Document

X

CADD Standards Document

Survey Standards Document

Common Spatial Framework Plan

Metadata Standards Document

Kema Report

Data Management Org. Plan

Data Clearinghouse

Data Inventory Report

Data Requirements Documentation

i

Enterprise GIS Plan

>

SAJ Geodatabase

SFWMD Geodatabase

CERP Geodatabase

Land-use/Cover SOW

1:2400 Base Mapping SOW

1:24000 Base Mapping SOW

R A A

Florida Gazetteer

SDE/Oracle Spatial Test Report

Common Spatial Framework Plan

SAJ Conversion Work Plan

SFWMD Conversion Work Plan

Survey Report Structures

Survey Report Gauges

CADD Implementation Plan

Support Data Implementation Plan

Information Technology Plan

Long-Term Implementation Plan

The RAM is defined as the intersection of the WBS and OBS and is as follows:
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5.0 Change Control Procedures

The CERP Data Management PMP will be updated annually and submitted to the DCT
for review or when significant schedule or cost changes warrant the update to ensure the
selected strategy, technology, schedule and estimated costs are accurate and applicable.
Implementation Plans for CERP data management projects will be updated annually, or
when significant schedule or cost changes warrant the update. Updates are scheduled for
decision points (milestones) for components of the plan.

6.0. Program Schedule Development

The program schedule was developed with the input of PDT members. The program
schedule consists of detailed task information for the Phases I and II. All tasks associated
with Phases III, IV, and V are unknown at this time. The schedule is in Table 3.

7.0. Program Cost Estimating:

1. Cost estimates are based on $150,000 per year for FTEs and contractors. If actual
costs are known that is what has been used in the estimate.

2. SAJ staff costs, which can be directly identified to CERP, are captured and charged as
a direct cost based on effective rates that include direct and indirect costs. Other
indirect costs, such as indirect IT staff support at the SFWMD, are accounted for
under the indirect cost proportioned to each direct cost at the effective rate set forth
by CERP.

3. Costs do not contain any estimates for model conversions and changes to the
operations system at SFWMD.

4. Cost estimates do not include costs to migrate data out of existing systems.

5. Costs for “data inventory” at SFWMD and SAJ are for identifying, and locating
existing data owned by each organization.

6. The estimate assumes that all resources necessary to perform the tasks will be
available on the dates outlined in the schedule and that there are no schedule slips.

8. Costs for later phases of the program will be updated in Phase II.

8.0 Funding Requirements
The funding requirement for Phases I, 11, and III is estimated at $8.6M.
8.1 Procurement Strategy

The laws and regulations of the agency initiating the procurement will be applicable to
that particular action. The following procurement actions have been identified:

a.) SAJ A-E Contracting for Surveys $760,000
b.) SFWMD Contracting for Surveys $300,000

Information technology services will be procured on an as-needed basis by each agency.




9.0 Data Management Implementation Strategy

Implementation of the CERP Data Management PMP will occur incrementally. The
identified short-term goals will be implemented first. These are the activities necessary
to support the later phases of data management and related projects already underway.
These short-term goals focus on establishing the basic infrastructure and tools for data
management, including the common data repository and the standards required to make it
operational. Specific activities associated with this effort are:

early establishment of eGIS with base map data and controlled vocabulary
establishment of NAVD88 marks on key structures and gauges

a user needs assessment to establish priorities

establishment of a CERP Data Clearinghouse and Data Oversight Committee and;
a program to bring key existing datasets into the Common Spatial Framework

9.1 General Data Standards

CERP data standards will be consistent with existing federal and state requirements for
data collection, storage and documentation. The data standards that were selected were
standards published by recognized standards bodies; standards that are well established
and in widespread use and standards that confer the greatest degree of interoperability
among applications and agencies. The list of selected standards is shown in Table 4.
These standards do not exist in a vacuum. Check with the POC listed in Table 1 for
applicability of any particular standard listed in the table.

9.2 Data Collection Standards (Surveying, Cadastral, and Remote Sensing).

Spatial data collection standards will be effective upon approval of this plan. The
Jacksonville District Chief of Survey and an authorized South Florida Water
Management District Licensed Surveyor will approve all Statements of Work prior to the
work being performed. All work will be done under the direction of a Florida Licensed
Surveyor and Mapper. Remote sensing scopes of work and other requirements associated
with remote sensing shall be coordinated with the POC listed in Table 1.

The MPMP, (Volume I, Paragraph 4.7, p. 53 and Appendix D, Paragraph 4.7) requires
that “The surveying and mapping information in the engineering appendix to the Project
Implementation Report (PIR) be sufficiently detailed to support the development of
project real estate requirements and preparation of the Design Documentation Report and
Plans and Specifications.” The applicable standards to accomplish the stated
requirements are as follows:

9.2.1 Control

All surveys or data collections, regardless of type and who procures the service, shall be
referenced to 1% and 2™ Order Monuments in the National Spatial Reference System




(NSRS) maintained by the National Geodetic Survey (NGS). The CERP Network
(Geodetic Vertical Control Surveys) will be published by NGS in March 2003. After
publication of this information all surveys must be referenced to these marks. Prior to
March 2003, all surveys shall be referenced to existing 1** and 2" Order Monuments with
multiple datums. Check with the surveying POC in Table 1 for which monuments to use
prior to initiating any surveying work.

9.2.2 Datums

Horizontal Datum: North American Datum of 1983 Vertical Datum: North American
Vertical Datum of 1988 (NAVD 88). All new collections will be in the above vertical
and horizontal datum, with sufficient ties to previously used datum (North American
Datum — NAD 27 and National Geodetic Vertical Datum of 1929; NGVD 1929) to allow
for incorporation of older data.

9.2.3 Projections
Florida State Plane Coordinate System, Florida East or West Zone.

9.2.4 Units
U.S. Survey feet

9.2.5 Applicable Standards
U.S. Army Corps of Engineers Surveying/Mapping Engineering Manuals
- EM-1110-1-1000 Photogrammetric Mapping
- EM-1110-1-1002 Survey Markers and Monuments
- EM-1110-1-1003 NAVSTAR Global Positioning System Surveying
- EM-1110-1-1004 Deformation Monitoring and Control Surveying
- EM-1110-2-1003 Hydrographic Surveying
- EM-1110-2-2909 Geospatial Data and System
- EP-110-1-6a&6b Sign Standards Manual

In addition to the above listed manuals, the following are also applicable:

Spatial Data Standards for Facilities, Infrastructure and Environment
- FGDC-STD-009-1999 Content Standard for Remote Sensing Swath Data
- FGDC-STD-008-1999 Content Standard for Digital Orthoimagery
- Chapter 472, all other Florida Property and Boundary Surveying Statutes, and
code or statutes relating to remote sensing and photogrammetry.
- Florida Minimal Technical Standards for Surveying and Mapping Accuracy,
61G17-6 Florida Administrative Code (FAC)
- FGDC-STD-007.3-1999 The National Standard for Spatial Data Accuracy

Documentation of data collections shall comply with the following:

- FGDC-STD-001-1998 Content Standard for Digital Geospatial Metadata (v2.0)
- FGDC-STD-001.1-1999 CSGDM, Part 1: Biological Profile
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- Content Standard for Digital Geospatial Metadata: Extensions for Remote
Sensing

9.2.6 Pre-Collection Requirements
Prior to the procurement by contract or acquisition of spatial data by in-house
staff and other government agencies, all PDTs, program-level teams and others
will check for the availability of suitable data through the National Spatial Data
Infrastructure (NSDI) and Florida Data Dictionary. Executive Order 12906
requires all federal agencies to search for data prior to collection to avoid
duplication of effort and wasting of scarce resources. Data from federal, state,
local, private and international sources can be located on these servers. The
USACE implementation of EO 12906, ER 1110-1-8156 requires each District
Engineer to certify to Congress each year that no spatial data is being collected
without first searching the Clearinghouse, and that all data collected is represented
by metadata posted to the USACE NSDI node.

Access to these sites is by Web browser at the following URLs:

http://fedc.er.usgs.gov/clearinghouse/clearinghouse.html

http://corpsgeol.usace.army.mil/

9.2.7 Suggested Procurement Language
Table 6 contains suggested procurement language for spatial data. Check with
your contracting and legal staff prior to using this language in your contract.

9.3 CERP Data Clearinghouse

A CERP Data Clearinghouse will be created containing a browser- accessible metadata
repository. This clearinghouse will serve as the primary source for identifying both the
availability of data and ongoing data acquisition activities and will link to the National
Spatial Data Infrastructure (NSDI) Clearinghouses. The Clearinghouse will be
completed in Phase II.

9.4 CERP Data Oversight Committee.

The CERP Data Oversight Committee will be comprised of technical data leads in the
fields of surveying, mapping, GIS, remote sensing, geology, environmental, engineering,
economics, biology, socioeconomics and other disciplines. The CERP Data Oversight
Committee will provide technical assistance related to all aspects of data acquisition,
maintenance, access and use. This will provide a mechanism for: (1) review and
comment on all data- related technical specifications (2) ensuring that a proper QA/QC
process will be in place, particularly for data-acquisition contracts (3) review of contract
SOWSs before they are issued. It is the responsibility of the individual requestors to
provide funding for review. The members of this committee are in Table 1.
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9.5 Enterprise Geographic Information System (eGIS)

Geographic Information Systems (GIS) are the hardware, software, standards, protocols
and formats used to automate, store, update, manipulate, analyze and display
geographically referenced information. Such information consists of two linked
components. The spatial component indicates the location, shape of and relationships
among features. The tabular component describes the feature’s attributes. Examples are
vegetation type, road class, and water depth or phosphorus concentration.

CERP projects will use GIS for decision support, analysis and mapping. Though all
agencies involved in CERP have made significant investments in the development of GIS
programs, the standards for both spatial referencing and attribution used by each agency
differ to varying degrees. Effective GIS support for CERP will require that new and
existing data be brought together with a common spatial reference framework and
standardized attribute schemae.

The eGIS will consist of a central repository for data with a spatial component that is
used by multiple projects, business units or agencies within CERP, and the process and
support infrastructure for processing, storing and distributing that data to the widest
possible audience. An eGIS depends on adherence to agreed-upon standards that allow
data collections by disparate projects to be used together and by others. Benefits accrue
from the enhanced ability to reuse collections, combine sub-regional data sets into larger
regional datasets and eliminate redundant collections and process steps.

The eGIS data component will establish a CERP GIS Data Acquisition and Management
Program that will insure that data will be developed as a CERP corporate resource and
managed as a capital asset. The CERP GIS Data Acquisition and Management Program
will specifically address: (1) assignment of Data Administrator and Data Steward roles
and responsibilities for GIS data (2) a GIS Data Inventory and Needs Assessment (3)
development of a GIS Data Acquisition Plan, with detailed technical specifications and
associated cost estimates (4) development of a Data Clearinghouse as a node on the
National Spatial Data Infrastructure (NSDI) (5) implementation of a Florida Gazetteer
and Thesaurus (6) implementation of a GIS data repository for CERP GIS Data (7)
implementation of GIS data documentation standards (8) implementation of GIS data
collection and mapping standards (9) implementation of a GIS Data QA/QC Program and
(10) implementation of a GIS Data Maintenance Program.

9.5.1. GIS Standards

SAJ and SFWMD have adopted the Spatial Data Standards for Facilities,
Infrastructure, and Environment (SDSFIE). A specific plan that contains a table
structure and other detailed information is under development at SAJ and
SFWMD. All of this information will be in the Implementation Plan schedule for
completion at the end of FY-02. For interim information and standards
applicability, contact the GIS POC shown in Table 1.
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9.5 CADD Standards

All work done in conjunction with the CERP will use the Tri-Service A/E/C CADD
Standards Release 2.0 (CADD Standards) and the Spatial Data Standards for Facilities,
Infrastructure, and Environment Release 2.0 (SDSFIE) or later. This is in accordance
with the Master Project Management Plan (MPMP) Volume 1, Paragraph 4.7, P. 53. The
current CADD standards are in Table 5 of this document.

The purpose for the standards and benefits that accrue from adopting the standards are as

follows:
[ )

Migrating drawings from on CADD package to another presents a number of
challenges. These include line code and color problems, font issues, and line
weight problems. If existing CADD drawings conform to a consistent
standard then a batch translation is a likely vehicle to facilitate this translation.
This is essential when moving data from one platform to another, for example
from MicroStation to ArcGIS. If a CADD drawing does not follow a standard
then bringing that data into a GIS can be very problematic.

Requiring all CERP data procurement comply with common A/E/C CADD
Standards Release 2.0 will ensure the data is in compliance and consistent
data can be easily shared among all CERP data users.

The CADD Standards may be downloaded from the Internet at: http://tsc.wes.army.mil

To ensure consistency with CERP CADD files the following guidelines and definitions
better define the use of the available options within the A/E/C CADD Standards:

Level/layer naming will be in conformance with the ISO format for layer/level
naming as discussed in chapter 4 of the standards.

The CADD Standards address a file naming convention for cadd drawings for
both model and sheet files. The optional 20 character Project Code addressed
in the CADD Standards will be used by each entity creating CADD data for
the CERP. This will allow the user to adapt their current system of managing
files to be compatible with CERP CADD data.

At time of “publication” of each sheet file from CADD, the document shall be
in conformance with the CERP Document Filing Codes. “Publication” being
when the finished CADD file is sent to a hardcopy device or into another
electronic format such as pdf.

Sheet sizes for CADD drawings shall be as called for in the contract for
design services.

If an entity (element) to be drawn in a CERP CADD file is not located in the
CADD Standards, the user is directed to check the SDSFIE. If the entity is
not found then the user is directed to contact the CADD manager POC’s for
resolution.

If an entity (element) is to be drawn and is located in both the CADD and SDS
with conflicting attributes (color, style, weight), the first priority is the CADD
standards.

Points of Contact (POC’s) included in Table 1.
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e The CADD Manager for the Jacksonville District Corps of Engineers and the
South Florida Water Management District CERP CADD Manager are the
Points of Contract (POC’s) for any questions arising in conjunction with
implementing these instructions. Any problems encountered with the CADD
Standards, such as no layer/level assignments for an entity to be drawn, will
be documented and referred to the POC’s for resolution. The POC’s will
make a determination and post the resolution to the originator as well as on
the CERP web site.

e A Procedures Manual is being developed to assist users in achieving the
objectives of these standards. This manual will allow the reader to understand
and resolve the “How do I ... “ questions that come up in the day-to-day
operation of cadd work as it pertains to the CERP. When completed the
manual will be posted to the CERP web site. Instruction on how to request
corrections or make additions to the manual will also be found on the web
site.

9.7 Common Spatial Data Framework.

The SFWMD and SAJ have agreed to use a common spatial data framework for this
program. This makes it necessary to reference all spatial data collected for component
projects to a common reference frame (NAD 83 Horizontal and NAVD 1988 Vertical).
To facilitate the use of a common spatial data reference, the Geodetic Vertical Control
Surveys Project was initiated in FYOl. This effort has been accelerated and, when
completed in FY03, will result in a major densification of first- and second-order vertical
control throughout South Florida. This is being done in cooperation with the National
Geodetic Survey (NGS) and, once adjusted, will become part of the National Spatial
Reference System (NSRS). Whenever NSRS is mentioned below, it is understood to
include this new network. Cost savings will accrue throughout the duration of CERP for
two primary reasons. First, properly acquired GPS heights will replace traditional
leveling in many cases. Second, the NSRS will be adjusted by NOAA/NGS whenever
they change the supported national vertical datum. The first expected change to the
supported national vertical datum will occur in 2003, and several such changes will take
place throughout the duration of CERP. As long as all control is tied to the NSRS, these
adjustments will not seriously impact CERP.

9.7.1 Migration Plan

The Central and Southern Florida Project (C&SF), C&SF Comprehensive
Restudy, gauging stations, monitoring stations, trigger wells, regulation schedules
and other project components referenced to NGVD 29. Current regulation and
operation schedules, minimum flows and levels, hydrologic modeling and
performance measures are based on the old NGVD 29 vertical datum.  The
conversion plan for migrating elevations from NGVD 1929 to NAVD 1988 is as
follows:
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9.7.2 Background
Billions of Federal and State taxpayer dollars will be invested into the
Comprehensive Everglades Restoration Project. The foundation of all
engineering/scientific analysis and subsequent construction activities rests in the
accuracy of the survey data and how well that data correlates across the entire
project area.

Inconsistencies, within the elevation data, across the region exist and could lead to
erroneous results if not corrected. Historically, work in the project region was
based on the vertical datum NGVD 29.

From Technical Letter No. 1110-1-152
(Engineering and Design CONVERSION TO THE NORTH AMERICAN
VERTICAL DATUM OF 1988, 1 January 1994)

“NGVD 29 has been replaced by NAVDS88...NAVDS88 was established to resolve
problems and discrepancies in NGVD29...”

“...NGVD 29 was established by constraining...first order leveling nets to
conform to Mean Sea Level (MSL)...”

NGVD 29 was based on the assumption that local MSL at the defining tidal
stations equaled 0.0000 foot on NGVD 29. Measurements over a period of time
have shown that this assumption is not necessarily valid and MSL varies from
station to station.

“Since NGVD 29 was established, it has become obvious that the geoid based
upon local mean tidal observations would change with each measurement cycle.”

Estimating the geoid based upon the constantly changing tides does not provide
the most stable estimate of the shape of the geoid, or the basic shape of the Earth.

The datum for NAVD 88 is based upon the mass or density of the Earth instead of
the varying heights of the seas...

It should be noted that the NAVD 88 heights are better estimates of orthometric
heights than the NGVD 29 heights. Better estimates of orthometric heights will
become more critical in the future as surveying techniques continue to become
more sophisticated and more accurate. The improved accuracy of geoid height
determinations using GPS data requires the best estimate of true orthometric
heights...

The datum definition [NAVDS88] is the most scientifically acceptable of all the
definitions considered and is the most natural because it is based on an
undisturbed representation of the Earth’s gravity field. It is the most suitable for
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the geoid height computations needed for the reduction of GPS ellipsoidal
heights...

“For a period of time, NGS will support both the NAVDS88 and the NGVD29.
Beyond the next 5-7 years [1999-2001], continued maintenance of NGVD29 will
depend on user demands and budget constraints...”

Inconsistencies within NGVD29 became more pronounced over time due to
physical factors as well as better measuring techniques and equipment. Large
area projects are at risk to these discrepancies much more than local area
project sites.

The letter further delineates the technical advantages for USACE in converting to
NAVDSS, including better data and the fact that future surveys performed for the
Federal government will require use of NAVD §8.

9.7.3 Migrating from NGVD 29 to NAVDS88
Steps for moving from the National Geodetic Vertical Datum of 1929 (NGVD 29)
to the North American Vertical Datum of 1988 (NAVD 88):

1) NEW PROJECTS. All newly established projects that do not require any ties to
NGVD 29 will be established in NAVD 88 only.

2) CONTINUING PROJECTS. All requested surveys for continuing projects that
are currently in NGVD 29 will include ties to the NAVD 88 datum sufficient for
migrating the project to NAVD 88. The fieldwork required to make these
additional ties will be paid for with minimal cost increase to the already funded
project. However, the conversion of the historic data will require additional
funding should the conversion to NAVD 88 be fully implemented for the project.
As the fieldwork necessary to support the conversion will already be in our
archives, only re-computation of survey data and conversion of CADD files will
need to be funded.

3) CERP/C&SF PROJECTS. All CERP related projects will be pro-actively tied to
the CERP network and NAVD §8.

a) The following projects have been identified as CERP related projects that are
underway. These projects will be researched and plans, including estimates for
cost and schedule, will be developed to tie these projects to the CERP Network.

1) Everglades Construction Project (ECP)

i1) Indian River Lagoon Feasibility

i) Water Preserve Areas

1v) Lake Okeechobee and Herbert Hoover Dike
V) Lake Okeechobee Watershed Project

vi) C-51
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C-111 Project

viii)  Modified Waters to ENP

Xi)

xii)

East Coast Canal Structures C-4
Western C-11

Southern Crew

Lake Trafford

xiii))  Seminole Big Cypress

xiv)  Florida Keys Carrying Capacity

XV)

Tamiami Trail Culverts

xvi)  Ten Mile Creek

b)

The following projects are the first 10 authorized CERP projects and will be
established in NAVD 88 and the CERP Network.

C-44 Basin Storage Reservoir

EAA Storage Reservoir — Phase 1

Site 1 Impoundment

WCA 3 A/B Levee Seepage Management

C-11 Impoundment and STA

C-9 Impoundment and STA

Taylor Creek/Nubbin Slough Storage & Treatment

viil)  Raise & Bridge Tamiami Trail & Fill Miami Canal

4)

a)

b)

5)

North New River Improvements
C-111 North Spreader Canal

HISTORIC DATA SETS. Historical data will be converted on an as need basis
only. Techniques for “conversion” are listed here in order of priority.

Locate and tie a substantial amount of the original monuments used to control the
project utilizing GPS or by running conventional leveling, using NAVD 88
heights, to the monuments and reprocess the data.

When the original monuments are not available tie to enough of the hard
secondary topographic monuments (i.e. bridge abutments etc.) as possible to
establish a conversion factor. Then reprocess the data.

As a last resort, apply the VERTCON conversion based on the newly established
South Florida VERTCON adjustment.

GAGES & STRUCTURES. The South Florida Water Management District has
identified 113 gages and 135 modeling structures that need to be tied to the
NAVD 88 datum and the CERP Network within the next two years. GPS will be
used to tie each gage/structure to a minimum of three CERP monuments in three
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different quadrants. Specific occupation times, field procedures, and required
vectors will be determined based on each site and subject to the approval of the
SAJ Chief of Survey and an authorized Licensed Surveyor of the South Florida
Water Management District and will meet the 2-cm ellipsoidal height and 2-cm
orthometric height requirements as set forth by NGS. The SFWMD is actively
working to tie some of these structures. Survey costs are estimated at $1,000 per
station.

a) Five (5) gages have been identified as “high priority” and need to be surveyed as
soon as possible.

b) Fifty-five (55) gages have been identified as “phase 1 and should be surveyed in
the six-month to one-year time frame.

c) Fifty-three (53) gages have been identified as “phase 2’ and should be surveyed
in the one-year to two-year time frame.

d) The 135 structures identified should be surveyed in the one-year to two-year time
frame.

The Jacksonville District Chief of Survey and an authorized South Florida Water
Management District Licensed Surveyor will approve all Statements of Work
prior to the work being performed. All work will be done under the direction of a
Florida Licensed Surveyor and Mapper or a Florida licensed professional aerial
photographer/remote sensing specialist.

9.8 Information Technology/Information Management Support

The CERP Zone, as described in the List of Definitions (pg. iv), was procured and built
according to the requirements set forth in the CERP Program Controls Program
Management Plan. The CERP Zone provides a common physical infrastructure, tools
and context within which CERP Data Management can take place. The data and data-
related applications required to support CERP are addressed by the provisions of this
Data Management Program Management Plan and will further influence development of
the CERP Zone.

The success of this plan will rely on adherence to all the defined data standards and
maintenance of the data infrastructure. Management oversight, enforcement and
coordination will be required to ensure the goals of this plan are met.

The role of the CERP IT Group (Staff and contractors from SAJ IM Division and
SFWMD Central IT) will be to design, implement, administer, support and maintain the
IT infrastructure required to support all CERP activities. The components that make up
the CERP data infrastructure are systems that store, search, retrieve, backup, archive,
serve and maintain data. The CERP IT Group will monitor the IT infrastructure designed
to support the data to ensure that the needs of CERP projects and programmatic activities
are being met and corrective action is taken to prevent impaired performance of the
infrastructure.

-18-



The CERP IT Group will design, implement and maintain a storage system to ensure
efficient management and flexibility to meet the ongoing and future CERP data storage
and access needs. Data-storage requirements will be monitored and solutions
implemented in a timely manner.

CERP data will be protected from system failure, accidental damage and intrusion. All
state and federal guidelines for data management will be observed. Standard procedures
will be established and followed to ensure data is archived and the integrity of the CERP
project data is preserved against equipment failures and catastrophic failures. Backup and
archival procedures, as well as archival media, will be renewed periodically to ensure
CERP data remains retrievable in the future.

9.9 Support Data Requirements

Other data types and systems will be identified in Phase II and integrated into this plan
where applicable.

10.0 Restoration Coordination and Verification (RECOVER) Data
10.1 Environmental Data

Environmental data includes all measurements generated from surface water and
groundwater, hydrologic, meteorological, geological, water quality, and biological
monitoring and research. Monitoring networks comprised of thousands of stations
sponsored by numerous federal, state and local government agencies and tribal
governments are currently operating throughout South Florida and contribute significant
volumes of South Florida environmental data. Portions of these existing networks will be
integrated into various CERP programs and projects, but new long-term networks and
monitoring stations specific to CERP must be established. Additionally, as CERP
progresses, there will be a need for a variety of research projects in the areas of ecology,
geology, water quality and hydrology. Consequently, there will be a significant increase
in the amount of environmental data being collected, and it must be effectively managed
to ensure it is useable.

As such, a formally established, integrated system for sharing and managing
environmental data and reports among agencies, other participants and interested parties
will be essential for CERP. The purpose of such a system will be to organize all
monitoring data as a basis for quantifying and qualifying ecosystem responses to the
restoration projects and for evaluating the success of the individual projects and the
overall restoration effort. CERP data management must provide a holistic and integrated
view of all environmental monitoring and research data to ensure the proper definition of
relationships among these data, to provide a database structure for efficiently storing and
managing these data and to ensure they can be accessed both easily and efficiently as part
of the overall centralized CERP shared data and information network infrastructure. This
will also facilitate the sharing of biological, physical, and chemical information among
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the numerous agencies expected to participate in the CERP monitoring and assessment
activities.

Solutions implemented to manage environmental data for CERP will depend largely on
the scope of the RECOVER monitoring and assessment plan, as well as monitoring
requirements of the various CERP projects. Flexible database architecture will be
required to accommodate uncertainty and change and to deliver information in a
multitude of formats, depending upon stakeholder needs. As additional needs for
environmental data are documented, they will be met through database enhancements
following the “build incrementally” philosophy to ensure continued progress.

Environmental data, including monitoring (hydrologic, water quality, geological and
biological, etc.), research, and modeling data used to assess the effects of implementing
CERP component systems will be required to organize and archive scientific and
technical data and reports generated from the system-wide and project-level monitoring
and research programs, and will also be part of the overall centralized CERP shared-data
and information network infrastructure. Environmental monitoring will be planned,
designed, and developed so it is integrated with other database components of the CERP
data-management infrastructure.

A well-managed, integrated system provides an opportunity to share information among
projects and agencies, allowing for more efficient use of technology and resources.
Management of CERP data will be designed and organized to facilitate electronic storage
and retrieval of environmental data, as well as other information (modeling,
socioeconomic, costs, schedules, etc.) that will be needed, to assess CERP performance
and system responses and produce the required reports describing and interpreting those
responses.

The system will likely consist of development and production database servers and Web
access that will allow a multitude of data types and relevant documents to be easily
accessed and shared. The infrastructure and software will be designed to eliminate the
potential for security and firewall breaches that could threaten the integrity of the system
and the information it contains. The Website will also be used to post information and
data for review by other agencies, stakeholder groups and the public.

10.2 Standards, Processes, Procedures, and Tools

Standards and processes specific to environmental data will address such topics as
initiating change to the data content of the database, registering and naming monitoring
stations, documenting data (metadata), using proper data projections, horizontal/vertical
datum, file formats and compression techniques, and establishing appropriate file coding
and naming conventions for all data to be stored on the shared data and information
network.
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10.3 Leveraging and Integrating Existing Environmental Data Systems

Environmental database development efforts have been pursued recently by different
state and federal agencies. Among these efforts are the USGS NWIS II initiative, the
EPA STORET initiative and the Everglades National Park database initiative. In
addition, the SFWMD maintains and enhances a family of distributed environmental and
research-related databases and data sets. Among these databases are the corporate
environmental database (DBHYDRO), the Kissimmee River Restoration Evaluation
Program Database, the Threshold Research database, the Lake Okeechobee Research
database and an Operations database that includes Supervisory Control and Data
Acquisition (SCADA) System software and hardware used to monitor key environmental
parameters in near and real time and effect operational control over the water-control
structure network.

Currently under development is the SFWMD Corporate Information Management
System (CIMS). This is an ongoing initiative working toward integrating a collection of
business systems (regulatory, financial, environmental, real estate, operations, etc.) now
existing as distributed business systems throughout the agency. This study, being
conducted by the SFWMD and KEMA Consulting, will provide details on specific
integration issues and on an overall integration methodology.

A component of the CIMS architecture is the SFWMD Water Management System
(WMS). WMS is that portion of the CIMS that pertains to monitoring and controlling the
Central and South Florida Flood Control Project and all other remote-data-acquisition
and control installations throughout the District. WMS data includes, but is not limited
to: water elevations; flow data; meteorology; gate and pump status; and other data
primarily used by the SFWMD Operations Control Center and of interest to other District
groups and the public.

The SAJ Hydraulics and Hydrology Branch monitors meteorological and hydrologic data
with a water management decision support system. The SAJ is migrating to a new
corporate system known as the Corps Water Management System (CWMS)
modernization, scheduled for deployment to the South Atlantic Division in the fourth
quarter of FY02. CWMS is the data acquisition, management, modeling and decision-
support system that supports the Corps’ water management mission.

Historically, business systems have been developed by individual divisions to manage
and support various pieces of environmental data. Much of the environmental-
monitoring data necessary for CERP exists in program databases distributed throughout
and among different agencies. By providing access to an integrated database system and
establishing a common data format, a solution to this complicated mix of information will
be provided. Through a simple graphical user interface, users will be able to query the
system and easily access and search through multiple databases that support various
programs.
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A thorough examination and understanding of these databases and data sets and their
respective needs, successes and directions must be applied to the management of CERP
environmental data. A data-management strategy leveraging these existing systems and
organizational expertise must be pursued. The plan will optimize, as much as possible,
environmental data assets available to SFWMD and SAJ.

10.4 System Specifications

To meet the information and management decision needs of environmental managers, a
solution will be developed as a database, with geographic information system (GIS) and
Web-enabling technologies. Integration of other local, state and federal government
databases will be achieved by providing Internet access to all interested government
entities. A high priority is to make information from all environmental programs
available through the Internet. The proposed solution will provide an environment that
gives project managers, modelers, scientists, planners, managers, other agencies and the
public access to a dynamic, data-driven interface via Web-based applications that are
time and space relevant. Examples are documents, modeling and maintenance tools,
project collaboration through industry-standard scheduling software and databases,
connectivity to the existing enterprise data systems, and an adequate modeling
environment, which will support the necessary communication, reporting and assessment
for CERP.

10.5 Quality Assurance/Quality Control

The RECOVER PDT has determined that environmental data and information developed
through this process must: (1) withstand scientific review and legal scrutiny (2) be used
to develop scientific and technical consensus among agencies (3) be fully utilized and
integrated into the plan. As such, all environmental data will be quality assured via
established procedures. Quality assurance plans must be developed and approved for all
types of monitoring activities prior to data collection. A quality assessment/quality
control process will be established to ensure that data generated from the monitoring and
research programs are checked for proper integrity before being archived in the shared
database. The data will be made available to all users upon conclusion of the quality
assurance process unless otherwise described in the approved PMP for a specific project.

10.6 Maintenance

Implementation of CERP will be a multiyear process, with continuous maintenance
efforts throughout the life of CERP. The designated Data Steward(s) for environmental
data will perform long-term care, updating, QA/QC and maintenance. The system will be
maintained and expanded to meet the needs of CERP, as necessary, and to accommodate
continuous data acquisition, storage and publishing. “Out” years will require maintenance
for hardware and software, purchase of additional disk space, and memory and system
enhancements, as required.

0.



10.7 Datum Conversion

An overriding concern of the CERP Data Management Plan is the establishment of
NAVDSS8 values on all existing vertical data within the “Common Spatial Framework.”
VERTCON is not an acceptable means for a wholesale conversion for data pertaining to
hard sites (monitoring stations, structures, gage stations). Physical tie-in to historical
NGVD29 data can be achieved to meet the requirements for individual project surface
modeling. The establishment of the Common Spatial Framework model will ensure the
degree of accuracy required to withstand independent technical review and compliance
with federal standards. Retention of historical data along with converted vertical
references may have the potential for increasing disk-space requirements. Local and state
governments will benefit through increased consistency and accuracy of surface-
modeling capabilities. Data conversion must be thoroughly and deliberately planned but
also swiftly executed to minimize the duration of time for which modeling is being
conducted on potentially conflicting datum.

10.8 Modeling Data

CERP implementation will be supported by a variety of hydrologic and water quality
simulation models. Hydrology and hydraulics (H&H) modeling uses very large data sets
to conduct mathematical modeling analyses, and represents a significant percentage of
the CERP data-storage requirements. These models will be applied over a wide range of
spatial and temporal scales, making their data-storage requirements extremely large.
Model input sets and results should be migrated to a database architecture in the near
future. Input data sets used to support these models must be properly documented and
managed within the overall CERP Data Management System. In addition to input data
sets, very large output data sets will result from different modeling scenarios.
Documentation is also associated with modeling activities and must be available to a
number of end-users. A centralized file server will be established to manage the volume
of data and meet end-user accessibility needs.

A database-driven approach for creating Web Pages for publishing of hydrologic
performance measures and modeling scenario results is currently under development by a
Model Refinement Team (MRT). The architecture being designed addresses the issues of
archiving modeling scenarios and will result in a secure computing environment that will
provide a foundation for future development and growth. Archiving model input, output
and source code of the models used in the development of CERP has been identified as a
priority by the MRT.

Consistent data must be maintained for modeling purposes, and archival procedures for
modeling alternatives (source code, documentation, input/output data, post-processed
results and performance measures) must be established. The input and output data sets
must be archived to preserve analysis of results upon which significant decisions are
based. Peer reviewers external to the SFWMD and SAJ will conduct verification of
modeling results. Accordingly, both input and output data sets for selected modeling
scenarios must be made accessible to these external participants.
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11.0 Compliance

By adopting this plan, all organizations that collect, publish, and utilize spatial and other
data for CERP will abide by the standards contained in this document.

Managers are responsible for enforcing compliance with the agreed upon standards and
guidelines. Failure to adhere to the agreed upon standards will add time and cost to all
projects because non-standard data cannot be exchanged between users and stakeholders
without excessive processing delays.

Table 1 contains a preliminary list of the data points of contact for various spatial and
non-spatial areas for CERP. These experts shall act as consultants to the CERP projects
providing assistance on relevant data issues in their respective field of expertise.

12.0 Program Cooperation Agreement

The PCA is covered under the Design Agreement.

13.0 Program Closeout Procedures.

This effort spans the life of CERP. Close-out procedures have not been determined at
this time.

14.0 Summary of Work-in-kind Services

The SFWMD will receive work-in-kind credit for some work performed under the CERP
Data Management activity following review by the SAJ. The SFWMD will transmit a
letter requesting work-in-kind credit with this management plan to the SAJ. The
SFWMD will prepare quarterly reports detailing in-kind work performed under this
activity. The SAJ will review the work-in-kind credit reports and provide the SFWMD
with a letter indicating approval of in-kind work completed.
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16.0 Reference Documents and Forms

Reference Documents

USGS Digital Map Data Model, http://geology.usgs.gov/dm/

Communications Standard Dictionary, 2nd ed., Dr. M. Weik

Finding the Forest in the Trees — The Challenge of Combining Diverse
Environmental Data, National Research Council, National Academy Press, 1995
The National Academy of Sciences, Water Science and Technology Board,
Committee on the Restoration of the Greater Everglades Ecosystem (CROGEE),
Letter to RECOVER Adaptive Assessment Team, June 25, 2001

KEMA Consulting, Deliverable from SFWMD Contract C-11942, June 2001

Corps of Engineers Engineering Regulations, Manuals, and Circulars.
e http://www.usace.army.mil/library/directory.html
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TABLE 1. CERP Data
Point of Contacts

Area of Expertise Agency Name Phone Email
Survey SFWMD Howard Ehmke (561) 682-6672 Hehmke@sfwmd.gov

SAJ David J. Robar (904) 232-1603 David.J.Robar@saj02.usace.army.mil
GIS SFWMD James Cameron (561) 682-6037 Jcameron@sfwmd.gov

SAJ Rory Sutton (904) 232-2743 Rory.J.Sutton@saj02.usace.army.mil
CADD SFWMD Howard Ehmke (561) 682-6672 Hehmke@sfwmd.gov

SAJ Roger Porzig (904) 232-1189 Roger.W.Porzig@saj02.usace.army.mil
Remote Sensing SFWMD Ken Chen (561) 682-6329 Kchen@sfwmd.gov

SAJ Dave Robar (904) 232-1603 David.J.Robar@saj02.usace.army.mil
Project Management SFWMD Rick Miessau (561) 682-6521 Rmiessau@sfwmd.gov

SAJ Charles D. Fales (904) 232-1017 Charles.D.Fales@saj02.usace.army.mil
Data Architect SFWMD Dr. James Price (561) 682-2764 Jprice@sfwmd.gov

SAJ Barabara Burch (904) 232-2741 Barbara.J.Burch@saj02.usace.army.mil
Real Estate SFWMD Dennis Meierer (561) 682-6673 Dmeierer@sfwmd.gov

SAJ Cindy Turner (904) 232-1172 Cindy.B.Turner@saj02.usace.army.mil
Geo-Technical SFWMD John Lukasiewicz (561) 682-6809 jlukas@sfwmd.gov

SAJ Karen Pitchford (904) 232-3295 Karen.R.Pitchford@saj02.usace.army.mil
Census/Economic SFWMD Dr. Richard March (561) 682-6778 rmarch@sfwmd.gov

SAJ Kevin Wittman (904) 232-1107 Kevin.M.Wittman@saj02.usace.army.mil
Environmental SFWMD Brian Turcotte (561) 682-6579 bturcott@sfwmd.gov

SAJ Barbara Cintron (904) 232-1692 Barbara.B.Cintron@saj02.usace.army.mil
Operation & Maintenance SFWMD Dr. W Kenneth Stewart (561) 682-2794 kstewart@sfwmd.gov

SAJ TBD
H & H Modeling RECOVER [SFWMD Ken Tarbotton (561) 682-6017 ktarbot@sfwmd.gov

SAJ Mike Choate (904) 232-3143 Michael.L.Choate@saj02.usace.army.mil
H&H Modeling SAJ SAJ John Hashtak (904) 232-2105 john.m.hashtak@saj02.usace.army.mil
Water Management SFWMD TBD

SAJ Christopher T. Smith (904) 232-2781 christopher.t.smith@saj02.usace.army.mil




TABLE 2
WORK BREAKDOWN STRUCTURE (WBYS)

CERP WBS DESCRIPTION

2 CERP Programmatic

2.07 Data Management

2.07.1 PMP

207.1.2 Initiate PMP

2.07.1.3 Rough Draft Mgmt Plan/Staff Draft
207.14 Identify Immediate Needs
2.07.15 Prepare Draft Plan

2.07.1.6 Spatial Data Standards
2.07.16.1 Identify GIS Standards
2.07.1.6.2 Adopt Standards

2.07.1.6.3 |dentify Surveying Standards
2.07.1.64 Adopt Surveying Standards
2.07.1.6.5 Identify CADD Standards
2.07.1.6.6 Adopt CADD Standards
2.07.1.6.7 Identify Metadata Standards
2.07.1.6.8 Adopt Metadata Standards
2.07.1.7 |dentify Support Data
2.07.1.8 Post on Web for Review
2.07.1.9 I ncorporate Comments
2.07.1.10 Procure KEMA Consultant for Review
2.07.111 Receive KEMA Report
2.07.1.12 I ncorporate Comments
2.07.1.13 Prepare 3rd Draft
2.07.1.7.14 Early Start Approva
2.07.1.15 Prepare 4th Draft

2.07.1.16 Incorporate Comments
2.07.1.20 Distribute to DCT
207.1.21 DCT Recommend Approva
1.1.1.18 Post to Web

2.07.1.22 CRG Approval

2.07.1.23 PRB Approvd

2.07.1.24 PMP Approved

2.07.1.7.25 Initiate Implementation
2.07.2 Early Start Activities
2.07.21 User Needs Anaysis
207211 Initiate Analysis

2.07.21.2 Write Scope

2.07.213 Develop Questionairre
207214 Interviews

2.07.2.15 Inventory Data Discovered
2.07.2.1.6 Compile and Analyze

2.07.2.1.7 Prepare Report



2.07.2.18
20722
207221
207222
2.07.2.2.3
207224
2.07.2.25
2.07.2.3
2.07.231
2.07.232
2072321
2072322
2.07.23.2.3
2072324
2.07.23.25
2.07.2325.1
207232511
207232512
2.07.23.25.13
207232514
2.07.23.2.6
2.07.23.26.1
2.07.23.26.2
2.07.2.3.2.6.3
2.07.23.26.4
2.07.23.2.7
2.07.23.2.8
2.07.23.2.9
2.07.23.3
2072331
2.07.23.3.2
2.07.2.3.3.3
2.07.2334
2.07.23.35
2.07.2.3.3.6
2.07.2.3.3.7
2.07.2.3.3.8
20724
207241
2.07.24.2
2.07.24.3
207244
2.07.3
20731
2.07.311
2073111

Complete UNA

Short-Term Data Acquisition

Initiate

Write Scope for Landuse/Land Cover
Collect Parcel Data from Counties

Write Scopes for 1:24000/1:2400 Base Mapping

Compl ete Short-term Tasks

Enterprise GIS (eGIS)

Initiate eGIS

SAJ

Prepare Preliminary Implementation Plan
Adopt SDS Standards

Adopt Orcale SDE Software Engine
Procure Hardware/Software

Prepare Geodatabase

ArcSDW Geometry Test

Develop test plan

Prepare testdata and platform

Run test

Anayze and report results

Prepare Place-Name Gazeteer

Obtain database schema and data from USGS
Prototype input and query screens

Design footprint tables

Transfer data to state

Anayze & Assemble Data

Populate Databases w National Data Sets
Complete Initial eGIS preparation
SFWMD

Prepare Preliminary Implementation Plan
Adopt SDS Standards

Adopt Orcale SDE Software Engine
Procure Hardware/Software

Prepare Geodatabase

Anayze & Assemble Data

Popul ate Databases w National Data Sets
Complete Initial eGIS preparation
Common Spatial Framework

Initiate Analyss

Prepare Conversion Plan

|dentify Projects for Conversion
Complete Conversion Plan

Short-Term Needs

Data Inventory

Initiate Internal Inventory

SAJ



2073112
2.07.3.1.2
2073121
2073122
2.07.3.1.3
2073131
2.07.3.1.3.2
207314
2073141
2.073.1.4.2
2.07.3.15
2.07.3.2
207321
207322
2073221
2073222
2.07.3.2.3
2073231
2.07.3.23.2
207324
2.07.3.3
2.07.331
2.07.3.3.2
2.07.3.3.3
2.07.3.34
20734
207341
2.07.34.2
2.07.34.3
2073431
2.07.34.3.2
2.07.34.4
2.07.345
2.07.3.4.6
2.07.35
2.07.351
2.07.351.2

20735121
20735122

2073513
2073514
2.07.35.15
2.07.35.1.6
2.07.3.6
2.07.3.6.1
2.07.3.6.1

SFWMD

Inventory Data

SAJ

SFWMD

Organize and Collate Data

SAJ

SFWMD

Prepare Metadata

SAJ

SFWMD

Complete Inventory

Clearinghouse

Prepare Clearinghouse Procedures
Migrate Data and Links to Clearinghouse
SAJ

SFWMD

Post Metadata to Clearinghouse

SAJ

SFWMD

Commence Clearinghouse Operations
Data Requirements Documentation
Receive Final Results of UNA
Assemble Results

Document Results

Receive Fina Documents

CERP Zone eGIS

Migrate Applications

Operational Tests

Assign Data Stewards & Theme Responsibility
SAJ

SFWMD

Populate Database

Startup of Production Database
Complete eGIS Implementation
CADD Implementation Plan

Initiate Implementation Plan Preparation
Prepare Implementation Plan

SAJ Input

SFWMD Input

Identify Training Needs

Finalize Plan

Implement Plan

Train users

Survey Standards I mplementation Plan
Post Standards to Web

Implement Standards



2.07.3.7
207371
2.07.3.7.2
2073721
2.073.7.2.2
2.07.3.7.2.3
2073724
2.07.3.7.25
2.07.3.7.2.6
2.07.3.7.2.7
2.07.3.7.2.8
2.07.3.7.2.9
2.07.3.7.2.10
2.073.7.211
2.07.3.7.212
2.07.3.7.2.13
2.073.7.214
2.07.3.7.2.15
2.07.3.7.2.16
2.07.3.7.2.17
2.07.3.7.2.18
2.07.3.7.2.19
2.07.3.7.2.10
2.073.7.211
2.07.3.7.212
2.07.3.7.2.13
2.073.7.214
2.07.3.7.3
2073731
2.07.3.7.3.2
207374
2.07.3.75
2073751
2.07.3.75.2
2.07.3.75.3
2.07.3.754
2.07.3.755
2.07.3.75.6
2.07.3.7.6
2.07.3.7.7
2.07.3.7.8
2.07.3.7.9
2.07.3.7.10
2.073.7.11
2.07.3.7.12
2.07.3.7.13

Common Spatial Data Framework Plan
Initiate Plan

Research Survey Control

Everglades Construction Project

Indian River Lagoon Feasibility

Water Preserve areas

Lake Okeechobee & Herbert Hoover Dike
C-51

C-111

Mod Waters to ENP

East Coast Canal Structures C-4
Western C-11

Southern Crew

Lake Trafford

Seminole Big Cypress

Florida Keys Carrying Capacity
Tamiami Trail Culverts

Ten Mile Creek

C-44 Basin Storage Reservoir

EAA

Site 1 Impoundment

WCA 3A/B

C-11 Impoundment & STA

Taylor Creek/Nubbin Slough

Raise & Bridge Tamiami Trall

North New River Improvements
C-111 North Spreader Canal

| dentify Projects for Data Reprocessing
SAJ

SFWMD

Prepare Scope & Estimate for Conversion
Projects for Field Ties to CERP Network
Prepare Scope & Estimate For Surveys
Issue NTP

Field Survey (GPS) (15 Projects Est)
Complete Field Survey

Process Data

Complete Field Ties

Identify Gauging Stations and Wells
Map Wells

Initiate Surveys WCA-1 (5 gauges)
Complete Surveys

Post Metadata

Survey complete

Initiate Surveys 55 Priority Gauges
Complete Surveys



2.07.3.7.14
2.07.3.7.15
2.07.3.7.16
2.07.3.7.5.17
2.07.3.7.5.18
2.07.3.7.5.19
2.07.3.7.5.20
2.07.3.75.21
2.07.3.7.5.22
2.07.3.7.5.23
2.07.3.75.24
2.07.3.7.5.25
2.07.3.7.5.26
2.07.3.7.5.27
2.07.3.7.5.28
2.07.3.7.5.29
2.07.3.7.5.30
2.07.3.75.31
2.07.3.8
207381
2073811
2.07.3.8.1.2
2.07.3.8.2
2.07.3.8.3
2.07.3.84
2.07.3.85
2.07.3.8.6
2.07.38.7
2.07.3.9
207391
2.07.39.2
2.07.3.9.3
2.07.39.4
2.07.3.9.5
2.07.3.9.6
2.07.3.9.7
2.07.3.98
2.07.4
20741
2.07.5

2.07.6

Post Metadata

Survey complete

Initiate Surveys 53 Priority Gauges
Complete Surveys

Post Metadata

Survey complete

Initiate Surveys 135 Structures
Complete Surveys

Post Metadata

Survey complete

Initiate Surveys to 700 Gauges
Prepare Contracting Documents
Issue Notice to Proceed
Survey Sites

QA/QC Data

Prepare Metadata

Post Metadata

Complete Surveys

Support Data Implementation Plan
Appoint Technical Leads

SAJ

SFWMD

|dentify Support Data

Prepare Plan

Post on Web for Comments
Incorporate Comments

Plan Approval

Implement Plan

Information Technology Plan
Initiate Plan

Develop Alternatives

Screen Alternatives

Select Feasible Alternatives for Further Evaluation

Scope Alternatives & Prepare ROI
DCT Recommend Approval

CRG Approva

PRB Approva

Long-term Needs

Implement Recommended Plan
Full Implementation

Update and Maintain



TABLE 3. CERP

Data Management Plan

ID WBS Task Name Dur Start Finish Pred. SAJ SFWMD Total Cost Responsible Office

1 2 CERP Programmatic 9665 d Fri 2/9/01 Mon 9/20/38 $4,483,260 $4,128,240 $8,611,500

2 2.07 Data Management 798 d Fri 2/9/01 Tue 4/13/04 $0 $0 $8,611,500

3 2071 Phase 1 - PMP 280d Fri 2/9/01 Fri 3/22/02 $0 $0 $150,000

4 20712 Initiate PMP od Fri 2/9/01 Fri 2/9/01 $0 $0 $0 SFWMD
5 2.07.13 Rough Draft Mgmt Plan/Staff Draft 20d Tue 4/10/01 Mon 5/7/01 4 $0 $0 $0 SFWMD
6 20714 Identify Immediate Needs 5d Tue 5/8/01 Mon 5/14/01 5 $0 $0 $0 SFWMD
7 2.07.15 Prepare Draft Plan 62d Tue 5/8/01 Wed 8/1/01 45 $0 $0 $0 SFWMD
8 207.1.6 Spatial Data Standards 214d Tue 5/15/01 Fri 3/22/02 $0 $0 $0

9 2.07.1.6.1 Identify GIS Standards 164 d Tue 5/15/01 Wed 1/9/02 6 $0 $0 $0 CESAJ-IM-I
10 207.16.2 Adopt Standards 50d Thu 1/10/02 Fri 3/22/02 9 $0 $0 $0 SFWMD
11 207.16.3 Identify Surveying Standards 158d Tue 5/15/01 Mon 12/31/01 6 $0 $0 $0 CESAJ-DR-P
12 2.07.164 Adopt Surveying Standards 56d Wed 1/2/02 Fri 3/22/02 1 $0 $0 $0 SFWMD
13 207.165 Identify CADD Standards 178d Tue 5/15/01 Wed 1/30/02 6 $0 $0 $0 CESAJ-EN-T
14 2.07.1.6.6 Adopt CADD Standards 36d Thu 1/31/02 Fri 3/22/02 13 $0 $0 $0 SFWMD
15 2.07.1.6.7 Identify Metadata Standards 164d Tue 5/15/01 Wed 1/9/02 6 $0 $0 $0 CESAJ-IM-I
16 207.16.8 Adopt Metadata Standards 50d Thu 1/10/02 Fri 3/22/02 15 $0 $0 $0 SFWMD
17 20717 Identify Support Data 280d Fri 2/9/01 Fri 3/22/02 4 $0 $0 $0 SFWMD
18 207.1.8 Post on Web for Review 1d Thu 8/2/01 Thu 8/2/01 7 $0 $0 $0 SFWMD
19 207.1.9 Incorporate Comments 20d Fri 8/3/01 Thu 8/30/01 18 $0 $0 $0 SFWMD
20 2.07.1.10 Procure KEMA Consultant for Review 15d Mon 6/11/01 Fri 6/29/01 4 $0 $0 SFWMD
21 207.111 Receive KEMA Report od Fri 6/29/01 Fri 6/29/01 20 $0 $30,000 $30,000 SFWMD
22 207.112 Incorporate Comments 20d Mon 7/2/01 Fri 7/27/01 21 $0 $0 SFWMD
23 2.07.1.13 Prepare 3rd Draft 10d Fri 8/31/01 Thu 9/27/01 19,22 $0 $0 $0 SFWMD
24 207.1.7.14 Early Start Approval 16d Fri 9/28/01 Mon 10/22/01 23 $0 $0 $0 SFWMD
25 207.115 Prepare 4th Draft 79d Tue 10/23/01 Fri 2/15/02 24 $0 $0 $0 SFWMD
26 2.07.1.16 Incorporate Comments 2d Mon 2/18/02 Tue 2/19/02 25 $0 $0 $0 SFWMD
27 2.07.1.20 Distribute to DCT 6d Wed 2/27/02 Wed 3/6/02 26FS+5d $0 $0 $0 SFWMD
28 207121 DCT Recommend Approval od Wed 3/6/02 Wed 3/6/02 27 $0 $0 $0 SFWMD
29 11118 Post to Web 1d Wed 2/27/02 Wed 2/27/02 27SS $0 $0 $0

30 207122 CRG Approval 12d Thu 3/7/02 Fri 3/22/02 28 $0 $0 $0 SFWMD
31 207.1.23 PRB Approval 12d Thu 3/7/02 Fri 3/22/02 28 $0 $0 $0 CESAJ-DR-P
32 207.124 PMP Approved od Fri 3/22/02 Fri 3/22/02 31,30 $0 $0 $0 SFWMD
33 2.07.1.7.25 Initiate Implementation od Fri 3/22/02 Fri 3/22/02 32 $60,000 $60,000 $120,000 SFWMD
34 2.07.2 Phase Il - Early Start Activities 432d Mon 10/22/01 Fri 7/11/03 $0 $0 $2,241,000

35 20721 User Needs Analysis 100d Mon 10/22/01 Tue 3/19/02 $0 $0 $20,000

36 207211 Initiate Analysis od Mon 10/22/01 Mon 10/22/01 24 $0 $0 $0 SFWMD

Last Saved on Mon 2/25/02




CERP Data Management Plan

ID WBS Task Name Dur Start Finish Pred. SAJ SFWMD Total Cost Responsible Office

37 207212 Write Scope 15d Tue 10/23/01 Tue 11/13/01 36 $0 $0 $0 SFWMD
38 207213 Develop Questionairre 5d Wed 11/14/01 Tue 11/20/01 37 $0 $0 $0 SFWMD
39 207214 Interviews 15d Wed 11/21/01 Wed 12/12/01 38 $0 $0 $0 SFWMD
40 207215 Inventory Data Discovered 30d Thu 12/13/01 Mon 1/28/02 39 $0 $0 $0 SFWMD
41 2.07.2.16 Compile and Analyze 30d Tue 1/29/02 Tue 3/12/02 40 $0 $0 $0 SFWMD
42 207217 Prepare Report 5d Wed 3/13/02 Tue 3/19/02 41 $0 $0 $0 SFWMD
43 207218 Complete UNA od Tue 3/19/02 Tue 3/19/02 42 $0 $20,000 $20,000 SFWMD
44 20722 Short-Term Data Acquisition 150d Mon 10/22/01 Wed 5/29/02 $0 $0 $100,000

45 207221 Initiate od Mon 10/22/01 Mon 10/22/01 24 $0 $0 $0 SFWMD
46 2.07.2.2.2 Write Scope for Landuse/Land Cover 150d Tue 10/23/01 Wed 5/29/02 45 $0 $20,000 $20,000 SFWMD
47 2.07.2.2.3 Collect Parcel Data from Counties 150d Tue 10/23/01 Wed 5/29/02 45 $0 $60,000 $60,000 SFWMD
48 207224 Write Scopes for 1:24000/1:2400 Base Mapping 150d Tue 10/23/01 Wed 5/29/02 45 $0 $20,000 $20,000 SFWMD
49 207225 Complete Short-term Tasks od Wed 5/29/02 Wed 5/29/02 46,47,48 $0 $0 $0 SFWMD
50 207.2.3 Enterprise GIS (eGIS) 432d Tue 10/23/01 Fri 7/11/03 $0 $0 $2,116,000

51 207231 Initiate eGIS 1d Tue 10/23/01 Tue 10/23/01 24 $0 $0 $0 SFWMD
52 207232 SAJ 431d Wed 10/24/01 Fri 7/11/03 $0 $0 $640,000

53 2072321 Prepare Preliminary Implementation Plan 30d Wed 10/24/01 Thu 12/6/01 51 $300,000 $0 $300,000 CESAJ-IM-I
54 2072322 Adopt SDS Standards od Thu 12/6/01 Thu 12/6/01 53 $0 $0 $0 CESAJ-IM-I
55 2.07.23.2.3 Adopt Orcale SDE Software Engine od Thu 12/6/01 Thu 12/6/01 54 $0 $0 $0 CESAJ-IM-I
56 2072324 Procure Hardware/Software 60d Wed 10/24/01 Tue 1/22/02 51 $280,000 $0 $280,000 CESAJ-IM-|
57 2072325 Prepare Geodatabase 184d Mon 1/28/02 Thu 10/17/02 51 $0 $0 $30,000

58 2.07.23.251 ArcSDW Geometry Test 184 d Mon 1/28/02 Thu 10/17/02 $0 $0 $30,000

59 207232511 Develop test plan 26d Mon 1/28/02 Tue 3/5/02 $0 $0 $0 ERDAC
60 207.2325.12 Prepare testdata and platform 84d Wed 3/6/02 Tue 7/2/02 59 $0 $0 $0 ERDAC
61 207232513 Run test 10d Wed 7/3/02 Wed 7/17/02 60 $0 $0 $0 ERDAC
62 207232514 Analyze and report results 64d Thu 7/18/02 Thu 10/17/02 61 $30,000 $0 $30,000 ERDAC
63 2.07.2.3.26 Prepare Place-Name Gazeteer 229d Thu 2/14/02 Fri 1/10/03 57SS $0 $0 $30,000

64 20723261 Obtain database schema and data from | 6d Thu 2/14/02 Fri 2/22/02 $0 $0 $0 CESAJ-IM-I
65 20723262 Prototype input and query screens 30d Mon 2/25/02 Fri 4/5/02 64 $0 $0 $0 CESAJ-IM-I
66 2.07.2.3.26.3 Design footprint tables 90d Wed 5/15/02 Sun 9/22/02 65 $30,000 $0 $30,000 USGS
67 20723264 Transfer data to state 1d Fri 1/10/03 Fri 1/10/03 66 $0 $0 $0 CESAJ-IM-I
68 2072327 Analyze & Assemble Data 180d Thu 10/24/02 Fri 7/11/03 57SS $0 $0 $0 CESAJ-IM-|
69 2072328 Populate Databases w National Data Sets 180d Mon 1/28/02 Thu 10/10/02 57SS $0 $0 $0 CESAJ-IM-I
70 2.07.23.29 Complete Initial eGIS preparation od Thu 10/10/02 Thu 10/10/02 69 $0 $0 $0 CESAJ-IM-I
71 207233 SFWMD 236d Tue 10/23/01 Mon 9/30/02 $0 $0 $1,476,000

72 2072331 Prepare Preliminary Implementation Plan 30d Tue 10/23/01 Wed 12/5/01 24 $0 $0 $0 SFWMD
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73 2072332 Adopt SDS Standards od Wed 12/5/01 Wed 12/5/01 72 $0 $0 $0 SFWMD
74 2072333 Adopt Orcale SDE Software Engine od Wed 12/5/01 Wed 12/5/01 2 $0 $0 $0 SFWMD
75 2.07.23.34 Procure Hardware/Software 150d Tue 10/23/01 Wed 5/29/02 24 $0 $0 $0 SFWMD
76 2072335 Prepare Geodatabase 236d Tue 10/23/01 Mon 9/30/02 72SS $1,200,000 $276,000 $1,476,000 SFWMD,SAJ
7 2072336 Analyze & Assemble Data 236d Tue 10/23/01 Mon 9/30/02 72SS $0 $0 $0 SFWMD
78 2072337 Populate Databases w National Data Sets 236d Tue 10/23/01 Mon 9/30/02 72SS $0 $0 $0 SFWMD
79 2.07.23.38 Complete Initial eGIS preparation od Mon 9/30/02 Mon 9/30/02 78 $0 $0 $0 SFWMD
80 20724 Common Spatial Framework 85d Mon 10/22/01 Tue 2/26/02 $0 $0 $5,000

81 207.24.1 Initiate Analysis od Mon 10/22/01 Mon 10/22/01 24 $0 $0 $0 CESAJ-DR-P
82 2.07.24.2 Prepare Conversion Plan 60d Tue 10/23/01 Fri 1/18/02 81 $0 $0 $0 CESAJ-EN-DT
83 207243 Identify Projects for Conversion 25d Tue 1/22/02 Tue 2/26/02 82 $0 $0 $0 CESAJ-DR-P
84 207244 Complete Conversion Plan od Tue 2/26/02 Tue 2/26/02 83 $0 $0 $5,000 CESAJ-EN-DT
85 207.3 Phase Il - Short-Term Needs 536d Wed 2/27/02 Tue 4/13/04 $0 $0 $2,220,500

86 20731 Data Inventory 90d Fri 3/22/02 Tue 7/30/02 $0 $0 $35,000

87 207311 Initiate Internal Inventory od Fri 3/22/02 Fri 3/22/02 $0 $0 $0

88 2073111 SAJ od Fri 3/22/02 Fri 3/22/02 33 $0 $0 $0 CESAJ-DR-P
89 2073112 SFWMD od Fri 3/22/02 Fri 3/22/02 33SS $0 $0 $0 SFWMD
920 207312 Inventory Data 60d Mon 3/25/02 Mon 6/17/02 $0 $0 $20,000

91 2073121 SAJ 60d Mon 3/25/02 Mon 6/17/02 88 $10,000 $0 $10,000 CESAJ-IM-1
92 2073122 SFWMD 60d Mon 3/25/02 Mon 6/17/02 89 $0 $10,000 $10,000 SFWMD
93 207313 Organize and Collate Data 30d Tue 6/18/02 Tue 7/30/02 $0 $0 $10,000

94 2073131 SAJ 30d Tue 6/18/02 Tue 7/30/02 91 $5,000 $0 $5,000 CESAJ-IM-I
95 2073132 SFWMD 30d Tue 6/18/02 Tue 7/30/02 92 $0 $5,000 $5,000 SFWMD
96 207314 Prepare Metadata 90d Mon 3/25/02 Tue 7/30/02 $0 $0 $5,000

97 2073141 SAJ 90d Mon 3/25/02 Tue 7/30/02 91SS $2,500 $0 $2,500 CESAJ-IM-|
98 2073142 SFWMD 90d Mon 3/25/02 Tue 7/30/02 92SS $0 $2,500 $2,500 SFWMD
99 207315 Complete Inventory od Tue 7/30/02 Tue 7/30/02 98 $0 $0 $0 SFWMD
100 20732 Clearinghouse 180d Mon 3/25/02 Mon 12/9/02 $0 $0 $15,000

101 207321 Prepare Clearinghouse Procedures 10d Mon 3/25/02 Fri 4/5/02 33 $2,500 $2,500 $5,000 CESAJ-IM-|
102 2.07.3.2.2 Migrate Data and Links to Clearinghouse 60d Wed 7/31/02 Thu 10/24/02 $0 $0 $5,000

103 2073221 SAJ 60d Wed 7/31/02 Thu 10/24/02 99 $2,500 $0 $2,500 CESAJ-IM-I
104 2073222 SFWMD 60d Wed 7/31/02 Thu 10/24/02 99 $0 $2,500 $2,500 SFWMD
105 207323 Post Metadata to Clearinghouse 30d Fri 10/25/02 Mon 12/9/02 $0 $0 $5,000

106 2073231 SAJ 30d Fri 10/25/02 Mon 12/9/02 104 $2,500 $0 $2,500 CESAJ-IM-1
107 2073232 SFWMD 30d Fri 10/25/02 Mon 12/9/02 104 $0 $2,500 $2,500 SFWMD
108 207324 Commence Clearinghouse Operations od Mon 12/9/02 Mon 12/9/02 107 $0 $0 $0 SFWMD
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109 20733 Data Requirements Documentation 21d Wed 3/20/02 Wed 4/17/02 $0 $0 $5,000

110 2.07.33.1 Receive Final Results of UNA 1d Wed 3/20/02 Wed 3/20/02 43 $0 $0 $0 SFWMD
111 207332 Assemble Results 10d Thu 3/21/02 Wed 4/3/02 110 $0 $0 $0 SFWMD
112 207333 Document Results 10d Thu 4/4/02 Wed 4/17/02 111 $0 $5,000 $5,000 SFWMD
113 207334 Receive Final Documents od Wed 4/17/02 Wed 4/17/02 112 $0 $0 $0 SFWMD
114 20734 CERP Zone eGIS 141d Fri 10/11/02 Mon 5/5/03 $0 $0 $930,000

115 207341 Migrate Applications 60d Fri 10/11/02 Wed 1/8/03 70 $10,000 $10,000 $20,000 CESAJ-IM-I,SFWMD
116 207342 Operational Tests 20d Thu 1/9/03 Thu 2/6/03 115 $0 $10,000 $10,000 SFWMD
117 2.07.34.3 Assign Data Stewards & Theme Responsibility 1d Thu 1/9/03 Thu 1/9/03 $0 $0 $0

118 2073431 SAJ 1d Thu 1/9/03 Thu 1/9/03 115 $0 $0 $0 CESAJ-IM-I
119 2073432 SFWMD 1d Thu 1/9/03 Thu 1/9/03 115 $0 $0 $0 SFWMD
120 207344 Populate Database 60d Fri 2/7/03 Fri 5/2/03 116 $0 $0 $0 SFWMD
121 2.07.345 Startup of Production Database od Fri 5/2/03 Fri 5/2/03 120 $0 $0 $0 CESAJ-IM-I
122 2.07.34.6 Complete eGIS Implementation 1d Mon 5/5/03 Mon 5/5/03 121 $450,000 $450,000 $900,000 SFWMD
123 2.07.35 CADD Implementation Plan 120d Fri 3/22/02 Wed 9/11/02 $0 $0 $80,000

124 207351 Initiate Implementation Plan Preparation od Fri 3/22/02 Fri 3/22/02 33 $0 $0 $0 CESAJ-EN-T
125 2073512 Prepare Implementation Plan 45d Mon 3/25/02 Fri 5/24/02 $0 $0 $60,000

126 20735121 SAJ Input 45d Mon 3/25/02 Fri 5/24/02 124 $30,000 $0 $30,000 CESAJ-EN-T
127 20735122 SFWMD Input 45d Mon 3/25/02 Fri 5/24/02 124 $0 $30,000 $30,000 SFWMD
128 2073513 Identify Training Needs 10d Tue 5/28/02 Mon 6/10/02 127 $0 $0 $0 CESAJ-EN-T
129 2073514 Finalize Plan 5d Tue 6/11/02 Mon 6/17/02 128 $0 $0 $0 CESAJ-EN-T
130 2073515 Implement Plan od Mon 6/17/02 Mon 6/17/02 129 $0 $0 $0 CESAJ-EN-T
131 2073516 Train users 60d Tue 6/18/02 Wed 9/11/02 130 $20,000 $0 $20,000 CESAJ-EN-T
132 20736 Survey Standards Implementation Plan 10d Mon 3/25/02 Fri 4/5/02 $0 $0 $0

133 207361 Post Standards to Web 10d Mon 3/25/02 Fri 4/5/02 33 $0 $0 $0 CESAJ-DR-P
134 207361 Implement Standards od Fri 4/5/02 Fri 4/5/02 133 $0 $0 $0 CESAJ-DR-P
135 20737 Common Spatial Data Framework Implementation P 536 d Wed 2/27/02 Tue 4/13/04 $0 $0 $1,085,500

136 207371 Initiate Plan od Fri 4/5/02 Fri 4/5/02 33FS+10d $0 $0 $0

137 2.07.3.7.2 Research Survey Control 90d Mon 4/8/02 Tue 8/13/02 $0 $0 $40,000

138 2073721 Everglades Construction Project 90d Mon 4/8/02 Tue 8/13/02 136 $0 $5,000 $5,000 SFWMD
139 2073722 Indian River Lagoon Feasibility 90d Mon 4/8/02 Tue 8/13/02 136 $0 $2,500 $2,500 CESAJ-EN-DT
140 2073723 Water Preserve areas 90d Mon 4/8/02 Tue 8/13/02 136 $2,500 $0 $2,500 CESAJ-EN-DT
141 2073724 Lake Okeechobee & Herbert Hoover Dike 90d Mon 4/8/02 Tue 8/13/02 136 $0 $5,000 $5,000 SFWMD
142 2073725 C-51 90d Mon 4/8/02 Tue 8/13/02 136 $2,500 $0 $2,500 CESAJ-EN-DT
143 2073726 C-111 90d Mon 4/8/02 Tue 8/13/02 136 $2,500 $0 $2,500 CESAJ-EN-DT
144 2073727 Mod Waters to ENP 90d Mon 4/8/02 Tue 8/13/02 136 $2,500 $0 $2,500 CESAJ-EN-DT
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145 2.0737.28 East Coast Canal Structures C-4 90d Mon 4/8/02 Tue 8/13/02 136 $0 $2,500 $2,500 CESAJ-EN-DT
146 207.3.7.29 Western C-11 90d Mon 4/8/02 Tue 8/13/02 136 $0 $2,500 $2,500 CESAJ-EN-DT
147 2.07.3.7.210 Southern Crew 90d Mon 4/8/02 Tue 8/13/02 136 $0 $2,500 $2,500 CESAJ-EN-DT
148 20737211 Lake Trafford 90d Mon 4/8/02 Tue 8/13/02 136 $2,500 $0 $2,500 CESAJ-EN-DT
149 20737212 Seminole Big Cypress 90d Mon 4/8/02 Tue 8/13/02 136 $0 $2,500 $2,500 CESAJ-EN-DT
150 2.07.3.7.2.13 Florida Keys Carrying Capacity 90d Mon 4/8/02 Tue 8/13/02 136 $0 $2,500 $2,500 CESAJ-EN-DT
151 20737214 Tamiami Trail Culverts 90d Mon 4/8/02 Tue 8/13/02 136 $2,500 $0 $2,500 CESAJ-EN-DT
152 20737215 Ten Mile Creek 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 SFWMD
153 207.3.7.2.16 C-44 Basin Storage Reservoir 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 SFWMD
154 20737217 EAA 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 SFWMD
155 207.3.7.218 Site 1 Impoundment 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 SFWMD
156 2.07.3.7.219 WCA 3A/B 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 CESAJ-EN-DT
157 2.07.3.7.2.10 C-11 Impoundment & STA 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 SFWMD
158 207.37.211 Taylor Creek/Nubbin Slough 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 SFWMD
159 2.07.3.7.212 Raise & Bridge Tamiami Trail 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 CESAJ-EN-T
160 207.3.7.213 North New River Improvements 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 SFWMD
161 20737214 C-111 North Spreader Canal 90d Mon 4/8/02 Tue 8/13/02 136 $0 $0 $0 CESAJ-EN-T
162 207373 Identify Projects for Data Reprocessing 120d Wed 8/14/02 Wed 2/5/03 $0 $0 $5,000

163 2073731 SAJ 60d Wed 8/14/02 Thu 11/7/02 161 $2,500 $0 $2,500 CESAJ-DR-P
164 2073732 SFWMD 60d Fri 11/8/02 Wed 2/5/03 163 $0 $2,500 $2,500 SFWMD
165 207374 Prepare Scope & Estimate for Conversion 30d Thu 2/6/03 Thu 3/20/03 164 $0 $0 $0 CESAJ-EN-DT
166 207375 Projects for Field Ties to CERP Network 148d Wed 8/14/02 Tue 3/18/03 $0 $0 $385,000

167 2073751 Prepare Scope & Estimate For Surveys 42d Wed 8/14/02 Fri 10/11/02 161 $0 $0 $0 SAJ-EN-DT, CESAJ-EN-T
168 2073752 Issue NTP 1d Tue 10/15/02 Tue 10/15/02 167 $0 $0 $0 CESAJ-CT-C
169 2073753 Field Survey (GPS) (15 Projects Est) 90d Wed 10/16/02 Tue 2/25/03 168 $385,000 $0 $385,000 CESAJ-EN-DT
170 2073754 Complete Field Survey od Tue 2/25/03 Tue 2/25/03 169 $0 $0 $0 CESAJ-EN-DT
171 2073755 Process Data 15d Wed 2/26/03 Tue 3/18/03 170 $0 $0 $0 CESAJ-EN-DT
172 2073756 Complete Field Ties od Tue 3/18/03 Tue 3/18/03 171 $0 $0 $0 CESAJ-EN-DT
173 2.07.3.7.6 Identify Gauging Stations and Wells 10d Wed 2/27/02 Tue 3/12/02 84 $0 $0 $0 SFWMD
174 207377 Map Wells 10d Wed 3/13/02 Tue 3/26/02 173 $0 $0 $0 SFWMD
175 2.07.3.7.8 Initiate Surveys WCA-1 (5 gauges) od Tue 3/26/02 Tue 3/26/02 174 $0 $5,500 $5,500 SFWMD
176 207379 Complete Surveys 10d Wed 3/27/02 Tue 4/9/02 175 $0 $0 $0 SFWMD
177 2.07.3.7.10 Post Metadata 1d Wed 4/10/02 Wed 4/10/02 176 $0 $0 $0 SFWMD
178 2073711 Survey complete od Wed 4/10/02 Wed 4/10/02 177 $0 $0 $0 SFWMD
179 2.07.3.7.12 Initiate Surveys 55 Priority Gauges 30d Thu 4/11/02 Wed 5/22/02 178 $0 $0 $0 SFWMD
180 2.07.3.7.13 Complete Surveys 60d Thu 5/23/02 Fri 8/16/02 179 $0 $65,000 $65,000 SFWMD
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181 2.0737.14 Post Metadata 1d Mon 8/19/02 Mon 8/19/02 180 $0 $0 $0 SFWMD
182 207.3.7.15 Survey complete od Mon 8/19/02 Mon 8/19/02 181 $0 $0 $0 SFWMD
183 2.07.37.16 Initiate Surveys 53 Priority Gauges 30d Tue 8/20/02 Tue 10/1/02 182 $0 $60,000 $60,000 SFWMD
184 207.3.75.17 Complete Surveys 90d Wed 10/2/02 Tue 2/11/03 183 $0 $0 $0 SFWMD
185 2.07.3.75.18 Post Metadata 1d Wed 2/12/03 Wed 2/12/03 184 $0 $0 $0 SFWMD
186 20737519 Survey complete od Wed 2/12/03 Wed 2/12/03 185 $0 $0 $0 SFWMD
187 2.07.3.75.20 Initiate Surveys 135 Structures 30d Thu 2/13/03 Thu 3/27/03 186 $0 $150,000 $150,000 SFWMD
188 20737521 Complete Surveys 90d Fri 3/28/03 Mon 8/4/03 187 $0 $0 $0 SFWMD
189 207.3.75.22 Post Metadata 1d Tue 8/5/03 Tue 8/5/03 188 $0 $0 $0 SFWMD
190 2.07.3.75.23 Survey complete od Tue 8/5/03 Tue 8/5/03 189 $0 $0 $0 SFWMD
191 20737524 Initiate Surveys to 350 sites od Tue 8/5/03 Tue 8/5/03 190 $0 $0 $0 CESAJ-EN-DT
192 207.3.75.25 Prepare Contracting Documents 30d Wed 8/6/03 Wed 9/17/03 191 $0 $0 $0 5AJ-EN-DT, CESAJ-EN-T
193 2.07.3.75.26 Issue Notice to Proceed 5d Thu 9/18/03 Wed 9/24/03 192 $0 $0 $0 CESAJ-CT-C
194 20737527 Survey Sites 120d Thu 9/25/03 Fri 3/19/04 193 $375,000 $0 $375,000 CESAJ-EN-DT
195 2.07.3.75.28 QA/QC Data 15d Mon 3/22/04 Fri 4/9/04 194 $0 $0 $0 CESAJ-EN-DT
196 2.07.3.75.29 Prepare Metadata 1d Mon 4/12/04 Mon 4/12/04 195 $0 $0 $0 CESAJ-EN-DT
197 2.07.3.75.30 Post Metadata 1d Tue 4/13/04 Tue 4/13/04 196 $0 $0 $0 CESAJ-EN-DT
198 2.07.3.7531 Complete Surveys od Tue 4/13/04 Tue 4/13/04 197 $0 $0 $0 CESAJ-EN-DT
199 2.07.38 Support Data Implementation Plan 71d Mon 3/25/02 Tue 7/2/02 $0 $0 $10,000

200 2.07.38.1 Appoint Technical Leads 1d Mon 3/25/02 Mon 3/25/02 $0 $0 $0

201 2073811 SAJ 1d Mon 3/25/02 Mon 3/25/02 17 $0 $0 $0 CESAJ-DR-P
202 2073812 SFWMD 1d Mon 3/25/02 Mon 3/25/02 17 $0 $0 $0 SFWMD
203 207382 Identify Support Data 10d Tue 3/26/02 Mon 4/8/02 202 $0 $0 SFWMD
204 2.07.38.3 Prepare Plan 30d Tue 4/9/02 Mon 5/20/02 203 $0 $10,000 $10,000 SFWMD
205 207384 Post on Web for Comments 10d Tue 5/21/02 Tue 6/4/02 204 $0 $0 SFWMD
206 2.07.385 Incorporate Comments 10d Wed 6/5/02 Tue 6/18/02 205 $0 $0 $0 SFWMD
207 2.07.38.6 Plan Approval 10d Wed 6/19/02 Tue 7/2/02 206 $0 $0 $0 SFWMD
208 2.07.387 Implement Plan od Tue 7/2/02 Tue 7/2/02 207 $0 $0 $0 SFWMD
209 20739 Information Technology Plan 104d Fri 3/22/02 Mon 8/19/02 $0 $0 $60,000

210 207391 Initiate Plan od Fri 3/22/02 Fri 3/22/02 33 $0 $0 $0 SFWMD
211 2.07.39.2 Develop Alternatives 30d Mon 3/25/02 Fri 5/3/02 210 $10,000 $10,000 $20,000 SFWMD, CESAJ-IM-|
212 207393 Screen Alternatives 10d Mon 5/6/02 Fri 5/17/02 211 $10,000 $10,000 $20,000 SFWMD, CESAJ-IM-|
213 2.07.394 Select Feasible Alternatives for Further Evaluation 5d Mon 5/20/02 Fri 5/24/02 212 $0 $0 $0 SFWMD, CESAJ-IM-|
214 2.07.39.5 Scope Alternatives & Prepare ROI 30d Tue 5/28/02 Tue 7/9/02 213 $10,000 $10,000 $20,000 SFWMD, CESAJ-IM-|
215 2.07.39.6 DCT Recommend Approval 21d Wed 7/10/02 Wed 8/7/02 214 $0 $0 $0 SAJ, SFWMD
216 2.07.39.7 CRG Approval 1d Thu 8/8/02 Thu 8/8/02 215 $0 $0 $0 SFWMD
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217 207.39.8 PRB Approval 7d Fri 8/9/02 Mon 8/19/02 216 $0 $0 $0 SAJ
218 2.07.4 Phase Ill - Long-term Needs 400d Tue 8/20/02 Wed 3/24/04 $0 $0 $4,000,000
219 20741 Implement Recommended Plan 400d Tue 8/20/02 Wed 3/24/04 217 $2,000,000 $2,000,000 $4,000,000 SFWMD, CESAJ-IM-I
220 2075 Phase IV - Full Implementation 1d Thu 3/25/04 Thu 3/25/04 219 $0 $0 $0
221 2.07.6 Phase V - Update and Maintain 88380d Fri 3/26/04 Mon 9/20/38 220 $0 $0 $0
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TABLE 4
GENERAL DATA STANDARDS

Spatlal Framework
Horizontal Datum: North American Datum of 1983 (NAD 83)
Vertical Datum: North American Vertical Datum of 1988 (NAVD 88).
Map Projection
Units of Measure
Geodetic Control: The National Spatial Reference System (NSRS). Control networks
for topographic, construction and other surveys for CERP should have at |east four
ties occupying at least three quadrants to the NSRS.
Projection: State Plane Coordinate System, Florida East Zone.
Units: U.S. Survey feet.
Conversion Software: Local VERTCON based on local geoid (when available and

appropriate).

Data Format
- ArcInfo Coverage
ArcView Shape File
AutoCAD DWG file
MicroStation DGN file
ESRI SDE
ORACLE Spatia
Oracle Time Series
Controlled Vocabulary
South Florida Gazetteer
Key Word Thesaurus
Theme Thesaurus
Aggregatl on and Vertical Integration
FL Standards and Statutes
FGDC Standards
ANSI/ISO Standards
A/E/C CADD Standards
NOAA Meteorological Standards
USGS Hydrologic Standards
FDEP Water Quality Standards
Data Collection and Content Standards
- USACE Engineer Manuas
Spatial Data Standards for Facilities, Infrastructure and Environment
FGDC-STD-009-1999 Content Standard for Remote Sensing Swath Data
FGDC-STD-008-1999 Content Standard for Digital Orthoimagery
Florida Property and Boundary Surveying Statutes
Florida Minimal Technical Standards for Surveying and Mapping Accuracy



FGDC-STD-007.3-1999 The National Standard for Spatial Data Accuracy

Documentation
FGDC-STD-001-1998 Content Standard for Digital Geospatia Metadata (v2.0)

FGDC-STD-001.1-1999 CSGDM, Part 1: Biological Profile

Content Standard for Digital Geospatial Metadata: Extensions for Remote Sensing
Surveylng/M apping Engineering Manuas

EM-1110-1-1000 Photogrammetric Mapping

EM-1110-1-1002 Survey Markers and Monuments

EM-1110-1-1003 NAV STAR Global Positioning System Surveying

EM-1110-1-1004 Deformation Monitoring and Control Surveying

EM-1110-2-1003 Hydrographic Surveying

EM-1110-2-2909 Geospatial Data and System

EP-110-1-6a& 6b Sign Standards Manual



TABLE 5

CERP CADD STANDARDS

Version 1.0



All work done in conjunction with the CERP will use the Tri-Service A/E/C CADD
Standards Release 2.0 (CADD Standards) and the Spatial Data Standards for Facilities,
Infrastructure, and Environment Release 2.0 (SDSFIE) or later. Thisisin accordance
with the Master Project Management Plan (MPMP) Volume 1, Paragraph 4.7, page 53.
As indicated below, these standards will provide a number of benefits to al parties
involved with the CERP.

The purpose for the standards are as follows:

o

(0]

Any time you have to move data from one cadd package to another you
face a number of challenges. These include line code and color problems,
fonts issues, and line weight problems. If you are coming from a standard
for all you drawings then a batch trandation is much more likely to be a
success. Thisis essential when moving data from one platform to another,
for example from MicroStation to ArcGis. If a cadd drawing does not
follow a standard then bringing that datainto a GIS become very
problematic.

One other area that standards help is when common A/E Contractual
requirements are needed. If al governmental parties specify the same
standards in their procurements then all CERP data will be in compliance.
Where do you get the standards? The CADD Standards may be
downloaded from the internet at: http://tsc.wes.army.mil

There are many choices to be made by CADD users even when using the CADD

Standards. In this section we hope to clear up some ambiguity in the standards
and make them easier to implement.

(0]

To have consistency with the CERP and CADD files some choices will be
defined by this document.
= Leve/layer naming will be in conformance with the 1SO format for
layer/level naming as discussed in chapter 4 of the standards.
= The CADD Standards address a file naming convention for cadd
drawings for both model and sheet files. The optional 20 character
Project Code addressed in the CADD Standards will be used by
each entity creating CADD datafor the CERP. Thiswill alow the
user to adapt their current system of managing files to work with
CERP cadd data.
= At timeof “publication” of asheet file from cadd, the document
shall be in conformance with the CERP Document Filing Codes.
“Publication” being when the finished cadd fileis sent to a
hardcopy device or into another electronic format such as pdf.
= Sheet sizesfor cadd drawings shall be as called for in the contract
for design services.

The level/layer assignments for each discipline can be confusing at first glance.
To illustrate the move from an existing system to the CADD Standards the
surveying/mapping civil.dwg layer assignment used by the South Florida Water
Management District is shown below converted to the CADD Standard level/layer
guidelines. The column labeled CERP shows the layer name while the column Appn. A



“A pg.” indicates the page in Appendix A of the CADD Standards the information should

reside. As can be seen from the table, where one file was used in the past, now different
model files will be used to hold the data collected.

Civil.dwg CERP Appn. A pg. |Level |pen no. |Notes
0 7
10CONTOUR [V-TOPOMJM |A9 42 3
1CONTOUR |V-YOPOMNM |A9 44 1
5CONTOUR |V-TOPOMJM |A9 44 2
ACQL C-PROPCOM |A26 26 5
ACOLTXT C-PROPIDM  |A26 29 7
BASINBDY |C-STRMLAM- |A36 20 6|Loca town drainage
basin
BASINTXT C-STRMRIM- |A36 19 7|Text for the above
BORDER G- TTP A3 10 5
BORTEXT G- TEP A3 7 7
CANBL V-SURVLIM |A8 9 1
CANCL \V-CHANCIM |A10 19 1
CANRWL V-PROPRWM |A11 21
CANTXT V- TEP A1l 1 7
CATV V-COMMOVM|A13 11 1
CITIESROADS V-PVMTIDM |A8 35 1
COBDY V-PROPESM |A11 25 6
COBNYTXT |V-PROPIDM |Al1l 29 7
DISTBDY V-PROPESM |A12 25 6
DISTTXT V-PROPIDM  |A12 28 7
ELECL V-PRIMOVM |A12 1] 1
ELEVTXT V-PRIMOIM  |A12 12 7
EOW V-TOPOSHM |A10 45 5
ESMT V-PROPESM |A11 29 4
ESMTTXT \V-PROPDIM  |A11 29 7
FEDOWN V-PROPLIM  |A11 26 5
FEDTEXT V-PROPDIM  |A11 29 7
FEDTXT V-PROPDIM  |A11 29 7
FENCE V-SITEFEM  |A8 13 1
FREDDY G-----SYP- A3 g 3ISFWMD Logo - moves
to border sheet
GASL V-UTILNGM |A8 21 1
GOVTLOTS |V-PROPESM |All 25 5
GRANTS V-PROPLIM  |A11 26 5
HCONT V-SURVDAM |A8 8 3
LEVBL V-SURVLIM |A8 9 2
LEVCL V-CHANCIM |A10 19 1
LEVRWL V-PROPRWM |A11 21 4




LEVTXT V------ TEP- A1l 1 7
LOCALOWN |V-PROPESM |All 29 4
LOCALTXT |V-PROPIDM JA11 29 7
LOGO G-SYP A3 6 7
MUNBDY V-PROPESM- |A11 6 6
MUNTXT V-PROPIDM- |A11 29 7
NOPLOT V-NNP A8 3 1
PLATLOT V-PROPLIM |A11 26 2
PLATTXT V-PROPIDM |A11 29 7
PRIVOWN V-PROPLIM  |A11 26 2
PRIVTXT V-PROPIDM |A11 29 7
PROFLELINE |V-GRADEXM |A23 44 3
PROPACQ V-PROPLIM |A11 26 5
PROPTXT V-PROPIDM |A11 29 7
RDBL V-ALIGNLIM |A26 9 2
RDCL V-SURVLIM |A8 9 1
RDRWL C-PROPRWM |A26 21 3
RDTEXT C-PROPIDM  |A26 28 7
RDTOPO C-PVMTROM |A26 34 2
RDTXT C-PVMTIDM |A26 35 7
RIVCL V-CHANCIM |A10 35 1
RRRWL C-PROPRMW |A26 21 3
RRTXT C-PROPIDM  |A26 29 7
SECLCOGO |V-PROPSEM |All 22 2
SECLDIG see the SDSFIE 1{Section Line digitized -
not survey grade
SECOR V-SYP A11 6 1
SECTXT V-TEP A1l 1 7
SEWERL V-PROPRWM |A11 21 1
SFWMDOWN |V-PROPESM- |A11 25 5
SFWMDTXT |V-PROPIDM- |Al1l 29 7
SPOT V-TOPOSPM |A9 48 1
STATE V-PROPLIM  |A11 26 1
STATEOWN |V-PROPLIM |All 26 4
STATETXT |V-PROPIDM |All 29 7
STORMSYS |[V-UTILLIM |All 30 1
STRUCT V-BLDGTM  |A8 11 3
STRUCTXT |V-BLDGIDM |A8 12 7
TELE \V-COMMOVM|A13 11 1
TEXT V-TEP A8 1 7
TOB V-TOPOSM  |A9 49 1
TOPOTEXT |V-TEP A8 7 7
TOPOTXT V------ TEP- A8 1 7
TOS C-TOPOSTM _ |A26 49 1
TPOS C-TOPOSTM  |A26 49 1




TRAIL C-SITESTM  |A26 20 2
TRAVL V-SURVLIM |A8 g 1
TRAVTXT V-SURVDIM |A8 1Q 7
TREEL V-SITEVEM  |A8 22 1
TREETYP V------ TEP- A1l 1 1
TWPRGDIG  |[CDPLSRNGLL 5see the SDSFIE
UPLANDS V-SURVLIM- |Al1l g 5["'Safe uplands line" from
DEP
UTILP V-POLEUTM |A12 33 1
UTILRWL C-PROPRWM |A26 21 3
UTILTXT C-PROPIDM  |A26 29 7
VCONT V-SURVDAM |A8 e 1
VEG V-SITEVEM  |A8 22 1
WATERL V-UTILWAM |A8 25 1
XGRID V-GRIDMAM- |A23 48 7
XSECL V-GRADEXM- |A23 44 2
XTEXT V-GRIDTEM- |A23 5] I
o If an entity (element) to be drawn in a CERP cadd file is not located in the
CADD Standards, the user is directed to check the SDSFIE. If the entity
is not found then the user is directed to contact the cadd manager POC’s
for resolution.
o If an entity (element) isto be drawn and is located in both the cadd and

SDS with conflicting attributes (color, style, weight), the first priority is
the cadd standards.

Points of Contact (POC’s)

o

The CADD Manager for the Jacksonville District Corps of Engineers and
the South Florida Water Management District CERP CADD Manager are
the Points of Contract (POC’s) for any questions arising in conjunction
with implementing these instructions. Any problems encountered with the
CADD Standards, such as no layer/level assignments for an entity to be
drawn, will be documented and referred to the POC's for resolution. The
POC’ s will make a determination and post the resolution to the originator
aswell as on the CERP web site.

A Procedures Manual is being developed to assist users in achieving the
objectives of these standards. This manual will alow the reader to understand
and resolve the“How do | ... * questions that come up in the day-to-day
operation of cadd work as it pertains to the CERP. When completed the manual
will be posted to the CERP web site. Instruction on how to request corrections or
make additions to the manual will also be found on the web site.



Table6.
Procurement Language for Acquiring Geospatial Data for CERP

The purpose of this document is to provide guidance on procuring geospatial datato
ensure that datais collected consistently throughout the CERP projects and programmeatic
activities and in concert with other government agencies. The intent to provide guidance
on acquiring geospatial data consistent with Federal Geographic Data Committee
(FGDC) standards and activities. Geospatial datais defined as data referenced, either
directly or indirectly, to alocation on the earth.

While the topics and concepts outlined here apply to all geospatial data, the language
provided is meant as an example. The Contracting Office Technical Representative
(COTR) needs to consider the purpose of the data collection and tailor example language
to reflect the specific data collection activity. The examples provided are meant to
augment the contract verbiage and are not comprehensive. Geospatial data collection
contracts should always reflect the purpose of the data collection activity. This means
taking into consideration, first and foremost, the purpose of the data collection activity
when writing a contract — not all geospatial data collection activities have equivalent
requirements —data analysis, mapping, image acquisition, planning studies, construction,
etc. At the sametime, the spatial data collected by individual CERP activities becomes
part of a program-wide collection of datathat will be used and reused by others for
regional assessment, modeling and other purposes. This constrains the individual
activities to satisfy their data needs within the spatial framework and content standards
established for CERP. Establishment of standard boilerplate for procurement is an
effective way to ensure a degree of compliance with these standards. An additional
benefit is time savings in the scoping process that each individual Project Delivery Team
(PDT) must go through. This standardization also provides opportunities for efficiency
to the A& E contractor community that actually collects most of our data.

Background I nformation

1. Introduction

Over the past few years, there have been many changes in the way state and federal
governments procure technology. Many of these changes have affected and continue to
affect the procurement of geospatial information and geospatial processing capabilities.

The following forces have driven these changes:

a. The need to move away from expensive and difficult-to-maintain unique solutions, and
toward Commercia-Off-The-Shelf (COTS) and Standards-based COTS (SCOTYS) for
reasons of lower life cycle costs, and upward compatibility with future generations of
software in the commercial mainstream.

b. The need to share information between components of the Government, and
corresponding needs to conform to existing and emerging standards for the discovery and
access of geospatial information, and standards for the representation and labeling of
geospatial features and relationships.

c. The need to avoid wasteful duplication of effort, and promote effective economic
management of resources by Federal, State, local, and tribal governments.



2. US Palicy on Information Systems and Spatial Data

The US policy on spatial datais set forth in three Office of Management and Budget
Circulars (OMB A16, OMB A119 and OMB A130) and by presidential Executive Order
12906.

A. OMB Circular A16

OMB Circular A16 describes the responsibilities of Federal agencies with respect to
coordination of those Federal surveying, mapping, and related spatial data activities
described below. Spatial data are geographically referenced features that are described by
geographic positions and attributes in an analog and/or computer-readable (digital) form.
A major objective of this Circular is the eventual development of a national digital spatial
information resource, with the involvement of Federal, State, and local governments, and
the private sector. This national information resource, linked by criteria and standards,
will enable sharing and efficient transfer of spatial data between producers and users.
Enhanced coordination will build information partnerships among government
institutions and the public and private sectors, avoiding wasteful duplication of effort and
ensuring effective and economical management of information resources in meeting
essential user requirements. The coordinating procedures established by this Circular
extend to all activities financed in whole or in part by Federal funds.

B. OMB Circular A119

OMB Circular A119 concerns federal participation in the development and use of
voluntary consensus standards and in conformity assessment activities. This Circular
establishes policies to improve the internal management of the Executive Branch. This
Circular directs agencies to use voluntary consensus standards in lieu of government
unique standards except where inconsistent with law or otherwise impractical. It also
provides guidance for agencies participating in voluntary consensus standards bodies and
describes procedures for satisfying the reporting requirements in the Act. The policiesin
this Circular are intended to reduce to a minimum the reliance by agencies on
government-unique standards.

Many voluntary consensus standards are appropriate or adaptable for the Government's
purposes. The use of such standards, whenever practicable and appropriate, is intended to
achieve the following goals:

a. Eliminate the cost to the Government of developing its own standards and decrease the
cost of goods procured and the burden of complying with agency regulation.

b. Provide incentives and opportunities to establish standards that serve national needs.

c. Encourage long-term growth for U.S. enterprises and promote efficiency and economic
competition through harmonization of standards.

d. Further the policy of reliance upon the private sector to supply Government needs for
goods and services.

Agencies must consult with voluntary consensus standards bodies, both domestic and
international, and must participate with such bodies in the development of voluntary
consensus standards when consultation and participation is in the public interest and is
compatible with their missions, authorities, priorities, and budget resources.



C. Circular No. A-130

Circular No. A-130 provides uniform government-wide information resources
management policies. This Circular establishes policy for the management of Federa
information resources. Procedural and analytic guidelines for implementing specific
aspects of these policies are provided, and these essentially mandate prudent and proper
behavior in the acquisition, capturing, and generation of information of all types. The
policies in the Circular apply to the information activities of all agencies of the executive
branch of the Federal government.

The Paperwork Reduction Act establishes a broad mandate for agencies to perform their
information resources management activities in an efficient, effective, and economical
manner.

D. Executive Order 12906 Coordinating Geographic Data Acquisition and Access:
The National Spatial Data Infrastructure

This Executive Order states that geographic data is critical to promote economic

devel opment, improve stewardship of natural resources, and protect the environment.
Modern technology now permits improved acquisition, distribution, and utilization of
geographic (or geospatial) data and mapping. The National Performance Review has
recommended that the executive branch develop, in cooperation with State, local and
tribal governments, and the private sector, a coordinated National Spatial Data
Infrastructure (NSDI) to support public and private sector applications of geospatial data
in such areas as transportation, community development, agriculture, emergency
response, environmental management, and information technology. The Executive order
establishes a Federal Geographic Data Committee to undertake data standards activities,
and to develop standards for implementing the NSDI, consistent with OMB Circular No.
A-119. The Federa Geographic Data Committee (FGDC) is authorized under OMB
Circular A16 to coordinate the development of geographic data standards within the U.S.,
engaging both federal and nonfederal participation. Standards for spatial data exchange
and documentation (metadata) have been devel oped and approved through the FGDC.
The Federal Geographic Data Committee has Thematic Subcommittees that are defining
information content for more than a dozen categories of spatial information.

I. Description/Specifications/Statement of Work

1.General Complete geospatial datais defined as having all the parts: spatial, attribute
information and metadata. Depending upon the complexity/purpose content data will
vary in importance. Obvioudy, spatial component is necessary by definition. The
metadata component is mandatory regardless of purpose.
Example Language:

The contractor will provide conplete geospatial data

i ncluding a spatial conponent, content infornmation and

met adata. This data shall be in conpliance with all of

the follow ng that apply:

EM 1110-1-1000 for Photogramretric Mapping

EM 1110- 1- 1002 Survey Markers and Monunentation

EM 1110- 1- 1003 NAVSTAR d obal Positioning System

Sur veyi ng



EM 1110- 1- 1004 Defornmati on Monitoring and Contr ol

Sur veyi ng

EM 1110- 1- 1005 Topogr aphi ¢ Surveyi ng

EM 1110- 2- 1003 Hydr ogr aphi ¢ Surveyi ng

EM 1110- 1- 2909 Ceospatial Data and System

Spatial Data Standards for Facilities, Infrastructure
and Environnent (SDSFIE).

The spatial conponent of the data will conformto the
CERP Common Spatial Framework as defined in Section
9.6 of the Data Managenent Project Managenent Pl an.

2. Content A data content standard provides semantic definitions for a set of real world
geographic objects of significance to acommunity. Thisis often difficult to standardize
because each community defines different significant objects. The Spatial Data Standards
for Facility Infrastructure and Environment (SDSFIE) provides a dictionary of standard
feature and attribute definitions structured as a set of related tables and schemae. The
SDSFIE is kept consistent with FGDC content standards by yearly revisions, and by the
Center’s participation in the FGDC standards process. If the contract isto collect feature
data (building footprints, roads, etc), for which SDSFIE has a schema, then the contract
should specify that the data be delivered with table names, attribute names and data types
consistent with that schema as represented in the particular software being used.
Example Language:
The contractor will provide spatial data that conforns
to the structure and term nol ogy of the Spatial Data
Standards for Facility Infrastructure and Environnent
(SDSFI E)version 2.1 for entity types <list varies with
application> A list of specific tables and their
attributes will be provided in software and hard copy
by the governnent. The SDSFI E provi des a data nodel
for FGDC content standards.

3. Documentation/M etadata

Metadata or "data about data' describe the content, quality, condition, and other
characteristics of data. The major uses of metadata are:

- To help organize and maintain an organization’s internal investment in spatial data,

- To provide information about an organization’ s data holdings to data catal ogues,
clearinghouses, and brokerages, and

- To provide information to process and interpret data received through atransfer from
an external source.

Generadly, FGDC compliant metadata files need to be generated for “data sets’. It may be
reasonable for a contractor to generate one metadata file for an entire data collection
effort. If the collection is completed in a short time is uniform; such as with a small aerial
photography effort, one metadata file can be generated that adequately describes the data.
On the other hand, a large complex data collection effort, over different geographic areas,
probably needs multiple metadata files to adequately describe the data. The Government
should work with the Contractor to determine an appropriate definition of “data set”.



Example Language:
Any data, database(s) and/or information products
(reports, etc.) produced through this procurenment nust
be docunented t hrough the preparati on of standard
nmet adat a (data about data) descriptions. Proposals
shall clearly describe howthis will be acconplished.
Example Language:
The contractor shall ensure that the netadata
delivered is conpliant with the Federal Geographic
Data Commttee Standard "Content Standard for Digita
Ceospatial Metadata”, FGDC STD-001-1998. A free copy
of FGDC- STD-001-1998 is avail abl e at
<http://ww. f gdc. gov/ net adat a/ cont stan. ht ml >. { Not e:
Ref erence appropriate endorsed Metadata Profile
Standard i.e. “Biological Data Profile of the Content
Standard for Digital CGeospatial Mtadata” FGC STD
001.1-1999 in place of FGDC STD-001-1998 when
applicable}. Al applicable sections nust be
conpl eted. The governnent will provide the contractor
w th exanpl e netadata appropriate for the data
involved in this contract.

Met adata received fromthe contractor nust be able to
be inported and processed by the netadata parser (np)
software free of errors (see web site

http://geol ogy. usgs. gov/tool s/ net adat a/ t ool s/ doc/ np. ht

m for a free copy of the np software). This may be
achi eved by using the Corpsnet95 netadata

col | ection/generation tool. Corpsnet95 is avail able
for downl oad at http://corpsgeol. usace.arny. ml .

O her netadata authoring tools can be used at the
contractor’s discretion, as long as the resulting
nmetadata text file passes np without error.

4. Accuracy Accuracy is dependent upon the purpose and resolution of the data
collection. There are five parts to the FGDC accuracy standard. All parts of the standard
applicable to the collection effort shall be referenced in the contract. The standards are
available at http://www.fgdc.gov. Geospatial Positioning Accuracy Standard, Part 4:
Architecture, Engineering,Construction, and Facilities Management is consistent with
accuracy information described in EM 1110-1-2909.
Example Language:
The Contractor will provide data consistent with FGDC.
Ceospatial Positioning Accuracy Standard, Part 1,
Reporti ng Methodol ogy FGDC- STD- 007. 1- 1998
Ceospatial Positioning Accuracy Standard, Part 2,
Geodetic Control Networks FGDC- STD-007. 2-1998




Ceospatial Positioning Accuracy Standard, Part 3,

Nati onal Spatial Data Accuracy Standard FGDC- STD-

007. 3-1998

Ceospatial Positioning Accuracy Standard, Part 4:
Architecture, Engineering, Construction, and
Facilities Managenent (Draft Standard)

Ceospatial Positioning Accuracy Standard, Part 5:

Navi gati on Charts and Hydrographic Surveys (Draft

St andar d)

Accuracy statenents reported by the contractor shall
be conpletely and thoroughly substantiated by

net adata. The National Standard for Spatial Data
Accuracy (NSSDA) provides guidelines in Section 3.2.3,
Accuracy Reporting, for reporting positional accuracy
in metadata. The contractor shall ensure that the
netadata is conpliant with the Federal Geographic Data
Comm ttee Standard Content Standard for Digital
Ceospatial Metadata, FGDC- STD-001-1998, which is

downl oadabl e from http://www.fgdc.gov/metadata/contstan.html.

5. Transfer/Format Contract should indicate the software and media formats required
for spatial data deliverables. The goal isto facilitate, as much as possible, the direct and
immediate use of the data for its primary purpose by those requesting it.
Example Language:
Al'l data shall be provided on recordabl e conpact disk
(CD-R) in I SO 9660 fornat.

The dataset of planinetric features will be delivered
as untiled Arc@ S coverages or shapefil es,

M crostation design files (DAN) and Aut oCAD dr awi ng
(DWG) files, as produced by the nost recent supported
version of these packages. These will be placed in
separate directories naned “arc”, “ustation” and
“acad”. They wll include all reference files, survey
control, flight lines, accuracy worksheets and

nmet adat a necessary to review each CD as a stand-al one
deliverable without reference to other materials.
They will be free of conversion artifacts, and al
processi ng steps docunented in the nmetadata submtted
with each fornat.
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